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6. REQUISITION/PURCHASE NO.

5. DATE ISSUED

4. TYPE OF SOLICITATION

SEALED BID (IFB)

NEGOTIATED (RFP)

[    ]

[ X ]

3. SOLICITATION NO.

W900KK-08-R-0023


Section B - Supplies or Services and Prices
	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	0001
	
	UNDEFINED
	Lot
	XXXXX
	XXXX

	
	Technical Data and Information in

FFP

accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx and Exhibits X, X, dated xx xx xx

FOB: Destination


	

	
	
	

	
	

	

	
	
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	0002
	
	UNDEFINED
	Lot
	XXXXX
	XXXX

	
	General Support  in accordance with

FFP

 Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.1.

FOB: Destination


	

	
	
	

	
	

	

	
	
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0010
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 v5.5 MRF-W, 1QFY09, 1week Joint Development and Integration Facility (JDIF), Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0011
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 v5.5 MRF-W, 2QFY09, 1week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0012
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 v5.5 MRF-W, 2QFY09, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0013
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 v5.5 MRF-W, 2QFY09, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0014
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 v5.5 MRF-W, 3QFY09, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0015
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 ERF, 1QFY09, 1 week JDIF Orlando, FL. Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0016
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 ERF, 2QFY09, 1 week JDIF Orlando, FL. Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0017
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 ERF, 2QFY09, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0018
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 ERF, 2QFY09, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0019
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 ERF, 3QFY09, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0020
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE6 v5.5 MRF-W, 3QFY09, 1week JDIF Orlando, FL.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0021
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. V5.5 Maintenance Release Test,3QFY09, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0022
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 v6 MRF-W, 4QFY09, 2 weeks NSC, Ft Leavenworth, KS. Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0050
	
	UNDEFINED
	Each
	
	

	OPTION
	 BCTC, Ft Lewis, WA

FFP

fielding MRF-W, from v4 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3.   CTS contractor will provide NET for eiQ, BE, JNEM, ISM, FMTR and Rialto SW as well as purchase and install MRF-W v5 hardware delta with the exception of purchasing the HPxw8400's listed on the BOM. Microsoft Windows, Linux OS, and HPxw8400's will be provided as GFE. MRF-W is only fielded to the Hub location. The window for delivery of this fielding is 6 OCT 08 - 31 OCT 08.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0051
	
	UNDEFINED
	Each
	
	

	OPTION
	XVIII ABN Corps BCTC, Ft Bragg, NC

FFP

fielding ERF, from v3.1 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET, installation, integration and upgrade of all hardware & software on site.  The Government will provide HPxw8400 to refresh the hardware being utilized in JLCCTC ERF at Ft. Bragg.  The SASS servers and Muse/VRSG hardware and software;  Microsoft Windows; Linux; and Oracle products will be reused from the previous JLCCTC ERF fielding.  RTI NG Pro products will be provided as GFE for Ft. Bragg, Ft. Campbell, Ft. Drum, and Ft. Stewart.  NET will be provided at the Hub for all spokes. For NET purposes, Ft Bragg and three spokes: Ft Campbell, Ft Drum, and Ft Stewart are going from v3.1 to v5.  Ft Polk will be going from v4.1 to v5.  The CTS contractort will provide and drop ship hardware upgrades to the XVIII ABN Corps BCTC spokes with the exception of Ft. Polk.   The window for delivery of this fielding is: 6 OCT 08 - 31 OCT 08.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0052
	
	UNDEFINED
	Each
	
	

	OPTION
	2D INF DIV BCTC, Tongduchon, S Korea

FFP

fielding ERF, from v4.1 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET, installation, integration and upgrade of all hardware and software at the site. The Government will provide  HPxw8400 to refresh the hardware being utilized in JLCCTC ERF at Tongduchon. The SASS servers and Muse/VRSG hardware and software;  Microsoft Windows; Linux; Oracle; and RTI NG Pro products will be reused from the previous JLCCTC ERF fielding. The window for delivery of this fielding is: 3 NOV 08 - 28 NOV 08.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0053
	
	UNDEFINED
	Each
	
	

	OPTION
	III Corps BSC, Ft. Hood, TX

FFP

fielding ERF, from v4.1 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET, installation, integration and upgrade of all hardware and software on site.  The SASS servers and Muse/VRSG hardware and software;  Microsoft Windows, Linux, and Oracle products will be reused from the previous JLCCTC ERF fielding.    NET will be provided at the Hub for the following spokes:  Ft Carson, Ft Bliss, and Ft Riley.   For NET purposes, Ft. Hood, Ft. Carson, and Ft. Riley are going from v4.1 to v5.  Ft Bliss will be going from v3.1 to v5.  The CTS contractor will be responsible for procuring and drop shipping delta hardware upgrades for Ft Bliss and Ft. Carson Only.   For Ft. Bliss, RTI NG Pro products will be provided as GFE.  The window for delivery of this fielding is 3 NOV 08 - 26 NOV 08.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0054
	
	UNDEFINED
	Each
	
	

	OPTION
	 TRADOC Hub, Ft. Leavenworth, KS

FFP

fielding ERF v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3.  Half of the TRADOC schools will receive NET training.  If required,  procurement of the hardware and software upgrades and installation will be handled using the Additional Mission Requirements CLIN's under this contract. Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE.  The window for delivery of this fielding is 1 DEC 08 - 19 DEC 08.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0055
	
	UNDEFINED
	Each
	
	

	OPTION
	BSC, Ft. Hood, TX

FFP

fielding MRF- W, from v4.1 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET for eiQ, BE, JNEM, ISM, FMTR and Rialto SW as well as purchase and install MRF-W v5 hardware delta with the exception of purchasing the HPxw8400's listed on the BOM.  Microsoft Windows, Linux OS, and HPxw8400's will be provided as GFE. MRF-W is only fielded to the Hub location.  The window for delivery of this fielding is 12 JAN 09 - 30 JAN 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0056
	
	UNDEFINED
	Each
	
	

	OPTION
	ARCENT, Atlanta, GA,

FFP

fielding ERF, from v0 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET, installation, integration and upgrade of all hardware and software at the site. The Government will provide  HPxw8400 utilized in JLCCTC ERF BOM v4.1.  The CTS contractor will be required to procure and install the SASS servers and VRSG software.   Microsoft Windows, Linux, Oracle, and RTI NG Pro products will be provided as GFE.  The window for delivery of this fielding is 12 JAN 09 - 30 JAN 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0057
	
	UNDEFINED
	Each
	
	

	OPTION
	 BCTC, Ft Lewis, WA

FFP

fielding ERF, from v4.1 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide: NET.  Window for delivery of this fielding is 9 FEB 09 - 27 FEB 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0058
	
	UNDEFINED
	Each
	
	

	OPTION
	USARNG, Ft. Indiantown Gap, PA

FFP

fielding ERF, from v3 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET, installation, integration and upgrade of all hardware and software at the site. The Government will provide  HPxw8400  utilized in JLCCTC ERF BOM 4.1 at Ft. Indiantown Gap.  The SASS servers and Muse/VRSG hardware and software;  Microsoft Windows; Linux; and Oracle will be reused from the previous JLCCTC ERF fielding.  RTI NG Pro products will be provided as GFE.   The window for delivery of this fielding is 2 MAR 09 - 27 MAR 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0059
	
	UNDEFINED
	Each
	
	

	OPTION
	XVIII ABN Corps BCTC, Ft Bragg, NC

FFP

fielding MRF-W, from v4 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET for eiQ, BE, JNEM, ISM, FMTR and Rialto SW as well as purchase and install MRF-W v5 hardware delta with the exception of purchasing the HPxw8400's listed on the BOM.  Microsoft Windows, Linux OS, and HPxw8400's will be provided as GFE. MRF-W is only fielded to the Hub location.  The window for delivery of this fielding is 16 MAR 09 - 10 APR 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0060
	
	UNDEFINED
	Each
	
	

	OPTION
	75th BCTC USAR, Ft. Dix, NJ

FFP

fielding ERF, from v4.1 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide: NET.  The window for delivery of this fielding is 6 APR 09 - 24 APR 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0061
	
	UNDEFINED
	
	
	

	OPTION
	BCTC MCA, Ft. Riley, KS

FFP

Medium - MCA fielding of ERF,  from V4.1 to V5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5. CTS contractor will procure and install a BCTC MCA fielding List for a Medium location. CTS contractor will not be required to purchase JLCCTC BOM nor CHP's listed on the MCA project list.  The JLCCTC BOM will have been delivered/upgraded with the HUB.  Window for delivery of this fielding is 4 MAY09  -  26 JUN 09.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0062
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC, Schofield Barracks, HI

FFP

fielding ERF, from v4.1 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET for the Hub and two spokes: Ft. Richardson and Ft. Wainwright.  The window for delivery of this fielding is 4 MAY 09 - 29 MAY 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0063
	
	UNDEFINED
	Each
	
	

	OPTION
	KBSC, Yongsan, S. Korea

FFP

fielding MRF-W, from v4 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET for eiQ, BE, JNEM, ISM, FMTR and Rialto SW as well as purchase and install MRF-W v5 hardware delta with the exception of purchasing the HPxw8400's listed on the BOM.  Microsoft Windows, Linux OS, and HPxw8400's will be provided as GFE. MRF-W is only fielded to the Hub location. The window of delivery for this fielding is: 1 JUN 09 - 19 JUN 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0064
	
	UNDEFINED
	
	
	

	OPTION
	JMSC, Grafenwoehr, Germany

FFP

fielding ERF, from v4.1 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET, installation, integration and upgrade of all hardware and software at the site. The Government will provide the HPxw8400's to refresh the hardware being utilized in JLCCTC ERF BOM at Grafenwoehr.  The SASS servers and Muse/VRSG hardware and software; Microsoft Windows; Linux; Oracle; and RTI NG Pro products will be reused from the previous JLCCTC ERF fielding.  The window for delivery of this fielding is 1 JUN 09 - 19 JUN 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0065
	
	UNDEFINED
	
	
	

	OPTION
	BCTC MCA, Ft. Campbell, KY

FFP

Medium - MCA fielding of ERF V5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5. CTS contractor will procure and install a BCTC MCA fielding List for a Medium location.  CTS contractor will not be required to purchase the JLCCTC BOM nor CHP's listed on MCA project list.  JLCCTC BOM  will have been delivered/upgraded with the HUB.  Window for delivery of this fielding is 1 JUN 09 - 24 JUL 09.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0066
	
	UNDEFINED
	
	
	

	OPTION
	BCTC MCA, Ft. Bliss, TX

FFP

Medium - MCA fielding of ERF V5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5. CTS contractor will procure and install a BCTC MCA fielding List for a Medium location. CTS contractor will not be required to purchase the JLCCTC BOM v4.1.  The CHP requirement will be executed under the refresh CLIN; CTS contractor shall price the labor for installation of the CHP's with this CLIN.  Window for delivery of this fielding is 6 JUL 09 - 28 AUG 09.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0080
	
	12
	Months
	
	

	
	CTS Post Fielding Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.4.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0100
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	0200
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

T&M

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
TOT MAX PRICE
	

	
	
CEILING PRICE
	

	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	1001
	
	UNDEFINED
	Lot
	XXXX
	XXXXX

	OPTION
	Technical Data and Information in

FFP

accordance with Exhibits X, X, dated xx xx xx

FOB: Destination


	

	
	
	

	
	

	

	
	
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	1002
	
	UNDEFINED
	Lot
	XXXXX
	XXXXXX

	OPTION
	General Support  in accordance with

FFP

 Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.1.

FOB: Destination


	

	
	
	

	
	

	

	
	
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1010
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 v6 MRF-W, 1QFY10, 1week JDIF, Orlando, FL. Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1011
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 v6 MRF-W, 2QFY10, 1week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1012
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 v6 MRF-W, 2QFY10, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1013
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 v6 MRF-W, 2QFY10, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1014
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE6 v6 MRF-W, 3QFY10, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1015
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF Setup, 3QFY10, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1016
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF Validation, 3QFY10, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1017
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF ORE, 3QFY10, 1 week - NSC & other locations.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1018
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 ERF, 1QFY10, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1019
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 ERF, 2QFY10, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1020
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 ERF, 2QFY10, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1021
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 ERF, 2QFY10, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1022
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 ERF, 3QFY10, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1023
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE7 v6 MRF-W, 3QFY10, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1024
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. MRF-W Setup, 3QFY10, 2 weeks at  NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1025
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2.  MRF-W Validation, 3QFY10, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1026
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. MRF-W ORE, 3QFY10, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1027
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 v6.5 MRF-W, 4QFY10, 1week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1050
	
	UNDEFINED
	Each
	
	

	OPTION
	USARNG BCTC, Cp Dodge, IA

FFP

fielding ERF, from v0 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor shall provide: NET as well as procure and field JLCCTC Fielded ERF v4.1 BOM tech control hardware suite and purchase and install 124 CHP's as work stations for Camp Dodge. Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window for delivery of this fielding is 10 AUG 09 - 4 SEP 09

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1051
	
	UNDEFINED
	Each
	
	

	OPTION
	JMSC, Grafenwoehr, Germany

FFP

fielding MRF-W, from v4.1 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET as well as procure and field JLCCTC Fielded MRF-W v5 delta hardware and software. The Microsoft Windows and Linux OS will be provided as GFE.  The window for delivery of this fielding is 14 SEP 09 - 2 OCT 09.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1052
	
	UNDEFINED
	Each
	
	

	OPTION
	75th BCTD, Ft. Dix, NJ

FFP

fielding MRF-W, from v0 to v5.5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide Net as well procure and field the JLCCTC MRF v5 BOM. Microsoft Windows, Linux OS, and RTI NG Pro will be provided as GFE. MRF-W is only fielded to the Hub location. The window for delivery of this fielding is 19 OCT 09 - 6 NOV 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1053
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC MCA, Ft Sam Houston, TX

FFP

Small Minus - MCA fielding of ERF, from  v0 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5. CTS contractor will provide procurement and installation of BCTC MCA Fielding List for a  Small (-) MCA location. CTS contractor will provide NET. CTS contractor will be required to procure and install the ERF Fielding BOM v4.1.  The CHP's delineated on the Small Minus MCA list will be procured under the refresh CLIN.  The CTS contractor shall price labor for the installation of these CHP's.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window for delivery of this fielding is 5 OCT 09 - 20 NOV 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1054
	
	UNDEFINED
	Each
	
	

	OPTION
	 BCTC, Schofield Barracks, HI

FFP

fielding MRF-W, from v0 to v5.5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide Net as well procure and field the JLCCTC MRF v5 BOM. Microsoft Windows, Linux OS, and RTI NG Pro will be provided as GFE. MRF-W is only fielded to the Hub location. The window for delivery of this fielding is 19 OCT 09 - 6 NOV 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1055
	
	UNDEFINED
	Each
	
	

	OPTION
	USARNG BCTC, Ft Leavenworth, KS

FFP

fielding MRF-W,  from v0 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will procure and field the JLCCTC Fielded MRF-W v5 BOM  and provide NET.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE.  The window for delivery of this fielding is  30 NOV 09 - 18 DEC 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1056
	
	UNDEFINED
	Each
	
	

	OPTION
	TRADOC, Ft Leavenworth, KS

FFP

fielding ERF, v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3.  The second half of the TRADOC schools will receive NET.   If required,  procurement of the hardware upgrades and installation will be handled using the Additional Mission Requirements CLIN's under this contract.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window for delivery of this fielding is 30 NOV 09 - 18 DEC 09.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1057
	
	UNDEFINED
	Each
	
	

	OPTION
	ARCENT, Gillem, GA

FFP

fielding MRF-W,  from v0 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor shall provide NET as well as procure and field JLCCTC Fielded MRF-W v5 BOM.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE.  The window for delivery of  this fielding is 8 FEB 10 - 5 MAR 10.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1058
	
	UNDEFINED
	Each
	
	

	OPTION
	5BDE 75th DIV (TS), Cp Parks, CA

FFP

fielding ERF, from v0 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor shall provide NETas well as procure and field JLCCTC Fielded ERF v4.1 BOM.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window for delivery of this fielding is 1 MAR 10 - 19 MAR 10.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1059
	
	UNDEFINED
	Each
	
	

	OPTION
	4th BDE 75th BCTD, Birmingham, AL

FFP

fielding ERF, from v0 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor shall provide NETas well as procure and field JLCCTC Fielded ERF v4.1 BOM.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window for delivery of this fielding is 29 MAR 10 - 16 APR 10.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1060
	
	UNDEFINED
	Each
	
	

	OPTION
	3rd BDE 75th BCTD, Arlington Hts., IL

FFP

fielding ERF, from v0 to v5,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor shall provide NETas well as procure and field JLCCTC Fielded ERF v4.1 BOM.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window for delivery of this fielding is 26 APR 10 - 14 MAY 10.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1061
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTP/NSC, Ft. Leavenworth, KS

FFP

fielding MRF-W, from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET. If required, JLCCTC hardware upgrades will be procured and installed using the Additional Mission Requirements CLIN's of this contract.  The window for delivery of  this fielding is 31 MAY 10 - 25 JUN 10.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1080
	
	12
	Months
	
	

	OPTION
	CTS Post Fielding Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.4.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1090
	
	UNDEFINED
	Each
	
	

	OPTION
	Fielded Systems Hardware Refresh

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.6 and Section B continued, B-1.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1100
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	1200
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

T&M

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
TOT MAX PRICE
	

	
	
CEILING PRICE
	

	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	2001
	
	UNDEFINED
	Lot
	XXXX
	XXXXXXX

	OPTION
	Technical Data and Information in

FFP

accordance with Exhibits X, X, dated xx xx xx

FOB: Destination


	

	
	
	

	
	

	

	
	
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	2002
	
	UNDEFINED
	Lot
	XXX
	XXXXXXXX

	OPTION
	General Support  in accordance with

FFP

 Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.1.

FOB: Destination


	

	
	
	

	
	

	

	
	
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2010
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 v6.5 MRF-W, 1QFY11, 1week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2011
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 v6.5 MRF-W, 2QFY11, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2012
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 v6.5 MRF-W, 2QFY11, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2013
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2.  V6.5, MRF-W Maintenance Release Test, 2QFY11, 2 weeks NSC.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2014
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF Setup, 3QFY11, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2015
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF Validation, 3QFY11, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2016
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF ORE, 3QFY11, 1 week - NSC & other locations.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2017
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 ERF, 1QFY11, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2018
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 ERF, 2QFY11, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2019
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 ERF, 2QFY11, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2020
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 ERF, 2QFY11, 1 week JDIF Orlando, FL. Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2021
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 ERF, 3QFY11, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2022
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 v7 MRF-W, 3QFY11, 1week Joint Development and Integration Facility (JDIF), Orlando, FL. Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2023
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 v7 MRF-W, 4QFY11, 1week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2024
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 v7 MRF-W, 4QFY11, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2025
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 v7 MRF-W, 4QFY11, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2050
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC, Ft Lewis, WA

FFP

fielding MRF- W,  from v5.5  to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide Net.  If required,  hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 13 SEP 10 - 1 OCT 10.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2051
	
	UNDEFINED
	Each
	
	

	OPTION
	KBSC, Yongsan, S Korea

FFP

fielding MRF- W, from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide Net.  If required,  hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract. The window for delivery of this fielding is 18 OCT 10 - 5 NOV 10.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2052
	
	UNDEFINED
	Each
	
	

	OPTION
	2D INF DIV BCTC, Tongduchon, S Korea

FFP

fielding ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor shall provide NET. If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 1 NOV 10 - 19 NOV 10.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2053
	
	UNDEFINED
	Each
	
	

	OPTION
	TRADOC Hub, Ft Leavenworth, KS

FFP

fielding ERF, from V5 to V6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. Half of TRADOC schools will come to the HUB for NET. If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract. The window for delivery of this fielding is 29 NOV 10 - 17 DEC 10.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2054
	
	UNDEFINED
	Each
	
	

	OPTION
	III Corps BSC, Ft Hood, TX

FFP

fielding ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET for the Hub and all of its spokes.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 10 JAN 11 - 28 JAN 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2055
	
	UNDEFINED
	Each
	
	

	OPTION
	 BCTC, Schofield Barracks, HI

FFP

fielding ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET for the Hub and its spokes. If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of  this fielding is 7 FEB 11 - 25 FEB 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2056
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC MCA, CP Sagami Depot, Japan

FFP

Small - MCA fielding of ERF,  from v0 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5. CTS contractor shall procure and install a BCTC MCA fielding list for a small project.  CTS contractor shall provide NET as well as procure and field ERF v4.1 BOM.   The required 124 CHP's, as annotated on the MCA fielding list, will be procured under the refresh CLIN.  The CTS contractor shall price the labor for installation of the refresh CHPs.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE.  The window for delivery of this fielding is 28 FEB 11 - 22 APR 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2057
	
	UNDEFINED
	Each
	
	

	OPTION
	XVIII ABN Corps BCTC, Ft Bragg, NC

FFP

fielding MRF-W, from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide Net.  If required,  hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 21 MAR 11 - 8 APR 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2058
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC, Ft Lewis, WA

FFP

fielding ERF, from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.   The window for delivery of this fielding is 2 MAY 11 - 20 MAY 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2059
	
	UNDEFINED
	Each
	
	

	OPTION
	75th BCTD USAR, Ft. Dix, NJ

FFP

fielding MRF-W,  from v5.5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 30 MAY 11 - 17 JUN 11

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2060
	
	UNDEFINED
	Each
	
	

	OPTION
	JMSC, Grafenwoehr, Germany

FFP

fielding ERF,  from v5 to V6,  in accordance with Statement of Work entitled, Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor shall provide NET for the Hub and its spokes.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window of delivery for this fielding is 6 JUN 11 - 24 JUN 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2061
	
	UNDEFINED
	Each
	
	

	OPTION
	ARCENT, Shaw AFB, SC

FFP

fielding ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract. The window for delivery of this fielding is 11 JUL 11 - 29 JUL 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2080
	
	12
	Months
	
	

	OPTION
	CTS Post Fielding Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.4.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2090
	
	UNDEFINED
	Each
	
	

	OPTION
	Fielded Systems Hardware Refresh

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.6 and Section B continued, B-1.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2100
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	2200
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

T&M

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
TOT MAX PRICE
	

	
	
CEILING PRICE
	

	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	3001
	
	UNDEFINED
	Lot
	XXXXX
	XXXXXXXXX

	OPTION
	Technical Data and Information in

FFP

accordance with Exhibits X, X, dated xx xx xx

FOB: Destination


	

	
	
	

	
	

	

	
	
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	3002
	
	UNDEFINED
	Lot
	XXXXXX
	XXXXXX

	OPTION
	General Support  in accordance with

FFP

 Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.1.

FOB: Destination


	

	
	
	

	
	

	

	
	
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3010
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 v7 MRF-W, 1QFY12, 2 weeks NSC, Ft Leavenworth, KS. Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3011
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE6 v7 MRF-W, 1QFY12, 1week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3012
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE7 v7 MRF-W, 1QFY12, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3013
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. MRF-W Setup, 2QFY12, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3014
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. MRF-W Validation, 2QFY12, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3015
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. MRF-W ORE, 2QFY12, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3016
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF Setup, 3QFY12, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3017
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF Validation, 3QFY12, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3018
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF ORE, 3QFY12, 1 week - NSC & other locations.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3019
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 ERF, 1QFY12, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3020
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 ERF, 2QFY12, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3021
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 ERF, 2QFY12, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3022
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 ERF, 2QFY12, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3023
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 ERF, 3QFY12, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3024
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 v7.5 MRF-W, 3QFY12, 1week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3025
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 v7.5 MRF-W, 4QFY12, 1week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3026
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 v7.5 MRF-W, 4QFY12, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3027
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 v7.5 MRF-W, 4QFY12,  1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3050
	
	UNDEFINED
	Each
	
	

	OPTION
	USARNG, Ft Indiantown Gap, PA

FFP

fielding ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract. The window for delivery of this fielding is 8 AUG 11 - 26 AUG 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3051
	
	UNDEFINED
	Each
	
	

	OPTION
	III Corps BSC, Ft. Hood, TX

FFP

fielding MRF-W,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET to the Hub only.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 29 AUG 11 - 16 SEP 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3052
	
	UNDEFINED
	Each
	
	

	OPTION
	2BDE, 75th BCTD, Ft. Dix, NJ

FFP

fielding ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 12 SEP 11 - 30 SEP 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3053
	
	UNDEFINED
	Each
	
	

	OPTION
	USARNG, Cp Dodge, IA

FFP

fielding ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 31 OCT 11 - 25 NOV 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3054
	
	UNDEFINED
	Each
	
	

	OPTION
	USARNG BCTC, Ft Leavenworth, KS

FFP

fielding MRF-W,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET to the Hub only.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract. The delivery window for this fielding is 7 NOV 11 - 2 DEC 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3055
	
	UNDEFINED
	Each
	
	

	OPTION
	1BDE 75th BCTD, Houston, TX

FFP

fielding ERF, from v0 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor shall provide NET as well as procure and field JLCCTC v4.1 BOM.    If required, the hardware upgrades for v6 will be procured and installed under the Additional Mission Requirements CLIN's of this contract. Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE.  The window for delivery of this fielding is 2 JAN 12 - 27 JAN 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3056
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC MCA, Ft Benning, GA

FFP

Small - MCA fielding of ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5. CTS contractor shall procure and install a BCTC MCA fielding  list for a small project. The CTS contractor shall provide NET.  The 124 CHP's that will be used as workstations, as annotated on the MCA fielding list, will be procured using the refresh CLIN.  The CTS contractor shall price labor for the installation of the CHP's.  If required, hardware upgrades will be procured under the Additional Mission Requirements CLIN's of this contract.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window of  deliveryfor this fielding is 6 FEB 12 - 30 MAR 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3057
	
	UNDEFINED
	Each
	
	

	OPTION
	ARCENT, Shaw AFB, SC

FFP

fielding MRF-W,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET to the Hub only.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of  this fielding is 20 FEB 12 - 9 MAR 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3058
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTP, Ft. Leavenworth, KS

FFP

fielding ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 9 APR 12 - 27 APR 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3059
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTP/NSC, Ft. Leavenworth, KS.

FFP

fielding MRF-W, from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET to the Hub only.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 4 JUN 12 - 25 JUN 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3060
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC MCA, Ft Leonard Wood, MO

FFP

Small - MCA fielding of ERF,  from V5 to V6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5. CTS contractor will procure and install the BCTC MCA fielding list for a Small project. The CTS contractor will also provide NET.  The 124 CHP's, that will used as workstations, as annotated on the MCA fielding list, will be aquired using the refresh CLIN.  The CTS contractor shall price labor for the installation of the CHP's.  If required, delta hardware upgrades will be procured and installed under the Additional Mission Requiremens CLIN's of this contract.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window for delivery of this fielding is 9 JUL 12 - 31 AUG 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3061
	
	UNDEFINED
	Each
	
	

	OPTION
	JMSC, Grafenwoehr, Germany

FFP

fielding MRF-W,  from v5 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. The CTS contractor shall provide NET.If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The delivery window for this fielding is 16 JUL 12 - 3 AUG 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3062
	
	UNDEFINED
	Each
	
	

	OPTION
	TRADOC Hub, Ft. Leavenworth, KS.

FFP

fielding ERF,  from v5 to v6,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 28 NOV 11 - 16 DEC 11.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3080
	
	12
	Months
	
	

	OPTION
	CTS Post Fielding Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.4.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3090
	
	UNDEFINED
	Each
	
	

	OPTION
	Fielded Systems Hardware Refresh

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.6 and Section B continued, B-1.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3100
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	3200
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

T&M

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
TOT MAX PRICE
	

	
	
CEILING PRICE
	

	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	4001
	
	UNDEFINED
	Lot
	XXXXX
	XXXXX

	OPTION
	Technical Data and Information in

FFP

accordance with Exhibits X, X, dated xx xx xx

FOB: Destination


	

	
	
	

	
	

	

	
	
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	NSP

	4002
	
	UNDEFINED
	Lot
	XXXXX
	XXXXXX

	OPTION
	General Support  in accordance with

FFP

 Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.1.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4010
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 v7.5 MRF-W, 1QFY13, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4011
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. MRF-W v7.5 Maintenance Release Test, 1QFY13, 2 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4012
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 v8 MRF-W, 1QFY13, 1week JDIF, Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4013
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 v8 MRF-W, 2QFY13, 1week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4014
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 v8 MRF-W, 2QFY13, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4015
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 v8 MRF-W, 2QFY13, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4016
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 v8 MRF-W, 3QFY13, 2 weeks NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4017
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF Setup, 3QFY13, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4018
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF Validation, 3QFY13, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4019
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. ERF ORE, 3QFY13, 1 week - NSC & other locations.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 5 - 6 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4020
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE1 ERF, 1QFY13, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4021
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE2 ERF, 2QFY13, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4022
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE3 ERF, 2QFY13, 2 weeks JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4023
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE4 ERF, 2QFY13, 1 week JDIF Orlando, FL.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4024
	
	UNDEFINED
	Each
	
	

	OPTION
	Integration Event Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.2. IE5 ERF, 3QFY13, 2 weeks - NSC, Ft Leavenworth, KS.  Integration events afford the CTS contractor the opportunity to observe, participate and learn.  Estimated participation is 2 - 3 CTS personnel.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4050
	
	UNDEFINED
	Each
	
	

	OPTION
	KBSC BCTC MCA, Cp. Humphreys, S Korea

FFP

Medium - MCA fielding of ERF,  from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5. CTS contractor will procure and install a BCTC MCA fielding for a Medium project. The CTS contractor will also provide NET. The 124 CHP's delineated on the MCA fielding list, will be procured using the refresh CLIN. The CTS contractor shall price labor for the installation of these CHP's. If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window for delivery of this fielding is 27 AUG 12 - 19 OCT 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	4051
	
	UNDEFINED
	
	
	

	OPTION
	BCTC, Ft. Lewis, WA

FFP

fielding MRF-W,  from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 10 SEP 12 - 28 SEP 12.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	4052
	
	UNDEFINED
	
	
	

	OPTION
	KBSC BCTC, Cp. Humphreys, S Korea

FFP

fielding MRF-W,  from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 15 OCT 12 - 2 NOV 12.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4053
	
	UNDEFINED
	Each
	
	

	OPTION
	III Corps BCTC, Ft Hood, TX

FFP

fielding ERF, from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3.  CTS contractor will provide NET for the Hub and spokes.  If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract. The window for delivery of this fielding is 29 OCT 12 - 16 NOV 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4054
	
	UNDEFINED
	Each
	
	

	OPTION
	TRADOC, Ft Leavenworth, KS

FFP

fielding ERF, from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. Half of the TRADOC schools will receive NET.  If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 3 DEC 12 - 21 DEC 12.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4055
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC MCA, Ft Bragg, NC

FFP

Large - MCA fielding ERF,  from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5. CTS contractor shall provide NET.  The 371 CHP's that are listed on the MCA fielding list will be procured using the refresh CLIN.  The CTS contractor shall price labor for installation of these CHP's.  If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  Microsoft Windows, Linux, Oracle and RTI NG Pro products will be provided as GFE. The window for delivery of this fielding is 7 JAN 13 - 1 MAR 13.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4056
	
	UNDEFINED
	Each
	
	

	OPTION
	ARCENT, Shaw AFB, SC

FFP

fielding ERF, from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3.  CTS contractor will provide NET. If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 18 FEB 13 - 15 MAR 13.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4057
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC, Schofield Barracks, HI

FFP

fielding ERF, from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3.  CTS contractor will provide NET to the Hub and its spokes.  If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 4 MAR 13 - 22 MAR 13.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4058
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC, Ft. Lewis, WA

FFP

fielding ERF, from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3.  CTS contractor will provide NET. If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 8 APR 13 - 3 MAY 13.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4059
	
	UNDEFINED
	Each
	
	

	OPTION
	JMSC, Grafenwoehr, Germany

FFP

fielding ERF, from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3.  CTS contractor will provide NET for the Hub and its spokes. If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 6 MAY 13 - 24 MAY 13.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4060
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTC MCA, Ft Richardson, AK

FFP

Small - MCA fielding of ERF v6 - v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3 and 3.5.  CTS contractor will procure and install a BCTC MCA fielding List for a small project.  No  NET will be provided. If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract. If CHP workstations are required, the labor will be priced under the additional mission requirements and CHP's will be purchased under the refresh CLIN.  The window for delivery of this fielding is 3 JUN 13 - 26 JUL 13.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4061
	
	UNDEFINED
	Each
	
	

	OPTION
	BCTP, Ft. Leavenworth, KS

FFP

fielding ERF,  from v6 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor will provide NET.  If required, the hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract.  The window for delivery of this fielding is 10 JUN 13 - 28 JUN 13

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4062
	
	UNDEFINED
	Each
	
	

	OPTION
	Schofield Barracks, HI

FFP

fielding MRF-W, from v5 to v7,  in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.3. CTS contractor shall provide NET. If required, delta hardware upgrades will be procured and installed under the Additional Mission Requirements CLIN's of this contract. The window for delivery of this fielding is 15 JUL 13 - 2 AUG 13.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4080
	
	12
	Months
	
	

	OPTION
	CTS Post Fielding Support

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.4.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4090
	
	UNDEFINED
	Each
	
	

	OPTION
	Fielded Systems Hardware Refresh

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.6 and Section B continued, B-1.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4100
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

FFP

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
	

	
	

	

	
	MAX 

NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	MAX QUANTITY
	UNIT
	UNIT PRICE
	MAX AMOUNT

	4200
	
	UNDEFINED
	
	
	

	OPTION
	Additional Mission Requirements

T&M

 in accordance with Statement of Work entitled, "Constructive Training Systems (CTS)," dated xx xxx xxxx, section 3.7.

FOB: Destination


	

	
	
TOT MAX PRICE
	

	
	
CEILING PRICE
	

	
	
	


SECTION B CONTINUED
B.1
Range Pricing for Fielded Systems Refresh – CLIN’s 1090, 2090, 3090, 4090

The Government may unilaterally exercise at the prices stated below any or all of the quantities at any time from delivery order award through the end of the contract.  It is possible for the Government to exercise any quantity as delineated below numerous times in one contract year, at the specified contract year price in which the option is exercised, up to the maximum units of:

2,500 
each
CHP Desktops

750 
each  
CHP Laptops

200 
each
Servers (Opteron 2)

100
each
Servers (Opteron 4)

The below pricing is to be used when exercising a system refresh option quantity in the contract year it is exercised:  

Contract Year

Supply/Material

QTY

Unit

Unit Price

Base Year

CHP Desktop

XX –XX
EACH

$

Base Year

CHP Desktop

XX –XX
EACH

$

Base Year

CHP Laptop

XX –XX
EACH

$

Base Year

CHP Laptop

XX –XX
EACH

$

Base Year

Server (Opteron 2)
XX –XX
EACH

$

Base Year

Server (Opteron 2)
XX –XX
EACH

$

Base Year

Server (Opteron 4)
XX –XX
EACH

$

Base Year

Server (Opteron 4)
XX –XX
EACH

$

1ST Option 

CHP Desktop

XX –XX
EACH

$

1ST Option 

CHP Desktop

XX –XX
EACH

$

1ST Option 

CHP Laptop

XX –XX
EACH

$

1ST Option 

CHP Laptop

XX –XX
EACH

$

1ST Option 

Server (Opteron 2)
XX –XX
EACH

$

1ST Option 

Server (Opteron 2)
XX –XX
EACH

$

1ST Option 

Server (Opteron 4)
XX –XX
EACH

$

1ST Option 

Server (Opteron 4)
XX –XX
EACH

$

2nd  Option 

CHP Desktop

XX –XX
EACH

$

2nd Option 

CHP Desktop

XX –XX
EACH

$

2nd Option 

CHP Laptop

XX –XX
EACH

$

2nd Option 

CHP Laptop

XX –XX
EACH

$

2nd Option 

Server (Opteron 2)
XX –XX
EACH

$

2nd Option 

Server (Opteron 2)
XX –XX
EACH

$

2nd Option 

Server (Opteron 4)
XX –XX
EACH

$

2nd Option 

Server (Opteron 4)
XX –XX
EACH

$

3rd Option 

CHP Desktop

XX –XX
EACH

$

3rd Option 

CHP Desktop

XX –XX
EACH

$

3rd Option 

CHP Laptop

XX –XX
EACH

$

3rd Option 

CHP Laptop

XX –XX
EACH

$

3rd Option 

Server (Opteron 2)
XX –XX
EACH

$

3rd Option 

Server (Opteron 2)
XX –XX
EACH

$

3rd Option 

Server (Opteron 4)
XX –XX
EACH

$

3rd Option 

Server (Opteron 4)
XX –XX
EACH

$

4th Option 

CHP Desktop

XX –XX
EACH

$

4th Option 

CHP Desktop

XX –XX
EACH

$

4th Option 

CHP Laptop

XX –XX
EACH

$

4th Option 

CHP Laptop

XX –XX
EACH

$

4th Option 

Server (Opteron 2)
XX –XX
EACH

$

4th Option 

Server (Opteron 2)
XX –XX
EACH

$

4th Option 

Server (Opteron 4)
XX –XX
EACH

$

4th Option 

Server (Opteron 4)
XX –XX
EACH

$

B.2
Contract CLIN Structure and Option Exercise Proceedure.

CLIN’s 0001 through 0999 will be used for the base year of the CTS contract.

CLIN’s 1001 through 1999 will be used for the 1st option year of the contract

CLIN’s 2001 through 2999 will be used for the 2nd option year of the contract.

CLIN’s 3001 through 3999 will be used for the 3rd option year of the contract.

CLIN’s 4001 through 4999 will be used for the 4th option year of the contract.

Each year of the contract contains independent and individually priced option CLIN’s that the Government may unilaterally exercise during that contract year.   Delivery or performance of the exercised option(s) may be adjusted within that same contract year without penalty to the Government.  

The Government reasonably anticipates a minimum of the following to be exercised each year of the CTS contract:

(10) JLCCTC Fieldings 

(1) BCTC-ES MCA Project

(10) Integration Events

Exercise of the other options will be dependent on available funding.

B.3
Labor Rates

The following are the applicable labor categories and associated fixed fully burdened hourly labor rates for the FFP and T&M additional mission requirements of this contract.  This table also includes the travel factor/burden and material handling factor/burden that will be applied to the additional FFP or T&M additional mission requirements.  These factors/burdens will be fixed for the life of the contract.



Fixed Fully Burdened Rates to be used for Additional Mission Requirements

Base Year    1st Option
2nd Option    3rd Option    4th Option
Labor Category
  
 FY 08/09     FY 09/10
FY 10/11      FY 11/12       FY 12/13
XXXXXXXXX

$XX.XX       $XX.XX        $XX.XX       $XX.XX       $XX.XX

XXXXXXXXX

$XX.XX       $XX.XX        $XX.XX       $XX.XX       $XX.XX
XXXXXXXXX

$XX.XX       $XX.XX        $XX.XX       $XX.XX       $XX.XX
Travel Burden

$XX.XX       $XX.XX        $XX.XX       $XX.XX       $XX.XX
Material Handling
$XX.XX       $XX.XX        $XX.XX       $XX.XX       $XX.XX

Section C - Descriptions and Specifications

STATEMENT OF WORK
CONSTRUCTIVE TRAINING SYSTEMS (CTS)

STATEMENT OF WORK (SOW) 

FOR

PROJECT MANAGER, CONSTRUCTIVE SIMULATIONS

PEO STRI

Prepared by:

United States Army (USA) Program Executive Office, Simulation, Training and Instrumentation

(PEO STRI)

1.0 SCOPE
This Statement of Work (SOW) defines the effort required to provide Procurement, Fielding and related activities to include but not limited to engineering, integration, exercise and experimentation support, gaming, materiel purchases, maintenance, supply support, and post fielding  support to PEO STRI and PM ConSim Programs to include but not limited to the Joint Land Component Constructive Training Capability (JLCCTC), Battle Command Training Center Equipment Support  (BCTC-ES), Combined Arms Command and Control Upgrade System (CACCTUS), Training and Doctrine Command (TRADOC),  and Common Battle Command Simulation Equipment (CBCSE) Programs.  

The procurement and fielding of CTS will require varying degrees of expertise.  A single full service contractor must be able to provide a broad range of technical and non-technical support.  The contractor must have knowledge of Army constructive training systems and capable of providing the broad range of expertise required to perform work satisfying varied CTS requirements.  The contractor requirements will include infrastructure installation and upgrades, technical analysis of hardware components and peripherals, configuration management, hardware and software procurement and accountability. 

The hardware and software must meet the capabilities, processing speed and memory requirements to run specified CTS simulations and gateway interface functions at the highest entity count identified for the training audience.  New hardware and software functionality and interoperability reviews are iterative and tied to the VV&A cycle.  All new hardware, operating systems and database software will be tested to for backward compatibility with previously fielded CTS versions prior to inclusion in a CTS program.

As future requirements are identified within the family of, or related to CTS, contractor support as identified above shall grow to continue effective execution of PEO STRI’s requirements. Future requirements are Live, Virtual, Constructive (LVC), Battle Command Systems/Higher Control (BCS/HICON), Foreign Military Sales, Gaming and Defense Acquisition University (DAU), and Post Deployment Software Support (PDSS) efforts. 

1.1 Objective. The CTS Program is a performance based effort to provide technical, management and professional engineering support services in support of the PEO STRI PM ConSim programs.  The SOW provides a broad description and overview of the support requirements.  

The SOW provides for a performance based work environment in terms of “what” the required outputs are rather than “how” to perform the work. The contractor is encouraged to strive for constant improvement and innovation in the performance of this contract as long as the performance objectives are being achieved at the desired levels of performance. Successfully identifying and applying best business and scientific practices can reduce business expenses and improve customer satisfaction. The contractor is required to manage the quality of the effort, in accordance with the Government’s Quality Assurance Surveillance Plan (QASP) (attached), using their internal management structure. The objective is to create a Government-contractor relationship that promotes achievement of mutually beneficial goals, and promotes a partnership environment. The success of this contract is dependent upon free and open communication between the Government and the contractor. The ultimate goal is for the contractor to establish a quality customer-focused multifunctional team, meeting the needs of the CTS Program.

To that end, performance based contracting methods will be utilized in support of this acquisition to include: a SOW describing requirements in terms of results required rather than the methods of performance, measurable performance standards, and a corresponding QASP.


1.2 Background.  

PM Constructive Simulation’s (PM ConSim) mission is to acquire, field and sustain the constructive simulations used to support the Army’s command and staff training requirements.  There is a critical need to contract for the procurement and fielding of existing and future Training Aids Devices Simulators and Simulations (TADSS) within the family of, or related to PM ConSim Constructive Training Systems as described in this SOW.  

2.0 APPLICABLE DOCUMENTS.

2.1 Government Documents.

In the event of a conflict between documents referenced herein and the contents of this SOW, see FAR 52.215-8, Order of Precedence

2.1.1 Specification, Standards, and Handbooks.  Specifications, standards, or handbooks are cited as attachments to the SOW.

2.1.2 Other Government Documents, Drawings, and Publications.

· DODD 5220.22 Department of Defense (DOD) Industrial Security Program

3.0 REQUIREMENTS.
3.1 General Support.
3.1.1 Safety.

3.1.1.1 Occupational Health and Safety Program.  You shall implement and maintain an Occupational Health and Safety Program. 

3.1.1.2 Accident and Incident Reporting.  You shall immediately report to the Contracting Officer or designated representative all accidents and incidents involving personnel and damage to property.  You shall cooperate fully with all Government Investigation Authorities.  You shall provide a written report within forty-eight (48) hours of the verbal report of any incident. (DI-MISC-80711A)

3.1.2 Program Management.   

You shall establish a program management team to assure the consistent delivery of high quality services.  The team shall include, at a minimum, a program manager or director with the authority to speak and act on behalf of the contractor, directly interface with the CTS Project Manager, and to work directly with the Contracting Officer Representative (COR).  You shall conduct a quarterly Program Management Review at your facility, develop the agenda, provide meeting minutes and develop a Monthly Progress Report. (DI-MGMT-80227) and Conference Minutes (DI-ADMN-81250A).

3.1.2.1 Coordination of Schedules. 
You shall coordinate the schedule of fielding activities with Government and user site personnel to include any Government security/accreditation activities and procedures.  You shall ensure the appropriate security lockdown procedures and software are available for fielding.
3.1.3 Quality Program.  

You shall document, implement and maintain a Quality Assurance Program.  It shall be documented within a Quality Assurance Plan (QAP) based on the Quality Assurance Surveillance Plan (QASP) provided by the Government. The QAP, after award, shall become a part of the contract and become the basis for measuring your performance. You shall execute the QAP after approval from the Government, and identify any required changes to the QAP in the monthly Progress Report and at the Quarterly  PMR, as required.  Defects found by the Government or by the Contractor as a result of quality control, shall be corrected at the Contractor’s expense (DI-MISC-80711A).

3.1.4 Security Clearances. 

You shall ensure that all contractor personnel have proper clearances to perform the requirements of the Statement of Work (SOW).  Predominately for the support of CTS, a US Secret clearance is required.   Some support will require a Top Secret/Sensitive Compartmental Information (TS/SCI) clearance to gain access to Government Sensitive Compartmental Information Facilities (SCIFs) and labs to perform JLCCTC program requirements. 

3.1.5 Configuration Management. 
You shall use commercially accepted configuration management procedures and facilities to maintain a software baseline, or multiple baselines, of the fielded system. 

You shall maintain configuration management of all equipment fielded to a site (both hardware and software).  Activities include documentation regarding hardware rack configurations, COTS and GOTS software fielded, test and failure analysis logs generated during fielding activities.

3.1.6 Existing Technical Documentation. 
You shall be responsible for updating the fielding technical documentation.  Such fielding documentation may be in the form of training materials, Operations & Maintenance Manuals, Tech Control Manuals, training guides, troubleshooting/fault isolation guides, and lesson plans/Programs of Instruction (POIs).  You shall provide support services for the preparation of changes to documentation, verify validity and application of change requests, process change requests for approval by the Government, make change page packages for distribution to the field, distribute change packages, and ensure changes are implemented in all of your facilities and work environments under your control. You shall implement changes no later than 90 days after receipt of Government request for change.

3.1.7 GFP Equipment. 
You shall have the option of using the Government owned Equipment provided as GFP.  If you use the GFP hardware and software you shall be responsible for maintenance and accountability of that GFP.  When the GFP becomes obsolete or is not repairable for any reason, you shall replace that GFP with your equipment (hardware/software as applicable) and request disposition instructions from the Government for that unusable equipment.  See SOW Attachment (12), GFP List.

3.1.8 Contract Transition Services. 
3.1.8.1 Phase-In.
You shall perform phase-in services by accomplishing the following activities in conjunction with the out-going Contractor and the Government: transition planning; training of personnel; property inventory, property accountability, and property transfer; and data inventory, data accountability, and data transfer.  All personnel shall be hired, trained, and operational no-later-than 30 days after Contract Award.

3.1.8.2 Phase-Out.
You shall perform the phase-out services by performing the following activities in conjunction with the in-coming Contractor and Government: (a) providing in-coming Contractor access to all sites and plant activities; (b) transition planning; (c) over-the-shoulder training of personnel; (d) property inventory, property accountability, and property transfer; and (e) data inventory, data  accountability, and data transfer. During Phase-Out you shall be fully responsible for accomplishment of SOW requirements.   

3.1.8.3 Transition Conferences.
3.1.8.3.1 Phase-In.
You shall support the Transition Conference with the outgoing Contractor to begin phase-in planning and to address the status and issues of the transition.  The Transition Conference shall be part of the Post Award Conference.

3.1.8.3.2 Phase-Out.
You shall host the Transition Conference with the in-coming Contractor to begin phase-out planning and to address the status and issues of the transition

3.2 Integration Event Support. 

You shall observe and participate in JLCCTC Integration Events (IEs) during the test and integration phase including the Government Verification, Validation, and Accreditation (VV&A)/Operational Readiness Exercise (ORE).  You shall provide support to the Government in the set-up and installation of each scheduled integration event.   Each IE typically is no more than two (2) weeks in duration on a normal business hour schedule. 
3.3 Fielding.

For the purposes of defining this work, a single JLCCTC fielding period at a Government selected fielding site shall be no longer than three (3) weeks, five (5) days per week, eight (8) hours per day in duration  Fielding sites include CONUS and OCONUS.  Following the VV&A/ORE but NLT thirty (30) days prior to fielding to first site, you shall ensure that the Government validated software is ready for fielding to the sites including any subsequent patches to the validated software.  Typically fielding starts in August of each year and runs through February of the next calendar year.  Any additional fielding sites not listed will be handled under SOW paragraph 3.7, Additional Mission Requirements. Each site’s fielded baseline versions are defined in SOW attachments.  A fully operational training system shall include loaded software, end-to-end functional thread testing, and successful completion of vignette testing resulting in an integrated federation as demonstrated by the VV&A/ORE baseline.  See SOW Attachment (2), JLCCTC Fielded ERF and Estimated Upgrades; SOW Attachment (4), JLCCTC Fielded MRF-W and Estimated Upgrades; SOW Attachment (5), Fielding Locations; SOW Attachment (8), MRF-W V4 HP Proliant 365 and 385 Specs and SOW Attachment (10), Dell M90 and HP8400 specs. 

3.3.1 Pre-Fielding Activities.
3.3.1.1 Materiel Purchases.
You shall procure the necessary COTS hardware and software to include licenses for JLCCTC fielding activities to meet Government provided fielding schedule following completion of the Government VV&A/ORE.  The Government will provide the necessary hardware specifications and you shall procure commercial products that meet those specifications at a commercially competitive price or through the use of Government sources of supply.  You shall provide a recommended buy list to the Government for approval NLT fifteen (15) days following the VV&A/ORE (DI-MISC-80711A). You shall deliver/ship all required hardware, software, supplies and/or materiel to each site per Government provided fielding schedule.  See SOW Attachment (3), JLCCTC Software Licenses.

3.3.1.2 Vendor and Supplier Sourcing. 
For all COTS hardware and software purchases to include licensing required by this SOW, you shall qualify and maintain multiple COTS vendors and suppliers for the purposes of ensuring a competitive price on quantity hardware buys or other such commercially available discounts.

3.3.1.3 Site Survey.
You shall conduct a site survey NLT sixty (60) days prior to site scheduled fielding.  The site survey should as a minimum secure from the fielding site; Domain names and IP addresses, determine exact location at the fielding site for any hardware to be fielded, determine site support required, determine any facility needs, determine adequacy of network infrastructure, determine communication needs, power requirements, software license requirements, and security requirements.  Any action items required to make the training site ready should be submitted in the site survey report within 15 days after completion of site survey. (DI-MISC-80711A)

3.3.2 On-Site Fielding Activities. 

3.3.2.1 Configure the Training System.
You shall install and configure JLCCTC hardware and software at the designated fielding sites with site personnel present.  You shall conduct an end-to-end thread testing to ensure the training system is ready for training NLT Day 3 of the fielding.  You shall notify the Government of any problems encountered that are beyond the contractor’s capability to resolve. 

3.3.2.2 New Equipment Training.

You shall provide JLCCTC new equipment training to Government trainer staff for role-player/operator, tech control, databases, and Battle Command Systems simulation/stimulation operation, to ensure the training system is ready for training.  All training shall be completed NLT Day 13 of fielding. 

During the base year of the contract, you shall be responsible for JLCCTC Multi-Resolution Federation (MRF)-WARSIM (W) fieldings, except for the WARSIM model.   You shall receive training and information from the developer on all WARSIM fielding work efforts on a non-interference basis.  Thereafter, you shall conduct JLCCTC fieldings inclusive of WARSIM in the option years of the contract.

3.3.2.3 Copies of Training and Operation and Maintenance (O&M) Documentation. 

You shall provide training and O&M documentation required to support the fielding in quantities up to a maximum of ten (10) hard copies per document and a soft copy media as a reproducible for each document per site.  You shall ensure that all documentation is delivered and in usable condition at the fielding site on start of Day 1 of fielding.

3.3.2.4 Tools and Equipment.

You shall provide all tools and equipment necessary to troubleshoot/fault isolate training system software malfunctions during fielding at sites.  If malfunction is beyond the contractor’s capability, notify the Government.

3.3.2.5 Hardware Failure Notification. 

You shall identify any hardware related failures to the Government during the conduct of fielding activities and take corrective action as appropriate.

3.3.2.6 Software Licenses.

You shall ensure all COTS software licenses are available and in place at each fielding site NLT Day 1 of fielding.  You shall document all software licenses, duration, renewal cycles and associated maintenance/version release cycles for tracking purposes.  You shall identify any software licenses that were required from a previous fielding by site that are no longer used in current fielding and notify the Government. See SOW Attachment 3, JLCCTC Software Licenses.

3.3.2.7 Exiting Site.
You shall participate in daily After Action Reviews (AAR) or HOTWASH meetings providing site user personnel fielding activities status.  NLT Day 15 prior to exiting the site, you shall participate with the site personnel in the conduct of vignettes and shall conduct a Final AAR ensuring the site has a fully operational training system as demonstrated by the VV&A/ORE baseline.  Additionally, you shall ensure that all software licenses have been provided, all documentation has been delivered, all training conducted, all security badges turned-in to security, and post-fielding support infrastructure is in place and functional, such as the Help Desk number and email address for trouble reporting.

3.4 CTS Post Fielding Support.   

3.4.1 Post-Fielding Support. 

You shall provide post-fielding engineering services for CTS.  The post fielding support environment shall include software engineering, software testing, software tools and other equipment, materiel, and documentation necessary to support fielded training systems. 

3.4.2 Maintain System Software Baselines. 

You shall support software problem definition and resolution, coordinate corrections to code and updates to databases, document malfunctions or operational discrepancies caused by software, and provide redundant backups for baseline system, working versions, and databases. 

3.4.3 Help Desk.

You shall provide and maintain a telephone and email help capability. You shall provide and maintain customer support via help desk. The phone and email accounts shall be monitored and manned from 0800 – 1700 Eastern Time except during the support of training exercises. During exercises, help desk support shall be available during the hours of operation of the exercise. You shall support at a minimum 10 exercises per year. Support required above the specified 10 execises will be handled under the additional mission requirements. Exercises are typically one week (5 work days) in duration and 24 hour operations each day.   PEO STRI will notify the contractor of support request NLT thirty (30) days prior to a scheduled exercise.  Requests made to the email technical support shall be answered NLT the next business day following receipt of request with resolution/workaround identified.   

You shall provide a user friendly accessible web site for download of all Government approved unclassified software patches with install instructions and make available for download all training system O&M documentation and training materials.  

3.4.4 Problem Trouble Reports. 

You shall track all severity 1 and agreed upon high priority severity 2 Problem Trouble Reports (PTRs), as designated by the Government Configuration Control Board (CCB).  You shall ensure fixes received from the developer are available prior to the training exercises.  For severity 1 PTRs found during a training exercise, you shall make available a patch or a workaround from the developer within 24 hours.

3.5 Battle Command Training Capability-Equipment Support (BCTC-ES). 

3.5.1 BCTC-ES Military Construction, Army (MCA) Support

You shall procure and install the necessary COTS hardware and software to include licenses for the BCTC-ES network equipment and ancillary equipment that enhance the integration of constructive simulations to Army Battle Command Systems (ABCS).  BCTC-ES is the enabling link within a Battle Command Training Center (BCTC) that supports ABCS/JLCCTC stimulation.  This work may be accomplished in conjunction with BCTC MCA projects or as upgrades to existing capability.  This work may be accomplished concurrently with some JLCCTC fieldings.  Each BCTC project fielding may take up to eight (8) weeks to field on eight (8) hours per day, five (5) days per week basis.  NLT week 8, you shall perform an end-to-end test following installation, integration, and training activities to ensure training system is operational and ready for transition to the site BCTC staff.  Any additional effort required and not covered herein will be handled under SOW paragraph 3.7, Additional Mission Requirements. See SOW Attachment (5), Fielding Locations; SOW Attachment (6), BCTC MCA Fielding List; and SOW Attachment (9), ASTi RWIS and SOW Attachment (11) Battlefield Visualization System.

3.5.1.1  MCA Projects.

MCA projects in option year 1 will reuse existing Sim/Stim materiels relocated from existing facilities.  Relocation of existing materiels will be the responsibility of the Government. 

3.5.1.2  Site Survey.

You shall conduct a site survey NLT ninety (90) days prior to site scheduled fielding.  The site survey should as a minimum secure from the fielding site; determine exact location at the fielding site for any materiel to be fielded, site support required, any facility needs, adequacy of network infrastructure and communication needs, power requirements, and security requirements.  Any action items required to make the MCA site ready should be submitted in the site survey report within 15 days after completion of site survey. (DI-MISC-80711A)

3.5.1.3 Buy List.

You shall provide a recommended buy list to the Government for approval NLT seventy-five days (75) prior to fielding (DI-MISC-80711A). 
3.5.2 Infrastructure.

You shall be responsible for networking the JLCCTC federation to the BCTC infrastructure (wide area network, local area network, additions and distribution to external tactical operation center pads, classrooms, local training areas & remote sites).  

3.5.3 Radio-Wire Integration System (RWIS).
You shall provide and integrate a radio-wire integration system which links constructive player work cells and tactical operation centers across combat radio nets.  The installation and integration will include new equipment training for the BCTC staff. See SOW Attachment (9), ASTi RWIS.

3.5.4 Battle Command System Servers.
You shall be responsible for installation and integration of Battle Command System Servers Systems.  These servers link Battle Command System white boxes into unit and HICON / EXCON tactical operation center sets. 

3.5.5  Battle Sight Visualization.

You shall provide an open architecture solution for a Battlefield Visualization System (BVS) to centralize the views from the Battle Command and Simulation Systems consisting of Commercial-Off-The-Shelf hardware and software products.  You shall be responsible for installation, integration and providing new equipment training for the designated Battle Sight visualization tool.  The visualization tool shall provide video, simulation and/or C2 feeds to the BCTC reconfigurable tactical operation centers, Exercise Director, Simulation Control and/or After Action Review room. See SOW Attachment (11).
3.5.6 End-to-End Integration.

You shall ensure Simulation/C2 end-to-end integration and functionality of the Sim/C2 threads.  This work may be accomplished in conjunction with the JLCCTC fielding or during updates to a BCTC.

3.5.7 Exiting Site.
You shall participate in weekly After Action Reviews (AAR) or HOTWASH meetings providing site user personnel BCTC fielding activities status.  NLT Day 40 prior to exiting the site, you shall ensure all delivered items are installed/configured and in their proper location within the BCTC.  You shall participate with the site personnel in the conduct of an end-to-end test to ensure BCTC is functional.  At the conclusion of the end-to-end test, you shall correct any deficiencies noted.  A full accountability of delivered items and property transfer shall be accomplished with site personnel.  A Final AAR shall be conducted with site personnel ensuring the site has a fully functional BCTC as demonstrated by the successful end-to-end test results and all property has been transferred to the site.  
3.6 Fielded Systems Refresh.

You shall procure and ship refresh hardware and software as directed by the Government. You shall maintain property accountability and configuration management and provide documentation of the fielded systems.  You shall ensure that candidate hardware is tested for backward compatibility with previous fielded versions of JLCCTC software as part of the Government VV&A process. Candidate hardware selection process shall consider standardization/commonality of equipment, life cycle support implications, cost and information assurance/lockdown procedures. You shall report the backward compatibility test results and the results from the candidate selection process within the Fielded Systems Report. Fielded Systems Refresh Report, (DI MISC-80711A). See SOW Attachment (7), Fielded Systems Refresh Estimate.

3.7 Additional Mission Requirements. 
Additional Mission Requirements represent tasks that may be executed through the life of the contract based on mission requirements and available funding.  These tasks will provide support to external customers, enhance current FFP fieldings and/or provide increased support for CTS.  As these tasks area identified, the CTS contractor shall submit a proposal for execution of the task as directed by the Government on either a T&M or FFP basis.

3.7.1 Additional Mission and Integration Support.

You shall provide integration support to the JLCCTC Government and developer teams.  Such work efforts may require training, software engineering support, logistical support functions, integration and test functions, engineering functions, support services, travel overtime, classroom, exercise support, Government lab support, security certification and accreditation support, and Government IE support for integration efforts.  You shall provide support for planning and execution of integrating new systems and capabilities into existing systems.  You shall provide all necessary hardware and software engineering services required to plan and execute these integrations.  Your system integration may also include extensive modifications and upgrades to the existing systems.  

3.7.2 Exercise Support (First Use Following Fielding). 

You shall provide PEOSTRI requested exercise support for site scheduled training exercises.  Any exercise support shall not exceed one (1) week for prep and one (1) week per exercise per request for up to a total of ten (10) requests for support during the defined period of performance. 

In preparation for an exercise, you shall be available to travel to the site to participate in site planning/scheduling activities as defined in the PEOSTRI request for support.  On or  about one (1) week prior to a scheduled exercise, you shall provide support for initial  installation/set-up, JLCCTC familiarization training to site designated role players, tech control, and database personnel.  

You shall provide hands-on and over-the-shoulder training during the exercise week at each requested exercise to designated role players, tech control, and database personnel as provided in each PEOSTRI request for such support.

Exercises typically are 24 hours a day for up to five (5) days in duration.  You shall provide support on an as required basis to meet site exercise schedule as defined in the PEOSTRI request for support. You shall participate in any After-Action-Reviews or HOTWASH meetings held during the exercise week as defined in the PEOSTRI request for support. 

3.7.3 Combat Training Center Higher Control (HICON).

You shall deliver and install Army and Joint Battle Command Systems and supporting equipment to provide a HICON digital Command and Control (C2) capability.  The activities required for the delivery and installation of the HICON capability will include, but not be limited to, program management, receipt and accountability of Government furnished equipment (GFE) and material, configuration of the BCS and other C2 systems, shipping of GFE, setup and installation of the equipment and systems, and performing systems operability test of the hardware and software at designated locations.  The continuation of current activities of system design to include the hardware and software analysis may be required, when directed.  

3.7.4 Combined Arms Command and Control Training Upgrade Systems (CACCTUS).
You shall provide system engineering and technical analysis support to the United States Marine Corps Training Systems CACCTUS program.  The activities required for the support will include, but not be limited to: program management; procure commercial products that meet the Government specifications at a commercially competitive price or through the use of Government sources of supply; receipt and accountability of equipment and material; technical writing and configuration management of the CACCTUS hardware and software; shipping, setup and installation of equipment and systems; and performing systems operability test of the hardware and software at designated locations.  
3.7.5  Defense Acquisition University.

You shall procure necessary hardware, software and furnishings in support of the Defense Acquisition University's efforts to establish training and simulation facilities at DAU campuses.  The Government will provide the necessary hardware specifications and you shall procure commercial products that meet those specifications at a commercially competitive price or through the use of Government sources of supply.   You shall provide a recommended buy list to the Government for approval (DI-MISC-80711A). You shall deliver/ship hardware, software and furnishings to each site per Government provided fielding schedule.  

3.7.6 Gaming.

You shall procure necessary hardware upgrades required to support gaming on 50 of the Common Hardware Platforms at each of the Battle Command Training Centers.  These upgrades will be purchased and shipped to the BCTC for installation by the BCTC maintenance personnel all 10 sites 

3.7.7  Follow up Training and/or Support. 

You shall provide any site requested follow-on training and/or support for scheduled training events/exercises. Any site training required for site personnel affected by updates/changes to the software baseline shall be provided at the time of install.  

3.7.8  Software and Hardware Upgrades/Updates/Changes. 

You shall support the procurement and  installation of any hardware and/or software upgrades/updates/changes to the hardware and/or software baseline once those changes have been agreed upon by the Government.  

3.7.9  Develop Technical Documentation. 
You shall develop technical documentation to support fielding.  Such documentation may be in the form of training materials, Operations & Maintenance Manuals, Tech Control Manuals, training guides, troubleshooting/fault isolation guides, and lesson plans/Programs of Instruction (POI).  

3.7.10  New MCA Special Compartmental Information Facilities (SCIF).

You shall procure and install furnishings to support new SCIF requirements and locations. 

3.7. 11  Live, Virtual and Constructive.
You shall procure the necessary COTS hardware and software to include licenses for LVC-IA fielding activities to meet Government provided fielding schedule following completion of the Government VV&A/ORE.  The Government will provide the necessary hardware specifications and you shall procure commercial products that meet those specifications at a commercially competitive price or through the use of Government sources of supply.   You shall provide a recommended buy list to the Government for approval NLT fifteen (15) days following the VV&A/ORE (DI-MISC-80711A). You shall deliver/ship hardware and software to each site per Government provided fielding schedule following a pre-staging of that hardware.  

3.7.12 MCA Packet Radio Units. 

You shall provide new equipment training for Packet Radio Units (PRU) both fixed and mobile when directed.  The PRU transmits virtual UAV, other data/video between BCTC and an un-tethered tactical operation center.
3.7.13 Foreign Military Sales.

You shall support simulation sites in allied nations with periodic temporary duty (TDY) visits of from 1-5 weeks performance. The specific requirements will be identified via each individual FMS case.  General tasks include the following:

3.7.13.1 Site Surveys. 

The contractor may be tasked to conduct a site survey of an allied nation’s prospective simulation site to determine requirements to support a constructive simulation to include: Computer hardware and peripherals, network hardware and infrastructure, power and environmental concerns, ancillary equipment and furnishings. Trips may be from 5 - 10 days in length depending on location and travel requirements.

3.7.13.2 NET Support. 

The contractor may be tasked to provide technical support to an allied nation while that customer is receiving their New Equipment Training for a constructive simulation. Tasks may include: Validation of installed computer and networking equipment and infrastructure, System Administration and/or database assistance for the constructive simulation about to be trained on, Work Station Operator training assistance, follow-on assistance once the NET is complete and after the NET team has left the customer's site. Trips may be from 3-5 weeks in performance.

3.7.13.3 Key Event Support. 

The contractor may be tasked to provide technical support to an allied nation prior to and during key events that are scheduled at their constructive simulation center. Events may include "First Use" exercise, major brigade or battalion exercise, international exercises. Tasks may include: validation of installed computer and networking equipment and infrastructure, system administration and/or database assistance for the constructive simulation about to be used in the event, work station operator training assistance for key personnel (Train the Trainer.)

3.7.13.4 Periodic Annual Support. 

The contractor may be tasked to provide technical support to an allied nation at an anniversary date of the installation or training of their constructive simulation suite. Such support may include the installation of a new version of the simulation software following the renewal of the simulation license, refresher training for system administrators, database administrators or work station operator trainers.

3.7.14 CTS Post-Deployment Software Support (PDSS).  

You shall provide PDSS engineering services for CTS.  The PDSS environment shall include software engineering, software testing, software tools and other equipment, materiel, and documentation necessary to provide PDSS for fielded training systems.   

3.7.14.1 Maintain System Software Baselines. 

You shall conduct software problem definition and resolution. Make corrections to code and updates to databases. Isolate and document malfunctions or operational discrepancies caused by software. Load and extract data from systems software. Reassemble or recompile system programs from source programs. Conduct modifications necessary to maximize peak system operational efficiency in performance of current functionality requirements. Provide redundant backups for baseline system, working versions, and databases. Reassemble, link, compile and analyze baselines as needed to accommodate changing mission functionality.

3.7.14.2 Maintain Configuration Files and Documents.

You shall maintain configuration management files, drawings, documents, and actions as required by the Government.  The Government shall have read only access.  You shall maintain system specific software information to ensure currency and the ability to support future modifications and/or enhancements to the systems.

3.7.14.3 Baseline and Patch Releases. 

Once patches or new releases are available, they shall be verified and regression tested in the contractor’s facility prior to delivery to a fielded site. You shall provide software and release notes, as directed, to designated site or sites.
3.7.15  Additional JLCCTC Fieldings. 

You shall provide additional JLCCTC fieldings per the requirements of SOW paragraph 3.3 upon Government request.  The Government request may tailor the requirements of SOW Paragraph 3.3 to fit the required fielding effort.

3.7.16 Training Enablers.

You shall procure and install furniture, audio visual equipment and other training enablers.  Items to be procured will be based upon the size of the BCTC and Government provided specs.  See SOW Attachment (6), BCTC MCA Fielding List.

Section D - Packaging and Marking
CLAUSES INCORPORATED BY FULL TEXT

5152.247-5001
MARKING OF WARRANTED ITEMS (PEO-STRI) (SEP 2006)


(a)  Each item covered by a warranty shall be stamped or marked in accordance with MIL-STD-129, Marking for Shipment and Storage, and MIL-STD-130, Identification Marking of U.S. Military Property, current at the date of award.  Where this is impracticable, written notice shall be attached to or furnished with the warranted item.


(b)  Each item covered by a warranty shall have a written notice attached to or furnished with the warranted item, and marked with the following:  



(1)  National stock number or manufacturer’s part number.



(2)  Serial number or other item identifier (if the warranty applies to uniquely identified items).



(3)  Contract number.



(4)  Indication that a warranty applies.



(5)  Manufacturer or entity (if other than the contractor) providing the warranty.



(6)  Date or time when the warranty expires.



(7)  Indication of whether or not attempted on-site repair by Government personnel will void the warranty.

CLAUSES INCORPORATED BY FULL TEXT

5152.247-5006
PRESERVATION, PACKAGING, PACKING AND MARKING (PEO-STRI) (SEP 2006)


(a)  Preservation, packaging and packing shall conform to prevailing industry standards for the type of commodity purchased under this contract.


(b)  All packages will be clearly marked with applicable contract number/delivery order number, and will contain appropriate packing slip.  All deliveries will be marked for and/or consigned as defined in this contract, Section F,  Delivery Information, Ship to Address.


(c)  In the event of any discrepancy in material shipped (overage, technical rejection, damage), the contractor shall, immediately upon request of the Contracting Officer, furnish disposition instructions.  Normally, such disposition instruction shall be a properly completed Commercial Bill of Lading, which includes, but is not limited to, the mode of shipment, routing, special handling, and so forth.


(d)  If the contractor is required to install equipment upon delivery, then the contractor shall inform the Government of the date of shipment from the contractor’s facilities and the anticipated date of arrival at the site.  This report shall be made no later than the actual date that the shipment is made from the contractor’s facilities.  The report may be made by facsimile or e-mail, to the point of contact listed in Section G.  All transportation, rigging, drayage, packing, unpacking, and handling necessary to accomplish the installation shall be the responsibility of the contractor.

5152.247-5007
PRESERVATION, PACKAGING, PACKING AND MARKING FOR FOREIGN MILITARY SALES (FMS) REQUIREMENTS (PEO-STRI) (SEP 2006)


(a) Unless specified elsewhere in the contract, packing and packaging shall comply with MIL-STD-129 and other applicable DoD regulations.  Packing and packaging materials shall provide protection from abuse during handling and from environmental, magnetic, and electrical damage during handling and subsequent future storage, possibly under less than desirable conditions.


(b) Marking:  All unit and exterior containers/packs shall as a minimum be marked as follows:



(1) FMS Case Number.



(2) Part Number (with CAGE Code).



(3) For - the organization/address the material is shipped to.



(4) The applicable MILSTRIP number (identified separately for each line item of the contract/delivery order)



(5) Project Code number.



(6) Project Directive Line Item (PDLI) Number.



(7) Requisition Serial Number (RSN).



(8) Quantity.



(9) From - the contractor’s address shipped from.



(10) Ship to - the shipping address provided in the contract.



(11) Transportation Priority



(12) Required Delivery Date


(c) The contractor shall affix labels to the outside of each external pack warning all handlers that fragile, delicate, etc., equipment is contained within and to warn against particular improper handling and storage procedures/conditions as may be applicable to the item(s) ordered.

5152.247-5009
TECHNICAL DATA PACKING INSTRUCTIONS (PEO-STRI) (SEP 2006)


Technical Data and Information shall be packed and packaged for domestic shipment in accordance with best commercial practices.  The package or envelope should be clearly marked with any special markings specified in this contract (or delivery/task order), e.g., Contract Number, CLIN, Device No., and document title must be on the outside of the package.  Classified reports, data and documentation, if applicable, shall be prepared for shipment in accordance with Defense Industrial Manual for Safeguarding Classified Information, DoD 5220.22M.

Section E - Inspection and Acceptance
INSPECTION ACCEPT TECH DATA
E.1  INSPECTION AND ACCEPTANCE OF TECHNICAL DATA AND INFORMATION

Inspection and acceptance of technical data and information will be performed by the Procuring Contracting Officer (PCO) or his duly authorized representative.  Inspection of technical data and information will be performed by ensuring successful completion of the requirements set forth in the DD Form 1423, Contract Data Requirements List (CDRL) and incorporation/resolution of Government review comments on the data items. 

Acceptance will be evidenced by execution of the duly authorized representatives signature on the receiving report or combo (invoice and receiving report)within WAWF.  Each document uploaded as an attachment in WAWF cannot exceed 2 megabytes of data for a total of 5 megabytes for all attachments.  

For fielding events where tech data is delivered,  the contractor will obtain a signed DD250 from the end user/Government Representative where the fielding was accomplished.  The contractor shall attach this completed signed DD250 as an attachment to the WAWF receiving report or combo (invoice and receiving report).  Final acceptance will be executed when the Contracting Officer or his duly authorized representative electronically sign the document in WAWF. 

If other technical data requiring inspection and acceptance is too large to be uploaded in WAWF or is of a  high dollar value, the contractor shall submit the documents in accordance with the DD1423 along with a DD250 to the Contracting Officer or his duly authorized representative for final acceptance.  

In WAWF, after document has been created and submitted, the option to submit additional email notifications will be presented.  Send additional notification to the email address as stated in the WAWF invoicing clause,  5152.232-5011, located in Section G.
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CLAUSES INCORPORATED BY FULL TEXT

5152.246-5001
INSPECTION AND ACCEPTANCE (PEO-STRI) (SEP 2006)


(a)  Inspection and acceptance of the supplies or services to be furnished hereunder shall be performed by the Contracting Officer of his duly authorized representative.

(b)  Acceptance of all Contract Line Items/Subcontract Line Items (CLINs/SLINs) shall be made by signature of the accepting authority on a WAWF Receiving Report or Combo Invoice (invoice and receiving report).  Acceptance will only occur when the accepting authority is sure that inspections performed demonstrate compliance with contract requirements.

Section F - Deliveries or Performance
PRIORITIZATION OF DELIVERY
F.1
PRIORITIZATION OF DELIVERY

The Government reserves the right to prioritize/change the delivery schedule within each contract year of the contract without additional cost or penalty to the Government.

DELIVERY INFORMATION

	CLIN 
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	0001 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0002 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0010 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0011 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0012 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0013 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0014 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0015 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0016 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0017 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0018 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0019 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0020 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0021 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0022 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0050 
	31-OCT-2008 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0051 
	31-OCT-2008 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0052 
	28-NOV-2008 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0053 
	26-NOV-2008 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0054 
	19-DEC-2008 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0055 
	30-JAN-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0056 
	30-JAN-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0057 
	27-FEB-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0058 
	27-MAR-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0059 
	10-APR-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0060 
	24-APR-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0061 
	26-JUN-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0062 
	29-MAY-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0063 
	19-JUN-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0064 
	19-JUN-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0065 
	24-JUL-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0066 
	28-AUG-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	0080 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0100 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	0200 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1001 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1002 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1010 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1011 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1012 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1013 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1014 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1015 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1016 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1017 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1018 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1019 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1020 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1021 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1022 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1023 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1024 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1025 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1026 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1027 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1050 
	04-SEP-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1051 
	02-OCT-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1052 
	06-NOV-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1053 
	20-NOV-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1054 
	06-NOV-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1055 
	18-DEC-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1056 
	18-DEC-2009 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1057 
	05-MAR-2010 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1058 
	19-MAR-2010 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1059 
	16-APR-2010 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1060 
	14-MAY-2010 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1061 
	25-JUN-2010 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1080 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1090 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1100 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1200 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2001 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2002 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2010 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2011 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2012 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2013 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2014 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2015 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2016 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2017 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2018 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2019 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2020 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2021 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2022 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2023 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2024 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2025 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2050 
	01-OCT-2010 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2051 
	05-NOV-2010 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2052 
	19-NOV-2010 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2053 
	17-DEC-2010 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2054 
	28-JAN-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2055 
	25-FEB-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2056 
	22-APR-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2057 
	08-APR-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2058 
	20-MAY-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2059 
	17-JUN-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2060 
	24-JUN-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2061 
	29-JUL-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	2080 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2090 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2100 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2200 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3001 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3002 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3010 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3011 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3012 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3013 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3014 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3015 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3016 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3017 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3018 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3019 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3020 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3021 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3022 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3023 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3024 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3025 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3026 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3027 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3050 
	26-AUG-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3051 
	16-SEP-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3052 
	30-SEP-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3053 
	23-NOV-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3054 
	02-DEC-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3055 
	27-JAN-2020 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3056 
	30-MAR-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3057 
	09-MAR-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3058 
	27-APR-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3059 
	25-JUN-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3060 
	31-AUG-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3061 
	03-AUG-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3062 
	16-DEC-2011 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	3080 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3090 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3100 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3200 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4001 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4002 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4010 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4011 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4012 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4013 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4014 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4015 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4016 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4017 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4018 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4019 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4020 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4021 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4022 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4023 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4024 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4050 
	19-OCT-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4051 
	28-SEP-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4052 
	02-NOV-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4053 
	16-NOV-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4054 
	21-DEC-2012 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4055 
	01-MAR-2013 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4056 
	15-MAR-2013 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4057 
	22-MAR-2013 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4058 
	03-MAY-2013 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4059 
	24-MAY-2013 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4060 
	26-JUL-2013 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4061 
	28-JUN-2013 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4062 
	02-AUG-2013 
	 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	4080 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4090 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4100 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4200 
	N/A 
	N/A 
	N/A 
	N/A 


CLAUSES INCORPORATED BY FULL TEXT

52.247-34     F.O.B. DESTINATION  (NOV 1991)

(a) The term "f.o.b. destination," as used in this clause, means-- 

(1) Free of expense to the Government, on board the carrier's conveyance, at a specified delivery point where the consignee's facility (plant, warehouse, store, lot, or other location to which shipment can be made) is located; and 

(2) Supplies shall be delivered to the destination consignee's wharf (if destination is a port city and supplies are for export), warehouse unloading platform, or receiving dock, at the expense of the Contractor. The Government shall not be liable for any delivery, storage, demurrage, accessorial, or other charges involved before the actual delivery (or "constructive placement" as defined in carrier tariffs) of the supplies to the destination, unless such charges are caused by an act or order of the Government acting in its contractual capacity. If rail carrier is used, supplies shall be delivered to the specified unloading platform of the consignee. If motor carrier (including "piggyback") is used, supplies shall be delivered to truck tailgate at the unloading platform of the consignee, except when the supplies delivered meet the requirements of Item 568 of the National Motor Freight Classification for "heavy or bulky freight." When supplies meeting the requirements of the referenced Item 568 are delivered, unloading (including movement to the tailgate) shall be performed by the consignee, with assistance from the truck driver, if requested. If the contractor uses rail carrier or freight forwarded for less than carload shipments, the contractor shall ensure that the carrier will furnish tailgate delivery, when required, if transfer to truck is required to complete delivery to consignee. 

(b) The Contractor shall-- 

(1)(i) Pack and mark the shipment to comply with contract specifications; or 

(ii) In the absence of specifications, prepare the shipment in conformance with carrier requirements; 

(2) Prepare and distribute commercial bills of lading; 

(3) Deliver the shipment in good order and condition to the point of delivery specified in the contract; 

(4) Be responsible for any loss of and/or damage to the goods occurring before receipt of the shipment by the consignee at the delivery point specified in the contract; 

(5) Furnish a delivery schedule and designate the mode of delivering carrier; and 

(6) Pay and bear all charges to the specified point of delivery. 

(End of clause)

52.247-35     F.O.B. DESTINATION, WITHIN CONSIGNEE'S PREMISES (APR 1984)

(a) The term "f.o.b. destination, within consignee's premises," as used in this clause, means free of expense to the Government delivered and laid down within the doors of the consignee's premises, including delivery to specific rooms within a building if so specified. 

(b) The Contractor shall-- 

(1)(i) Pack and mark the shipment to comply with contract specifications; or 

(ii) In the absence of specifications, prepare the shipment in conformance with carrier requirements; 

(2) Prepare and distribute commercial bills of lading; 

(3) Deliver the shipment in good order and condition to the point of delivery specified in the contract; 

(4) Be responsible for any loss of and/or damage to the goods occurring before receipt of the shipment by the consignee at the delivery point specified in the contract; 

(5) Furnish a delivery schedule and designate the mode of delivering carrier; and 

(6) Pay and bear all charges to the specified point of delivery. 

(End of clause)

5152.211-5006
PERIOD OF PERFORMANCE (PEO STRI) (SEP 2006))


(a)  The contract shall commence on date of award and shall continue for a period of  12 months.  However, the period of performance may be extended in accordance with the option provisions contained herein.


(b)  If FAR Clause 52.216-18, “Ordering”, is incorporated into this contract, then the period in which the Government can issue orders under the contract will be extended at the exercise of an option, and extended to the end of that option period. 

Base Contract Year:       Option CLIN’s  0001- 0999
XX XXX 2008 – XX XXX 2009

Contract option year 1:  Option CLIN’s 1000 – 1999  XX XXX 2009 – XX XXX 2010 

Contract option year 2:  Option CLIN’s 2000 – 2999  XX XXX 2010 – XX XXX 2011 

Contract option year 3:  Option CLIN’s  3000 – 3999 XX XXX 2011 – XX XXX 2012 

Contract option year 4:  Option CLIN’s  4000 – 4999 XX XXX 2012 – XX XXX 2013 

5152.247-5003
TECHNICAL DATA AND INFORMATION (PEO-STRI) (SEP 2006)


Technical Data and Information shall be delivered in accordance with the requirements of the Contract Data Requirements List, DD Form 1423, Exhibits A, B, and C, attached hereto, and the following:


(a)  The contractor shall concurrently deliver technical data and information per DD Form 1423, Blocks 12 and 13 (date of first/subsequent submission) to all activities listed in Block 14 of the DD Form 1423 (distribution and addresses) for each item.  Complete addresses for the abbreviations in Block 14 are shown in paragraph (g) below.  Additionally, the technical data shall be delivered to the following cognizant codes, which are listed in Block 6 of the DD Form 1423.



(1)  PCO, Code TBD


(2)  ACO, Code TBD

(b)  Partial delivery of data is not acceptable unless specifically authorized on the DD Form 1423, or unless approved in writing by the PCO.


(c)  The Government review period provided on the DD Form 1423 for each item commences upon receipt of all required data by the technical activity designated in Block 6.


(d)  A copy of all other correspondence addressed to the Contracting Officer relating to data item requirements (i.e., status of delivery) shall also be provided to the codes reflected above and the technical activity responsible for the data item per Block 6, if not one of the activities listed above.


(e)  The PCO reserves the right to issue unilateral modifications to change the destination codes and addresses for all technical data and information at no additional cost to the Government.


(f)  Unless otherwise specified in writing, rejected data items shall be resubmitted within thirty (30) days after receipt of notice of rejection.


(g)  DD Form 1423, Block 14 Mailing Addresses: TBD
Section G - Contract Administration Data
CLAUSES INCORPORATED BY FULL TEXT

52.232-7     PAYMENTS UNDER TIME AND MATERIALS AND LABOR HOUR CONTRACTS (FEB 2007)

The Government will pay the Contractor as follows upon the submission of vouchers approved by the Contracting Officer or the authorized representative:

(a) Hourly rate. (1) Hourly rate means the rate(s) prescribed in the contract for payment for labor that meets the labor category qualifications of a labor category specified in the contract that are--

(i) Performed by the Contractor;

(ii) Performed by the subcontractors; or

(iii) Transferred between divisions, subsidiaries, or affiliates of the Contractor under a common control.

(2) The amounts shall be computed by multiplying the appropriate hourly rates prescribed in the Schedule by the number of direct labor hours performed.

(3) The hourly rates shall be paid for all labor performed on the contract that meets the labor qualifications specified in the contract. Labor hours incurred to perform tasks for which labor qualifications were specified in the contract will not be paid to the extent the work is performed by employees that do not meet the qualifications specified in the contract, unless specifically authorized by the Contracting Officer.

(4) The hourly rates shall include wages, indirect costs, general and administrative expense, and profit. Fractional parts of an hour shall be payable on a prorated basis.

(5) Vouchers may be submitted once each month (or at more frequent intervals, if approved by the Contracting Officer), to the Contracting Officer or authorized representative. The Contractor shall substantiate vouchers (including any subcontractor hours reimbursed at the hourly rate in the schedule) by evidence of actual payment and by--

(i) Individual daily job timekeeping records;

(ii) Records that verify the employees meet the qualifications for the labor categories specified in the contract; or

(iii) Other substantiation approved by the Contracting Officer.

(6) Promptly after receipt of each substantiated voucher, the Government shall, except as otherwise provided in this contract, and subject to the terms of paragraph (e) of this clause, pay the voucher as approved by the Contracting Officer or authorized representative.

(7) Unless otherwise prescribed in the Schedule, the Contracting Officer may unilaterally issue a contract modification requiring the Contractor to withhold amounts from its billings until a reserve is set aside in an amount that the Contracting Officer considers necessary to protect the Government's interests. The Contracting Officer may require a withhold of 5 percent of the amounts due under paragraph (a) of this clause, but the total amount withheld for the contract shall not exceed $50,000. The amounts withheld shall be retained until the Contractor executes and delivers the release required by paragraph (g) of this clause.

(8) Unless the Schedule prescribes otherwise, the hourly rates in the Schedule shall not be varied by virtue of the Contractor having performed work on an overtime basis. If no overtime rates are provided in the Schedule and overtime work is approved in advance by the Contracting Officer, overtime rates shall be negotiated. Failure to agree upon these overtime rates shall be treated as a dispute under the Disputes clause of this contract. If the Schedule provides rates for overtime, the premium portion of those rates will be reimbursable only to the extent the overtime is approved by the Contracting Officer.

(b) Materials. (1) For the purposes of this clause--

(i) Direct materials means those materials that enter directly into the end product, or that are used or consumed directly in connection with the furnishing of the end product or service.

(ii) Materials means--

(A) Direct materials, including supplies transferred between divisions, subsidiaries, or affiliates of the Contractor under a common control;

(B) Subcontracts for supplies and incidental services for which there is not a labor category specified in the contract;

(C) Other direct costs (e.g., incidental services for which there is not a labor category specified in the contract, travel, computer usage charges, etc.); and

(D) Applicable indirect costs.

(2) If the Contractor furnishes its own materials that meet the definition of a commercial item at 2.101, the price to be paid for such materials shall not exceed the Contractor's established catalog or market price, adjusted to reflect the--

(i) Quantities being acquired; and

(ii) Actual cost of any modifications necessary because of contract requirements.

(3) Except as provided for in paragraph (b)(2) of this clause, the Government will reimburse the Contractor for allowable cost of materials provided the Contractor--

(i) Has made payments for materials in accordance with the terms and conditions of the agreement or invoice; or

(ii) Ordinarily makes these payments within 30 days of the submission of the Contractor's payment request to the Government and such payment is in accordance with the terms and conditions of the agreement or invoice.

(4) Payment for materials is subject to the Allowable Cost and Payment clause of this contract. The Contracting Officer will determine allowable costs of materials in accordance with Subpart 31.2 of the Federal Acquisition Regulation (FAR) in effect on the date of this contract.

(5) The Contractor may include allocable indirect costs and other direct costs to the extent they are--

(i) Comprised only of costs that are clearly excluded from the hourly rate;

(ii) Allocated in accordance with the Contractor's written or established accounting practices; and

(iii) Indirect costs are not applied to subcontracts that are paid at the hourly rates.

(6) To the extent able, the Contractor shall--

(i) Obtain materials at the most advantageous prices available with due regard to securing prompt delivery of satisfactory materials; and 

(ii) Take all cash and trade discounts, rebates, allowances, credits, salvage, commissions, and other benefits. When unable to take advantage of the benefits, the Contractor shall promptly notify the Contracting Officer and give the reasons. The Contractor shall give credit to the Government for cash and trade discounts, rebates, scrap, commissions, and other amounts that have accrued to the benefit of the Contractor, or would have accrued except for the fault or neglect of the Contractor. The Contractor shall not deduct from gross costs the benefits lost without fault or neglect on the part of the Contractor, or lost through fault of the Government.

(7) Except as provided for in 31.205-26(e) and (f), the Government will not pay profit or fee to the prime Contractor on materials.

(c) If the Contractor enters into any subcontract that requires consent under the clause at 52.244-2, Subcontracts, without obtaining such consent, the Government is not required to reimburse the Contractor for any costs incurred under the subcontract prior to the date the Contractor obtains the required consent. Any reimbursement of subcontract costs incurred prior to the date the consent was obtained shall be at the sole discretion of the Government.

(d) Total cost. It is estimated that the total cost to the Government for the performance of this contract shall not exceed the ceiling price set forth in the Schedule, and the Contractor agrees to use its best efforts to perform the work specified in the Schedule and all obligations under this contract within such ceiling price. If at any time the Contractor has reason to believe that the hourly rate payments and material costs that will accrue in performing this contract in the next succeeding 30 days, if added to all other payments and costs previously accrued, will exceed 85 percent of the ceiling price in the Schedule, the Contractor shall notify the Contracting Officer giving a revised estimate of the total price to the Government for performing this contract with supporting reasons and documentation. If at any time during performing this contract, the Contractor has reason to believe that the total price to the Government for performing this contract will be substantially greater or less than the then stated ceiling price, the Contractor shall so notify the Contracting Officer, giving a revised estimate of the total price for performing this contract, with supporting reasons and documentation. If at any time during performing this contract, the Government has reason to believe that the work to be required in performing this contract will be substantially greater or less than the stated ceiling price, the Contracting Officer will so advise the Contractor, giving the then revised estimate of the total amount of effort to be required under the contract.

(e) Ceiling price. The Government will not be obligated to pay the Contractor any amount in excess of the ceiling price in the Schedule, and the Contractor shall not be obligated to continue performance if to do so would exceed the ceiling price set forth in the Schedule, unless and until the Contracting Officer notifies the Contractor in writing that the ceiling price has been increased and specifies in the notice a revised ceiling that shall constitute the ceiling price for performance under this contract. When and to the extent that the ceiling price set forth in the Schedule has been increased, any hours expended and material costs incurred by the Contractor in excess of the ceiling price before the increase shall be allowable to the same extent as if the hours expended and material costs had been incurred after the increase in the ceiling price.

(f) Audit. At any time before final payment under this contract, the Contracting Officer may request audit of the vouchers and supporting documentation. Each payment previously made shall be subject to reduction to the extent of amounts, on preceding vouchers, that are found by the Contracting Officer or authorized representative not to have been properly payable and shall also be subject to reduction for overpayments or to increase for underpayments. Upon receipt and approval of the voucher designated by the Contractor as the ``completion voucher'' and supporting documentation, and upon compliance by the Contractor with all terms of this contract (including, without limitation, terms relating to patents and the terms of paragraph (g) of this clause), the Government shall promptly pay any balance due the Contractor. The completion voucher, and supporting documentation, shall be submitted by the Contractor as promptly as practicable following completion of the work under this contract, but in no event later than 1 year (or such longer period as the Contracting Officer may approve in writing) from the date of completion.

(g) Assignment and Release of Claims. The Contractor, and each assignee under an assignment entered into under this contract and in effect at the time of final payment under this contract, shall execute and deliver, at the time of and as a condition precedent to final payment under this contract, a release discharging the Government, its officers, agents, and employees of and from all liabilities, obligations, and claims arising out of or under this contract, subject only to the following exceptions:
(1) Specified claims in stated amounts, or in estimated amounts if the amounts are not susceptible of exact statement by the Contractor.

(2) Claims, together with reasonable incidental expenses, based upon the liabilities of the Contractor to third parties arising out of performing this contract, that are not known to the Contractor on the date of the execution of the release, and of which the Contractor gives notice in writing to the Contracting Officer not more than 6 years after the date of the release or the date of any notice to the Contractor that the Government is prepared to make final payment, whichever is earlier.

(3) Claims for reimbursement of costs (other than expenses of the Contractor by reason of its indemnification of the Government against patent liability), including reasonable incidental expenses, incurred by the Contractor under the terms of this contract relating to patents.

(h) Interim payments on contracts for other than services. 
(1) Interim payments made prior to the final payment under the contract are contract financing payments. Contract financing payments are not subject to the interest penalty provisions of the Prompt Payment Act.

(2) The designated payment office will make interim payments for contract financing on the 30th day after the designated billing office receives a proper payment request. In the event that the Government requires an audit or other review of a specific payment request to ensure compliance with the terms and conditions of the contract, the designated payment office is not compelled to make payment by the specified due date.
(i) Interim payments on contracts for services. For interim payments made prior to the final payment under this contract, the Government will make payment in accordance with the Prompt Payment Act (31 U.S.C. 3903) and prompt payment regulations at 5 CFR part 1315.

(End of Clause)

CLAUSES INCORPORATED BY FULL TEXT

252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection 201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity, delivery, or any other term or condition of the contract.

(End of clause)

252.232-7003     ELECTRONIC SUBMISSION OF PAYMENT REQUESTS AND RECEIVING REPORTS (MAR 2008)

(a) Definitions. As used in this clause--

(1) Contract financing payment and invoice payment have the meanings given in section 32.001 of the Federal Acquisition Regulation.

(2) Electronic form means any automated system that transmits information electronically from the initiating system to all affected systems. Facsimile, e-mail, and scanned documents are not acceptable electronic forms for submission of payment requests. However, scanned documents are acceptable when they are part of a submission of a payment request made using Wide Area WorkFlow (WAWF) or another electronic form authorized by the Contracting Officer.

(3) Payment request means any request for contract financing payment or invoice payment submitted by the Contractor under this contract.

(b) Except as provided in paragraph (c) of this clause, the Contractor shall submit payment requests and receiving reports using WAWF, in one of the following electronic formats that WAWF accepts: Electronic Data Interchange, Secure File Transfer Protocol, or World Wide Web input. Information regarding WAWF is available on the Internet at https://wawf.eb.mil/.

(c) The Contractor may submit a payment request and receiving report using other than WAWF only when--

(1) The Contracting Officer authorizes use of another electronic form. With such an authorization, the Contractor and the Contracting Officer shall agree to a plan, which shall include a timeline, specifying when the Contractor will transfer to WAWF;

(2) DoD is unable to receive a payment request or provide acceptance in electronic form;

(3) The Contracting Officer administering the contract for payment has determined, in writing, that electronic submission would be unduly burdensome to the Contractor. In such cases, the Contractor shall include a copy of the Contracting Officer's determination with each request for payment; or

(4) DoD makes payment for commercial transportation services provided under a Government rate tender or a contract for transportation services using a DoD-approved electronic third party payment system or other exempted vendor payment/invoicing system (e.g., PowerTrack, Transportation Financial Management System, and Cargo and Billing System).

(d) The Contractor shall submit any non-electronic payment requests using the method or methods specified in Section G of the contract.

(e) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate payment clauses in this contract when submitting payments requests.

(End of clause)

5152.201-5000 
GOVERNMENT POINTS OF CONTACT (PEO-STRI) (SEP 2006)


(a) The TPOCfor this contract is TBD.


(b) The TPOC will provide technical direction and discussion, as relating, but not limited to the specification and/or statement of work, and will monitor the progress and quality of contractor performance.


(c) The TPOC is not an Administrative Contracting Officer and does not have authority to take any action, either directly or indirectly, that would change the pricing, quantity, quality, place of performance, delivery schedule, or any other terms and conditions of the contract (or delivery/task order), or to direct the accomplishment of effort which goes beyond the scope of the statement of work in the contract (or delivery/task order).  When, in the opinion of the contractor, the TPOC requests any of the aforementioned changes, the contractor shall promptly notify the Contracting Officer (or ordering officer, for delivery/task orders) in writing.  If the contractor believes or interprets any action by the TPOC to be a change to the contract, the contractor will promptly notify the Contracting Officer in writing.  Any failure by the contractor to notify the Contracting Officer in writing of any changes is an admission that the contractor is working at its own risk on a voluntary basis.  No action shall be taken by the contractor under such direction until the Contracting Officer (or ordering officer) has issued a modification to the contract (or delivery/task order) concerning the subject change(s) or has otherwise resolved the issue.

5152.201-5001
DESIGNATION OF CONTRACTING OFFICER’S REPRESENTATIVE (COR) (PEO-STRI) (SEP 2006)


(a) The Contracting Officer has designated TBD as the authorized Contracting Officer’s Representative (COR) for this contract.


(b) The duties of the COR are limited to the following:  TBD
5152.201-5002
CONTRACTOR’S AUTHORIZED CONTRACT COORDINATOR AND TECHNICAL LIAISON (PEO-STRI) (SEP 2006)


(a) The contractor shall state below the name and telephone numbers of the contractor’s employees responsible for coordination of contract functions/liaison with the Contracting Officer and/or Contract administrator, and providing technical assistance as required regarding product specifications, functionality, etc.



CONTRACT COORDINATOR:



NAME:
___________TBD____________________




PHONE (BUS): ___________________________________




PHONE (AFTER HOURS): _________________________



ALTERNATE:



NAME:
______________TBD_________________________




PHONE (BUS): ___________________________________




PHONE (AFTER HOURS): _________________________


(b) The contractor shall notify the Contracting Officer and/or Contract Administrator in advance, in writing, of any changes in the above listed personnel.

5152.232-5011
INVOICING INSTRUCTIONS AND PAYMENT (WAWF INSTRUCTIONS) (PEO-STRI) (SEP 2006)


(a) Invoices for goods received or services rendered under this contract shall be submitted electronically through Wide Area Work Flow – Receipt and Acceptance (WAWF):   



(1) The vendor shall self-register at the web site https://wawf.eb.mil.  Vendor training is available on the Internet at http://www.wawftraining.com.  



(2) Select the invoice type within WAWF as specified below.  Back up documentation (such as timesheets, etc.) can be included and attached to the invoice in WAWF.  Attachments created in any Microsoft Office product are attachable to the invoice in WAWF. Total limit for the size of files per invoice is 5 megabytes.


(b) The following information, regarding invoice routing DODAAC’s, must be entered for completion of the invoice in WAWF:

	WAWF Invoice Type:


	Access the following web site for information on invoice types: http://www.wawftraining.com/courses/_content_package/content_files/menuTree.html.

Click on Vendor, then Determine Type of Document to Create.

	Issuing Office DODAAC
	Enter DODAAC of the activity issuing the contract. TBD

	Admin Office DODAAC:
	Enter Admin Office DODAAC TBD

	Inspector DODAAC (if applicable):
	Enter Inspector DODAAC, or leave blank TBD

	Ship To DODAAC (for Combo),

Service Acceptor DODAAC (for 2 in 1),

Service Approver DODAAC (for Final Cost Voucher) (if applicable) 
	Enter DODAAC  TBD

	Acceptor DODAAC (if applicable):
	Enter Acceptor DODAAC **Organization that Government Acceptor Works for TBD

	Local Processing Office (LPO –if applicable):
	 leave blank 

	DCAA Office DODAAC (Cost Voucher Approver – if applicable):
	Enter DCAA Office DODAAC   TBD

	Paying Office DODAAC:
	Enter Paying Office DODAAC Located on Contract  TBD



(c) The contractor shall submit invoices / cost vouchers for payment per contract terms.  


(d) The Government shall process invoices / cost vouchers for payment per contract terms.


(e) For each invoice / cost voucher submitted for payment, the contractor shall also email the WAWF automated invoice notice directly to the following points of contact:

	Name
	Email
	Phone
	Role

	TBD
	
	
	

	TBD
	
	
	

	
	
	
	


Section H - Special Contract Requirements
KEY PERSONNEL
H.1
KEY PERSONNEL

Program Manager or other title in accordance with the Offeror’s organizational structure. The Program

Manager shall:

· Possess a Bachelor’s Degree (MS desired) in business, engineering or related discipline to the work that will be performed.

· Possess ten years of experience in task and project management which describes the following:

· Direct management of all program management functions.

· Primary emphasis is on providing high quality service, developing long-term relationships, support client objectives and ensuring product integrity.

Fielding Manager/Senior Technician or other title in accordance with the Offeror’s organizational structure.

This position shall:

· Possess ten years of experience in the following:

· Networking, integration, configuration management and fielding.

· Demonstrate ability in making decisions and recommendations that are recognized as authoritative and have an important impact on engineering and fielding activities.

· Demonstrate a complete understanding of engineering principles, current and relevant knowledge of commercial market for hardware & software and requirements of assigned project.

· Possess a Bachelor’s degree (desired) in engineering or related discipline.

Other Key Personnel.  Other Key Personnel are defined as those individuals that determine the successful performance of the requirement
CLAUSES INCORPORATED BY REFERENCE

	52.246-16 
	Responsibility For Supplies 
	APR 1984 
	 


CLAUSES INCORPORATED BY FULL TEXT

252.225-7043      ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS OUTSIDE THE UNITED STATES (MAR 2006)

(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying areas.

(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or traveling outside the United States under this contract, shall--

(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity;

(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-transitory basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third country nationals comply with any security related requirements of the Embassy of their nationality;

(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and their families, to the extent such information can be made available prior to travel outside the United States; and

(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and subcontractor personnel.

(c) The requirements of this clause do not apply to any subcontractor that is--

(1) A foreign government;

(2) A representative of a foreign government; or

(3) A foreign corporation wholly owned by a foreign government.

(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from for Army contracts: HQDA-AT; telephone, DSN 222-9832 or commercial (703)692-9832.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

5152.232-5007
REIMBURSEMENT OF TRAVEL, PER DIEM, AND SPECIAL MATERIAL COSTS (PEO-STRI) (SEP 2006)


(a)  Area of Travel.  Performance under this contract may require travel by contractor personnel.  If travel, domestic or overseas, is required, the contractor is responsible for making all necessary arrangements for its personnel.  These include but are not limited to:  medical examinations, immunizations, passports/visas/etc., and security clearances.  


(b)  Travel Policy.  The Government will reimburse the contractor for allowable travel costs incurred by the contractor in performance of the contract in accordance with FAR Subpart 31.2.  Travel required for tasks assigned under this contract shall be governed in accordance with:  Federal Travel Regulations,  prescribed by the General Services Administration for travel in the conterminous 48 United States, (hereinafter the FTR); Joint Travel Regulation, Volume 2, DoD Civilian Personnel, Appendix A, prescribed by the Department of Defense, for travel in Alaska, Hawaii, The Commonwealth of Puerto Rico, and territories and possessions of the United States (hereinafter JTR); and Standardized Regulations (Government Civilians, Foreign Areas), Section 925, "Maximum Travel Per Diem Allowances for Foreign Areas," prescribed by the Department of State, for travel in areas not covered in the FTR or JTR (hereinafter the SR).


(c)  Travel.  Travel and subsistence are authorized for travel beyond a fifty-mile radius of the contractor’s office whenever a task assignment requires work to be accomplished at a temporary alternate worksite.  No travel or subsistence shall be charged for work performed within a fifty-mile radius of the contractor’s office.  The contractor shall not be paid for travel or subsistence for contractor personnel who reside in the metropolitan area in which the tasks are being performed.  Travel performed for personal convenience, in conjunction with personal recreation, or daily travel to and from work at the contractor’s facility will not be reimbursed.



(1)  For travel costs other than described in paragraph (c) above, the contractor shall be paid on the basis of actual amount paid to the extent that such travel is necessary for the performance of services under the contract and is authorized by the COR in writing.



(2)  When transportation by privately owned conveyance is authorized, the contractor shall be paid on a mileage basis not to exceed the applicable Government transportation rate as contained in the FTR, JTR or SR.  Authorization for the use of privately owned conveyance shall be indicated in the basic contract.  Distances traveled between points shall be shown on invoices as listed in standard highway mileage guides.  Reimbursement will not exceed the mileage shown in the standard highway mileage guides.



(3)  The contractor agrees, in the performance of necessary travel, to use the lowest cost mode commensurate with the requirements of the mission as set forth in the basic contract and in accordance with food traffic management principles.  When it is necessary to use air or rail travel, the contractor agrees to use coach, tourist class, or similar accommodations to the extent consistent with the successful and economical accomplishment of the mission for which the travel is being performed.



(4)  The contractor’s invoices shall include receipts or other evidence substantiating actual costs incurred for authorized travel.  In no event will such payments exceed the rates of common carriers.


(d)  Vehicle and/or Truck Rentals.  The contractor shall be reimbursed for actual rental/lease of special vehicles and/or trucks (i.e., of a type not normally used by the contractor in the conduct of its business) only if authorized in the basic contract or upon approval by the COR.  Reimbursement of such rental shall be made based on actual amounts paid by the contractor.  Use of rental/lease costs of vehicles and/or trucks that are of a type normally used by the contractor in the conduct of its business are not subject to reimbursement.


(e)  Car Rental.  The contractor shall be reimbursed for car rental, exclusive of mileage charges, as authorized in the basic contract or upon approval by the COR, when the services are required to be performed beyond the normal commuting distance form the contractor’s facilities.  Car rental for a team on TDY at one site will be allowed for a minimum of four (4) persons per car, provided that such number or greater comprise the TDY team.


(f)  Per Diem.  The contractor shall not be paid for per diem for contractor personnel who reside in the metropolitan areas in which the tasks are being performed.  Per Diem shall not be paid on services performed within a fifty-mile radius of the contractor’s home office or the contractor’s local office.  Per Diem is authorized for contractor personnel beyond a fifty-mile radius of the contractor’s home or local offices whenever a task assigned requires work to be done at a temporary alternate worksite.  Per Diem shall be paid to the contractor only to the extent that overnight stay is necessary and authorized under this contract.  The authorized per diem rate shall be the same as the prevailing per diem in the worksite locality.  These rates will be based on rates contained in the FTR, JTR or SR.  The applicable rate is authorized at a flat seventy-five (75%) percent on the day of departure from contractor’s home or local office, and on the day of return.  Reimbursement to the contractor for per diem shall be limited to actual payments to per diem defined herein. The contractor shall provide actual payments of per diem defined herein.  The contractor shall provide supporting documentation for per diem expenses as evidence of actual payment.


(g)  Shipboard Stays.  Whenever work assignments require temporary duty aboard a Government ship, the contractor will be reimbursed at the per diem rates identified in paragraph C8101.2C or C81181.3B(6) of the Department of Defense Joint Travel Regulations, Volume II.


(h)  Special Material.  “Special material” includes only the costs of material, supplies, or services which is peculiar to the ordered data and which is not suitable for use in the course of the contractor’s normal business.  It shall be furnished pursuant to specific authorization approved by the COR.  The contractor will be required to support all material costs claimed by its costs less any applicable discounts.  “Special materials” include, but are not limited to, graphic reproduction expenses, or technical illustrative or design requirements needing special processing.

CLAUSES INCORPORATED BY FULL TEXT

5152.237-5000
ADDITION OR SUBSTITUTION OF KEY PERSONNEL (SERVICES) (PEO-STRI) (SEP 2006)


(a) A requirement of this contract is to maintain stability of personnel proposed in order to provide quality services.  The contractor agrees to assign only those key personnel whose resumes were submitted and approved, and who are necessary to fulfill the requirements of the effort.  The contractor agrees to assign to any effort requiring non-key personnel only personnel who meet or exceed the applicable labor category descriptions.  No substitution or addition of personnel shall be made except in accordance with this clause.


(b) If personnel for whatever reason become unavailable for work under the contract for a continuous period exceeding thirty (30) working days, or are expected to devote substantially less effort to the work than indicated in the proposal, the contractor shall propose a substitution to such personnel, in accordance with paragraph (d) below.


(c) The contractor agrees that during the term of the contract, no key personnel substitutions or additions will be made unless necessitated by compelling reasons including, but not limited to:  an individual’s illness, death, termination of employment, declining an offer of employment (for those individuals proposed as contingent hires), or family friendly leave.  In such an event, the contractor must promptly provide the information required by paragraph (d) below to the Contracting Officer for approval prior to the substitution or addition of key personnel.


(d) All proposed substitutions shall be submitted, in writing, to the Contracting Officer at least fifteen (15) days (thirty (30) days if a security clearance must be obtained) prior to the proposed substitution.  Each request shall provide a detailed explanation of the circumstances necessitating the proposed substitution, a complete resume for the proposed substitute, information regarding the full financial impact of the change, and any other information required by the Contracting Officer to approve or disapprove the proposed substitution.  All proposed substitutes (no matter when they are proposed during the performance period) shall have qualifications that are equal to or higher than the qualifications of the person being replaced.


(e) In the event a requirement to increase the specified level of effort for a designated labor category, but not the overall level of effort of the contract occurs, the offeror shall submit to the Contracting Officer a written request for approval to add personnel to the designated labor category.  The information required is the same as that required in paragraph (d) above.  The additional personnel shall have qualifications greater than or equal to at least one (1) of the individuals proposed for the designated labor category.


(f) The Contracting Officer shall evaluate requests for substitution and addition of personnel and promptly notify the offeror, in writing, of whether the request is approved or disapproved.


(g) If the Contracting Officer determines that suitable and timely replacement of personnel who have been reassigned, terminated or have otherwise become unavailable to perform under the contract is not reasonably forthcoming or that the resultant reduction of productive effort would impair the successful completion of the contract or the task order, the contract may be terminated by the Contracting Officer for default or for the convenience of the Government, as appropriate.  Alternatively, at the Contracting Officer’s discretion, if the Contracting Officer finds the contractor to be at fault for the condition, he may equitably adjust (downward) the contract price or fixed fee to compensate the Government for any delay, loss or damage as a result of the contractor’s action.


(h) Noncompliance with the provisions of this clause will be considered a material breach of the terms and conditions of the contract for which the Government may seek any and all appropriate remedies including Termination for Default pursuant to FAR Clause 52.249-6, Alt IV, “Termination (Cost-Reimbursement)”.

CLAUSES INCORPORATED BY FULL TEXT

5152.243-5000
AUTHORIZED CHANGES ONLY BY THE CONTRACTING OFFICER (PEO-STRI) (SEP 2006)


(a)  Except as specified in paragraph (b) below, no order, statement, or conduct of Government personnel who visit the contractor’s facilities or in any other manner communicates with contractor personnel during the performance of this contract shall constitute a change under the “Changes” clause of this contract.


(b)  The contractor shall not comply with any order, direction or request of Government personnel unless it is issued in writing and signed by the Contracting Officer, or is pursuant to specific authority otherwise included as a part of this contract.


(c)  The Contracting Officer is the only person authorized to approve changes in any of the requirements of this contract and notwithstanding provisions contained elsewhere in this contract, the said authority remains solely the Contracting Officer’s.  In the event the contractor effects any change at the direction of any person other than the Contracting Officer, the change will be considered to have been made without authority and no adjustment will be made in the contract price to cover any increase in charges incurred as a result thereof.  The address and telephone number of the Contracting Officer is: TBD
CLAUSES INCORPORATED BY FULL TEXT

5152.245-5006
ASSOCIATE CONTRACTOR CLAUSE (PEO-STRI) (SEP 2006)


(a)(1) This clause is intended to ensure that there will be appropriate coordination/integration of work by the Constructive Training Systems (CTS) associate contractors to ensure complete compatibility between equipment, data, and services for the Constructive Training Systems (CTS) to prevent unnecessary duplication of effort and in order to maximize commonality.



(2) The price of this contract makes provision for the performance of the work called for in the Associate Contractor Agreements as required by this clause, in support of this contract.


(b) The Associate Contractors are as follows:

Booz Allen Hamilton – developer for AARS/RTM/ISM

Lockheed Martin – developer for WARSIM

Raytheon – systems engineering, developer for RTI

Consolidated Analysis Center Incorporated – developer for ACE-IOS, BE Server
Lawrence Livermore National Laboratories – developer for JCATS

Tapestry – developer for LOGFED

Northrop Grumman – developer for TACSIM

Intelligence Design Systems Incorporated – developer for SIMPLE, HDC, JSPA

Westar Aerospace & Defense Group – developer for MUSE

General Dynamics – developer for NWARS-NG

Teledyne Brown – developer for EADSIM

Aegis Technologies Group – developer for SASS, ETSIU

Advanced Simulation Technology Inc. – developer for RWI

Center for Agile Technologies - University of Texas at Austin - ExCIS

And FFRDC's:

MITRE – systems engineering, developer for JIS

Jet Propulsion Laboratory – developer for JNEM


(c) The contractor shall work and maintain close liaison with the associate contractors listed in paragraph (b) above.  In order to assure accomplishment of this objective, the contractor shall enter into a written Associate Contractor Agreement with each of the other applicable associate contractors.


(d) Each Associate Contractor Agreement between the contractor and an associate contractor shall provide for complete and unbiased exchange of technical information and interface data (data) relating to their detailed responsibilities and procedures.  The following is a guide to be used in the development of each agreement:



(1) Identification of the data to be furnished among the associate contractors to facilitate procedures/schedules for the exchange of data.  Descriptive detail of the data to be furnished or exchanged, with a specific date for delivery of each item thereof and containing such other mutual covenants and agreements that may be desirable or required to assure delivery or exchange of said data in a timely manner and in a condition suitable for use by the recipient.  (For example, this may extend to all information pertaining and essential to the design, development, fabrication, test, interface, modification and installation of equipment and provision of services hereunder to the extent that each party may require such information to ensure the compatibility of their respective equipment, data and services.)



(2) Services to be provided by one contractor to another (including such services as clerical support to visiting associate contractor personnel, unscheduled maintenance and technical support for equipment, etc.) to facilitate the performance of the respective contracts and the period(s) of time the services are to be provided to assure necessary interface actions and support activities.



(3) The materials to be provided to each other by the respective contractors in performance.



(4) The facilities and their location to be provided by each contractor to accommodate personnel assigned to provide the associate contractor’s integration and support services, assurance of adequate working areas, power requirements, office space and communication equipment which are essential for timely completion of the integration/support services.



(5) Delineation of respective interface responsibilities.



(6) Provision for furnishing copies to communications relative to performance of associate contractor responsibilities.


(e) In the event this exchange of data results in the need to obtain access to proprietary information, the contractor agrees to include in the Associate Contractor Agreements the terms and conditions under which the contractor and associate contractors agree to exchange such proprietary information.    The Contractor hereby agrees not to use, modify, reproduce, release, perform, display, or disclose such proprietary information unless specifically authorized in writing to do so under the Associate Contractor Agreements.


(f)  The Associate Contractor Agreements shall permit the exchange of data between the associate contractors.  The Agreements shall be structured so that all contractors and associate contractors are obligated to protect proprietary information from all unauthorized use or disclosure for as long as such information remains proprietary.  
(g) 
“Proprietary Information” means information that embodies trade secrets developed at private expense or business, commercial, or financial information that is privileged or confidential provided that such information:

[_____] is not known or available from other sources without obligations concerning its confidentiality;

[_____] has not been made available by the owners to others without obligation concerning its confidentiality;

[_____] is not already available to the Government without obligation concerning its confidentiality; and

[_____] has not been developed independently by persons who have had no access to the information. 


(h)  Each Associate Contractor Agreement shall be submitted to the Government for review prior to execution.  Following Government concurrence and execution by both associate contractors, each Associate Contractor Agreement may be made an attachment to this contract.  The Associate Contractor Agreements are for information purposes only and shall not be subject to or governed by this contract.  In the event of a conflict between the terms of this contract and terms of the aforesaid agreement, the terms of this contract shall control.


(i)  Where the contractor and an associate contractor fail to agree upon action to be taken in connection with their respective responsibilities, each contractor shall promptly notify the cognizant PCO and furnish the contractor’s recommendations for a solution.  The contractor shall not be relieved of its obligations to make timely deliveries or be entitled to any other adjustment because of the contractor and its associate failure to: (1) resolve Associate Contractor Agreements disputes; (2) promptly refer matters to the PCO; or (3) to implement PCO directions.

CLAUSES INCORPORATED BY FULL TEXT

5152.246-5007
PROVISIONAL ACCEPTANCE UNDER SPECIAL CONDITIONS (PEO-STRI) (SEP 2006)


(a)  Acceptance under Special Conditions.  The Government may, at the discretion of the Contracting Officer, finally or provisionally accept any supply prior to completion of work on such supply in the following situations:



(1)  When the contractor, despite the exercise of due diligence, encounters unavoidable delay in securing contractor-furnished property;



(2)  When Government-furnished property suitable for installation in any supply to be furnished hereunder is not delivered to the contractor in sufficient time to permit installation by the contractor prior to the date the supply is scheduled for delivery; or,



(3)  When defects or deficiencies are known to exist in the supply, but when correction of the defects or deficiencies is not practicable within the delivery schedule set forth in the contract.


(b)  Pending completion of any supply provisionally accepted under this provision, the Contracting Officer shall withhold an amount as he determines to be appropriate from the contract price that represents the estimated value of the work remaining to be performed.  The withholding will be released after final acceptance.

DEFENSE CONTRACTORS OUTSIDE US
H.2 
DEFENSE CONTRACTORS OUTSIDE THE UNITED STATES

This effort requires defense contractors to perform outside of the United States.  DFARS requirements (DFARS 225.7401) shall be followed for this effort.

For Contracts requiring performance or delivery in Germany, follow the procedures in Army in Europe Regulation 715-9, available at: http://www.per.hqusareur.army.mil/cpd/docper/GermanyDefault.aspx.

For work performed in Japan or Korea, U.S.-Japan or U.S.-Korea bilateral agreements govern the status of contractors and employees, criminal jurisdiction, and taxation. U.S. Forces Japan (USFJ) and U.S. Forces Korea (USFK) are sub-unified commands of Pacific Command (PACOM). The PACOM Staff Judge Advocate contact information is available at http://www.pacom.mil/staff/staff-spec.shtml. Links to USFJ and USFK websites can be found at the PACOM website at http://www.pacom.mil by clicking on “Site Index” and then clicking on “Subordinate Commands”.
For Japan: Review the information on Contract Performance in Japan at the USFJ website, http://www.usfj.mil; or (2) Contact the Staff Judge Advocate at (commercial) 011-81-3117-55-7717, or DSN 315-225-7717.

For Korea: review the SOFA information at the USFK website at http://www.usfk.mil/org/fkdc-sa/index.html. Contact information for the Commander is also available at http://www.usfk.mil/org/leadership/index.html?/org/leadership/Contents/cmd.html.
Additional applicable directives and regulations are available at http://www-hr.korea.army.mil/Programs_Policy.

SOFA REQUIREMENT FOR KOREA
H.3
INVITED CONTRACTOR OR TECHNICAL REPRESENTATIVE STATUS
UNDER U.S. - REPUBLIC OF KOREA (ROK) 

Invited Contractor (IC) and Technical Representative (TR) status shall be governed by the U.S.-

ROK Status of Forces Agreement (SOFA) as implemented by United States Forces Korea 

(USFK) Reg 700-19, which can be found under the “publications” tab on the US Forces Korea 

homepage http://www.usfk.mil
(a) Definitions. As used in this clause— 

“U.S. – ROK Status of Forces Agreement” (SOFA) means the Mutual Defense Treaty between 

the Republic of Korea and the U.S. of America, Regarding Facilities and Areas and the Status of 

U.S. Armed Forces in the Republic of Korea, as amended.

“Combatant Commander” means the commander of a unified or specified combatant command 

established in accordance with 10 U.S.C. 161. In Korea, the Combatant Commander is the 

Commander, United States Pacific Command. 

“United States Forces Korea” (USFK) means the subordinate unified command through which 

US forces would be sent to the Combined Forces Command fighting components. 

“Commander, United States Forces Korea” (COMUSK) means the commander of all U.S. forces 

present in Korea. In the Republic of Korea, COMUSK also serves as Commander, Combined 

Forces Command (CDR CFC) and Commander, United Nations Command (CDR UNC). 

“USFK, Assistant Chief of Staff, Acquisition Management” (USFK/FKAQ) means the principal 

staff office to USFK for all acquisition matters and administrator of the U.S.-ROK SOFA as 

applied to US and Third Country contractors under the Invited Contractor (IC) and Technical 

Representative (TR) Program (USFK Reg 700-19). 

“Responsible Officer (RO)” means a senior DOD employee (such as a military E5 and above or 

civilian GS-7 and above), appointed by the USFK Sponsoring Agency (SA), who is directly 

responsible for determining and administering appropriate logistics support for IC/TRs during 

contract performance in the ROK. 

(b) IC or TR status under the SOFA is subject to the written approval of USFK, Assistant Chief 

of Staff, Acquisition Management (FKAQ), Unit #15237, APO AP 96205-5237. 

(c) The contracting officer will coordinate with HQ USFK/FKAQ, IAW FAR 25.8, and USFK 

Reg 700-19. FKAQ will determine the appropriate contractor status under the SOFA and notify 

the contracting officer of that determination. 

(d) Subject to the above determination, the contractor, including its employees and lawful 

dependents, may be accorded such privileges and exemptions under conditions and limitations as 

specified in the SOFA and USFK Reg 700-19. These privileges and exemptions may be 

furnished during the performance period of the contract, subject to their availability and 

continued SOFA status. Logistics support privileges are provided on an as-available basis to 

properly authorized individuals. Some logistics support may be issued as Government Furnished 

Property or transferred on a reimbursable basis. 

(e) The contractor warrants and shall ensure that collectively, and individually, its officials and 

employees performing under this contract will not perform any contract, service, or other 

business activity in the ROK, except under U.S. Government contracts and that performance is 

IAW the SOFA. 

(f) The contractor’s direct employment of any Korean-National labor for performance of this 

contract shall be governed by ROK labor law and USFK regulation(s) pertaining to the direct 

employment and personnel administration of Korean National personnel. 

(g) The authorities of the ROK have the right to exercise jurisdiction over invited contractors and 

technical representatives, including contractor officials, employees and their dependents, for 

offenses committed in the ROK and punishable by the laws of the ROK. In recognition of the 

role of such persons in the defense of the ROK, they will be subject to the provisions of Article 

XXII, SOFA, related Agreed Minutes and Understandings. In those cases in which the 

authorities of the ROK decide not to exercise jurisdiction, they shall notify the U.S. military 

authorities as soon as possible. Upon such notification, the military authorities will have the 

right to exercise jurisdiction as is conferred by the laws of the U.S. 

(h) Invited contractors and technical representatives agree to cooperate fully with the USFK 

Sponsoring Agency (SA) and Responsible Officer (RO) on all matters pertaining to logistics 

support and theater training requirements. Contractors will provide the assigned SA prompt and 

accurate reports of changes in employee status as required by USFK Reg 700-19. 

(i) Theater Specific Training. Training Requirements for IC/TR personnel shall be conducted in 

accordance with USFK Reg 350-2 Theater Specific Required Training for all Arriving Personnel 

and Units Assigned to, Rotating to, or in Temporary Duty Status to USFK. IC/TR personnel 

shall comply with requirements of USFK Reg 350-2. 

(j) Except for contractor air crews flying Air Mobility Command missions, all U.S. contractors 

performing work on USAF classified contracts will report to the nearest Security Forces 

Information Security Section for the geographical area where the contract is to be performed to 

receive information concerning local security requirements. 

(k) Invited Contractor and Technical Representative status may be withdrawn by USFK/FKAQ 

upon: 

(1) Completion or termination of the contract. 

(2) Determination that the contractor or its employees are engaged in business activities in the ROK other than those pertaining to U.S. armed forces. 

(3) Determination that the contractor or its employees are engaged in practices in contravention to Korean law or USFK regulations. 

(l) It is agreed that the withdrawal of invited contractor or technical representative status, or the 

withdrawal of, or failure to provide any of the privileges associated therewith by the U.S. and 

USFK, shall not constitute grounds for excusable delay by the contractor in the performance of 

the contract and will not justify or excuse the contractor defaulting in the performance of this 

contract. Furthermore, it is agreed that withdrawal of SOFA status for reasons outlined in USFK 

Reg 700-19, Section II, paragraph 6 shall not serve as a basis for the contractor filing any claims

against the U.S. or USFK. Under no circumstance shall the withdrawal of SOFA Status or 

privileges be considered or construed as a breach of contract by the U.S. Government. 

(m) Support. 

(1) Unless the terms and conditions of this contract place the responsibility with another party, the COMUSK will develop a security plan to provide protection, through military means, of Contractor personnel engaged in the theater of operations when sufficient or legitimate civilian authority does not exist. 

(2)(i) All Contractor personnel engaged in the theater of operations are authorized resuscitative care, stabilization, hospitalization at level III military treatment facilities, and assistance with patient movement in emergencies where loss of life, limb, or eyesight could occur. Hospitalization will be limited to stabilization and short-term medical treatment with an emphasis on return to duty or placement in the patient movement system. 

(ii) When the Government provides medical or emergency dental treatment or transportation of Contractor personnel to a selected civilian facility, the Contractor shall ensure that the Government is reimbursed for any costs associated with such treatment or transportation. 

(iii) Medical or dental care beyond this standard is not authorized unless specified elsewhere in this contract. 

(3) Unless specified elsewhere in this contract, the Contractor is responsible for all other support required for its personnel engaged in the theater of operations under this contract. 

(n) Compliance with laws and regulations. The Contractor shall comply with, and shall ensure 

that its personnel supporting U.S Armed Forces in the Republic of Korea as specified in 

paragraph (b)(1) of this clause are familiar with and comply with, all applicable— 

(1) United States, host country, and third country national laws; 

(2) Treaties and international agreements; 

(3) United States regulations, directives, instructions, policies, and procedures; and 

(4) Orders, directives, and instructions issued by the COMUSK relating to force protection, security, health, safety, or relations and interaction with local nationals. Included in this list are force protection advisories, health advisories, area (i.e. “off-limits”), prostitution and human trafficking and curfew restrictions. 

(o) Vehicle or equipment licenses. IAW USFK Regulation 190-1, Contractor personnel shall 

possess the required licenses to operate all vehicles or equipment necessary to perform the 

contract in the theater of operations. All contractor employees/dependents must have either a 

Korean driver’s license or a valid international driver’s license to legally drive on Korean roads, 

and must have a USFK driver’s license to legally drive on USFK installations. Contractor 

employees/dependents will first obtain a Korean driver’s license or a valid international driver’s 

license then obtain a USFK driver’s license. 

(p) Evacuation. 

(1) If the COMUSK orders a non-mandatory or mandatory evacuation of some or all personnel, the Government will provide assistance, to the extent available, to United States and third country national contractor personnel. 

(2) Non-combatant Evacuation Operations (NEO). 

(i) The contractor shall designate a representative to provide contractor personnel and dependents information to the servicing NEO warden as required by direction of the Responsible Officer. 

(ii) If contract period of performance in the Republic of Korea is greater than six months, non emergency essential contractor personnel and all IC/TR dependents shall participate in at least one USFK sponsored NEO exercise per year. 

(q) Next of kin notification and personnel recovery. 

(1) The Contractor shall be responsible for notification of the employee-designated next of kin in the event an employee dies, requires evacuation due to an injury, or is missing, captured, or abducted. 

(2) In the case of missing, captured, or abducted contractor personnel, the Government will assist in personnel recovery actions in accordance with DOD Directive 2310.2, Personnel Recovery. 

(3) IC/TR personnel shall accomplish Personnel Recovery/Survival, Evasion, Resistance and Escape (PR/SERE) training in accordance with USFK Reg 525-40, Personnel Recovery Procedures and USFK Reg 350-2 Theater Specific Required Training for all Arriving Personnel and Units Assigned to, Rotating to, or in Temporary Duty Status to USFK. 

(r) Mortuary affairs. Mortuary affairs for contractor personnel who die while providing support 

in the theater of operations to U.S. Armed Forces will be handled in accordance with DOD 

Directive 1300.22, Mortuary Affairs Policy and Army Regulation 638-2, Care and Disposition of 

Remains and Disposition of Personal Effects. 

(s) USFK Responsible Officer (RO). The USFK appointed RO will ensure all IC/TR personnel 

complete all applicable training as outlined in this clause. 

(End of Clause) 

Section I - Contract Clauses
CONTRACT CLAUSES
I.1
All clauses of the basic contract (W900KK-XX-D-XXXX) are incorporated by reference with the same force and effect as if set forth in full text.

CLAUSES INCORPORATED BY REFERENCE

	52.245-1 
	Government Property 
	JUN 2007 
	 

	52.245-9 
	Use And Charges 
	JUN 2007 
	 

	252.227-7013 
	Rights in Technical Data--Noncommercial Items 
	NOV 1995 
	 

	252.227-7014 
	Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation 
	JUN 1995 
	 

	252.227-7015 
	Technical Data--Commercial Items 
	NOV 1995 
	 

	252.227-7016 
	Rights in Bid or Proposal Information 
	JUN 1995 
	 

	252.227-7019 
	Validation of Asserted Restrictions--Computer Software 
	JUN 1995 
	 

	252.227-7025 
	Limitations on the Use or Disclosure of Government-Furnished Information Marked with Restrictive Legends 
	JUN 1995 
	 

	252.227-7027 
	Deferred Ordering Of Technical Data Or Computer Software 
	APR 1988 
	 

	252.227-7028 
	Technical Data or Computer Software Previously Delivered to the Government 
	JUN 1995 
	 

	252.227-7030 
	Technical Data--Withholding Of Payment 
	MAR 2000 
	 

	252.227-7037 
	Validation of Restrictive Markings on Technical Data 
	SEP 1999 
	 

	252.232-7002 
	Progress Payments For Foreign Military Sales Acquisitions 
	DEC 1991 
	 

	252.232-7004 
	DOD Progress Payment Rates 
	OCT 2001 
	 


CLAUSES INCORPORATED BY FULL TEXT

52.217-9     OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)

(a) The Government may extend the term of this contract by written notice to the Contractor within 30 days; provided that the Government gives the Contractor a preliminary written notice of its intent to extend at least 60 days before the contract expires. The preliminary notice does not commit the Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed  5 years.

(End of clause)

52.219-14     LIMITATIONS ON SUBCONTRACTING (DEC 1996)

(a) This clause does not apply to the unrestricted portion of a partial set-aside.

(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in performance of the contract in the case of a contract for--

(1) Services (except construction). At least 50 percent of the cost of contract performance incurred for personnel shall be expended for employees of the concern.

(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall perform work for at least 50 percent of the cost of manufacturing the supplies, not including the cost of materials.

(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not including the cost of materials, with its own employees.

(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost of the contract, not including the cost of materials, with its own employees.
52.228-5     INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that the required insurance has been obtained.  The policies evidencing required insurance shall contain an endorsement to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until 30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this contract that require work on a Government installation and shall require subcontractors to provide and maintain the insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon request. 

(End of clause)
52.232-7     PAYMENTS UNDER TIME AND MATERIALS AND LABOR HOUR CONTRACTS (FEB 2007)

The Government will pay the Contractor as follows upon the submission of vouchers approved by the Contracting Officer or the authorized representative:

(a) Hourly rate. (1) Hourly rate means the rate(s) prescribed in the contract for payment for labor that meets the labor category qualifications of a labor category specified in the contract that are--

(i) Performed by the Contractor;

(ii) Performed by the subcontractors; or

(iii) Transferred between divisions, subsidiaries, or affiliates of the Contractor under a common control.

(2) The amounts shall be computed by multiplying the appropriate hourly rates prescribed in the Schedule by the number of direct labor hours performed.

(3) The hourly rates shall be paid for all labor performed on the contract that meets the labor qualifications specified in the contract. Labor hours incurred to perform tasks for which labor qualifications were specified in the contract will not be paid to the extent the work is performed by employees that do not meet the qualifications specified in the contract, unless specifically authorized by the Contracting Officer.

(4) The hourly rates shall include wages, indirect costs, general and administrative expense, and profit. Fractional parts of an hour shall be payable on a prorated basis.

(5) Vouchers may be submitted once each month (or at more frequent intervals, if approved by the Contracting Officer), to the Contracting Officer or authorized representative. The Contractor shall substantiate vouchers (including any subcontractor hours reimbursed at the hourly rate in the schedule) by evidence of actual payment and by--

(i) Individual daily job timekeeping records;

(ii) Records that verify the employees meet the qualifications for the labor categories specified in the contract; or

(iii) Other substantiation approved by the Contracting Officer.

(6) Promptly after receipt of each substantiated voucher, the Government shall, except as otherwise provided in this contract, and subject to the terms of paragraph (e) of this clause, pay the voucher as approved by the Contracting Officer or authorized representative.

(7) Unless otherwise prescribed in the Schedule, the Contracting Officer may unilaterally issue a contract modification requiring the Contractor to withhold amounts from its billings until a reserve is set aside in an amount that the Contracting Officer considers necessary to protect the Government's interests. The Contracting Officer may require a withhold of 5 percent of the amounts due under paragraph (a) of this clause, but the total amount withheld for the contract shall not exceed $50,000. The amounts withheld shall be retained until the Contractor executes and delivers the release required by paragraph (g) of this clause.

(8) Unless the Schedule prescribes otherwise, the hourly rates in the Schedule shall not be varied by virtue of the Contractor having performed work on an overtime basis. If no overtime rates are provided in the Schedule and overtime work is approved in advance by the Contracting Officer, overtime rates shall be negotiated. Failure to agree upon these overtime rates shall be treated as a dispute under the Disputes clause of this contract. If the Schedule provides rates for overtime, the premium portion of those rates will be reimbursable only to the extent the overtime is approved by the Contracting Officer.

(b) Materials. (1) For the purposes of this clause--

(i) Direct materials means those materials that enter directly into the end product, or that are used or consumed directly in connection with the furnishing of the end product or service.

(ii) Materials means--

(A) Direct materials, including supplies transferred between divisions, subsidiaries, or affiliates of the Contractor under a common control;

(B) Subcontracts for supplies and incidental services for which there is not a labor category specified in the contract;

(C) Other direct costs (e.g., incidental services for which there is not a labor category specified in the contract, travel, computer usage charges, etc.); and

(D) Applicable indirect costs.

(2) If the Contractor furnishes its own materials that meet the definition of a commercial item at 2.101, the price to be paid for such materials shall not exceed the Contractor's established catalog or market price, adjusted to reflect the--

(i) Quantities being acquired; and

(ii) Actual cost of any modifications necessary because of contract requirements.

(3) Except as provided for in paragraph (b)(2) of this clause, the Government will reimburse the Contractor for allowable cost of materials provided the Contractor--

(i) Has made payments for materials in accordance with the terms and conditions of the agreement or invoice; or

(ii) Ordinarily makes these payments within 30 days of the submission of the Contractor's payment request to the Government and such payment is in accordance with the terms and conditions of the agreement or invoice.

(4) Payment for materials is subject to the Allowable Cost and Payment clause of this contract. The Contracting Officer will determine allowable costs of materials in accordance with Subpart 31.2 of the Federal Acquisition Regulation (FAR) in effect on the date of this contract.

(5) The Contractor may include allocable indirect costs and other direct costs to the extent they are--

(i) Comprised only of costs that are clearly excluded from the hourly rate;

(ii) Allocated in accordance with the Contractor's written or established accounting practices; and

(iii) Indirect costs are not applied to subcontracts that are paid at the hourly rates.

(6) To the extent able, the Contractor shall--

(i) Obtain materials at the most advantageous prices available with due regard to securing prompt delivery of satisfactory materials; and 

(ii) Take all cash and trade discounts, rebates, allowances, credits, salvage, commissions, and other benefits. When unable to take advantage of the benefits, the Contractor shall promptly notify the Contracting Officer and give the reasons. The Contractor shall give credit to the Government for cash and trade discounts, rebates, scrap, commissions, and other amounts that have accrued to the benefit of the Contractor, or would have accrued except for the fault or neglect of the Contractor. The Contractor shall not deduct from gross costs the benefits lost without fault or neglect on the part of the Contractor, or lost through fault of the Government.

(7) Except as provided for in 31.205-26(e) and (f), the Government will not pay profit or fee to the prime Contractor on materials.

(c) If the Contractor enters into any subcontract that requires consent under the clause at 52.244-2, Subcontracts, without obtaining such consent, the Government is not required to reimburse the Contractor for any costs incurred under the subcontract prior to the date the Contractor obtains the required consent. Any reimbursement of subcontract costs incurred prior to the date the consent was obtained shall be at the sole discretion of the Government.

(d) Total cost. It is estimated that the total cost to the Government for the performance of this contract shall not exceed the ceiling price set forth in the Schedule, and the Contractor agrees to use its best efforts to perform the work specified in the Schedule and all obligations under this contract within such ceiling price. If at any time the Contractor has reason to believe that the hourly rate payments and material costs that will accrue in performing this contract in the next succeeding 30 days, if added to all other payments and costs previously accrued, will exceed 85 percent of the ceiling price in the Schedule, the Contractor shall notify the Contracting Officer giving a revised estimate of the total price to the Government for performing this contract with supporting reasons and documentation. If at any time during performing this contract, the Contractor has reason to believe that the total price to the Government for performing this contract will be substantially greater or less than the then stated ceiling price, the Contractor shall so notify the Contracting Officer, giving a revised estimate of the total price for performing this contract, with supporting reasons and documentation. If at any time during performing this contract, the Government has reason to believe that the work to be required in performing this contract will be substantially greater or less than the stated ceiling price, the Contracting Officer will so advise the Contractor, giving the then revised estimate of the total amount of effort to be required under the contract.

(e) Ceiling price. The Government will not be obligated to pay the Contractor any amount in excess of the ceiling price in the Schedule, and the Contractor shall not be obligated to continue performance if to do so would exceed the ceiling price set forth in the Schedule, unless and until the Contracting Officer notifies the Contractor in writing that the ceiling price has been increased and specifies in the notice a revised ceiling that shall constitute the ceiling price for performance under this contract. When and to the extent that the ceiling price set forth in the Schedule has been increased, any hours expended and material costs incurred by the Contractor in excess of the ceiling price before the increase shall be allowable to the same extent as if the hours expended and material costs had been incurred after the increase in the ceiling price.

(f) Audit. At any time before final payment under this contract, the Contracting Officer may request audit of the vouchers and supporting documentation. Each payment previously made shall be subject to reduction to the extent of amounts, on preceding vouchers, that are found by the Contracting Officer or authorized representative not to have been properly payable and shall also be subject to reduction for overpayments or to increase for underpayments. Upon receipt and approval of the voucher designated by the Contractor as the ``completion voucher'' and supporting documentation, and upon compliance by the Contractor with all terms of this contract (including, without limitation, terms relating to patents and the terms of paragraph (g) of this clause), the Government shall promptly pay any balance due the Contractor. The completion voucher, and supporting documentation, shall be submitted by the Contractor as promptly as practicable following completion of the work under this contract, but in no event later than 1 year (or such longer period as the Contracting Officer may approve in writing) from the date of completion.

(g) Assignment and Release of Claims. The Contractor, and each assignee under an assignment entered into under this contract and in effect at the time of final payment under this contract, shall execute and deliver, at the time of and as a condition precedent to final payment under this contract, a release discharging the Government, its officers, agents, and employees of and from all liabilities, obligations, and claims arising out of or under this contract, subject only to the following exceptions:
(1) Specified claims in stated amounts, or in estimated amounts if the amounts are not susceptible of exact statement by the Contractor.

(2) Claims, together with reasonable incidental expenses, based upon the liabilities of the Contractor to third parties arising out of performing this contract, that are not known to the Contractor on the date of the execution of the release, and of which the Contractor gives notice in writing to the Contracting Officer not more than 6 years after the date of the release or the date of any notice to the Contractor that the Government is prepared to make final payment, whichever is earlier.

(3) Claims for reimbursement of costs (other than expenses of the Contractor by reason of its indemnification of the Government against patent liability), including reasonable incidental expenses, incurred by the Contractor under the terms of this contract relating to patents.

(h) Interim payments on contracts for other than services. 
(1) Interim payments made prior to the final payment under the contract are contract financing payments. Contract financing payments are not subject to the interest penalty provisions of the Prompt Payment Act.

(2) The designated payment office will make interim payments for contract financing on the  30th day after the designated billing office receives a proper payment request. In the event that the Government requires an audit or other review of a specific payment request to ensure compliance with the terms and conditions of the contract, the designated payment office is not compelled to make payment by the specified due date.
(i) Interim payments on contracts for services. For interim payments made prior to the final payment under this contract, the Government will make payment in accordance with the Prompt Payment Act (31 U.S.C. 3903) and prompt payment regulations at 5 CFR part 1315.

(End of Clause)

52.232-16     PROGRESS PAYMENTS (APR 2003)

The Government will make progress payments to the Contractor when requested as work progresses, but not more frequently than monthly, in amounts of $2,500 or more approved by the Contracting Officer, under the following conditions:

(a) Computation of amounts. (1) Unless the Contractor requests a smaller amount, the Government will compute each progress payment as 80 percent of the Contractor's total costs incurred under this contract whether or not actually paid, plus financing payments to subcontractors (see paragraph (j) of this clause), less the sum of all previous progress payments made by the Government under this contract. The Contracting Officer will consider cost of money that would be allowable under FAR 31.205-10 as an incurred cost for progress payment purposes.

(2) The amount of financing and other payments for supplies and services purchased directly for the contract are limited to the amounts that have been paid by cash, check, or other forms of payment, or that are determined due and will be paid to subcontractors--

(i) In accordance with the terms and conditions of a subcontract or invoice; and

(ii) Ordinarily within 30 days of the submission of the Contractor's payment request to the Government.

(3) The Government will exclude accrued costs of Contractor contributions under employee pension plans until actually paid unless--

(i) The Contractor's practice is to make contributions to the retirement fund quarterly or more frequently; and

(ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment period (any contribution remaining unpaid shall be excluded from the Contractor's total costs for progress payments until paid).

(4) The Contractor shall not include the following in total costs for progress payment purposes in paragraph (a)(1) of this clause:

(i) Costs that are not reasonable, allocable to this contract, and consistent with sound and generally accepted accounting principles and practices.

(ii) Costs incurred by subcontractors or suppliers.

(iii) Costs ordinarily capitalized and subject to depreciation or amortization except for the properly depreciated or amortized portion of such costs.

(iv) Payments made or amounts payable to subcontractors or suppliers, except for --

(A) Completed work, including partial deliveries, to which the Contractor has acquired title; and

(B) Work under cost-reimbursement or time-and-material subcontracts to which the Contractor has acquired title.

(5) The amount of unliquidated progress payments may exceed neither (i) the progress payments made against incomplete work (including allowable unliquidated progress payments to subcontractors) nor 

(ii) the value, for progress payment purposes, of the incomplete work. Incomplete work shall be considered to be the supplies and services required by this contract, for which delivery and invoicing by the Contractor and acceptance by the Government are incomplete.

(6) The total amount of progress payments shall not exceed 80 percent of the total contract price.

(7) If a progress payment or the unliquidated progress payments exceed the amounts permitted by subparagraphs (a)(4) or (a)(5) of this clause, the Contractor shall repay the amount of such excess to the Government on demand.

(8) Notwithstanding any other terms of the contract, the Contractor agrees not to request progress payments in dollar amounts of less than $2,500. The Contracting Officer may make exceptions.

(b) Liquidation. Except as provided in the Termination for Convenience of the Government clause, all progress payments shall be liquidated by deducting from any payment under this contract, other than advance or progress payments, the unliquidated progress payments, or 80 percent of the amount invoiced, whichever is less. The Contractor shall repay to the Government any amounts required by a retroactive price reduction, after computing liquidations and payments on past invoices at the reduced prices and adjusting the unliquidated progress payments accordingly. The Government reserves the right to unilaterally change from the ordinary liquidation rate to an alternate rate when deemed appropriate for proper contract financing.

(c) Reduction or suspension. The Contracting Officer may reduce or suspend progress payments, increase the rate of liquidation, or take a combination of these actions, after finding on substantial evidence any of the following conditions:

(1) The Contractor failed to comply with any material requirement of this contract (which includes paragraphs (f) and (g) of this clause).

(2) Performance of this contract is endangered by the Contractor's --

(i) Failure to make progress or 

(ii) Unsatisfactory financial condition.

(3) Inventory allocated to this contract substantially exceeds reasonable requirements.

(4) The Contractor is delinquent in payment of the costs of performing this contract in the ordinary course of business.

(5) The unliquidated progress payments exceed the fair value of the work accomplished on the undelivered portion of this contract.

(6) The Contractor is realizing less profit than that reflected in the establishment of any alternate liquidation rate in paragraph (b) of this clause, and that rate is less than the progress payment rate stated in subparagraph (a)(1) of this clause.

(d) Title. 

(1) Title to the property described in this paragraph (d) shall vest in the Government. Vestiture shall be immediately upon the date of this contract, for property acquired or produced before that date. Otherwise, vestiture shall occur when the property is or should have been allocable or properly chargeable to this contract.

(2) "Property," as used in this clause, includes all of the below-described items acquired or produced by the Contractor that are or should be allocable or properly chargeable to this contract under sound and generally accepted accounting principles and practices.

(i) Parts, materials, inventories, and work in process;

(ii) Special tooling and special test equipment to which the Government is to acquire title under any other clause of this contract;

(iii) Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, gauges, test equipment, and other similar manufacturing aids, title to which would not be obtained as special tooling under paragraph (d) (2)(ii) of this clause; and

(iv) Drawings and technical data, to the extent the Contractor or subcontractors are required to deliver them to the Government by other clauses of this contract.

(3) Although title to property is in the Government under this clause, other applicable clauses of this contract; e.g., the termination or special tooling clauses, shall determine the handling and disposition of the property.

(4) The Contractor may sell any scrap resulting from production under this contract without requesting the Contracting Officer's approval, but the proceeds shall be credited against the costs of performance.

(5) To acquire for its own use or dispose of property to which title is vested in the Government under this clause, the Contractor must obtain the Contracting Officer's advance approval of the action and the terms. The Contractor shall (i) exclude the allocable costs of the property from the costs of contract performance, and (ii) repay to the Government any amount of unliquidated progress payments allocable to the property. Repayment may be by cash or credit memorandum.

(6) When the Contractor completes all of the obligations under this contract, including liquidation of all progress payments, title shall vest in the Contractor for all property (or the proceeds thereof) not--

(i) Delivered to, and accepted by, the Government under this contract; or

(ii) Incorporated in supplies delivered to, and accepted by, the Government under this contract and to which title is vested in the Government under this clause.

(7) The terms of this contract concerning liability for Government-furnished property shall not apply to property to which the Government acquired title solely under this clause.

(e) Risk of loss. Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for property, the title to which vests in the Government under this clause, except to the extent the Government expressly assumes the risk. The Contractor shall repay the Government an amount equal to the unliquidated progress payments that are based on costs allocable to property that is damaged, lost, stolen, or destroyed.

(f) Control of costs and property. The Contractor shall maintain an accounting system and controls adequate for the proper administration of this clause.

(g) Reports and access to records. The Contractor shall promptly furnish reports, certificates, financial statements, and other pertinent information reasonably requested by the Contracting Officer for the administration of this clause. Also, the Contractor shall give the Government reasonable opportunity to examine and verify the Contractor's books, records, and accounts.

(h) Special terms regarding default. If this contract is terminated under the Default clause, (i) the Contractor shall, on demand, repay to the Government the amount of unliquidated progress payments and (ii) title shall vest in the Contractor, on full liquidation of progress payments, for all property for which the Government elects not to require delivery under the Default clause. The Government shall be liable for no payment except as provided by the Default clause.

(i) Reservations of rights. 

(1) No payment or vesting of title under this clause shall --

(i) Excuse the Contractor from performance of obligations under this contract or 

(ii) Constitute a waiver of any of the rights or remedies of the parties under the contract.

(2) The Government's rights and remedies under this clause 

(i) Shall not be exclusive but rather shall be in addition to any other rights and remedies provided by law or this contract and 

(ii) Shall not be affected by delayed, partial, or omitted exercise of any right, remedy, power, or privilege, nor shall such exercise or any single exercise preclude or impair any further exercise under this clause or the exercise of any other right, power, or privilege of the Government.

(j) Financing payments to subcontractors. The financing payments to subcontractors mentioned in paragraphs (a)(1) and (a)(2) of this clause shall be all financing payments to subcontractors or divisions, if the following conditions are met:

(1) The amounts included are limited to--

(i) The unliquidated remainder of financing payments made; plus

(ii) Any unpaid subcontractor requests for financing payments.

(2) The subcontract or interdivisional order is expected to involve a minimum of approximately 6 months between the beginning of work and the first delivery; or, if the subcontractor is a small business concern, 4 months.

(3) If the financing payments are in the form of progress payments, the terms of the subcontract or interdivisional order concerning progress payments--

(i) Are substantially similar to the terms of this clause for any subcontractor that is a large business concern, or this clause with its Alternate I for any subcontractor that is a small business concern;

(ii) Are at least as favorable to the Government as the terms of this clause;

(iii) Are not more favorable to the subcontractor or division than the terms of this clause are to the Contractor;

(iv) Are in conformance with the requirements of FAR 32.504(e); and

(v) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the Government's right to require delivery of the property to the Government if--

(A) The Contractor defaults; or

(B) The subcontractor becomes bankrupt or insolvent.

(4) If the financing payments are in the form of performance-based payments, the terms of the subcontract or interdivisional order concerning payments--

(i) Are substantially similar to the Performance-Based Payments clause at FAR 52.232-32 and meet the criteria for, and definition of, performance-based payments in FAR Part 32;

(ii) Are in conformance with the requirements of FAR 32.504(f); and

(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the Government's right to require delivery of the property to the Government if--

(A) The Contractor defaults; or

(B) The subcontractor becomes bankrupt or insolvent.

(5) If the financing payments are in the form of commercial item financing payments, the terms of the subcontract or interdivisional order concerning payments--

(i) Are constructed in accordance with FAR 32.206(c) and included in a subcontract for a commercial item purchase that meets the definition and standards for acquisition of commercial items in FAR Parts 2 and 12;

(ii) Are in conformance with the requirements of FAR 32.504(g); and

(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the Government's right to require delivery of the property to the Government if--

(A) The Contractor defaults; or

(B) The subcontractor becomes bankrupt or insolvent.

(6) If financing is in the form of progress payments, the progress payment rate in the subcontract is the customary rate used by the contracting agency, depending on whether the subcontractor is or is not a small business concern.

(7) Concerning any proceeds received by the Government for property to which title has vested in the Government under the subcontract terms, the parties agree that the proceeds shall be applied to reducing any unliquidated financing payments by the Government to the Contractor under this contract.

(8) If no unliquidated financing payments to the Contractor remain, but there are unliquidated financing payments that the Contractor has made to any subcontractor, the Contractor shall be subrogated to all the rights the Government obtained through the terms required by this clause to be in any subcontract, as if all such rights had been assigned and transferred to the Contractor.

(9) To facilitate small business participation in subcontracting under this contract, the Contractor shall provide financing payments to small business concerns, in conformity with the standards for customary contract financing payments stated in Subpart 32.113. The Contractor shall not consider the need for such financing payments as a handicap or adverse factor in the award of subcontracts.

(k) Limitations on undefinitized contract actions. Notwithstanding any other progress payment provisions in this contract, progress payments may not exceed 80 percent of costs incurred on work accomplished under undefinitized contract actions. A "contract action" is any action resulting in a contract, as defined in Subpart 2.1, including contract modifications for additional supplies or services, but not including contract modifications that are within the scope and under the terms of the contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative changes. This limitation shall apply to the costs incurred, as computed in accordance with paragraph (a) of this clause, and shall remain in effect until the contract action is definitized. Costs incurred which are subject to this limitation shall be segregated on Contractor progress payment requests and invoices from those costs eligible for higher progress payment rates. For purposes of progress payment liquidation, as described in paragraph (b) of this clause, progress payments for undefinitized contract actions shall be liquidated at 80 percent of the amount invoiced for work performed under the undefinitized contract action as long as the contract action remains undefinitized. The amount of unliquidated progress payments for undefinitized contract actions shall not exceed 80 percent of the maximum liability of the Government under the undefinitized contract action or such lower limit specified elsewhere in the contract. Separate limits may be specified for separate actions.

(l) Due date. The designated payment office will make progress payments on the  30th day after the designated billing office receives a proper progress payment request. In the event that the Government requires an audit or other review of a specific progress payment request to ensure compliance with the terms and conditions of the contract, the designated payment office is not compelled to make payment by the specified due date. Progress payments are considered contract financing and are not subject to the interest penalty provisions of the Prompt Payment Act.

(m) Progress payments under indefinite--delivery contracts. The Contractor shall account for and submit progress payment requests under individual orders as if the order constituted a separate contract, unless otherwise specified in this contract.

(End of clause)

52.245-2     GOVERNMENT PROPERTY INSTALLATION OPERATION SERVICES (JUNE 2007)

(a) This Government Property listed in paragraph (e) of this clause is furnished to the Contractor in an ``as-is, where is'' condition. The Government makes no warranty regarding the suitability for use of the Government property specified in this contract. The Contractor shall be afforded the opportunity to inspect the Government property as specified in the solicitation.

(b) The Government bears no responsibility for repair or replacement of any lost, damaged or destroyed Government property. If any or all of the Government property is lost, damaged or destroyed or becomes no longer usable, the Contractor shall be responsible for replacement of the property at Contractor expense. The Contractor shall have title to all replacement property and shall continue to be responsible for contract performance.

(c) Unless the Contracting Officer determines otherwise, the Government abandons all rights and title to unserviceable and scrap property resulting from contract performance. Upon notification to the Contracting Officer, the Contractor shall remove such property from the Government premises and dispose of it at Contractor expense.

(d) Except as provided in this clause, Government property furnished under this contract shall be governed by the Government Property clause of this contract.

(e) Government property provided under this clause:

See Section J, Attachment 16, GFP List

(End of clause)

52.251-1     GOVERNMENT SUPPLY SOURCES (APR 1984)

The Contracting Officer may issue the Contractor an authorization to use Government supply sources in the performance of this contract. Title to all property acquired by the Contractor under such an authorization shall vest in the Government unless otherwise specified in the contract. Such property shall not be considered to be "Government-furnished property," as distinguished from "Government property." The provisions of the clause entitled "Government Property," except its paragraphs (a) and (b), shall apply to all property acquired under such authorization.

(End of clause)

252.211-7003    ITEM IDENTIFICATION AND VALUATION (JUN 2005)

(a) Definitions. As used in this clause'

Automatic identification device means a device, such as a reader or interrogator, used to retrieve data encoded on machine-readable media.

Concatenated unique item identifier means--

(1) For items that are serialized within the enterprise identifier, the linking together of the unique identifier data elements in order of the issuing agency code, enterprise identifier, and unique serial number within the enterprise identifier; or

(2) For items that are serialized within the original part, lot, or batch number, the linking together of the unique identifier data elements in order of the issuing agency code; enterprise identifier; original part, lot, or batch number; and serial number within the original part, lot, or batch number.

Data qualifier means a specified character (or string of characters) that immediately precedes a data field that defines the general category or intended use of the data that follows.

DoD recognized unique identification equivalent means a unique identification method that is in commercial use and has been recognized by DoD. All DoD recognized unique identification equivalents are listed at http://www.acq.osd.mil/dpap/UID/equivalents.html.

DoD unique item identification means a system of marking items delivered to DoD with unique item identifiers that have machine-readable data elements to distinguish an item from all other like and unlike items. For items that are serialized within the enterprise identifier, the unique item identifier shall include the data elements of the enterprise identifier and a unique serial number. For items that are serialized within the part, lot, or batch number within the enterprise identifier, the unique item identifier shall include the data elements of the enterprise identifier; the original part, lot, or batch number; and the serial number.

Enterprise means the entity (e.g., a manufacturer or vendor) responsible for assigning unique item identifiers to items.

Enterprise identifier means a code that is uniquely assigned to an enterprise by an issuing agency.

Government's unit acquisition cost means--

(1) For fixed-price type line, subline, or exhibit line items, the unit price identified in the contract at the time of delivery;

(2) For cost-type or undefinitized line, subline, or exhibit line items, the Contractor's estimated fully burdened unit cost to the Government at the time of delivery; and

(3) For items produced under a time-and-materials contract, the Contractor's estimated fully burdened unit cost to the Government at the time of delivery.

Issuing agency means an organization responsible for assigning a non-repeatable identifier to an enterprise (i.e., Dun & Bradstreet's Data Universal Numbering System (DUNS) Number, Uniform Code Council (UCC)/EAN International (EAN) Company Prefix, or Defense Logistics Information System (DLIS) Commercial and Government Entity (CAGE) Code).

Issuing agency code means a code that designates the registration (or controlling) authority for the enterprise identifier.

Item means a single hardware article or a single unit formed by a grouping of subassemblies, components, or constituent parts.

Lot or batch number means an identifying number assigned by the enterprise to a designated group of items, usually referred to as either a lot or a batch, all of which were manufactured under identical conditions.

Machine-readable means an automatic identification technology media, such as bar codes, contact memory buttons, radio frequency identification, or optical memory cards.

Original part number means a combination of numbers or letters assigned by the enterprise at item creation to a class of items with the same form, fit, function, and interface.

Parent item means the item assembly, intermediate component, or subassembly that has an embedded item with a unique item identifier or DoD recognized unique identification equivalent.

Serial number within the enterprise identifier means a combination of numbers, letters, or symbols assigned by the enterprise to an item that provides for the differentiation of that item from any other like and unlike item and is never used again within the enterprise.

Serial number within the part, lot, or batch number means a combination of numbers or letters assigned by the enterprise to an item that provides for the differentiation of that item from any other like item within a part, lot, or batch number assignment.

Serialization within the enterprise identifier means each item produced is assigned a serial number that is unique among all the tangible items produced by the enterprise and is never used again. The enterprise is responsible for ensuring unique serialization within the enterprise identifier.

Serialization within the part, lot, or batch number means each item of a particular part, lot, or batch number is assigned a unique serial number within that part, lot, or batch number assignment. The enterprise is responsible for ensuring unique serialization within the part, lot, or batch number within the enterprise identifier.

Unique item identifier means a set of data elements marked on items that is globally unique and unambiguous.

Unique item identifier type means a designator to indicate which method of uniquely identifying a part has been used. The current list of accepted unique item identifier types is maintained at http://www.acq.osd.mil/dpap/UID/uid__types.html.

(b) The Contractor shall deliver all items under a contract line, subline, or exhibit line item.

(c) DoD unique item identification or DoD recognized unique identification equivalents.

(1) The Contractor shall provide DoD unique item identification, or a DoD recognized unique identification equivalent, for--

(i) All delivered items for which the Government's unit acquisition cost is $5,000 or more; and

(ii) The following items for which the Government's unit acquisition cost is less than $5,000:

Contract line, subline, or  exhibit line

                item No.                          Item description:

All computers (CHP- laptops and desktop machines), Servers (Opteron 2, 4 or other similar item) associated with CLIN’s :

Base Contract Year: 

Option CLIN’s 0001 - 0999

First Contract Option Year: 
Option CLIN’s: 1000 - 1999

Second Contract Option Year:
Option CLIN’s: 2000 - 2999

Third Contract Option Year:
Option CLIN’s: 3000 - 3999

Fourth Contract Option Year:
Option CLIN’s: 4000 - 4999

(iii) Subassemblies, components, and parts embedded within delivered items as specified in Attachment Number ------.

(2) The concatenated unique item identifier and the component data elements of the DoD unique item identification or DoD recognized unique identification equivalent shall not change over the life of the item.

(3) Data syntax and semantics of DoD unique item identification and DoD recognized unique identification equivalents. The Contractor shall ensure that--

(i) The encoded data elements (except issuing agency code) of the unique item identifier are marked on the item using one of the following three types of data qualifiers, as determined by the Contractor:

(A) Data Identifiers (DIs) (Format 06) in accordance with ISO/IEC International Standard 15418, Information Technology `` EAN/UCC Application Identifiers and ANSI MH 10 Data Identifiers and ANSI MH 10 Data Identifiers and Maintenance.

(B) Application Identifiers (AIs) (Format 05), in accordance with ISO/IEC International Standard 15418, Information Technology `` EAN/UCC Application Identifiers and ANSI MH 10 Data Identifiers and ANSI MH 10 Data Identifiers and Maintenance.

(C) Text Element Identifiers (TEIs), in accordance with the DoD collaborative solution ``DD'' format for use until the solution is approved by ISO/IEC JTC1 SC 31. The ``DD'' format is described in Appendix D of the DoD Guide to Uniquely Identifying Items, available at http://www.acq.osd.mil/dpap/UID/guides.htm; and

(ii) The encoded data elements of the unique item identifier conform to ISO/IEC International Standard 15434, Information Technology--Syntax for High Capacity Automatic Data Capture Media.

(4) DoD unique item identification and DoD recognized unique identification equivalents.

(i) The Contractor shall--

(A) Determine whether to serialize within the enterprise identifier or serialize within the part, lot, or batch number; and

(B) Place the data elements of the unique item identifier (enterprise identifier; serial number; and for serialization within the part, lot, or batch number only; original part, lot, or batch number) on items requiring marking by paragraph (c)(1) of this clause, based on the criteria provided in the version of MIL-STD-130, Identification Marking of U.S. Military Property, cited in the contract Schedule.

(ii) The issuing agency code--

(a) Shall not be placed on the item; and

(B) Shall be derived from the data qualifier for the enterprise identifier.

(d) For each item that requires unique item identification under paragraph (c)(1)(i) or (ii) of this clause, in addition to the information provided as part of the Material Inspection and Receiving Report specified elsewhere in this contract, the Contractor shall report at the time of delivery, either as part of, or associated with, the Material Inspection and Receiving Report, the following information:

(1) Concatenated unique item identifier; or DoD recognized unique identification equivalent.

(2) Unique item identifier type.

(3) Issuing agency code (if concatenated unique item identifier is used).

(4) Enterprise identifier (if concatenated unique item identifier is used).

(5) Original part number.

(6) Lot or batch number.

(7) Current part number (if not the same as the original part number).

(8) Current part number effective date.

(9) Serial number.

(10) Government's unit acquisition cost.

(e) For embedded DoD serially managed subassemblies, components, and parts that require unique item identification under paragraph (c)(1)(iii) of this clause, the Contractor shall report at the time of delivery, either as part of, or associated with the Material Inspection and Receiving Report specified elsewhere in this contract, the following information:

(1) Concatenated unique item identifier or DoD recognized unique identification equivalent of the parent item delivered under a contract line, subline, or exhibit line item that contains the embedded subassembly, component, or part.

(2) Concatenated unique item identifier or DoD recognized unique identification equivalent of the embedded subassembly, component, or part.

(3) Unique item identifier type.**

(4) Issuing agency code (if concatenated unique item identifier is used).**

(5) Enterprise identifier (if concatenated unique item identifier is used).**

(6) Original part number.**

(7) Lot or batch number.**

(8) Current part number (if not the same as the original part number.**

(9) Current part number effective date.**

(10) Serial number.**

(11) Unit of measure.

(12) Description.

** Once per item.

(f) The Contractor shall submit the information required by paragraphs (d) and (e) of this clause in accordance with the data submission procedures at http://www.acq.osd.mil/dpap/UID/DataSubmission.htm.

(g) Subcontracts. If paragraph (c)(1) of this clause applies, the Contractor shall include this clause, including this paragraph (g), in all subcontracts issued under this contract.

(End of clause)

252.211-7007    ITEM UNIQUE IDENTIFICATION OF GOVERNMENT PROPERTY (SEP 2007)

(a) Definitions. As used in this clause--

2D data matrix symbol means the 2-dimensional Data Matrix ECC 200 as specified by International Standards Organization/International Electrotechnical Commission (ISO/IEC) Standard 16022: Information Technology--International Symbology Specification--Data Matrix.

Acquisition cost, for Government-furnished property in the possession of the Contractor (PIPC), means the amount identified in the contract, or in the absence of such identification, the fair market value. For property acquired or fabricated by the Contractor as Contractor-acquired PIPC, and subsequently transferred or delivered as Government-furnished PIPC, it is the original acquisition cost.

Concatenated unique item identifier means--

(1) For items that are serialized within the enterprise identifier, the linking together of the unique identifier data elements in order of the issuing agency code, enterprise identifier, and unique serial number within the enterprise identifier; or

(2) For items that are serialized within the original part, lot, or batch number, the linking together of the unique identifier data elements in order of the issuing agency code; enterprise identifier; original part, lot, or batch number; and serial number within the original part, lot, or batch number.

DoD recognized unique identification equivalent means a unique identification method that is in commercial use and has been recognized by DoD. All DoD recognized unique identification equivalents are listed at http://www.acq.osd.mil/dpap/UID/equivalents.html.

Equipment means a tangible item that is functionally complete for its intended purpose, durable, nonexpendable, and needed for the performance of a contract. Equipment is not intended for sale, and does not ordinarily lose its identity or become a component part of another article when put into use.

Item unique identification (IUID) means a system of assigning, reporting, and marking DoD property in the possession of the Contractor with unique item identifiers that have machine-readable data elements to distinguish an item from all other like and unlike items.

IUID Registry means the DoD data repository that receives input from both industry and Government sources and provides storage of, and access to, data that identifies and describes tangible Government personal property, including property in the possession of the Contractor.

Material means property that may be consumed or expended during the performance of a contract, component parts of a higher assembly, or items that lose their individual identity through incorporation into an end item. Material does not include equipment, special tooling, or special test equipment.

Parent item means the item assembly, intermediate component, or subassembly that has an embedded item with a unique item identifier or DoD recognized unique identification equivalent.

Property in the possession of the Contractor (PIPC) means tangible personal property, to which the Government has title, that is in the stewardship or possession of, or is controlled by, the Contractor for the performance of a contract. PIPC consists of both tangible Government-furnished property and Contractor-acquired property and includes equipment and material.

Unique item identifier (UII) means a set of data elements marked on items that is globally unique and unambiguous.

Virtual UII means the data elements for an item that have been captured in the IUID Registry, but have not yet been physically marked on an item with a DoD compliant 2D data matrix symbol.

(b) Procedures for assigning and registering.

(1) The Contractor shall provide IUID data for the IUID Registry for all Government-furnished PIPC requiring DoD unique identification under this contract, including Government-furnished PIPC located at subcontractor and alternate locations.

(2) Unless the Government provides the UII, the Contractor shall establish a concatenated UII or a DoD recognized unique identification equivalent for--

(i) Government-furnished PIPC with a unit acquisition cost of $5,000 or more; and

(ii) The following items of Government-furnished PIPC for which the unit acquisition cost is less than $5,000:

All computers (CHP- laptops and desktop machines), Servers (Opteron 2, 4 or other similar item) associated with CLIN’s :

Base Contract Year: 

Option CLIN’s 0001 - 0999

First Contract Option Year: 
Option CLIN’s: 1000 - 1999

Second Contract Option Year:
Option CLIN’s: 2000 - 2999

Third Contract Option Year:
Option CLIN’s: 3000 - 3999

Fourth Contract Option Year:
Option CLIN’s: 4000 – 4999

(3) Virtual UIIs may be assigned by the Contractor for existing Government-furnished PIPC requiring item unique identification, if the property can be accurately and uniquely identified using existing innate serialized identity until an event occurs requiring physical marking with the DoD compliant 2D data matrix.

(4) The Contractor shall assign and register a UII and the master item data for any subassembly, component, or part that does not have an existing UII when it is removed from a parent item and remains with the Contractor as a stand-alone item.

(5) Contractor-acquired PIPC is excluded from the IUID Registry. The Contractor shall report to the IUID Registry as Government-furnished PIPC any Contractor-acquired PIPC that--

(i) Is delivered to the Government; or

(ii) Is transferred by contract modification or other contract provision/requirement to another contract (including items that are transferred in place).

(6) If the initial transfer of Contractor-acquired PIPC is a delivery to DoD, the requirements of the Item Identification and Valuation clause of this contract (DFARS 252.211-7003) shall be applied when determining the requirement for item unique identification.

(7) The Contractor shall submit the UII and the master item data into the IUID Registry in accordance with the data submission procedures in the Item Unique Identification of Government Property Guidebook at http://www.acq.osd.mil/dpap/UID/guides.htm.

(i) The following data is required for Government-furnished PIPC items received without a UII:

(A) UII type.

(B) Concatenated UII.

(C) Item description.

(D) Foreign currency code.

(E) Unit of measure.

(F) Acquisition cost.

(G) Mark information.

(1) Bagged or tagged code.

(2) Contents.

(3) Effective date.

(4) Added or removed flag.

(5) Marker code.

(6) Marker identifier.

(7) Medium code.

(8) Value.

(H) Custody information.

(1) Prime contractor identifier.

(2) Accountable contract number.

(3) Category code.

(4) Received date.

(5) Status code.

(ii) The following data is required only for Government-furnished PIPC items received without a UII for specific ``UII types,'' as specified in the Item Unique Identification of Government Property Guidebook:

(A) Issuing agency code.

(B) Enterprise identifier.

(C) Original part number.

(D) Batch/lot number.

(E) Serial number.

(iii) The following data is optional for Government-furnished PIPC items received without a UII:

(A) Acquisition contract number.

(B) Contract line item number/subline item number/exhibit line item number.

(C) Commercial and Government Entity (CAGE) code or Data Universal Numbering System (DUNS) number in the acquisition contract.

(D) Current part number.

(E) Current part number effective date (required if current part number is provided).

(F) Acceptance location.

(G) Acceptance date.

(H) Ship-to code.

(I) Sent date.

(J) Manufacturer identifier.

(K) Manufacturer code (required if manufacturer identifier is provided).

(L) Parent UII (for embedded items).

(c) Procedures for updating. (1) The Contractor shall update the IUID Registry for changes in status, mark, custody, or disposition of Government-furnished PIPC under this contract, for PIPC-

(i) Delivered or shipped from the Contractor's plant, under Government instructions, except when shipment is to a subcontractor or other location of the Contractor;

(ii) Consumed or expended, reasonably and properly, or otherwise accounted for, in the performance of the contract as determined by the Government property administrator, including reasonable inventory adjustments;

(iii) Disposed of; or

(iv) Transferred to a follow-on or other contract.

(2) The Contractor shall update the IUID Registry for changes to the mark information to add or remove other serialized identification marks and to update a virtual UII to a fully compliant UII when the 2D data matrix symbol is added to the item.

(3) The Contractor shall update the IUID Registry for any changes to the current part number or the current part number effective date.

(4) The Contractor shall update the IUID Registry for any changes to the parent item of a DoD serially managed embedded subassembly, component, or part.

(5) The Contractor shall update the IUID Registry for all Government-furnished PIPC under this contract, so that the IUID Registry reflects the same information that is recorded in the Contractor's property records for Government-furnished PIPC as transactions occur, or at least semi-annually by March 31 and September 30 of each year.

(d) Procedures for marking. (1) When an event occurs that requires the physical marking of the item with the 2D data matrix symbol, the Contractor shall use the previously assigned virtual UII as the permanent UII.

(2) The Contractor shall use MIL-STD-130M (or later version) when physically marking existing PIPC with the compliant 2D data matrix symbol. The Contractor that has possession of the PIPC shall use due diligence to maintain the integrity of the UII and shall replace a damaged, destroyed, or lost mark with a replacement mark that contains the same UII data elements, as necessary. The Contractor shall apply the required 2D data matrix symbol to an identification plate, band, tag, or label securely fastened to the item, or directly to the surface of the item to be compliant.

(3) When an item cannot be physically marked or tagged due to a lack of available space to mark identifying information or because marking or tagging would have a deleterious effect, the Contractor shall--

(i) Attach to the item a tag that has the identifying information marked on the tag;

(ii) Place the item in a supplemental bag or other package that encloses the item and has a tag attached to the bag or package that has the identifying information marked on the tag; or

(iii) Apply the identifying information to the unit pack in addition to, or in combination with, the identification marking information specified in MIL-STD-129. When combining marking requirements for a unit pack, the Contractor shall follow the manner, method, form, and format of MIL-STD-129 and shall fulfill the informational requirements of that standard.

(4) When the item has the tag removed or the item is removed from the bag to be installed as an embedded item in a parent item, the Contractor shall--

(i) Assign a UII or a virtual UII to the parent item if a UII does not already exist;

(ii) Mark the parent item with the DoD compliant 2D data matrix symbol, if feasible; and

(iii) Update the IUID Registry to indicate that the tagged or bagged UII item has become an embedded item within the parent item.

(5) In the event a previously tagged or bagged embedded item is subsequently removed from use, the Contractor shall tag or bag and mark the item again with the original UII.

(End of clause)
252.251-7000     ORDERING FROM GOVERNMENT SUPPLY SOURCES (NOV 2004)

(a) When placing orders under Federal Supply Schedules, Personal Property Rehabilitation Price Schedules, or Enterprise Software Agreements, the Contractor shall follow the terms of the applicable schedule or agreement and authorization. Include in each order:

(1) A copy of the authorization (unless a copy was previously furnished to the Federal Supply Schedule, Personal Property Rehabilitation Price Schedule, or Enterprise Software Agreement contractor).

(2) The following statement: Any price reductions negotiated as part of an Enterprise Software Agreement issued under a Federal Supply Schedule contract shall control. In the event of any other inconsistencies between an Enterprise Software Agreement, established as a Federal Supply Schedule blanket purchase agreement, and the Federal Supply Schedule contract, the latter shall govern.

(3) The completed address(es) to which the Contractor's mail, freight, and billing documents are to be directed.

(b) When placing orders under nonmandatory schedule contracts and requirements contracts, issued by the General Services Administration (GSA) Office of Information Resources Management, for automated data processing equipment, software and maintenance, communications equipment and supplies, and teleprocessing services, the Contractor shall follow the terms of the applicable contract and the procedures in paragraph (a) of this clause.

(c) When placing orders for Government stock, the Contractor shall --

(1) Comply with the requirements of the Contracting Officer's authorization, using FEDSTRIP or MILSTRIP procedures, as appropriate;

(2) Use only the GSA Form 1948-A, Retail Services Shopping Plate, when ordering from GSA Self-Service Stores;

(3) Order only those items required in the performance of  Government contracts; and

(4) Pay invoices from Government supply sources promptly. For purchases made from DoD supply sources, this means within 30 days of the date of a proper invoice (see also Defense Federal Acquisition Regulation Supplement (DFARS) 251.105). For purchases made from DoD supply sources, this means within 30 days of the date of a proper invoice. The Contractor shall annotate each invoice with the date of receipt. The Contractor's failure to pay may also result in the DoD supply source refusing to honor the requisition (see DFARS 251.102(f)) or in the Contracting Officer terminating the Contractor's authorization to use DoD supply sources. In the event the Contracting Officer decides to terminate the authorization due to the Contractor's failure to pay in a timely manner, the Contracting Officer shall provide the Contractor with prompt written notice of the intent to terminate the authorization and the basis for such action. The Contractor shall have 10 days after receipt of the Government's notice in which to provide additional information as to why the authorization should not be terminated. The termination shall not provide the Contractor with an excusable delay for failure to perform or complete the contract in accordance with the terms of the contract, and the Contractor shall be solely responsible for any increased costs.

(d) Only the Contractor may request authorization for subcontractor use of Government supply sources.  The Contracting Officer will not grant authorizations for subcontractor use without approval of the Contractor.

(e) Government invoices shall be submitted to the Contractor's billing address, and Contractor payments shall be sent to the Government remittance address specified below:

Contractor's Billing Address TBD [include point of contact and telephone number]:

Government Remittance Address:  Invoices shall be submitted in accordance with the electronic requirements stated in the Wide Area Workflow (WAWF) Clauses provided in this contract. 

(End of clause)

INSURANCE AMOUNTS FOR 52.228-5
Insurance minimums required for FAR clause 52.228-5

1.  Workers’ Compensation and Employer’s Liability: a minimum of $100,000.00 should be provided.  

2.  Comprehensive General Liability: a minimum of  $500,000.00 per occurance.  

3.  Comprehensive Automobile  Liability:  a minimum of $200,000 per person and $500,000 per occurrence for bodily injury and $20,000 per occurrence for property damage. 

4.  Aircraft Public and Passenger Liability: a minimum of $200,000 per person and $500,000 per occurrence for bodily injury, other than passenger liability, and $200,000 per occurrence for property damage. Coverage for passenger liability bodily injury shall be at least $200,000 multiplied by the number of seats or passengers, whichever is greater.
Section J - List of Documents, Exhibits and Other Attachments

SECTION J
List of Documents, Exhibits and Other Attachments

Exhibit A

DD Form 1423, Contract Data Requirements List (CDRL)

2 Page

A001 and A002.

Exhibit B

DD Form 1423, Contract Data Requirements List (CDRL)

4 Pages




B001 through B004.

Exhibit C

DD Form 1423, Contract Data Requirements List (CDRL)

3 Pages




C001 through C003.

Attachment (1)

Department of Defense Contract Security Specification, DD 254
8 Pages




and related DD 254 attachments. Dated 12 March 2007

Attachment (2)

DD 250 Material Inspection and Receiving Report


1 Page

Attachment (3)

SOW Attachment (1) Reserved




N/A

Attachment (4)

SOW Attachment (2) – JLCCTC Fielded ERF and Est. Upgrades
3 Pages

Attachment (5)

SOW Attachment (3) – JLCCTC Software Licenses


1 Page

Attachment (6)

SOW Attachment (4) – JLCCTC Fielded MRF-W and Est. Upgrades
4 Pages

Attachment (7)

SOW Attachment (5) – Fielding Locations 



3 Pages

Attachment (8)

SOW Attachment (6) – BCTC MCA Fielding List


5 Pages

Attachment (9)

SOW Attachment (7) – Fielded Systems Refresh Estimate

1 Page

Attachment (10)

SOW Attachment (8) – MRF-W V4 HP Proliant 365 and 385 Spec
2 Pages

Attachment (11)

SOW Attachment (9) – ASTi RWIS



1 Page

Attachment (12)

SOW Attachment (10) – Dell M90 and HP 8400 specs

1 Page

Attachment (13)

SOW Attachment (11) – Battlefield Visualization System

11 Pages
Attachment (14)

SOW Attachment (12 ) GFP List




9 Pages

Attachment (15)

Acronym List






5 Pages

Attachment (16)

CTS Definitions List





2 Pages






Attachment (17)

Quality Assurance Surveillance Plan



8 Pages

Attachment (18)

ERF and  MRF-W Architectures




3 Pages

Attachment (19)

Past Performance Questionnaire




3 Pages

Attachment (20)

Fixed Fully Burdened Rates Build Up Workbook


6 pages

Attachment (21)

Scenario Workbook for Additional Mission Requirements

9 pages

Section K - Representations, Certifications and Other Statements of Offerors 

CLAUSES INCORPORATED BY FULL TEXT

52.215-6      PLACE OF PERFORMANCE (OCT 1997)

(a) The offeror or respondent, in the performance of any contract resulting from this solicitation, (  ) intends, (  ) does not intend (check applicable block) to use one or more plants or facilities located at a different address from the address of the offeror or respondent as indicated in this proposal or response to request for information.

(b) If the offeror or respondent checks “intends” in paragraph (a) of this provision, it shall insert in the following spaces the required information:

Place of Performance(Street Address, City, State, County, Zip Code)

Name and Address of Owner and Operator of the Plant or Facility if Other Than Offeror or Respondent

(End of provision)

252.227-7017     IDENTIFICATION AND ASSERTION OF USE, RELEASE, OR DISCLOSURE RESTRICTIONS.  (JUN 1995)

(a) The terms used in this provision are defined in following clause or clauses contained in this solicitation--

(1) If a successful offeror will be required to deliver technical data, the Rights in Technical Data--Noncommercial Items clause, or, if this solicitation contemplates a contract under the Small Business Innovative Research Program, the Rights in Noncommercial Technical Data and Computer Software--Small Business Innovative Research (SBIR) Program clause.

(2) If a successful offeror will not be required to deliver technical data, the Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation clause, or, if this solicitation contemplates a contract under the Small Business Innovative Research Program, the Rights in Noncommercial Technical Data and Computer Software--Small Business Innovative Research (SBIR) Program clause.

(b) The identification and assertion requirements in this provision apply only to technical data, including computer software documents, or computer software to be delivered with other than unlimited rights. For contracts to be awarded under the Small Business Innovative Research Program, the notification requirements do not apply to technical data or computer software that will be generated under the resulting contract. Notification and identification is not required for restrictions based solely on copyright.

(c) Offers submitted in response to this solicitation shall identify, to the extent known at the time an offer is submitted to the Government, the technical data or computer software that the Offeror, its subcontractors or suppliers, or potential subcontractors or suppliers, assert should be furnished to the Government with restrictions on use, release, or disclosure.

(d) The Offeror's assertions, including the assertions of its  subcontractors or suppliers or potential subcontractors or suppliers shall be submitted as an attachment to its offer in the following format, dated and signed by an official authorized to contractually obligate the Offeror:

Identification and Assertion of Restrictions on the Government's Use, Release, or Disclosure of Technical Data or Computer Software.

The Offeror asserts for itself, or the persons identified below, that the Government's rights to use, release, or disclose the following technical data or computer software should be restricted:

Technical Data or Computer





   Name of Person

Software to be Furnished 






   Asserting

With Restrictions *      Basis for Assertion **  Asserted Rights Category ***     Restrictions ****

       (LIST) *****                 (LIST)                     (LIST)                      
(LIST)

*For technical data (other than computer software documentation) pertaining to items, components, or processes developed at private expense, identify both the deliverable technical data and each such items, component, or process. For computer software or computer software documentation identify the software or documentation.

**Generally, development at private expense, either exclusively or partially, is the only basis for asserting restrictions. For technical data, other than computer software documentation, development refers to development of the item, component, or process to which the data pertain. The Government's rights in computer   software documentation generally may not be restricted. For computer software, development refers to the software. Indicate whether development was accomplished exclusively or partially at private expense. If development was not accomplished at private expense, or for computer software documentation, enter the specific basis for asserting restrictions.

***Enter asserted rights category (e.g., government purpose license rights from a prior contract, rights in SBIR data generated under another contract, limited, restricted, or government purpose rights under this or a prior contract, or specially negotiated licenses).

****Corporation, individual, or other person, as appropriate.

*****Enter "none" when all data or software will be submitted without restrictions.

Date __________________________________________________

Printed Name and Title ________________________________

Signature _____________________________________________

(End of identification and assertion)

(e) An offeror's failure to submit, complete, or sign the notification and identification required by paragraph (d) of this provision with its offer may render the offer ineligible for award.

(f) If the Offeror is awarded a contract, the assertions identified in paragraph (d) of this provision shall be listed in an attachment to that contract. Upon request by the Contracting Officer, the Offeror shall provide sufficient information to enable the Contracting Officer to evaluate any listed assertion.

(End of provision)

252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract resulting from this solicitation. 

____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)

Section L - Instructions, Conditions and Notices to Bidders

INSTRUCTIONS TO OFFERORS
L.1.0. INTRODUCTION
L.1.1.
This requirement will be a total Small Business set-aside under the PEO STRI Omnibus Contract (STOC).  The Government anticipates making one Delivery Order (DO) award, one base year and four option years, to the successful Small Business prime who offers the best value to the Government.  

L.1.2.
Award Date:  The Government anticipates an award date of  XX JULY 2008 for this requirement.  The Government is providing this information for use as a basis for schedules and burden (labor, overheads, G&A, etc.) mid-point calculations.  The Offeror is not entitled to an equitable adjustment in contract price in the event the Government awards the DO before or after estimated award date.

L.1.3.   The POC for this solicitation is: 

Program Executive Office for Simulation, Training and Instrumentation 


ATTN:  Gloria Bailey, Contract Specialist

SFAE-STRI-KOC

12350 Research Parkway

Orlando, FL  32826-3276

Telephone number: (407)380-8508

E-mail: gloria.bailey1@us.army.mil 

Procuring Contracting Officer (PCO) for this solicitation is:

Program Executive Office for Simulation, Training and Instrumentation 

ATTN:  Milton L. Washington, Contracting Officer 
SFAE-STRI-KOC

12350 Research Parkway

Orlando, FL  32826-3276

Telephone number: (407) 381-8854

E-mail: milton.washington@us.army.mil
L.1.4.    All acceptable STOC Small Business Prime Contractor proposals must demonstrate the Offeror has a clear understanding of the requirement and associated risks as well as possesses the resources and acumen necessary to meet the requirements set forth in this solicitation. The Government considers statements that the prospective Offeror understands, can or will comply with the specifications, and/or statements paraphrasing the requirements or parts thereof to be inadequate and unsatisfactory.  The Government further considers mere reiteration of the requirement or standard reference material to also be inadequate and unsatisfactory. 
L.1.5.
The Offeror must assume any data they have previously submitted in response to another solicitation, whether to the Program Executive Office for Simulation, Training and Instrumentation (PEO STRI) or another agency will be unavailable during this proposal evaluation and source selection process.  Offeror’s will not incorporate data into this proposal by referring to another proposal or other source. Any references to sources not provided with an Offeror’s proposal will not be considered.

L.1.6.
The Government does not desire or find necessary elaborate brochures or other presentations beyond that sufficient to present a complete and effective proposal. 

L.1.7
If a discrepancy exists between the original paper copy of the proposal and the CD copy required to be submitted, the original paper copy will take precedence. 

L.1.8.
The Government reserves the right to request additional information after receipt of Offeror’s response to the RFP. 

L.1.9.
The proposal shall be valid for not less than 120 calendar days from the proposal due date of XX JUNE 2008. The Offeror shall make a clear statement that the proposal is valid until such date in the Administrative Volume of the proposal.

L.1.10.
For the purposes of this acquisition, proposals shall not contain classified information.

L.1.11.
Interested parties shall submit questions regarding this solicitation by electronic mail to gloria.bailey1@us.army.mil with the solicitation number in the subject line and using the format provided in the files attached to this web posting.  The Government will answer all questions provided they are received prior to by 1500 EST on XX JUNE 2008.   The Government reserves the right not to respond to any questions received concerning this solicitation after the receipt time and date listed above.  

The Offeror is encouraged to review all solicitation requirements and submit questions to the Government early in the proposal cycle.  The Government does not anticipate extending the closing date for receipt of offers.  In addition, the Government will post the answers to questions meeting the guidelines referenced herein, without Offeror identification, to the PEO STRI Business Opportunities website.

L.1.12. The Offeror is cautioned that in order for their proposal to be eligible for award, the proposal shall be in compliance with the terms and conditions set forth in the RFP.   

L.2.0.
Proposal Mailing/Delivery.
L.2.1.
Proposals are due by1500 EST, on XX JUNE 2008 to the Contract Specialist listed in the aforementioned paragraph (L.1.3). 

L.2.2.
The Government does not authorize submission of telegraphic or facsimile offers for this solicitation.  The Offeror shall mark the outside shipping container with the RFP Number for this solicitation, W900KK-08-R-0023.  

L.2.3.
If the Offeror hand carries the proposal and/or any final proposal revision (as applicable), the Offeror shall notify the Contract Specialist by email 48 hours in advance of the intent to hand deliver the proposal.  The email must include the name of the organization, along with the name and phone number of the individual delivering the proposal in order to arrange a delivery time.  

L.2.4.
For a hand-carried proposal, the Offeror shall obtain a Proposal Receipt Form from the Contract Specialist identified in paragraph L.1.3.  The Specialist will annotate the date and time of proposal receipt, the number of boxes received, and sign in the “Signature of Contract Specialist” portion of the form.  The Contract Specialist will also provide a copy of the Proposal Receipt Form to the Offeror.  The Specialist’s signature only denotes the receipt of the proposal; she/he is not responsible for the proposal contents.  

L.3.0.
PROPOSAL SUBMISSION INSTRUCTIONS
L.3.1.
Format - Written.  Offerors shall submit their written proposal in Microsoft Office Windows XP Professional, Microsoft Project Professional 2003 format, indexed and assembled.  The Offeror shall mark each volume with the appropriate title at the top of each page (e.g. Volume I – Technical/Management). The Offeror shall number all pages of each volume and identify each page with the complete company name, date and solicitation number in the header and/or footer.  The Offeror shall create a Table of Contents using the Table of Contents feature in MS Word.  The Government will not include the Table of Contents with the page count for each volume.  MS Word (.doc) files shall use the following page setup parameters:

Margins – Top, Bottom, Left, Right - 1”

Gutter – 0”

From Edge – Header, Footer - 0.5”

Page Size, Width – 8.5”

Page Size, Height – 11”

Printed on both sides

Orientation- Portrait 

The following additional restrictions apply:

Pages shall be single spaced and each paragraph shall be separated by at least one blank line. The Offeror will use a standard, 12-point font size in New Times Roman font.   

The Offeror may use 11 x 17 paper, a reduced font size, not less than 8-point, and landscape orientation for Tables and illustrations.  Align all text in “Align Left.”  Do not “Justify” text.  Use a single column (vice double column) text format.  Tables and illustrations shall only be printed on one side of the paper.

All printed pages shall contain the phrase: “SOURCE SELECTION INFORMATION" (printed or stamped) in addition to the FAR 3.104 proprietary data notice.  

L.3.2.
Cover pages, title pages, table of contents, cross reference tables, dividers, index tabs, etc. will not be counted as part of the page count limitation so long as they are inserted solely for the purpose of reading ease and locating sections of the proposal.  Pages marked “This page intentionally left blank” will not be counted.

L.3.3.
File Packaging- Offerors shall submit all volumes in standard size 3-ring binders that will facilitate the insertion of change pages and additional information the Offeror may be required to provide during the source selection process.

L.3.4.
Digital copies shall be compatible with Microsoft Office Windows XP Professional, Microsoft Project Professional 2003, and Adobe Acrobat .pdf files.

l.4.0.
Proposal Volumes:  The proposal must consist of Volumes I through III as set forth below:

	Vol. 
	Volume
Title
	Size Limit
	# of Copies
	Due Date

	I
	Technical/ Management 
	50 double sided 8.5”x 11” pages.

10 11”x17” single sided chart/table pages. 
	7 Paper 

1 Electronic*
	1500 EST, 
XX JUNE 2008  

	II
	Past Performance Volume
	unlimited
	3 Paper 

1 Electronic*
	1500 EST, 
XX JUNE 2008  

	III
	Price/Administrative
	unlimited
	3 Paper

1 Electronic*
	1500 EST, 
XX JUNE 2008  


Proposals will be evaluated up to the page limits listed in Table L.4.0.  Information exceeding the page limits set forth above will not be evaluated. The Government will reduce the proposal pages by deleting the overage from the back of the proposal. The Government and Offerors will treat page limitations as maximums, except the following: cover pages, tables of contents and glossaries.   
Pricing Information.  The Offeror shall address all pricing information ONLY in the Price/Administrative Volume.  The Offeror shall round all dollar amounts it provides in response to these instructions to the nearest whole dollar, except individual labor rates.

L.5.0.
VOLUME I – TECHINCAL/MANAGEMENT : The Offeror shall prepare and submit a Technical/Management Volume. This volume provides Offerors with an opportunity to demonstrate their technical/management approach in meeting the CTS requirement.  

Cross Reference Matrix (for this volume only) - This volume shall contain a cross reference matrix which is a single integrated index for this portion of the proposal.  The intent of the cross reference matrix is to assure that all requirements have been addressed; they are indexed to applicable requirements of the RFP and SOW and easily accessible to the evaluators.  This matrix shall be placed at the beginning of the volume and will not be counted in the proposal page count.

The Offeror shall address at a minimum the items listed below in Volume I:


L.5.1.
Subfactor – Resource Management
L.5.1.1.
The Offeror shall describe its organizational structure and management processes to be used in ensuring the technical and contractual requirements are met.  

L.5.1.2.
The Offeror shall describe the methodology to be used in responding to rapid emerging mission requirements.

L.5.1.3.
The Offeror shall provide a resource matrix that graphically depicts the resource allocations by task. The resource matrix shall include, at a minimum: labor categories/skill levels required to execute by task, labor hours or full-time equivalents for each labor category/skill level, organizational structure and required software or special equipment (i.e. configuration management software, test equipment or software, material ordering and tracking software, etc.) which you deem necessary to accomplish the SOW Requirements.  Tasks shall be described in terms of Integration Events, MRF fieldings, ERF fieldings, and etcetera.

L.5.2.
Subfactor – Procurement and Scheduling of Materiel.  The Offeror shall describe methodology and processes to be utilized in the procurement, scheduling and fielding of materiel. 
The Offeror shall complete the following clause and submit the information as part of the technical/management volume:



5152.246-5000
STANDARD COMMERCIAL WARRANTY (PEO-STRI) (SEP 2006)

(a)  The contractor shall extend to the Government the full coverage of any standard commercial warranty normally offered in a similar commercial sale, provided such warranty is available at no additional cost to the Government.  Acceptance of the standard commercial warranty does not waive the Government’s rights under the “Inspection” clause nor does it limit the Government’s rights with regard to the other terms and conditions of this contract.  In the event of a conflict, the terms and conditions of the contract shall take precedence over the standard commercial warranty.  The standard commercial warranty period shall begin upon final acceptance of the applicable material and/or services listed in the Schedule.

(b)  The contractor shall provide a copy of its standard commercial warranty (if applicable) with its offer.  The warranty covers a period of _________ months.  (Offeror is to insert number.)

L.5.3.
Subfactor – Training.  The Offeror shall describe plans to develop, standardize, manage and deliver New Equipment Training (NET) and associated products.

L.5.4.
Subfactor – Collaboration and Teaming.  The Offeror shall describe the collaboration and teaming techniques and/or tools to be utilized in ensuring that performance, schedule milestones and issues are identified and resolved.

L.5.5.
Subfactor – Configuration Management.  The Offeror shall describe the methodology, processes and/or tools to be utilized in managing and maintaining CTS hardware and software baselines, fielded systems baselines and associated documentation.

L.5.6.
Subfactor – Key Personnel. 
L.5.6.1.
The Offeror shall describe its ability to maintain program continuity through personnel actions.

L.5.6.2.
The Offeror shall provide the resume of the Program Manager or other title in accordance with the Offeror’s organizational structure. The Program Manager shall:

· Possess a Bachelor’s Degree (MS desired) in business, engineering or related discipline to the work that will be performed.

· Possess ten years of experience in task and project management which describes the following:

· Direct management of all program management functions.

· Primary emphasis is on providing high quality service, developing long-term relationships, support client objectives and ensuring product integrity.

L.5.6.3.
The Offeror shall provide the resume of the Fielding Manager/Senior Technician or other title in accordance with the Offeror’s organizational structure.  This position shall:

· Possess ten years of experience in the following:

· Networking, integration, configuration management and fielding.

· Demonstrate ability in making decisions and recommendations that are recognized as authoritative and have an important impact on engineering and fielding activities.

· Demonstrate a complete understanding of engineering principles, current and relevant knowledge of commercial market for hardware & software and requirements of assigned project.

· Possess a Bachelor’s degree (desired) in engineering or related discipline.

L.5.6.4.  Other Key Personnel.  Other Key Personnel are defined as those individuals that determine the successful performance of the requirement.  Resumes shall demonstrate that the individuals offered have the skills and working knowledge of methods and techniques appropriate to the tasks of the effort to which they are assigned.  Resumes shall cite:

· Education and relevant training.

· Technical skills and/or professional certificates.

· Relevant work experience, to include dates and position held.

· Other pertinent information as related to the position.

L.6.0.     VOLUME II – PAST PERFORMANCE:  The Offeror shall prepare and submit a Past Performance Volume.  The Government’s intent is to assess the performance risk associated with the likelihood that the Offeror will successfully complete solicitation requirements based on previously demonstrated relevant performance. 

Offerors shall submit information on at least 3 programs underway or completed during the last 5 years for themselves and for each of their major subcontractors. A major subcontractor is defined as one who will be providing critical hardware/services to the CTS effort.  Information should address: 

L.6.1.
Demonstrate ability to conform to specifications, standards of good workmanship, and submit compliant contract deliverables.

L.6.2. 
Demonstrate ability to adhere to contract schedules for services, timely delivery of product deliverables and contract invoices as well as other administrative aspects of performance.

L.6.3.
Demonstrate ability to maintain and adhere to a Quality Control Plan or Quality Assurance Plan and  to resolve technical and manufacturing problems quickly and effectively.

L.6.4.
Demonstrate business-like concern for the interest of its customers and participation in resolving significant problems.

L.6.5.
Delivering quality products and/or services.

L.6.6.
Demonstrate ability to effectively establish and maintain use and control of subcontractors as well as ability to hire and retain sufficient personnel and key personnel to maintain performance.

L.6.7.
Description of relevance to proposed work.

For each effort provided the Offeror shall cite:


L.6.8.
Provide contract number and award date.


L.6.9.
Procuring agency/commercial activity.


L.6.10.
Contract type (FFP, CPFF, T&M, etc.).


L.6.11.
Period of Performance or Delivery date.


L.6.12.
Initial award value and total dollar value.

L.6.13.
Customer reference (name, current phone number and email address) for each of the following:

· Contracting Officer or Contract Specialist

· Program Manager or Project Engineer

· Administrative Contracting Office

· Defense Contract Auditor

The Government will use data provided by each Offeror in Volume II- Past Performance and may use data obtained from other sources in the development of performance risk assessments for each Offeror.

Past Performance Questionnaire:  Offerors are required to use Attachment (19), Past Performance Questionnaire, to obtain information from the requisite customer(s) of the programs included as Past Performance submissions in Volume II to assist the Government in its assessment of performance risk for each Offeror.  The Offeror shall provide the Past Performance Questionnaire, provided as Attachment (19), to the Customer Program Manager and the Contracts P.O.C. identified in for each program in Volume II. The Offeror shall complete Part A of the questionnaire prior to sending to the applicable P.O.C. for completion.  The Offeror shall advise the reporting Government Agency or commercial entity that completed Past Performance Questionnaires are considered Source Selection Sensitive in accordance with FAR 3.104.  Under no circumstance shall completed Past Performance Questionnaires be returned to the Offeror by the respondent.  All completed Past Performance Questionnaires shall be sent only to the Government Contract Specialist, Gloria Bailey, via e-mail to gloria.bailey1@us.army.mil.  Offerors shall ensure that completed questionnaires are submitted to the Government no later than 1 week before the proposal due date (Offeror shall advise the responding Government agency or commercial entity of the applicable date).  

L.7.0.
VOLUME III – PRICE/ADMINISTRATIVE:  The Government will evaluate and determine the reasonableness of the prices proposed in the Offeror’s proposal.  The Price proposal shall be based on the RFP Sections A – K and sample tasks provided in Attachment (21).  The MCA Hardware Scenario will not be added to the total price for evaluation purposes.  

For Section B, Offerors shall price each option CLIN as an independent severable event.

The Government reasonably anticipates a minimum of the following to be exercised each year of the CTS contract:

(10) JLCCTC Fieldings 

(1) BCTC-ES MCA Project 

(10) Integration Events

Exercise of the other options will be dependent on available funding.

Offerors shall ensure prices are entered for all items for which space has been provided.  The only items that do not require a price are those items that are marked Not Separately Priced (NSP) by the Government.  Prices proposed shall be rounded to the nearest whole dollar to facilitate contract administration.  


The Offeror is required to purchase JLCCTC hardware in accordance with the hardware specifications provided in the SOW (SOW Attachments 2, 3, 4, 8, 10, and JLCCTC Sim/Stim equipment listed at the bottom of SOW attachment (6).  

For other items required the offeror shall provide materiel in accordance with FAR clause 52.211-6, Brand Name or Equal: As prescribed in 11.107, (a) If an item in this solicitation is identified as “brand name or equal,” the purchase description reflects the characteristics and level of quality that will satisfy the Government’s needs. The salient physical, functional, or performance characteristics that “equal” products must meet are specified in the solicitation. (b) To be considered for award, offers of “equal” products, including “equal” products of the brand name manufacturer, must— Meet the salient physical, functional, or performance characteristic specified in this solicitation;  Clearly identify the item by—(i) Brand name, if any; and (ii) Make or model number; Include descriptive literature such as illustrations, drawings, or a clear reference to previously furnished descriptive data or information available to the Contracting Officer; and Clearly describe any modification the offeror plans to make in a product to make it conform to the solicitation requirements. Mark any descriptive material to clearly show the modification. (c) The Contracting Officer will evaluate “equal” products on the basis of information furnished by the offeror or identified in the offer and reasonably available to the Contracting Officer. The Contracting Officer is not responsible for locating or obtaining any information not identified in the offer.  (d) Unless the offeror clearly indicates in its offer that the product being offered is an “equal” product, the offeror shall provide the brand name product referenced in the solicitation.
Items listed in this solicitation as brand name or equal are: SOW Attachments 9, 11 and 6 (all furnishings or equipment provided in Attachment (6) other than the JLCCTC equipment governed by specifications provided in the SOW).
The Offerors Price Volume shall contain:


L.7.1.
Completed and signed SF33 including all amendments.


L.7.2 
Section B of solicitation completed with Offeror’s proposed prices.

L.7.3.
Section B Continued, B.3 – Labor Rates.  Offerors shall compile a table similar to that depicted in B.3, Section B Continued, for their proposed Fixed Fully Burdened Labor Rates and associated labor categories.  Offeror shall propose all applicable labor categories and rates to perform tasks described in the CTS SOW by base contract year and each option year.  

L.7.4.
Section B Continued, B.3 – Labor Rates.  Offerors shall populate the provided spreadsheet, Attachment (20), or modified spreadsheet, with build up of the Fixed Fully Burdened Labor Rates including all overheads, burdens, G&A, Profit, or other applicable factors for ease of evaluation of the proposed rate.   A tailored spreadsheet is also allowed for those companies that have divisional rate differences (multiple cost centers for same labor category) within one company. DCAA/DCMA will be used to evaluate the burdened rates in accordance with the Offerors approved accounting system or agreement. If the rates provided are not in accordance with approved accounting system or agreement with DCAA/DCMA, the Offeror shall provide information and justification for the discrepancy.  In this table, the Offeror shall also propose the burdens/factors that will be applied to travel and material by contract year. These burdens/factors will be fixed for the life of the contract.

L.7.5.
Section B continued, B.1, Option CLIN’s, Range Pricing for Refresh Items.  The Offeror shall complete the table for proposed range pricing of refresh items.  The Offeror is permitted to modify the example table to coincide with the number of ranges  proposed for each item listed.

L.7.6.  
Additional Mission Requirements evaluation.  Attachment (21) contains several sample tasks which represent additional mission requirements in accordance with paragraph 3.7 of the SOW.  The Offeror is required to review each scenario and propose the labor categories from the Fixed Fully Burdened Labor Rates proposed in Section B Continued, B.3, associated rate and number of hours required to complete the work described in the scenario.  In those cases where a travel or material estimate is provided by the Government, this number is not to be changed and the Offeror shall only apply the proposed burdens to the amount provided.
For those sample tasks which require the Offeror to propose the travel to support the scenario, the Offeror shall provide the pricing information including but not limited to: the number of travelers, departure and arrival points, the duration of the trip, airfare or POV costs, rental car, per diem, hotel, and other allowable costs spelled out independently in the worksheet.  All travel shall be conducted in accordance with the Joint Travel Regulation (JTR).

For those samples tasks which require the Offeror to propose material to support the scenario, the Offeror shall provide product information sufficient to show their understanding of the requirement.  Material information provided shall included but not limited to: product descriptions with the salient features of each item delineated, product pictures, price quotes, catalog pricing, purchase agreements, and/or other pricing information to substantiate the price proposed for materials of that sample task. 

The MCA Hardware Scenario will be used to evaluate the Offeror’s understanding and compliance with the requirement.  This scenario’s overall price will not be added to the overall contract price for price evaluation purposes.
L.7.7.
Offeror may provide other than certified cost and pricing data to include but not limited to: price quotes, purchasing agreements, etc., as it feels necessary to support a reasonableness determination by the Government.

L.7.8.
Small Business Prime Contractors must describe and identify the work being done by each team member, the size of each team member, and percentage of each team member’s effort as it relates to the total value of the proposal.  The Small Business Prime must perform at a minimum, 50% of the work to be in compliance with the small business set-aside IAW 13 CFR 125.6, FAR 19 and FAR 52.219-4.


Administrative Items:


L.7.9.
Transmittal letter from the Offeror on company letterhead.

L.7.10.
The Offeror’s DUNS, Tax Identification Number (TIN) & CAGE code.  If the Offeror is subcontracting, the same information for its team members/subcontractors.

L.7.11.
Identification of the Offeror’s cognizant DCMA and DCAA offices, to include Point of Contact information. If the Offeror is subcontracting, the same information for its team members/subcontractors.

L.7.12.
The Offeror shall provide a statement of acceptance of all RFP terms and conditions and proposal validity.  The Government will not permit alternate proposals.  The Government cautions Offerors that in order for its proposal to be eligible for award, the proposals shall be in compliance with the terms and conditions set forth in the RFP. 

L.7.13.
The Offeror must provide all information required in Section K of this solicitation, Section G Clause, 5152.2015002 Contractor’s Authorized Contract Coordinator and Technical Liaison (PEO-STRI) (SEP 2006) and any other requirement specified elsewhere in the solicitation.



L.7.14.
Names, titles, and telephone and email addresses of persons authorized to negotiate on the Offeror's behalf with the Government in connection with this solicitation in the event that the Government deems discussions to be necessary.

CLAUSES INCORPORATED BY FULL TEXT

52.232-13     NOTICE OF PROGRESS PAYMENTS (APR 1984)

The need for customary progress payments conforming to the regulations in Subpart 32.5 of the Federal Acquisition Regulation (FAR) will not be considered as a handicap or adverse factor in the award of the contract. The Progress Payments clause included in this solicitation will be included in any resulting contract, modified or altered if necessary in accordance with subsection 52.232-16 and its Alternate I of the FAR. Even though the clause is included in the contract, the clause shall be inoperative during any time the contractor's accounting system and controls are determined by the Government to be inadequate for segregation and accumulation of contract costs.

(End of clause)

5152.227-5003
QUALIFIED U.S. CONTRACTORS FOR EXPORT-CONTROLLED TECHNICAL DATA (PEO-STRI) (SEP 2006)


(a) By Department of Defense (DoD) Directive 5230.25 (hereinafter referred to as “the Directive”), a program was established to allow Qualified U.S. Contractors to obtain export-controlled technical data under certain conditions.  A “Qualified U.S. Contractor” is a private individual or enterprise (hereinafter described as a “U.S. Contractor”) that, in accordance with procedures established by the Under Secretary of Defense for Research and Engineering, certifies as a condition of obtaining export-controlled technical data subject to the Directive from the Department of Defense, that:



(1) The individual who will act as recipient of the export-controlled technical data on behalf of the U.S. contractor is a U.S. citizen, or a person admitted lawfully into the United States for permanent residence and is located in the United States;



(2) Such data are needed to bid or perform on a contract with the Department of Defense, or other U.S. Government agency, or for other legitimate business purposes in which the U.S. Contractor is engaged, or plans to engage.  The purpose for which the data are needed shall be described sufficiently in such certification to permit an evaluation of whether subsequent requests for data are related properly to such business purpose.



 (3) The U.S. Contractor acknowledges its responsibilities under U.S. export control laws and regulations (including the obligation, under certain circumstances to obtain an export license prior to the release of technical data within the United States) and agrees that it will not disseminate any export-controlled technical data subject to the Directive in a manner that would violate applicable export control laws and regulations.



(4) The U.S. Contractor also agrees that, unless dissemination is permitted by the Directive, it will not provide access to export-controlled technical data subject to the Directive to persons other than its employees or persons acting on its behalf, without the permission of the DoD component that provided the technical data.



(5) To the best of its knowledge and belief, the U.S. Contractor knows or no person employed by it, or acting on its behalf, who will have access to such data, who is debarred, suspended or otherwise ineligible to perform under U.S. Government contracts; or has violated U.S. export control laws or a certification previously made to the Department of Defense under the provisions of the Directive.



(6) The U.S. contractor itself is not debarred, suspended, or otherwise determined ineligible by any agency of the U.S. Government to perform on U.S. Government contracts, has not been convicted of export control law violations, and has not been disqualified under the provisions of this Directive.


(b) Private individuals or enterprises are certified as Qualified U.S. Contractors by submitting a DD Form 2345 (attached hereto) to Commander, Defense Logistics Information Services (DLIS), Federal Center, Battle Creek, Michigan 49017-3084.


(c) Canadian contractors may be qualified in accordance with the Directive for technical data that do not require a license for export to Canada under section 125.12 of the International Traffic in Arms Regulations and section 379.4(d) and 379.5(e) of the Export Administration Regulations, by submitting an equivalent certification to the DLIS.

Section M - Evaluation Factors for Award

BASIS FOR AWARD
M.1.0. nGENERAL CRITERIA
M.1.1. This evaluation and award will be conducted pursuant to FAR Subpart 15.3, Source Selection.     The Government intends to award a Delivery Order (DO) under the PEO STRI Omnibus Contract (STOC) to the Offeror whose determined responsible and whose proposal represents the best value to the Government, price and other factors considered; otherwise known as trade-off analysis.  “Other factors” shall include all those evaluation factors set forth below.  Through trade-off analysis, award may be made to other than the lowest priced Offeror or other than the highest technically rated Offeror.
M.1.2.  The Government may reject any proposal that is evaluated to be unrealistic in terms of program commitments, including contract terms and conditions, or unrealistically high or low cost or price when compared to Government estimates, such that the proposal is deemed to reflect an inherent lack of competence or failure to comprehend the complexity and risks of the program.
M.1.3. The Government may judge a proposal to be unacceptable if the proposal contains statements that do not clearly reveal the Offeror’s proposed solution; statements that the Offeror will provide a particular feature or training objective without explaining how the feature or objective will be met; or statements such as “best commercial practices will be used,” “standard procedures will be used,” or “well-known techniques will be employed,” if used without adequate definition or explanation.

M.1.4. Proposals will be evaluated to determine compliance with all requirements of the solicitation, including any attachments and exhibits.  Proposals will also be evaluated for unique and innovative methods, processes, and/or solutions that are beneficial to the Government.  Each proposal response will be evaluated strictly in accordance with its content and the evaluation criteria stated.  The Government will not assume that performance will include areas not specified in the Offeror’s proposal.

M.1.5. The Government intends to evaluate proposals and award a contract without discussions with Offerors (except clarifications as described in FAR 15.306(a)).  Therefore, the Offeror’s initial proposal should contain the Offeror’s best terms from a cost or price and technical/management standpoint. The Government reserves the right to conduct discussions if the Contracting Officer later determines them to be necessary.
M.1.6. Price realism may be considered by the source selection authority in evaluating performance or schedule risk.
M.1.7. Exchanges with Offerors after receipt of a proposal do not constitute a rejection or counteroffer by the Government.
M.2.0. BASIS FOR AWARD

The Government intends to award a DO to the Offeror whose proposal represents the best value to the Government, Price, Technical/Management and Past Performance considered.  The rating scheme to be used in evaluating non-cost information is contained in M.4.1.  To receive consideration for award, a rating of no less than “Acceptable” must be achieved for the Technical/Management factor.  An evaluation rating of “Unacceptable” for any Subfactor may cause the entire Factor to be evaluated as “Unacceptable.”  An evaluation Factor rated as “Unacceptable” may cause the entire proposal to be evaluated as “Unacceptable.”  Offerors are cautioned that the award may not necessarily be made to the Offeror submitting the lowest cost proposal or highest technically rated proposal.
M.3.0. EVALUATION CRITERIA, ORDER OF IMPORTANCE 
M.3.1. Factors and Subfactors to be evaluated:  

FACTOR I – TECHNICAL/MANAGEMENT 

Subfactor a – Resource Management 

Subfactor b – Procurement and Scheduling of Materiel

Subfactor c – Training

Subfactor d – Collaboration and Teaming 

Subfactor e – Configuration Management

Subfactor f – Key Personnel.

FACTOR II –PAST PERFORMANCE

FACTOR III – PRICE/ADMINISTRATIVE

M.3.2.  Relative Order of Importance:
Technical/Management is more important than Past Performance.

Evaluation Factors other than price, when combined, are significantly more important than Price.  The degree of importance allocated to Price will increase as the Offeror’s proposals become more equal in the other evaluation areas. 

The Technical/Management subfactors are listed in descending order of importance.

M.3.3.  FACTOR I – Technical/Management:  The Government will evaluate the Offeror’s Technical and Management approach and its ability to effectively meet the requirements of the SOW over a five year period.  Specifically, this factor will consider the following elements:
M.3.3.1. Resource Management  

M.3.3.1.1. The Government will evaluate the ability of the Offeror’s organizational structure and management processes to meet technical and contractual objectives.

M.3.3.1.2. The Government will evaluate the Offeror’s approach for rapidly responding to additional mission requirements.

M.3.3.1.3. The Government will evaluate the Offeror’s approach to supporting simultaneous events in multiple locations.

M.3.3.1.4. The Government will evaluate the Offeror’s proposal to determine if it meets the technical knowledge, skills and abilities to perform the SOW requirements.

M.3.3.1.5. The Government will evaluate the Offeror’s ability to meet contract phase-in requirement within 30 days of contract award.

M.3.3.2  Procurement and Scheduling of Materiel.  The Government will evaluate the Offeror’s processes and procedures to provide timely procurement, fielding, integration, maintenance and accountability of CTS.

M.3.3.3  Training.  The Government will evaluate the Offeror’s ability to standardize and manage training materials, and to deliver New Equipment Training (NET) within prescribed SOW performance parameters.

M.3.3.4 Collaboration and Teaming.  The Government will evaluate the Offeror’s ability to collaborate with the Government, Contractor support and the COR, to ensure performance and schedule milestones are met and any problems, issues and concerns are quickly identified and resolved.

M.3.3.5 Configuration Management.  The Government will evaluate the Offeror’s ability to manage and maintain CTS HW and SW baselines, fielded systems baselines and associated documentation.

M.3.3.6 Key Personnel.  

M.3.3.6.1.  The Government will evaluate the Offeror’s ability to recruit, hire, and retain key personnel

M.3.3.6.2. The Government will evaluate compliance with the specification for the Program Manager or other title in accordance with the Offeror’s organizational structure.

M.3.3.6.3.  The Government will evaluate compliance with the specification for the Fielding Manager, Senior Technician or other title in accordance with the Offeror’s organizational structure.

M.3.3.6.4.  The Government will evaluate other key personnel, who facilitate the successful performance of the requirement, as determined by the Offeror. Other key personnel will be evaluated on knowledge, skills and abilities required to perform the task assigned by the Offeror. 

M.3.4.  FACTOR 2 - PAST PERFORMANCE:  For Past Performance, the Government will assign a Performance Risk Rating. The Past Performance evaluation will assess the relative performance risks associated with an Offeror's likelihood of success in performing the solicitation requirements as indicated by that Offeror's record of past performance.  In this context, “offeror” refers to the proposed prime contractor and all proposed major subcontractors. A major subcontractor is defined as one who will be providing critical hardware/services.  In either case, the prime contractor and proposed major subcontractors will be assessed individually and the results will then be assessed in their totality to derive the Offeror’s Performance Risk rating.  

The Government will conduct a performance risk assessment based on the quality, relevancy and recency of the Offeror's past performance, as well as that of its major subcontractors, as it relates to the probability of successful accomplishment of the required effort.  These requirements include all aspects of schedule, performance and supportability, including the Offeror’s record of: 

1) Conforming to specifications, standards of good workmanship and submitting compliant contract deliverables.

2) Ability to adhere to contract schedules, timely delivery of product deliverables and contract invoices as well as other administrative aspects of performance.

3) Ability to adhere to a Quality Control Plan or Quality Assurance Plan and to resolve technical and manufacturing problems quickly and effectively.

4) Demonstrating a business-like concern for the interest of its customers and participation in resolving significant problems.

5) Quality of product or services delivered

6) Demonstrating the ability to effectively establish and maintain use and control of subcontractors as well as ability to hire and retain sufficient personnel and key personnel to maintain performance.

Offerors are cautioned that in conducting the performance risk assessment, the Government may use data provided in the Offeror's proposal and data obtained from other sources such as: information readily available in program and technical offices; information contained in Past Performance Information Retrieval System (PPIRS); Past Performance Questionnaires; and any other relevant data as determined by the Government.  It is incumbent upon the Offerors to explain the relevance of the data provided. Offerors are reminded that while the Government may elect to consider data obtained from other sources, the burden of proving low performance risk rests with the Offerors.

Offerors without relevant Past Performance or for whom information on Past Performance is not available, will receive a rating of neutral/unknown risk, having no favorable or unfavorable impact on the evaluation.

M.3.5.
FACTOR 3 - PRICE.  The Offeror’s proposal will be evaluated for total price reasonableness and materially unbalanced pricing of the basic quantities, the option quantities and additional mission requirements (T&M or FFP).

M.3.5.1.  Total Price.  The price of all FFP items (basic and options) to include Fielded System Refresh prices, along with the prices proposed for the Additional Mission Requirements Scenarios (except MCA Hardware), will be totaled to determine the total price for evaluation consideration.

M.3.5.2.  Additional Mission Requirements Evaluation.  Each sample task will be evaluated to determine the Offeror’s understanding of the requirement.  Each sample tasks proposed price will be multiplied by the pre-determined number, provided within the scenario, for evaluation purposes.  The scenarios will not be awarded as additional mission requirements under the provided CLIN’s nor do the sample tasks represent known requirements.  The total price of all sample tasks will be added to the FFP CLIN’s for price evaluation purposes only; the MCA Hardware Scenerio Price will not be added for evaluation purposes.

M.3.5.3  Fixed Fully Burdened Labor Rates.   Proposed labor rates for additional mission requirements will be evaluated to ensure rates are reasonable and realistic for the work to be performed. DCAA/DCMA will be used to evaluate the Offeror’s proposed rates in accordance with their approved accounting system and/or agreement. The Government team may use other readily available pricing to compare reasonableness and realism of proposed rates. 

M.3.5.4.  Reasonableness.  Normally, competition establishes price reasonableness.  In limited situations, additional analysis will be required by the Government to determine reasonableness.  Offerors are encouraged to provide any applicable pricing support referred to in L.7.7.  

M.3.5.5.  Unbalanced Pricing.  Proposals will be analyzed to determine if the prices are materially unbalanced.  Unbalanced pricing exists when, despite an acceptable total evaluated price, the price of one or more contract line items is significantly overstated or understated as indicated by the application of price analysis techniques.  An unbalanced offer may pose an unacceptable risk to the Government and may be rejected. 

M.3.5.6.  If, after receipt of a proposal, the PCO determines that adequate price competition does not exist for the firm, fixed-price efforts and a determination is made that none of the exceptions in FAR 15.403-1(b) apply, the Offeror shall be required to provide certified cost and pricing data in accordance with FAR 15.403-4.

M.3.5.7.
If range quantity prices are offered for the basic quantity or option quantities, then the total evaluated price for each program year option will be calculated by computing a weighted average price and multiplying the weighted average price by the maximum quantity that can be ordered under the option (as specified in the solicitation).  A weighted average price will be calculated as follows:

· Each range price will be multiplied by the maximum quantity in that respective range; i.e., maximum range quantity.

· The extended amounts will be summed and divided by the sum of the maximum quantity in each range.  The result will be the weighted average unit price.

· The weighted average unit price will be multiplied by the maximum option quantity required in the solicitation.  The result will be the total evaluated option price.

EXAMPLE:

RANGE


PRICE

 1‑10


$20

11‑30


$15

31‑60


$10

Calculations

1.  Multiply range price by the maximum range quantity.

Price

Max Qty

Amount
$20                   
10               
$200

$15 

30

$450

$10

60 

$600
100

$1250

2.  Divide the sum of the extended amounts ($1250) by the sum of the total maximum quantity in each range (100)



$1250   = $12.50 = Weighted Average Unit Price



  100

3.  Multiply the weighted average unit price by the maximum option quantity.



$12.50 x 60 = $750 = Total Evaluated Option Price

M.4. EVALUATION RATINGS

M.4.1. Non-Cost Proposal Evaluation Ratings:
Ratings for non-cost evaluation criteria (excluding Past Performance)

	  RATING
	DEFINITION AND CRITERIA

	Outstanding
	The proposal demonstrates an excellent approach which will clearly result in the superior attainment of all requirements and objectives. This clearly achievable approach includes numerous advantageous characteristics of substance, and essentially no disadvantages, which can be expected to result in outstanding performance.  The risk of unsuccessful performance is very low as the proposal provides solutions which are unquestionably feasible and practical.  These solutions are further considered very low risk in that they are exceptionally clear and precise, fully supported, and demonstrate a clear understanding of the requirements.                                                     Risk Level:   Very Low

	Highly Satisfactory
	The proposal demonstrates a sound approach which is expected to meet all requirements and objectives.  This sound approach includes advantageous characteristics of substance, and few relatively minor disadvantages, which collectively can be expected to result in highly satisfactory performance.  The risk of unsuccessful performance is low as the proposal contains solutions which are feasible and practical.  These solutions are further considered low risk in that they are clear and precise, supported, and demonstrate an understanding of the requirements                                     Risk Level:  Low

	Satisfactory
	The proposal demonstrates an approach which is capable of meeting all requirements and objectives.  The approach includes both advantageous and disadvantageous characteristics of substance, where the advantages are not outweighed by the disadvantages.  Collectively, the advantages and disadvantages are likely to result in satisfactory performance.  The risk of unsuccessful performance is moderate, as the proposal solutions are generally feasible and practical.  These solutions are further considered to reflect moderate risk in that they are somewhat clear and precise, partially supported, and demonstrate a general understanding of the requirements.                        Risk Level: Moderate

	Marginal
	The proposal demonstrates an approach which may not be capable of meeting all requirements and objectives.  The approach has disadvantages of substance and advantages, which if they exist, are outweighed by the disadvantages. Collectively, the advantages and disadvantages are not likely to result in satisfactory performance.  The risk of unsuccessful performance is high as the proposal contains solutions which may not be feasible and practical.  These solutions are further considered to reflect high risk in that they lack clarity and precision, are generally unsupported, and do not demonstrate a complete understanding of the requirements.                          Risk Level: High

	Unacceptable
	The proposal demonstrates an approach which, based on a very high risk, will very likely not be capable of meeting all requirements and objectives.  This approach has numerous disadvantages of substance, and advantages which, if they exist, are far outweighed by disadvantages.  Collectively, the advantages and disadvantages will not result in satisfactory performance.  The risk of unsuccessful performance is very high as the proposal contains solutions which are not feasible and practical.  The solutions are further considered to reflect very high risk in that they lack any clarity or precision, are unsupported, and do not demonstrate an understanding of the requirement.                             Risk Level: Very High


M.4.1.1. Deficiency.  A material failure of a proposal to meet a Government requirement or a combination of significant weaknesses in a proposal that increases the risk of unsuccessful contract performance to an unacceptable level.

M.4.1.2. Strength.   Any aspect of a proposal when judged against a stated evaluation criterion enhances the merit of the proposal or increases the probability of successful performance of the contract.

M.4.1.3. Significant Strength.  A significant strength appreciably enhances the merit of a proposal or appreciably increases the probability of successful contract performance.

M.4.1.4. Weakness.  A flaw in the proposal that increases the risk of unsuccessful contract performance.

M.4.1.5. Significant Weakness.  A flaw that appreciably increases the risk of unsuccessful contract performance.

M.4.2 PAST PERFORMANCE RATINGS:  The following adjectival rating definitions will be utilized in the evaluation of the Past Performance factor. A rating of High Risk, Moderate Risk, Low Risk, Very Low or Unknown (as defined below) will be assigned to the Past Performance Factor:

Performance Adjectival Rating Schemes

	RATING
	DEFINITION

	Very Low Risk
	Essentially no doubt exists, based on the Offeror's performance and systemic improvement record, that the Offeror will successfully perform the required effort.



	Low Risk
	Little doubt exists, based on the Offeror's performance and systemic improvement record, that the Offeror will successfully perform the required effort.



	Moderate Risk
	Some doubt exists, based on the Offeror's performance and systemic improvement record, that the Offeror will successfully perform the required effort.



	High Risk
	Significant doubt exists, based on the Offeror's performance and systemic improvement record, that the Offeror will successfully perform the required effort.



	Unknown Risk
	Little or no relevant performance record identifiable; equates to an unknown risk rating having no positive or negative evaluation significance.




ks
