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STOCII-12-KOV-0009 

Section B - Supplies or Services and Prices
	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0001
	
	1
	Lot
	
	

	
	CDT Tactical Wheeled Variant (TWV)

FFP

The Contractor shall produce 1 Lot of CDT/TWV Systems for delivery to Ft. Leonard Wood, MO. This Lot shall consists of one (1) Instructor Operator Station (IOS), four (4) After Action Review/Assistant Driver Stations and four (4) Student Training Stations (STS) with four (4) TWV vehicle specific kits.  

This Lot will be produced in accordance with Section C, Statement of Work; Section J, Attachment 3, CDT Common System Requirements Document (SRD);  Section J, Attachment 4, Appendix B SRD for the Scenario Generation System; Section J, Attachment 15, Annex D SRD TWV vehicle specific kits; Section J, Attachment 16, Appendix A for the M1083A1 Medium Tactical Vehicle (MVT) Kit; Section J, Attachment 17, Appendix B for the M1120A4 Heavy Expanded Mobility Tactical Truck (HEMTT); Section J, Attachment 18, Appendix C for the M915A3, Line Haul Tractor Truck Kit; and Section J, Attachment 19, Appendix D for the M915A5 Line Haul Tractor Truck Kit.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0002
	
	1
	Lot
	
	

	
	Technical Data

FFP

In Support of each priced CLIN as set forth in Contract Data Requirements List (CDRL), DD1423, here in after referred to Exhibits A through C. The price for this item is included in the price for each of the priced CLIN.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0003
	
	1
	Each
	
	

	
	CDT TWV Instructor Operator Training

FFP

The contractor shall conduct Instructor/Operator Training in accordance with Section C, Statement of Work paragraph 3.9.2.1 at Ft Leonard Wood, MO.  

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0004
	
	1
	Each
	
	

	
	CDT TWV  Maintenance Training

FFP

The contractor shall conduct Maintenance Training in accordance with Section C, Statement of Work paragraph 3.9.2.2 at Ft Leonard Wood, MO. 

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0005
	
	1
	Lot
	
	

	
	CDT TWV Spares, STTE, and Consumables

FFP

The Tactical Wheeled Variant (TWV) initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 20. Delivery to Ft. Leonard Wood, MO.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0006
	
	1
	Lot
	
	

	Option
	Technology Analysis & Technical Support

T&M

In accordance with Section C, Statement of Work paragraph 3.12.

FOB: Destination


	

	
	
TOT ESTIMATED PRICE
	

	
	
CEILING PRICE
	

	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0007
	
	12
	Months
	
	

	OPTION
	CDT TWV ICLS

FFP

Interim Contractor Logistics Support (ICLS) shall be conducted in accordance with Section C, Statement of Work paragraph 3.6 at Ft Leonard Wood, MO.  ICLS is 12 months based on the TWV delivery schedule. 

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1001
	
	1
	Lot
	
	

	OPTION
	CDT / TWV

FFP

The Contractor shall produce a Lot of CDT/TWV Systems for delivery to Ft. Leonard Wood, MO. This Lot shall consists of three (3) Instructor Operator Station (IOS), ten (10) After Action Review/Assistant Driver Stations and ten (10) Student Training Stations (STS) with ten (10) TWV vehicle specific kits.  

This Lot will be produced in accordance with Section C, Statement of Work; Section J, Attachment 3, CDT Common System Requirements Document (SRD);  Section J, Attachment 4, Appendix B SRD for the Scenario Generation System; Section J, Attachment 15, Annex D SRD TWV vehicle specific kits; Section J, Attachment 16, Appendix A for the M1083A1 Medium Tactical Vehicle (MVT) Kit; Section J, Attachment 17, Appendix B for the M1120A4 Heavy Expanded Mobility Tactical Truck (HEMTT); Section J, Attachment 18, Appendix C for the M915A3, Line Haul Tractor Truck Kit; and Section J, Attachment 19, Appendix D for the M915A5 Line Haul Tractor Truck Kit.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1002
	
	1
	Lot
	
	

	OPTION
	TWV Initial Spares, STTE, & Consumables

FFP

The TWV initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 21. Delivery to Ft. Leonard Wood, MO.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1003
	
	1
	Lot
	
	

	OPTION
	CDT MRAP (MV) Mobile System - Korea

FFP

The Contractor shall produce 1 CDT/MV Mobile Training Facility (MTF) for delivery to Korea. The CDT/MV MTF consists of one (1) MTF containing: one (1) Instructor Operator Station (IOS), one (1) After Action Review and one (1) Student Training System (STS) with MRAP Variant specific kits.  

The CDT/MV Mobile shall be produced in accordance with Section C, Statement of Work; Section J, Attachment 3 CDT System Requirements Document (SRD);  Section J, Attachment 4, Appendix A SRD for the Mobile Facility; Section J, Attachment 5, Appendix B SRD for the Scenario Generation System; Section J, Attachment 9, Annex C SRD for the Mine Resistant Ambush Protected Variant  including vehicle specific kits; Section J, Attachment 10, Appendix A for the RG33 kit; Section J, Attachment 11, Appendix B for Caiman kit; Section J, Attachment 12, Appendix C for the Navistar MAXXPRO kit; Section J, Attachment 13, Appendix D for the RG31 kit; and Section J, Attachment 14, Appendix E for the M-ATV kit.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1004
	
	1
	Each
	
	

	OPTION
	MRAP Mobile Instructor Operator Training

FFP

The contractor shall conduct Instructor/Operator Training in accordance with Section C, Statement of Work paragraph 3.9.2.1 in Korea.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1005
	
	1
	Each
	
	

	OPTION
	MRAP Maintenance Training

FFP

The contractor shall conduct Maintenance Training in accordance with Section C, Statement of Work paragraph 3.9.2.2 in Korea.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1006
	
	12
	Months
	
	

	OPTION
	CDT MRAP Mobile System ICLS

FFP

MRAP Mobile - Korea Interim Contractor Logistics Support (ICLS) shall be conducted in accordance with Section C, Statement of Work paragraph 3.6.   ICLS is 12 months based on the MRAP Mobile delivery schedule.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1007
	
	1
	Lot
	
	

	OPTION
	CDT MRAP Mobile Spares STTE & Consumable

FFP

The MRAP Mobile initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 22. Delivery to Korea.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1008
	
	1
	Lot
	
	

	OPTION
	CDT MRAP (MV) System, Japan

FFP

The Contractor shall produce 1 CDT/MV fixed system for delivery to Japan. The CDT/MV consists of one (1) Instructor Operator Station (IOS), one (1) After Action Review and one (1) Student Training System (STS) with a MRAP Variant specific kit.  

The CDT/MV Mobile shall be produced in accordance with Section C, Statement of Work; Section J, Attachment 3 CDT System Requirements Document (SRD); Section J, Attachment 5, Appendix B SRD for the Scenario Generation System; Section J, Attachment 9, Annex C SRD for the Mine Resistant Ambush Protected Variant  including vehicle specific kits; Section J, Attachment 10, Appendix A for the RG33 kit; Section J, Attachment 11, Appendix B for Caiman kit; Section J, Attachment 12, Appendix C for the Navistar MAXXPRO kit; Section J, Attachment 13, Appendix D for the RG31 kit; and Section J, Attachment 14, Appendix E for the M-ATV kit.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1009
	
	1
	Each
	
	

	OPTION
	MRAP Instructor/Operator Training Japan

FFP

The contractor shall conduct Instructor/Operator Training in accordance with Section C, Statement of Work paragraph 3.9.2.1. in Japan.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1010
	
	1
	Each
	
	

	OPTION
	MRAP Maintenance Training Japan

FFP

The contractor shall conduct Maintenance Training in accordance with Section C, Statement of Work paragraph 3.9.2.2 in Japan.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1011
	
	12
	Months
	
	

	OPTION
	CDT MRAP Fixed System ICLS

FFP

MRAP Fixed System, Japan, Interim Contractor Logistics Support (ICLS) shall be conducted in accordance with Section C, Statement of Work paragraph 3.6.  ICLS is 12 months based on the MRAP fixed delivery schedule.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1012
	
	1
	Lot
	
	

	OPTION
	CDT MRAP Spares, STTE, & Consumables

FFP

The MRAP initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 23. Delivery to Japan.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1013
	
	1
	Lot
	
	

	OPTION
	Technology Analysis & Technical Support

T&M

In accordance with Section C, Statement of Work paragraph 3.12.

FOB: Destination


	

	
	
TOT ESTIMATED PRICE
	

	
	
CEILING PRICE
	

	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2001
	
	1
	Lot
	
	

	OPTION
	CDT TWV

FFP

The Contractor shall produce a Lot of CDT/TWV Systems for delivery to Ft. Leonard Wood, MO. This Lot shall consists of four (4) Instructor Operator Station (IOS), sixteen (16) After Action Review/Assistant Driver Stations and sixteen (16) Student Training Stations (STS) with sixteen (16) TWV vehicle specific kits.  

This Lot will be produced in accordance with Section C, Statement of Work; Section J, Attachment 3, CDT Common System Requirements Document (SRD);  Section J, Attachment 4, Appendix B SRD for the Scenario Generation System; Section J, Attachment 15, Annex D SRD TWV vehicle specific kits; Section J, Attachment 16, Appendix A for the M1083A1 Medium Tactical Vehicle (MVT) Kit; Section J, Attachment 17, Appendix B for the M1120A4 Heavy Expanded Mobility Tactical Truck (HEMTT); Section J, Attachment 18, Appendix C for the M915A3, Line Haul Tractor Truck Kit; and Section J, Attachment 19, Appendix D for the M915A5 Line Haul Tractor Truck Kit.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2002
	
	1
	Lot
	
	

	OPTION
	TWV Spares, STTE, & Consumables

FFP

The TWV initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 24. Delivery to Ft. Leonard Wood, MO.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2003
	
	1
	Lot
	
	

	OPTION
	CDT / Tank Engineering Variant

FFP

The Contractor shall produce 1 Lot of CDT/TEV Systems for delivery to Ft. Leonard Wood, MO. This Lot shall consists of three (3) Instructor Operator Station (IOS), six (6) After Action Review/Commander Stations and six (6) Student Training Stations (STS) with six (6) TEV vehicle specific kits.  

This Lot will be produced in accordance with Section C, Statement of Work; Section J, Attachment 3, CDT System Requirements Document (SRD); Section J, Attachment 5, Appendix B SRD for the Scenario Generation System; Section J, Attachment 7, Annex B SRD for the M1A1 SA/M1A2 SEP V2 Abrams Tank Variant including the Assault Breacher Vehicle and Joint Assault Bridge Tank Engineering Variant kit vehicle specific kits. 

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2004
	
	1
	Each
	
	

	OPTION
	TEV Instructor Operator Training

FFP

The contractor shall conduct Instructor/Operator Training, at Ft. Leonard Wood, MO., in accordance with Section C, Statement of Work paragraph 3.9.2.1.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2005
	
	1
	Each
	
	

	OPTION
	TEV Maintenance Training

FFP

The contractor shall conduct Maintenance Training, at Ft. Leonard Wood, MO., in accordance with Section C, Statement of Work paragraph 3.9.2.2.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2006
	
	12
	Months
	
	

	OPTION
	CDT TEV ICLS

FFP

Tank Engineering Variant (TEV) Interim Contractor Logistics Support (ICLS) IAW SOW PEO-STRI-12-W025 paragraph 3.6.  – Ft Leonard Wood, MO.  ICLS is 12 months based on the MRAP fixed delivery schedule.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2007
	
	1
	Lot
	
	

	OPTION
	TEV Spares, STTE, & Consumables

FFP

The TEV initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 25. Delivery to Ft. Leonard Wood, MO.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2008
	
	1
	Lot
	
	

	OPTION
	CDT Tank Variant (TV) Tech Refresh

FFP

The Tank Variant Tech Refresh (hardware and software) for 18 CDT-TV systems shall be in accordance with Section C, Statement of Work paragraph 3.10. This Lot shall consists of eighteen (18) Instructor Operator Stations (IOS), eighteen (18) After Action Review Stations and eighteen (18)  Student Training Stations (STS) with eighteen (18) TV vehicle specific kits at Ft Benning, GA.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2009
	
	1
	Lot
	
	

	OPTION
	CDT TV Spares, STTE & Consumables

FFP

The TV initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 26. Delivery to Ft. Benning. GA.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2010
	
	1
	Lot
	
	

	OPTION
	CDT TEV Tech Refresh

FFP

The TEV Tech Refresh (hardware and software), at Ft. Leonard Wood, MO, shall be in accordance with Section C, Statement of Work paragraph 3.10.  This Lot shall consists of three (3) Instructor Operator Station (IOS), six (6) After Action Review/Commander Stations and six (6) Student Training Stations (STS) with six (6) TEV vehicle specific kits.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2011
	
	1
	Lot
	
	

	OPTION
	CDT TEV Spares, STTE, and Consumables

FFP

The initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 27. Delivery to Ft. Leonard Wood, MO.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012
	
	
	
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

The MRAP Variant (MV) Mobile Training Facility (MTF) Tech Refresh (hardware and software) shall be in accordance with Section C, Statement of Work paragraph 3.10.  The CDT/MV MTF consists of thirteen (13) MTF containing: thirteen (13) Instructor Operator Stations (IOS), thirteen (13) After Action Review and thirteen (13) Student Training System (STS) with thirteen (13) MRAP Variant specific kits at 13 different locations.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AA
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Knox, KY

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AB
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Drum, NY

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AC
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Bliss, TX

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AD
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Bragg, NC

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AE
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Hood, TX

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AF
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Campbell, KY

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AG
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Stewart, GA

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AH
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Riley, KS

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AJ
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Carson, CO

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AK
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft Dix, NJ

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AL
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Ft McCoy, WI

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AM
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Camp Shelby, MS

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012AN
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Location Camp Atterbury, IN

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013
	
	
	Lot
	
	

	OPTION
	CDT MV  MTF Spares, STTE, and Consumable

FFP

The MV initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 28.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AA
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Knox, KY

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AB
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Drum, NY

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AC
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Bliss, TX

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AD
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Bragg, NC

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AE
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Hood, TX

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AF
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Campbell, KY

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AG
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Stewart, GA

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AH
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Riley, KS

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AJ
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Carson, CO

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AK
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft Dix, NJ

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AL
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Ft McCoy, WI

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AM
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Camp Shelby, MS

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013AN
	
	1
	Lot
	
	

	OPTION
	CDT MV MTF Tech Refresh

FFP

Spares, STTE, and Consumables Location Camp Atterbury, IN

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2014
	
	
	
	
	

	OPTION
	CDT MV Tech Refresh

FFP

The MV Tech Refresh (hardware and software) shall be in accordance with Section C, Statement of Work paragraph 3.10. This lot consists of and seven (7) MRAP Variant specific kits.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2014AA
	
	1
	Lot
	
	

	OPTION
	CDT MV Tech Refresh

FFP

Fixed system (CES) with a MRAP Cab   Location: Camp Shelby, MS

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2014AB
	
	1
	Lot
	
	

	OPTION
	CDT MV Tech Refresh

FFP

MRAP Cab ONLY  Location: Ft Benning, GA

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2014AC
	
	1
	Lot
	
	

	OPTION
	CDT MV Tech Refresh

FFP

MRAP Cab ONLY  Location: Ft Indiantown Gap, PA

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2014AD
	
	1
	Lot
	
	

	OPTION
	CDT MV Tech Refresh

FFP

MRAP Cab ONLY   Location: Ft Lewis, WA

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2014AE
	
	1
	Lot
	
	

	OPTION
	CDT MV Tech Refresh

FFP

MRAP Cab ONLY   Location: Ft Wainwright, AK

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2014AF
	
	1
	Lot
	
	

	OPTION
	CDT MV Tech Refresh

FFP

MRAP Cab ONLY   Location: Schofield Barrack, HI

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2014AG
	
	1
	Lot
	
	

	OPTION
	CDT MV Tech Refresh

FFP

MRAP Cab ONLY   Location: Vilseck, Germany

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2015
	
	
	Lot
	
	

	OPTION
	CDT MV Spares, STTE, and Consumables

FFP

The MV initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 29.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2015AA
	
	1
	Lot
	
	

	OPTION
	CDT MV Spares, STTE, and Consumables

FFP

Fixed system (CES) with a MRAP Cab  Location: Camp Shelby, MS


FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2015AB
	
	1
	Lot
	
	

	OPTION
	CDT MV Spares, STTE, and Consumables

FFP

MRAP Cab ONLY   Location: Ft Benning, GA

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2015AC
	
	1
	Lot
	
	

	OPTION
	CDT MV Spares, STTE, and Consumables

FFP

MRAP Cab ONLY   Location: Ft Indiantown Gap, PA

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2015AD
	
	1
	Lot
	
	

	OPTION
	CDT MV Spares, STTE, and Consumables

FFP

MRAP Cab ONLY   Location: Ft Lewis, WA

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2015AE
	
	1
	Lot
	
	

	OPTION
	CDT MV Spares, STTE, and Consumables

FFP

MRAP Cab ONLY   Location: Ft Wainwright, AK

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2015AF
	
	1
	Lot
	
	

	OPTION
	CDT MV Spares, STTE, and Consumables

FFP

MRAP Cab ONLY   Location: Schofield Barrack, HI

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2015AG
	
	1
	Lot
	
	

	OPTION
	CDT MV Spares, STTE, and Consumables

FFP

MRAP Cab ONLY   Location: Vilseck, Germany

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2016
	
	1
	Lot
	
	

	OPTION
	Technology Analysis & Technical Support

T&M
In accordance with Section C, Statement of Work paragraph 3.12.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3001
	
	1
	Lot
	
	

	OPTION
	CDT TWV

FFP

The Contractor shall produce a Lot of CDT/TWV Systems for delivery to Ft. Leonard Wood, MO. This Lot shall consists of four (4) Instructor Operator Station (IOS), sixteen (16) After Action Review/Assistant Driver Stations and sixteen (16) Student Training Stations (STS) with sixteen (16) TWV vehicle specific kits.  

This Lot will be produced in accordance with Section C, Statement of Work; Section J, Attachment 3, CDT Common System Requirements Document (SRD);  Section J, Attachment 4, Appendix B SRD for the Scenario Generation System; Section J, Attachment 15, Annex D SRD TWV vehicle specific kits; Section J, Attachment 16, Appendix A for the M1083A1 Medium Tactical Vehicle (MVT) Kit; Section J, Attachment 17, Appendix B for the M1120A4 Heavy Expanded Mobility Tactical Truck (HEMTT); Section J, Attachment 18, Appendix C for the M915A3, Line Haul Tractor Truck Kit; and Section J, Attachment 19, Appendix D for the M915A5 Line Haul Tractor Truck Kit.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3002
	
	1
	Lot
	
	

	OPTION
	TWV Spares, STTE, and Consumables

FFP

The TWV initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 30. Delivery to Ft. Leonard Wood, MO.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3003
	
	1
	Lot
	
	

	OPTION
	Technology Analysis & Technical Support

T&M
In accordance with Section C, Statement of Work paragraph 3.12.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	4001
	
	1
	Lot
	
	

	OPTION
	CDT TWV

FFP

The Contractor shall produce a Lot of CDT/TWV Systems for delivery to Ft. Leonard Wood, MO. This Lot shall consists of two (2) Instructor Operator Station (IOS), ten (10) After Action Review/Assistant Driver Stations and ten (10) Student Training Stations (STS) with ten (10) TWV vehicle specific kits.  

This Lot will be produced in accordance with Section C, Statement of Work; Section J, Attachment 3, CDT Common System Requirements Document (SRD);  Section J, Attachment 4, Appendix B SRD for the Scenario Generation System; Section J, Attachment 15, Annex D SRD TWV vehicle specific kits; Section J, Attachment 16, Appendix A for the M1083A1 Medium Tactical Vehicle (MVT) Kit; Section J, Attachment 17, Appendix B for the M1120A4 Heavy Expanded Mobility Tactical Truck (HEMTT); Section J, Attachment 18, Appendix C for the M915A3, Line Haul Tractor Truck Kit; and Section J, Attachment 19, Appendix D for the M915A5 Line Haul Tractor Truck Kit.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	4002
	
	1
	Each
	
	

	OPTION
	TWV Instructor Operator Training

FFP

The contractor shall conduct Instructor/Operator Training in accordance with Section C, Statement of Work paragraph 3.9.2.1 at Ft Leonard Wood, MO.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	4003
	
	1
	Each
	
	

	OPTION
	TWV Maintenance Training

FFP

The contractor shall conduct Maintenance Training in accordance with Section C, Statement of Work paragraph 3.9.2.2 at Ft Leonard Wood, MO.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	4004
	
	1
	Lot
	
	

	OPTION
	TWV Spares, STTE, and Consumables

FFP

The TWV initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables shall be in accordance with Section C, Statement of Work paragraph 3.14.  The initial spares and repair parts, STTE and consumables shall be incorporated into Section J, Attachment 31. Delivery to Ft. Leonard Wood, MO.

FOB: Destination

 
	

	
	
	

	
	

	

	
	NET AMT
	

	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	4005
	
	1
	Lot
	
	

	OPTION
	Technology Analysis & Technical Support

T&M

In accordance with Section C, Statement of Work paragraph 3.12.

FOB: Destination


	

	
	
TOT ESTIMATED PRICE
	

	
	
CEILING PRICE
	

	
	
	


B.1 T&M rates Applicable to CLINs 0006, 1013, 2016, 3003, 4005
Offerors shall propose their established STOC II labor rates for the T&M CLINs identified above. All T&M fully burdened rates shall be effective and binding for the duration of the Delivery Order. If an offeror is also proposing other than the established STOC II labor categories and rates, identify those categories and rates with an asterisk in the Category field below. Any Non-STOC II labor category and rates proposed will be subject to review for reasonableness and may be submitted to DCMA for a review. Any proposed Non-STOC II labor rates found to be unreasonable may only be negotiated downward prior to any work being conducted under the applicable T&M CLINs.
The respective labor categories are full burdened and fixed per FAR 16.601(a). The ODC and travel factor should be listed separately and not include fee.
	Labor Category
	FY13
	FY14
	FY15 
	FY16 
	FY17

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Section C - Descriptions and Specifications

C.1    DESCRIPTION/SPECIFICATION/WORK STATEMENT
The Contractor shall provide the supplies/services required under “Section B” in accordance with Clause C.2 and Attachments 4 through 20 listed in Section J.  
C.2
STATEMENT OF WORK

FOR THE U.S. ARMY COMMON DRIVER TRAINER (CDT) TACTICAL WHEELED VARIANT (TWV)

PEO-STRI_12_W025

Version 1.13

5 June 2012
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1. SCOPE

This Statement of Work (SOW) defines the effort required for managing, designing, developing, producing, integrating, testing, documenting, and delivering Common Driver Trainer (CDT) products.  The base year efforts are listed below:

a.  Production and delivery of CDT Tactical Wheeled Variant (CDT/TWV) systems to include base, cab and dashboards.  The variants and trailers to be addressed are as follows: 

i. M1083A1, 5-Ton Truck with M1095 Light Tactical Vehicle Trailer (LTVT)

ii. M915 A3 Line Haul Truck with M872A4 Flatbed Trailer

iii. M915 A5 Line Haul Truck with M872A4 Flatbed Trailer

iv. M1120A4 Truck with M1077A1 Palletized Load System (PLS) Flatrack and M1076 Palletized Load System Trailer (PLST)

b. Production of new CDT Geo-specific database(s) to support the CDT/MV systems.

c. Production of new Independent Suspension System (ISS) vehicle dynamic models for MaxxPro and Caiman and delivery for the CDT/MV systems.

Optional follow-on efforts are listed below:
a. Production and delivery of additional CDT /TWV systems with the details listed above.

b. Production and delivery of CDT/MRAP Variants (CDT/MV): a fixed installation and/or Mobile Training Facility (MTF) version to include the base, cab and required dashboards.

c. Production and delivery of CDT Tank Engineering Variant (CDT/TEV) systems (1 IOS: 2 STS base configuration)

d. Tech Refresh (hardware and software) on existing fielded CDT /TEV (1 IOS: 2 STS base configuration) systems.

e. Tech Refresh (hardware and software) on existing fielded CDT/MV MTFs and additional MV cabs co-located with CDT SVs and all accessories.

f. Tech Refresh (hardware and software) on existing fielded CDT Tank Variants (CDT/TV).

The CDT will assist in the training of tactical vehicle drivers during Initial Entry Training (IET) and sustainment as described in this document’s Annexes.  The simulator(s) will enable training in the critical driver tasks that can be repetitively trained in a simulator and are dangerous and/or infrequently trained in the "real world" (i.e. driving on ice, fording streams, driving under blackout conditions, driving down steep embankments when coming off an improved road, etc.).  The CDT shall be reconfigurable to accommodate the different vehicle variants as defined in the individual SRDs included as annexes to this document.  The CDT shall be composed of common modules that will be used no matter which vehicle platform the trainer is used for and a specific module for the different vehicle variants.  The components of the specific module shall be the driver’s compartment, instruments, controls for the driver, and the software required to operate the driver compartment and interact with the common modules.  Up to six CDTs can be controlled by a single Instructor Operator Station (IOS) to allow individual, independent training or networked training.  The driver training scenarios can be "scripted" to enable practice encountering the same tactical, terrain and traffic conditions repetitively, or programmed for random variations in traffic along the same route.  The training scenarios can also be executed “unscripted” allowing maximum variability of route and environmental conditions.  Scoring of the driver trainer scenarios are accomplished by the system so that training evaluation is consistent among all the students. 

1.1 Background

The U.S. Army Program Executive Office for Simulation, Training and Instrumentation (USA PEO STRI), Project Manager for Ground Combat Tactical Trainers (PM GCTT) has a requirement for driver training simulators to support the Training and Doctrine Command (TRADOC) schools with institutional drivers training and to support operational units with sustainment drivers training.  The CDT product line is the Army’s preferred solution for initial and sustainment driver trainer needs.  This product line encompasses driver training simulators for military wheeled, tracked and specialty vehicles, to include both tactical and non-tactical vehicles, utilizing a common platform.  Each CDT system will be reconfigurable to accommodate the different vehicle variants as defined in the product system specifications.

New products delivered under the CDT product line will be extensions to the existing CDT product line.  Currently, the Army has procured and fielded 53 base stations and 58 specific variant cabs.  This includes a Stryker Variant (SV) cab, Mine Resistance Ambush Protection Variant (MV) cab and Tank Variant (TV) cab.  The Government’s intent is to reuse the existing architecture (to include software and hardware design and implementation) and update this base architecture and product line with user interoperability requirements, technical refreshes due to obsolescence and/or supportability requirements.


 The Government’s intent is to seek rights in technical data and computer software that permits the Government to fully support, maintain and modify the CDT system software and technical data throughout the program life cycle. Specifically, the Government intends to have training programs and devices operated, maintained and supported throughout its life cycle by competitively-awarded contracts, at least in part.

2. APPLICABLE DOCUMENTS
The following documents are applicable to this SOW to the extent specified herein. In the event of a conflict between documents referenced herein and the contents of this SOW, the contents of the SOW shall be the governing requirement.

2.1 Department of Defense Documents

DoDI 5000.02

Operation of the Defense Acquisition System 

DODI 8500.1

Information Assurance

DoDI 8500.2

Information Assurance Implementation
DoDI 8510.01

Information Assurance Certification and Accreditation Process

DoDI 8320.04

Item Unique Identification (IUID) Standards for Tangible 

Personal Property

Copies of the DoD documents are available on the World Wide Web (www) at URL: http://www.dtic.mil/whs/directives/.

2.2 Other Government Documents

MIL-STD-130

Identification and Marking of U.S. Military Property

MIL-STD-40051-2A

Preparation of Digital Technical Information for Page-Based 

Technical Manuals (TMs)

MIL-STD-31000

Technical Data Package 

AR 25-2          

Information Assurance

MIL PRF 32216A

Evaluation of Commercial Off-the-Shelf (COTS) Manuals and 

Preparation of Supplemental Data

PEO STRI BAM
Program Executive Office for Simulation, Training & Instrumentation Basic Accreditation Manual (BAM), Appendix D DICAP Stand-alone System IA Process Version 6, dated 30 Sept 2011

DICAP Implementation
Confidentially Level Sensitive.  The Standalone DIP as 32

Plan (DIP) for

controls

Standalone System for

Mission Assurance 

Category (MAC) III




2.3 Non-Government Standards and Other Publication

GEIA-STD-00007-A
Logistics Product Data

GEIA-HB-0007

Logistics Product Data Handbook

Copies of the GEIA STD are available on the World Wide Web (www) at URL: http://www.geia.org
3. REQUIREMENTS 

3.1 Program Management 
The Contractor shall provide the overall management and administrative efforts necessary to ensure that the requirements of this contract are accomplished.  The Contractor shall develop several important metrics to monitor progress, Configuration Management (CM) activities, Product Line requirements and other significant activity that will impact program schedule, costs, performance and risk.

DI-MGMT-80227
Contractor's Progress, Status, and Management Report

3.1.1 Integrated Master Schedule (IMS) 

The Contractor shall develop, implement, manage and update the contract Integrated Master Schedule (IMS).  The IMS, shall be presented at all program reviews and technical reviews, and shall contain all critical events and exit criteria, accomplishments, predecessors and successors events, and their dependencies.   The IMS shall address and identify total program activities including activities performed by major subcontractors.  The activities and event times shall be updated to reflect accomplished activities and any changes.  The contractor shall conduct critical path analysis of the tasks and identify problem areas and corrective actions required to eliminate or reduce schedule impacts.

DI-MISC-81650
Integrated Master Schedule (IMS)
3.1.2 Configuration Management (CM)

The Contractor shall use industry standard best practices, processes and tools to establish and maintain consistency between system requirements, system configuration information, and all other relevant information about the system.  The CM process shall ensure the system conforms to the requirements; all requirements and components (both hardware and software) are identified and documented in sufficient detail to support the system life cycle; ensure component interchangeability; ensure accurate system information and facilitate system maintenance.  The Contractor shall define the performance, functional, and physical attributes in configuration documentation.  As the configuration information becomes more detailed and definitive throughout the life cycle, the Contractor shall define configuration baselines.  The Contractor shall archive the defined attributes for each baseline in a CM integrated database.  Both the system baseline and its associated information shall be verified for consistency.  The Contractor shall identify and evaluate the impact of all proposed changes through the configuration change management process, including verification that the system baseline and all associated component information have been updated and continue to be consistent. 

3.1.2.1 Configuration Management Planning and Management

The Contractor shall: 

a. Plan implementation of the CM functions for the context and environment in which they are to be performed and then manage in accordance with the planning.

b. Determine the specific CM value-adding functions and levels of emphasis.

c. Document how the Contractor organization will implement CM functions to provide the consistency between the system’s attributes, system definition information and the system’s configuration information, throughout the applicable phases of the life cycle.

d. Identify resources required to implement the CM functions and ensure they are applied throughout the systems life cycle.

e. Continually assess the effectiveness of the CM plan implementation and performance of the configuration management functions with performance measurements.

f. Flow down responsibility for CM performance to subcontractors.
g. Ensure all data products transmitted to the Government are usable.
3.1.2.2 Configuration Identification

The Contractor shall create unique identifiers for each configuration item (CI) at the system, subsystem and component level and for both computer software configuration items (CSCI) and hardware configuration items (HWCI) at each level, i.e. system, subsystem and component.  The Contractor shall be able to show the traceability between all levels of CIs, CSCIs and HWCIs.  All descriptions and documentation for each CI, CSCI and HWCI shall include the follow data, as applicable, to be used as the basis for configuration management: 

a. selected system/software/hardware attributes 

b. system/software/hardware information and 

c. lower level components.  

The Contractor shall:


a. Define the functional, performance, interface and physical attributes of the system, software and hardware product line components.

b. Determine each fielded CDT product’s baseline composition using its product definition information.

c. Assign unique identifiers to each CDT system and selected sub-system product asset configuration items so that they can be distinguished from other items.  One configuration sub-system product asset component of the system can be distinguished from another, the source of a component can be determined, and the correct system definition information can be retrieved.

d. Assign unique unit identifiers to selected individual components of the sub-system product asset.

e. Update component identifiers when a system is modified reflecting the new configuration without altering the system identifier and model identifier.

f. Uniquely identify information so that it can be correctly associated with the applicable configuration of the system and sub-system product assets.

g. Apply information identification rules to maintain representation and version relationships within the system and sub-system product assets identified.

h. Maintain relationships between information, information requirements, and the related system and sub-system product asset configuration to ensure accurate information retrieval.

i. Establish complete, valid and suitable for use, agreed-to descriptions of the attributes of the system and product asset sub-system and system components at any point in time and provide a known configuration to which changes can be addressed.

j. Identify interfaces and establish mutually agreed-to control of common attributes for system or sub-system product asset component boundaries that interface to the system, sub-system product asset or within the system.

3.1.2.3 Configuration Change Management & Configuration Control Board (CCB)

The Contractor shall establish a systematic and measurable configuration change management process for managing product configuration changes and variances.  Once the system design has been approved by the Government at the Preliminary Design Review (PDR), the Contractor shall effect changes to the baseline requirements only after the proposed change has been approved using the change process and approval by the Government.  The Contractor shall:

a. Document and uniquely identify each change.

b. Classify requested changes to aid in determining the levels of review and approval.

c. Clearly and completely document each request for change.

d. Consider the technical, support, schedule, and cost impacts of a requested change before making a judgment as to whether the change should be approved for implementation and incorporation in the system and its documentation.

e. Determine potential effects of a change and coordinate impacts with the impacted areas of responsibility.

f. Determine the affectivity for each change,  identify which units of the system are to be changed, the point of production break-in, and which units will be included in a retrofit.

g. Verify implementation of a change to ensure consistency between the system, its documentation, and its support elements.

h. Document variances, when authorized by the appropriate level of authority.

The software and hardware configuration management plan may be incorporated into a single or separate configuration management plan.

The Contractor shall establish and maintain a single, unified configuration control board responsible for configuration control of all software and hardware configuration items and related products. The configuration control board will also be responsible for management of Government Off-The-Shelf (GOTS) and Commercial Off-The-Shelf (COTS) (including open source) configuration items including product and version identification.  The Contractor shall obtain approval of the system Integrated Product Team (IPT) prior to committing to use of any version of any COTS product.  All GOTS and COTS software products shall be independently tracked as separate CSCIs.  The Contractor shall ensure that all COTS products included in the system deliverable configuration are commercially supported. 
3.1.2.4 Configuration Verification and Audit

The Contractor shall maintain surveillance over the configuration management process in support of the contractor’s Capability Maturity Model Integration (CMMI) Level 3 established processes or higher.  All verifications and audits conducted in accordance with these plans shall be documented within the Integrated Digital Environment (IDE).  The Contractor shall be responsible for identifying opportune timeframes to the Government to witness the Contractor’s in-process verifications of the documentation and hardware components.  At different intervals throughout the build process the Contractor shall make the hardware available to the Government for their own reviews and verifications of all technical documentation, hardware and software.  The Contractor shall be responsible for identifying recommended viewing times during the development process that allow components to be easily viewed prior to assembly.  The contractor shall ensure that the IDE contains the latest CM versions of all technical documentation.  The Government will utilize the IDE technical documentation to perform their verifications by reviewing a representative number of drawings, associated technical manuals, software versions, logistics management information and manufacturing instructions to confirm the accuracy of the final product configuration design.
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3.1.2.5 Request for Deviation (RFD)

After PDR, the Contractor shall document the rationale and obtain the Government’s written approval before deviating from any Government approved baseline.  
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3.1.3 Risk Management 

The Contractor shall prepare, implement, and maintain a cost, technical and schedule risk management process.  This shall include risk detection and identification, assignment of risk categories, action triggers, corrective action, tracking of compliance, reporting of status and planning for risk abatement.  The Contractor shall: 


a. Identify, document moderate and high-risk items for each risk assessment area.

b. Identify, implement risk handling approaches, track over time each moderate and high-risk item.

c. Document risk issues that have been successfully resolved and schedule each open item into the program IMS.

d. Develop mitigation plans to identify the recommended critical path for contract completion and the appropriate risk handling approach to lower the level of uncertainty identified.

3.1.4 Management Reviews 

3.1.4.1 Post Award Conference (PAC) & Start of Work Meeting

The contractor shall conduct a combined PAC/Start of Work Meeting to be held at PEO STRI the Contractor’s facility within 15 working days after contract award.  The purpose of the conference shall be to establish the framework of the Contractor and Government interaction during the performance period of the contract. The Contractor shall place emphasis on the operating procedures, methodologies and processes to be used in the execution of the contract. The meeting shall include the Contractor’s key team members identified in the proposal with emphasis on top level management of the program, agreement on metrics that will be used as management indicators during the program and partnering approach to implement. The Contractor shall present the program Integrated Master Schedule, IPT structure, management concept, organizational structure, and the interfaces with the Government that are employed to perform the CDT/TWV mission.  The Contractor shall document action items, due dates and coordinate resolution and track action items until closure.  Action item closure shall require contractor and Government approval.
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3.1.4.2 Program Management Reviews (PMR)

The Contractor shall conduct program management reviews on a quarterly basis in accordance with the IMS.  The first PMR shall be no more than 90 calendar days after the combined PAC/ Start of Work Meeting.  The location of the PMRs shall be mutually agreed upon by the PCO and the contractor.  The program management review shall provide a program overview and shall include as a minimum: 

a. Hardware and software design status

b. Risk and problem identification

c. Subcontract management/progress

d. Data collection and modeling

e. Production planning and status

f. Logistics planning

g. Test planning

h. Provisioning for training and technical publications status

i. Schedule status

j. Pre-selected topics of interest.  

Status and information at the review shall reflect currency since the previous review.  Other program reviews such as technical reviews, technical manual reviews, etc shall be combined into the PMR when possible.  The Contractor shall also be responsible for generating minutes of the meetings and provide them to the Government for approval.  The Contractor shall document action items, due dates, coordinate resolution and tracking of action items until closure.  Action item closure shall require contractor and Government approval.

DI-ADMIN-81505
Report, Record of Meeting/Minutes
3.1.4.3 Integrated Product Team (IPT) Meetings 

The contractor shall establish an IPT structure to address major areas of system development (e.g., systems engineering, hardware design, software design, integrated logistics support testing).  The contractor shall establish IPT charters and host regularly schedule IPT meetings or teleconferences.  The IPT meetings/teleconferences shall be used to address systems development status of activities, questions and issues in a timely manner between management reviews.  The Contractor shall document action items, due dates and coordinate resolution and track action items until closure.  Action item closure shall require contractor and Government approval.

3.1.5 Integrated Digital Environment (IDE)

The Contractor shall establish, maintain and manage an interactive, online, protected, and access controlled IDE, such that the IPT members can contribute their ideas, comments and suggestions, exchange program information and collaborate in a distributed environment.  The Contractor shall include software applications and database services for the generation, integration, storage, indexing, distribution and simultaneous on-line sharing of digital data among all authorized Government and Contractor team members.  The IDE shall allow sharing and delivery of technical data products with associated Contractors, subcontractors and Government organizations.  The Contractor shall maximize the use and capabilities of existing open source software products.  Specifically, integrated automated databases are required which shall allow technical data sharing at the data base level, rather than at the physical file level, with multiple formats of the same data from a common, configuration-controlled source available to different users.  The IDE shall provide program personnel complete visibility into the system at every stage of development, regardless of data location.  The Contractor shall ensure that everyone associated with this project has access to information they need to properly perform their duties.
3.1.5.1 The IDE Development and Installation

The Contractor shall provide an IDE with the following capabilities:

a. Ability to upload and store information.

b. Ability to manage product and program management structures.

c. Team access to the most current information.

d. Ability to assign rules regarding information access.

e. Common information architecture that is distributed geographically.

f. User-selectable to send Electronic notification of changes to program and product information.

g. Ability to recover from unexpected loss of program data due to environmental disasters, operator error, equipment failure, and hostile intruders.

h. Ability to provide access to program data using standards defined in section 2.3, the Joint Technical Architecture-Army, or through an open systems approach.

3.1.5.2 IDE Administration

The Contractor shall provide a World Wide Web based electronic data management system to facilitate the electronic data interchange of non-classified data.  The Contractor shall provide this service for items on the data accession list, management data, and technical data generated and maintained in digital format.  

a. The Contractor shall develop and implement procedures for establishing and administering user accounts for the IDE.  

b. The Contractor shall develop, maintain, and implement an online, interactive, self-taught  user-training program to ensure users are able to operate within the IDE and understand their roles and responsibilities within the IDE processes. 

c. The Contractor shall transition the IDE including all software and data to the government at the conclusion of the Contractor period of performance.

d. The Contractor shall provide Government IPT members real-time access to Development and Production Environments, and functional baselines to include updates to any elements of the product baseline.  

e. The Contractor shall provide access to all tools, test equipment and consumable items required to accomplish any development, maintenance or installation identified just prior to and as part of the task. 

3.1.5.3 IDE Data Management

The Contractor shall establish, implement, and maintain a data management capability within the IDE for the integration, storage, access, management, delivery, and exchange of data furnished by the government or generated by any contract work effort including subcontractors and vendors.  The system shall be capable of maintaining a record and reporting the status of data accession and data deliveries for each unit delivered.  The Contractor shall generate and maintain a master listing of all documents maintained in the training site libraries.  The listing shall include all operations and maintenance publications, engineering drawings and specifications, software source code, software databases, training materials, and baseline description documents.

3.2 Systems Engineering

The Contractor shall translate the basic operational needs, requirements and objectives,  interface and other design constraints including cost, into preliminary, verifiable, functional requirements and objectives, while conducting cost-benefit trades to support refinement of the preliminary functional requirements.  The Contractor shall complete the system design (balanced with respect to performance, cost, schedule, and risk) and verify it meets the systems requirements.  The Contractor shall assess proposed changes in the evolving functional architecture, physical hierarchy, and baselines and objectively trade alternatives to balance performance, cost, schedule, and risk prior to approval.  As part of the system design and component selection process, IA shall be considered as a requirement for all systems used to enter, process, store, display, or transmit information. 

3.2.1 Systems Design

The Contractor shall use the specifications and requirements documents associated with each CDT variant as the basis for development of all implementing specifications.   The design concept shall include incorporating an open systems approach which shall be based on an engineering and business strategy to choose specifications and standards adopted by industry. Standards bodies or de facto standards (set by the market place) shall be used for selected system interfaces, products, practices and tools.  Selected designs and specifications shall be based on performance, cost, industry acceptance, long term availability, supportability, and upgrade potential.  

3.2.1.1 System Definition Stage

The contractor shall continue to support the established definition of the CDT system, update the basic CDT design and establish through modifications the definition of the CDT variant system with a focus on system products required to satisfy operational requirements.  The Contractor shall complete the following:

a. System and product requirements and verification definitions.

b. Preliminary subsystem requirements and verification definitions.

c. Product and subsystem interface requirements and verification definition.

d. Establish a system baseline.

e. Conduct IPT/ Technical reviews. 

The documentation generated during system definition shall be used to guide subsystem development.  The Contractor shall conduct an IPT meeting at the completion of the systems definition stage for the purpose of determining whether the system definition is sufficiently mature to progress to subsystem definition.  The system definition shall be reviewed to ensure that:

a. It is sufficiently mature to meet systems engineering criteria.

b. System-level risks have been adequately addressed to justify continued development.

c. Trade-study data are adequate to substantiate system requirements are achievable.

d. Decisions made in arriving at the system definition configuration are well supported by analysis, test, certifications and other technical data.
3.2.1.2 Preliminary Design Stage

The Contractor shall initiate subsystem design and create subsystem-level definition and “design-to” baselines to guide component development.  The Contractor shall decompose identified subsystem functions into lower-level functions, allocate functional and performance requirements to component-level functional and physical architectures.  Each preliminary subsystem requirements and verification definition and preliminary “design-to” baseline shall be evolved into a subsystem requirement and verification definition and “design-to” baseline.  Preliminary component requirements and verification definition and build-to baselines shall be defined for the components and the subsystem being developed.  Final subsystem definition shall include identification of recommended components and interfaces; resolution of subsystem-level risks; assessment of component risks; and design for quality factors to include producibility, verifiability, usability, supportability, trainability and disposability for each subsystem.  Subsystem reviews (IPT meetings) shall be completed for each subsystem.  The results of the subsystem reviews shall be documented.  The purpose of each review is to assure that:

a. The subsystem definition is sufficiently mature to meet systems engineering criteria.

b. Component allocations and preliminary component specifications are reasonable and provide a sound subsystem concept.

c. Subsystem risks have been assessed and mitigated to a level appropriate to continue development.

d. Trade-study data are adequate to substantiate that subsystem requirements are achievable.

e. Decisions made in arriving at the subsystem configuration definition are supported by analysis and technical data

The Contractor shall present the CDT preliminary design to the Government at a Technical Review.
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3.2.1.3 Detailed Design Stage

The Contractor shall complete subsystem design down to the lowest component level, create a component requirements and verification definition and build-to component baseline for each component.  Final component definition shall include identification of recommended parts and interfaces; resolution of component-level risks.  For each component, down to the lowest sub-component, the design for quality factors to include producibility, verifiability, usability, supportability, trainability and disposability.  Component reviews (IPT meetings) shall be completed for each component at the completion of the detailed design stage.  The results of the evaluation shall be documented.  The purpose of this review shall be to ensure that:

a. Each detailed component definition is sufficiently mature to meet measure of effectiveness and measure of performance criteria.

b. Component specifications are reasonable and provide a sound component concept.
c. Component and related life cycle process risks have been assessed and mitigated to a level appropriate to support the fabrication, assembly, integration and test phases.
d. Trade-study data are adequate to substantiate that detailed component requirements are achievable.
e. Decisions made in arriving at the detailed component definition configuration are supported by analysis and technical data.
The Contractor shall present the completed CDT design to the Government at a Technical Review.
3.2.1.4 Fabrication, Assembly, Integration and Test Stage

The contractor shall fabricate, assemble and integrate the subsystems into a complete system that meets the requirements of the specifications and requirements documents. The Contractor shall resolve product deficiencies when specifications for the system, product, subsystem, assembly, or component are not met, as determined by inspection, analysis, demonstration, Government agreed certifications or test.  The Contractor shall verify that the products designed satisfy specifications through the Integrated Testing of paragraph 3.5.  
3.2.2 Hardware Engineering
The Contractor shall integrate and assemble all hardware that satisfies the performance requirements stated in the developed specifications.  The Contractor shall conduct market surveillance and market investigations in order to maximize the use of commercial and non-developmental items.  The Contractor shall apply the systems engineering process during each level of system development (system, subsystem, and component) to add value (additional detail) to the products defined in the prior application of the process.  Through each of the following design stages, information generated shall be documented in the integrated database.  The Contractor shall develop the hardware in the context of a virtual environment product line; ensuring architecture and reuse are considered at each phase.

3.2.3 Software Engineering

The Contractor shall deliver the system software and firmware. The Contractor and associated subcontractors shall follow software development practices that are compliant with at least Level three (3) of the Software Engineering Institute’s Capability Maturity Model Integration (CMMI).  The design process shall incorporate features that promote assessment of open source software products with ease of operation, integration, software maintenance, future updates and modifications.  Computer programs and computer data systems shall be fully integrated in accordance with the system specification.  The Contractor shall conduct market surveillance and market investigations in order to maximize the use of open source software, commercial software, government owned, and non-developmental software. 

3.2.4 Software Requirements and Architecture Development and Review

The Contractor shall develop software requirements and architecture in accordance with the Contractor software development process plan. All analysis and results shall be documented in the integrated database.  As part of this activity, the Contractor shall work within the IPT to iterate the system and System-of-System (SoS) software requirements and architecture.  The Contractor is encouraged to suggest revisions to government requirements where such revisions would result in cost or schedule reduction or performance improvements. The Contractor shall update the operational concept for the system, define and update the architectural design of the system (identifying the components of the system, their interfaces, and a concept of execution among them) and update the traceability between the system components and system requirements as necessary throughout the development cycle.  Based upon analysis of system requirements, system design, and other considerations, the Contractor shall define and record the software requirements to be met by each software item.  Define and record the methods to be used to ensure that each requirement has been met, and the traceability between the software item requirements and system requirements are met. The Contractor shall use modeling and simulation as appropriate for architecture validation.  In addition, the Contractor shall determine if existing open source software products are capable of meeting any operational capabilities, perform a detailed software reuse evaluation, and document the results of the analysis. The Contractor shall conduct architecture evaluations with the Government, for each software build. 

3.2.5 Software Design and Implementation

The Contractor shall design software, develop executable code, perform unit testing, and integrate software components (with each other and with hardware components) to meet system requirements.  Software design includes not only design to requirements, but extending existing SE Core products, selecting existing software products (including open source software) to meet system requirements, and iterating the requirements to allow use of existing products when indicated by cost as an independent variable (CAIV) or schedule as an independent variable (SAIV) trades.  
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3.2.6 Software Development Test

The Contractor shall establish and execute a software item qualification test program consisting of program or module and cycle or system levels of testing. The Contractor shall document the life cycle activities for each software item subject to verification, the required verification tasks for each life cycle activity, and related resources, responsibilities, and schedule.  The Contractor shall establish test cases (in terms of inputs, expected results, and evaluation criteria) and establish traceability between the test case and the system requirements.  The Contractor shall develop detailed procedures for conducting the test, and test data for testing the software corresponding to each software item.  The testing shall be in accordance with the unit test cases and procedures.  The Contractor shall analyze the results of item testing and shall record the test and analysis results.  Prior to the start of final test, the Contractor shall upgrade the commercial off the shelf (COTS) products to the latest versions approved by the Configuration Control Board/IPT.  The Contractor shall also identify at the start of each unit test event the COTS products that have changed for the existing system and the files that were updated to work with the latest COTS and what files need to be upgraded as well has identifying the version(s) of the COTS products for that unit test event.  All software patches will be applied before initiating the formal qualification test.  In the event that a software patch is not applied the Contractor shall identify this in the Test Readiness Review and provide rationale that explains why it was not applied.  The government shall approve Contractor readiness to test before the formal qualification test.  The Contractor shall conduct a software item test readiness review as part of the system Test Readiness Review prior to initiating the formal qualification test. 
3.2.7 Software Integrity Certification

The Contractor shall verify and certify that the system application software functions are designed in a properly secured operating system environment and all software is free of elements that might be detrimental to the secure operation of the resource operating system, as described in DODI 8500.2.  Except for DOD and Government approved Commercial Off the Shelf software, the Contractor shall provide Vendor Integrity Statements for each system software application.

3.2.8 Hardware and Software Integration

The Contractor shall perform all activities to integrate and assemble the hardware and software to achieve a fully functional system.  All support systems shall perform and operate in accordance with the system specification and Contractor generated specifications.  The Contractor shall verify the complete integration of the hardware and software of each hardware and software subsystem and the overall system through the utilization of formalized test procedures.  
3.2.9 Information Assurance (IA)

3.2.10 IA Process

The contractor shall establish an IA process in accordance with the PEO STRI Basic Accreditation Manual (BAM). The contractor shall develop and maintain a robust information assurance process to guide the system’s design, document IA decisions, and identify and implement IA requirements. The contractor shall assist the government in the preparation of IA system documentation. The contractor shall establish configuration management of the product baseline, implement operational system security control measures and support IA certification testing. The contractor shall identify and use IA approved solutions to include IA approved operating systems, IA approved network devices, and IA approved software.

3.2.11 IA Controls

The contractor shall implement IA controls and take action to address inherent system vulnerabilities and weaknesses. The contractor shall ensure that all Port Protocol Service (PPS) not required in the operation of the system have been disabled or shut down and implement “deny all, permit by exception” (DAPE) enforcement for all PPS not being used by the system. The contractor shall plan and implement IA e.g. using Security Technical Implementation Guides (STIG), and government approved IA scanning tools, as required for Standalone, MAC III CL of Sensitive, along with the corresponding IA Controls as identified in the Standalone DIP.

3.2.12 IA Control Review/DIACAP Implementation Plan Review (DIPR)

The contractor shall support an IA Control Review / DIACAP Implementation Plan Review (DIPR) held at least 10 working days prior to the Critical Design Review (CDR).  The IA Control Review/DIPR shall address at a minimum:

· Update on DIP

· Update Preliminary Data Flow and Accreditation Boundary Diagram

· Update on the hardware/software lists and procurement action

· Update on contractor IA training as applicable and the use of IA Scanning tools

· Update on design and system integration schedule

3.2.13 IA Scans

During system development the contractor shall periodically scan the system using the latest DoD approved scanning tools. The contractor shall maintain Information Assurance Vulnerability Alert (IAVA) compliance of the system baseline(s), and provide software patch updates to the government as required throughout the life of the delivery order.

3.2.14 Certification Test and Evaluation (CT&E)

3.2.15 CT&E Readiness Review and IA Scan Reports

The contractor shall support a CT&E Readiness Review held no more than 7-14 working days prior to the CT&E Event. The CT&E Readiness Review and Scan Report shall address at a minimum:

· Final IA Scans Report of the system

· Corrective actions taken and written analysis of any open deficiencies

· Update of IA system documents

· Finalization of travel arrangement in support of the CT&E event
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3.2.16 CT&E Readiness Review and IA Scan Reports

The contractor shall support the CT&E event. The CT&E event is conducted by the IA independent certifier to assess the overall security posture of the system prior to Government Acceptance Test (GAT). The status of the results for all assigned IA controls and security requirements are complied and discussed with the contractor.  The contractor shall provide support to address the findings from the CT&E events to the Government’s satisfaction after the Scorecard is tabulated, and assist the government in the preparation of the Plan of Action and Milestone (POA&M). 
3.2.17 Hardware and Software Purchase

The contractor shall purchase all Commercial Off-the-shelf desktop, notebook, computers and video teleconferencing equipment, by using Computer Hardware, Enterprise Software and Solutions (CHESS) website (https://chess.army.mil) in compliance with Army Policy Notice 09-44A; You shall use CHESS as the Primary Source for Procuring Commercial Information Technology (IT) Hardware and Software.  The Army has mandated the Universal Gold Master (UGM) as the Windows-based standard operating system. UGM license can be obtained from CHESS or Softmart (http://www.softmart.com).  If UGM cannot be used, (contractor shall provide written explanation as to why UGM cannot be used.) an IA approved operating system shall be configured in accordance with the latest DISA Security Technical Implementation Guides (STIG), written for that operating system.  
For hardware and software products not available through CHESS or Softmart, the contractor shall select the IA validated products from one of the links below.

1. Common Criteria Certified Products

http://www.commoncriteriaportal.org/products.html
2. The Common Criteria Evaluation and Validation Scheme - NIAP Validated Product List

http://www.niap-ccevs.org/cc-scheme/vpl/
3. Approved Products List Integrated Tracking System (APLITS) – CAC Card is required.

https://aplits.disa.mil/processAPList.do
*There will be no wavier issued by the government for unapproved IA products.

3.2.18 Specialty Engineering

The Contractor shall provide Reliability Engineering, Safety Engineering, Producibility Engineering, Human Factors Engineering, Electromagnetic Environment Effects (E3) Engineering, as defined in the sections below.

3.2.19 Supportability Engineering

The Contractor shall ensure the supportability of the system through planning, implementation, and verification of materials, services and resources required to satisfy the operational requirements. Supportability by third party Contractors for hardware, software and documentation for maintenance shall be a design goal. Readiness, availability, supportability and Life Cycle Cost shall be the primary design factors.  The Contractor shall evaluate reliability, availability and maintainability factors in the design process.  Design for supportability shall include the use of common fasteners and connectors, common commercial standards, and proven technology to the maximum extent possible.  The system design shall minimize life-cycle costs and maximize life-cycle supportability by avoiding the use of proprietary items; components with limited sources for spare parts, support, or maintenance; recurring usage or service fees; and the need for special tools or test equipment.

3.2.20 Reliability, Availability and Maintainability Engineering

The Contractor shall develop, implement and manage a process satisfying all RAM requirements and be completely integrated within the systems engineering process. RAM status shall be included as part of each program review. The Contractor shall conduct trade off studies to ensure quantitative issues such as stress levels, selection of parts, parts simplicity and redundancy are properly considered in the design trade off.  The Contractor shall verify that reliability requirements are attained through analysis. 
3.2.21 Safety Engineering

The Contractor shall develop and implement tasks and activities to identify, evaluate, and eliminate or control hazards throughout the program’s life cycle.  The Contractor shall ensure the safety of the system’s design, operation, transportation, maintenance and support.  The Contractor shall conduct safety analyses, hazard identification and classification and hazards tracking integral to the system design effort.  A hazard risk index including hazard severity and hazard probability levels shall be developed for all hazards. 

3.2.21.1.1 Safety Assessment

The Contractor shall conduct safety analyses to identify and classify hazards as an integral part of the system design effort.  The Contractor shall develop a hazard risk index including hazard severity and hazard probability levels for all hazards.  The Contractor shall document information about each hazard in an integrated database. The Contractor shall ensure that safety of the design is achieved and that all system specific safety requirements are met.  This shall include verifying any changes due to redesign.  Once complete, the Contractor shall verify the safety design of the system and determine the safety risk assumed prior to test or operation.  The Contractor shall identify those hardware/software items or portions thereof whose failure could lead to violation of critical requirements and develop a strategy, including both test and analysis, to assure that the requirements, design, implementation, and operating procedures for the identified software minimize or eliminate the potential for such violations. The Contractor shall identify by type, and develop strategies for, the following types of critical requirements:

a. Safety-critical:  Those hardware/software items or portions thereof whose failure could lead to a hazardous system state (one that could result in unintended death, injury, loss of property, or environmental harm).

b. Security-critical:  Those hardware/software items or portions thereof whose failure could lead to a breach of system security.

c. Privacy protection-critical:  Those hardware/software items or portions thereof whose failure could lead to a breach of system privacy protection.
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3.2.21.1.2 Health Hazard Assessment

The Contractor shall identify potential health hazards and recommend engineering controls, equipment and protective procedures to reduce the associated risk to an acceptable level.  The Contractor shall assess system, facility, and personnel protective equipment design requirements to allow safe operation and maintenance.  When feasible engineering designs are not available to reduce hazards to acceptable levels, the Contractor shall develop alternative protective measures. The Contractor shall address the hazardous materials listed in the Environmental Protection Agency's (EPA) toxics release inventory (available at http://www.epa.gov/tri/chemical/index.htm) and the list of Class I and Class II stratospheric ozone depleting substances (ODSs), as listed 29CFR1910.1200.
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3.2.22 Quality Engineering

The Contractor shall establish measurement system that will provide maximum visibility into new and prior processes to assure contractual requirements are being met.  The Contractor shall select the proper methods to analyze these processes to continuously improve the system.  Metrics shall be developed to assist management visibility into an adequate process control system.  The Contractor shall establish and maintain a computerized discrepancy tracking system within the IDE with the ability to produce complete permanent records of all discrepancies or a database listing.  All discrepancy correction shall be documented and entered in the integrated database.

3.2.22.1.1 Test Discrepancies

The Contractor shall establish a suspense system to ensure timeliness of analysis and corrective action of each test discrepancy.  The Contractor shall establish a process to receive test discrepancies and update the tracking system.  A hardcopy discrepancy reporting system shall be established to document contractor and Government verification of corrective actions.   The Contractor shall be responsible for informing the Government of the status of each discrepancy.  Upon closeout of a discrepancy, the Contractor shall notify the Government designated test director that the discrepancy has been corrected and the tracking system has been updated.  Final test reports shall include scanned copies of all test discrepancy sheets with signatures.

3.2.22.1.2 Discrepancy Processing

The Contractor shall document a detailed description defining the changes made to the equipment, hardware, and software to correct each discrepancy.  Each discrepancy correction that modifies or changes any baseline shall be documented and entered in the Configuration Management system.  Configuration items include but are not limited to hardware asset version, software asset version and system asset version.   The CCB must approve the resolution of the test discrepancy before implementing the described resolution.  All discrepancies shall be rechecked prior to completion of test.

3.2.22.1.3 Test Discrepancy Priorities

The Contractor shall assign level of effort to test discrepancies based on the priority codes designated by the test team, in accordance with the ground rules established by the CCB.  The following severities shall be assigned, with the Government reserving the right to make the final determination of the priority of any test discrepancy.  Priorities shall be assigned as follows:

	Priority
	Description
	Schedule Impact

	1
	Safety item or system failure
	Testing halted

	2
	Subsystem failure
	Some testing impossible

	3
	Training impact which may affect testing
	Fix prior to next assessment milestone

	4
	Training impact which has no testing impact
	Fix prior to DD Form 250

	5
	Minor training impact
	Fix TBD



3.2.23 Human Factors Engineering

The Contractor shall plan and implement a human factors engineering program to insure the satisfaction of system objectives and personnel safety of the trainees, operator and maintainer.  Identify and eliminate program risk associated with critical human factors that have a significant impact on readiness, usability, life cycle cost, schedule, performance, or safety.  Ensure manpower, personnel, training, and logistics support information is derived from early human engineering analyses such that human factors engineering can be applied to influence the design effort.  Verify through test and evaluation that trained personnel can safely, effectively and efficiently operate, maintain and control the system in its intended operational environment.

3.2.24 Electromagnetic Environmental Effects (E3)

The Contractor shall determine the criteria and verification method to ensure that the CDT system’s electronics or electrical hardware configuration is not a source of electromagnetic interference (EMI) or a victim of E3 in the intended operational environment in which it is installed or at its operational locations.  The Contractor shall include grounding and wire shielding for CDT fixed and mobile sites from EMI.  The Contractor shall establish and maintain a process to verify and assure the system operations functionality is not affected by E3.

3.2.25 Contaminate and Corrosion Control

The Contractor shall incorporate the latest state-of-the-art corrosion control into the system design process, manufacturing process, all levels of maintenance, supply and in the storage processes.  Design concepts shall reflect realistic environments and resource availability as determined by logistic support analysis.

3.2.26 Standardization

The Contractor shall influence the system design to achieve maximum subsystem, component and repair parts commonality within the CDT system.  The Contractor shall minimize equipment and parts proliferation through a standardization effort.   

3.3 Design Reviews 

The Contractor shall conduct design reviews for the purpose of assessing technical progress.  The Contractor shall document the results of the review, including any resulting action items.  Normally, a design review shall be conducted at the completion of each system-engineering phase.  Each review shall accomplish the following:

a. Assess the system requirements and allocations to ensure that requirements are unambiguous, consistent, complete, feasible, verifiable, and traceable to top-level system requirements.

b. Assess the design maturity based on technical development goals, IMS events and accomplishments, and empirical analysis and test data supporting progress to date.

c. Present the risks associated with a continued development effort.

d. Present Specialty Engineering factors that have influenced system/subsystem design.

3.3.1 Preliminary Design Review (PDR) 

The Contractor shall conduct a PDR to present the results of the Preliminary Design phase of the Systems Engineering effort.  The PDR shall address the preliminary design criteria in paragraph 3.2.1.2.  The Contractor shall notify the Government no less than 30 days prior to the planned PDR in order to extend invitations to all program stakeholders.  The Contractor shall document action items, due dates and coordinate resolution and track action items until closure.  Action item closure shall require contractor and the Government’s CDT Lead Systems Engineer approval.

The PDR shall include at least the following items:

· Software CM tools

· Developmental and Non-developmental Software and Databases

· Preliminary Data Flow and Accreditation Boundary Diagram

· Network Topology Diagram
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3.3.2 Critical Design Review (CDR) 

The Contractor shall conduct a CDR to present the results of the Detailed Design phase of the Systems Engineering effort.  The CDR shall address the detailed design criteria in paragraph 3.2.1.3.  The Contractor shall notify the Government no less than 30 days prior to the planned CDR in order to extend invitations to all program stakeholders. The Contractor shall document action items, due dates and coordinate resolution and track action items until closure.  Action item closure shall require contractor and Government approval.  The contractor shall address design changes made since the PDR.  The CDR shall at least include:

· Detailed Hardware Listing to include manufacturer, type and model
· Software Listing to include manufacturer  and version
· Ports, Protocols, and Services (PPS)
· IA Scanning Tools
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3.4 Product Definition Data (PDD) 

During the systems engineering and design, as applicable, and in accordance with MIL-STD-31000, the Contractor shall develop, produce, and maintain Product Definition Data (PDD) that accurately depicts the final product.  The PDD is the technical description of items adequate for supporting an acquisition strategy, production, engineering and logistics support.  The PDD shall disclose complete design (level 3 drawings), logistics, manufacturing requirements, and the means of measuring compliance with the requirements.  Piece part information (drawings, computer aided design files, models and meta data.) and associated lists shall provide the necessary design, engineering, manufacturing, and quality assurance requirements information necessary to enable, maintain and sustain the procurement or manufacture of an interchangeable item that duplicates the physical and performance characteristics of the original product, without additional design engineering effort or recourse to the original design activity.  The Contractor shall produce and maintain documentation for all electrical assemblies and subassemblies in such a manner to ensure their functional integration without recourse to special test equipment (STE) or installation of the assemblies or subassemblies into a next higher assembly.   Utilizing the established logistic repair procedures, the Contractor shall identify the higher level components and assemblies to be repetitively procured as spare components and assemblies or which may be procured independently.  For each higher level component or assembly, the Contractor shall determine and document the functional requirements for the item, the environment in which it must operate, interface and interchangeability characteristics, and criteria for verifying compliance.  The Contractor shall include all electronic models for assemblies and subassemblies from the lowest level component to the top level system component. The Contractor shall provide as part of the Technical Data Package (TDP) Contract Data Requirements Lists (CDRL) a Government owned copy of each software program necessary to view the deliverables.  The Contractor shall obtain document numbers from the Government for the PDD elements.  The Contractor shall not add prefixes or suffixes to the numbers. All unused numbers shall be returned upon completion of PDD preparation. 
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3.4.1 Maintenance Services

The Contractor shall maintain the PDD.  This shall include maintenance of changes to the PDD baselines and the engineering release changes.
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3.5 Supportability Engineering

3.5.1 Logistics Support Analysis

Contractor shall ensure supportability of the system through planning, implementation, and verification of materiel and services to meet operational requirements.  Readiness, availability, and supportability shall be the primary design factors.

The contractor shall identify support resources and infrastructure necessary for test and evaluation activities.  Contractor shall analyze existing Life Cycle Contractor Support (LCCS) structures to develop and define an optimized support infrastructure for production and deployment.  The recommended support resources shall be sufficient to allow another contractor with comparable skills to assume operation, maintenance and support, and sustain the systems availability requirements.

The Contractor shall evaluate reliability, maintainability, and availability factors in the design process.  Design for supportability shall include the use of common fasteners and connectors, common commercial standards, and proven technology.  System design shall minimize life-cycle costs and maximize life-cycle supportability by avoiding the use of proprietary items; components with limited sources for spare parts, support, or maintenance; recurring usage or service fees; and the need for special tools or test equipment.

3.5.2 Supportability Analysis and Logistics Management Information

Contractor shall conduct repair level analyses, develop diagnostic, preventative maintenance and repair procedures, conduct facilities analyses, refine hardware/software maintenance and support concepts, and identify life cycle support resource requirements including required spares and support equipment.  The contractor shall develop a listing of items to be repaired, items to be discarded, and the level of maintenance at which the repair should be performed along with associated cost.  The Contractor shall identify any/all post production support issues that may pose Life Cycle support risks.  Using Source, Management & Recoverability (SM&R) Codes, the Contractor shall develop a listing of which items should be repaired and which should be discarded and the level of maintenance at which the repair should be performed with the associated cost.  All Logistics Data Products (LDP) elements shall be developed and provided in an automated database. The contractor shall document the following in the integrated database:

a. All input data and their corresponding value and source of the data.

b. Operational scenario modeled, assumptions made, constraints assumed, and non-economic factors imposed.

c. Maintenance alternatives considered.

d. Analytical method and models used to perform economic evaluations.  

e. Discussion of the sensitivity evaluation performed and results obtained 

DI-SESS-81758
Logistics Product Data

DI-SESS-81759
Logistics Product Data Summaries

3.5.3 Maintenance Concept

The Contractor shall develop all logistics data, manuals, and training in accordance with the designated sustainment concept to maximize utility of delivered services, and data to the intended target audiences.  After fielding, sustainment for the systems will be provided by a third-party Life-Cycle Contractor Support (LCCS) provider.  The maintenance concept will consist of two levels of maintenance:  Field and Sustainment.

3.5.4 Field Maintenance

Field level maintenance is defined as on-system maintenance including preventative maintenance, daily readiness checks and services, adjustments to controls and other maintenance that can be accomplished without removing the affected major assembly from its deployed location for extensive repair.  Field maintenance is accomplished without the aid of special tools, support equipment, or additional training knowledge or skills.  Field level mechanics will perform inspections, diagnose faults, and replace components on end items for return to the user.

3.5.5 Sustainment Maintenance

Sustainment Maintenance is defined as off-system maintenance to include troubleshooting and the removal and replacement of failed components that cannot be performed at the Field Maintenance level.  Sustainment maintenance actions are beyond the capability of field level maintenance and include extended diagnostics, overhaul, refurbishment, rebuild, or other prolonged repair actions.  Sustainment maintenance utilizes government designated repair points to overhaul, rebuild, replace, or calibrate failed equipment.

3.6 Interim Contractor Support (ICS)

With Government prior approval, the Contractor shall provide ICS after fielding of the first CDT article.  The Contractor shall transfer all Spares, Consumables, Tools and Test Equipment (T&TE) to the Life cycle Contractor Support (LCCS) during the transition phase.  The contractor shall provide updated Manuals and Logistics Product Data which will reveal all changes that have occurred to parts management and supportability between the time of fielding and the transfer to LCCS.  The contractor shall have trained and certified IA personnel in accordance with section 6 of the BAM for the Interim Contractor Logistic Support phase. 
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3.6.1 Transition Planning

The Contractor shall establish a transition plan to insure the effective, efficient transfer of ICS responsibility to LCCS responsibility.  The Contractor shall conduct a physical inventory of spares, tools, ST&TE, and Consumables during the transition period with the Government representative. The Contractor shall surrender the following items at transition:

a) Complete System

b) GFE 

c) Training Materials

d) Drawings and Associated Lists 

e) Initial Spares package, Tools, ST&TE and Consumables

f) Utilization Reports

g)  Final Technical Publications 

h) Logistics Product Data

i) Physical Inventory 

j) Warranty Information

k) Software with user manuals

l) Disaster Recovery Software with recovery procedures

3.7 Technical Publications 

The Contractor shall describe each operation and maintenance task in detailed, logical, and systematic steps for the work to be accomplished.  The operations and maintenance instructions shall accurately provide the technician with all the information needed to keep the equipment operational.  It shall provide system and subsystem oriented instructions for installation, operation, maintenance, and testing.  All tools, test equipment and consumable items required to accomplish maintenance shall be identified just prior to and as part of the task.  Government furnished material, military technical manuals or Government-approved commercial operation and maintenance manuals shall be used as references for system and subsystem maintenance.  All Government technical manuals and Commercial Off-the-Shelf (COTS) manuals shall be reviewed to ensure changes, updates, revisions, or supplementation are completed and address the components actually being installed.  All publications shall reflect the configuration of fielded hardware as documented in the product baseline.

3.7.1 Operator User’s Manual (OUM) 
The Contractor shall deliver an OUM documenting tasks necessary to operate the trainer.  The Contractor shall identify and document operator specific tasks for preventive maintenance checks, inspection, lubrication, adjustment, and operator level repair and replacement tasks.    The Contractor shall identify all required spare parts, consumables, tools and test/support equipment associated with the operation and operator’s preventive maintenance tasks. 

MIL-STD-40051-2A
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Annex to Exhibit C
Requirement matrix for Page Based Operator and Maintenance Manuals
3.7.2 System Maintenance Manual (SMM) 

The Contractor shall deliver an SMM documenting tasks necessary to maintain the trainer.  The Contractor shall identify and document maintainer specific tasks for detailing installation, fault isolation, Line Replaceable Units (LRU) procedures, software update procedures, and all necessary maintenance procedures to maintain the trainer.  The Contractor shall identify all required spare parts, consumables, tools and test/support equipment associated with the maintenance tasks.
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3.7.3 Commercial Off-the-Shelf (COTS) Manuals and Associated Lists 

The Contractor shall deliver Commercial Off-the-Shelf (COTS) technical manuals (TMs) for all commercial equipment delivered with the trainer.  The COTS manuals shall be sufficient to support the parts, operation, service and maintenance of all COTS components. The Contractor shall deliver COTS operations and maintenance manuals which document how the system is operated and maintained by the users, including drawings and descriptions that show the integration and interface of all COTS components into the trainer.  The Government considers the following to constitute a complete COTS manuals:

a. The Parts Manual shall display figure “breakouts” of the major component assemblies in order to identify parts for procurement.

b. The COTS Operators Manual

c. The Service/Maintenance Manual shall display the complete assembly breakdown of major components of the COTS equipment.

The following requirements for Commercial manual development and/or delivery also apply:

a. The right to use and reproduce the manual shall have been granted to the Government.  The following additional requirements apply:

i. The Commercial manuals shall be available off-the-shelf in support of commercially available systems or pieces of equipment.

ii. The Commercial manuals precisely reflect the configuration of the hardware installed on the trainer.

iii. The principal users can comprehend the technical information.

b. Commercial manuals provided to the Government, with all supplementary data, shall be Government property.

The COTS manuals shall include supplemental data as applicable. The manual(s) shall contain operating instructions and maintenance data to support the planned level of maintenance. 
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3.7.4 Publications In Process Review's (IPR’s) 

The Contractor shall host and co-chair publication reviews to ensure the technical publications are being prepared according to the contract.  The initial publications IPR shall be held in conjunction with the start of work meeting. Each subsequent IPR shall be scheduled to coincide with a system level program review defined in the IMS.  The Contractor shall document and act on reported decisions and discrepancies resulting from or associated with each IPR.  Each subsequent IPR shall include a review of incorporated corrections or comments from previous IPR’s prior to proceeding with the current IPR.  If any IPT member identifies previous IPR comments that are not included in the technical publications, the IPR shall be considered incomplete. The Contractor shall be responsible to record the minutes of all IPRs.

3.7.5 Technical Manual Validation 

The Contractor shall validate all publications for operation and maintenance to ensure they meet the requirements of the system and reflects compatibility with the overall operation, maintenance and support plan for the system.  Validation shall be accomplished on all technical publications, changes, supplemental data and revisions thereto.  The Contractor shall validate all technical data and publications prepared by subcontractors and vendors.  The Contractor shall provide the Government opportunity to observe all Contractor’s validation efforts.  Publications shall be validated prior to system testing.  A technical publication shall not be ready for validation until the following conditions have been fulfilled: 

a. Engineering technical review has been completed.

b. Information, illustrations and parts lists reflect correct configurations of the system and equipment, to include all engineering changes.

c. Procedural instructions are readily understandable by the intended user and adequate to perform all operations and maintenance functions.

d. All procedures have been performed to assure accuracy and performance requirements.

e. Adequacy of data is checked to ensure that it supports the maintenance and support concept.

f. Hardware of the proper configuration is available for the validation and verification effort.

g. All safety hazards identified in the safety assessment report are resolved and identified within the text as Warnings, Caution and Note statements necessary to protect the equipment and personnel.

h. All hazardous materials are identified. 

3.7.6 Technical Manual Verification 

Publications shall be verified by the Government prior for acceptance.  The Contractor shall assist the Government in the verifying the verification process.  The Government IPT may choose to perform verification concurrently with the validation effort.  Correction of discrepancies and changes resulting from training, testing, and reviews shall be incorporated into the publications.  The Contractor shall provide system equipment, technical and engineering support and facilities as required to aid in the performance of verification efforts.  The Contractor shall incorporate all comments from compliance-reviews, technical accuracy reviews and verification reviews into final submission of publications.  The verification shall be stopped and be rescheduled if more than 15 percent of the technical manual requires changes.  The Contractor shall support re-verification of corrections/updates as required.  Publications shall be validated in accordance with the Technical Manual Validation paragraph of this document before the verification can begin.  A technical publication shall not be ready for verification until validation comments have been incorporated.

DI-TMSS-81821 Technical Manual Verification Incorporation Certificate

3.8 Item Unique Identification (IUID)

The Contractor shall coordinate with the Government to determine items requiring unique identification including embedded subassemblies, components and parts.  The Contractor shall provide unique item identification, or a DOD recognized unique identification equivalent, for all identified items delivered.  IUID marking of each item shall be both machine readable and human readable in accordance with MIL-STD-130. The Contractor shall provide data resulting from IUID marking activities and indicating pass/fail for each IUID marked item verified.

 DI-MGMT-81858 Unique Identification (IUID) Marking and Verification Report
3.9 Training Courses 

The Contractor shall develop and conduct training courses designed to provide necessary training to the target audience.  The contractor shall develop and provide system operation and maintenance familiarization training through a combination of classroom, written instruction, and hands-on operation.  Contractor shall develop a complete and exportable Training Presentation required to train the system and shall provide a CD or DVD as a leave behind package for on-site trainers.

The Contractor shall ensure that instructors possess the required knowledge/skill level and familiarity with the system to effectively deliver system instruction.  Contractor shall provide all developed course materials to the Government for approval 60 duty days prior to conducting the first on-site course In addition, the contractor shall provide the course to a Government team for validation/approval prior to the first on-site course presentation.
3.9.1 Training Materials

The Contractor shall analyze and prepare all training materials including program of instruction (POI), lesson plans (LP), student hand outs, end of course evaluations, practical exercises, and a train-the-trainer package to accommodate operator and sustainment maintenance new equipment training (NET).

Training material shall be developed to support a “train the trainer” concept.  The course shall provide comprehensive knowledge in the concepts, skills, and aptitude to efficiently operate and/or maintain the system.  The course shall provide familiarization with simulator operating techniques and shall emphasize utilization of the instructor facility, its functions, and controls.  The course shall address physical and functional descriptions and operation of the equipment to include features, advantages, and configurations.


Contractor shall develop a complete and exportable training support package that integrates training products, materials, and other pertinent information necessary to train the system.  Contractor shall design and develop this training support package using the instructional systems design processes.  For commercial and NDI courses, existing materials shall be utilized.  Contractor shall conduct training on an incremental basis and schedule in accordance with the incremental delivery of each system capability.
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3.9.2 New Equipment Training (NET)

The Contractor shall provide NET training to the receiving organizations.  This training shall be a self-contained course that provide detailed operational and maintenance knowledge of the fielded systems.   Contractor shall develop and provide system operation and maintenance familiarization training through a combination of classroom, written instructions, and hands-on operation.  Contractor shall analyze, prepare all training courseware including POI, practical exercises, and a train-the-trainer package to accommodate new equipment training, sustainment training, and training of testers and evaluators.  
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3.9.2.1 Instructor / Operator Training

The Contractor shall plan, develop, conduct, and document the completion of the initial instructor and operator course for the initial cadre instructors.  The course shall provide comprehensive training for instructors in the concepts, skills, and aptitude to efficiently operate the system.  The course shall provide familiarization with simulator operating techniques and shall emphasize the utilization of the instructor facility, its functions, and controls.  The course shall address the physical and functional descriptions and operation of the equipment including features, advantages, and configurations. 
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3.9.2.2 Maintenance Training

The Contractor shall plan, develop, conduct, and document the completion of the initial maintainer course for the initial cadre of maintenance personnel prior to Government acceptance.  The course shall provide comprehensive training for maintainers in the concepts, skills, and aptitude to efficiently operate and maintain the system.  This course shall consist of instruction in troubleshooting and maintenance, diagnostics to fault isolation, calibration, adjustments, remove and replace procedures, use of built in test, and repair that is beyond operator level maintenance.  After completion of the course all personnel shall be capable of operating, maintaining, and troubleshooting the simulator to the board replacement level.
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3.9.3 Class Structure

3.9.4 Language 

The Contractor shall provide all instruction, training materials and system documentation in the English language.

3.9.5 Class Size 

Class size will be determined by the number of systems available, number of students to be trained, and available instructors to effectively deliver training with Government approval. The Contractor shall limit class size to ensure that each student receives the greatest benefit from the training.

3.9.6 Location of Training

The Contractor shall conduct the training courses on location at the Government site where the system is to be installed or at the contractor’s facility with prior Government approval.

3.9.7 Training Facility and Equipment

The Contractor shall provide all required classroom equipment and training equipment for courses conducted at the facility.  Training shall include classroom, practical exercise and shall total no more than eight hours per day.

3.9.8 Course Completion Criteria

The Contractor shall develop a criterion referenced performance test to measure the student’s ability to perform job-related competencies.   

3.9.9 Certificate of Completion 

Upon successful completion of the training, the Contractor shall provide each participant with a personalized certificate recognizing their achievement and satisfactory completion of the program.  The Contractor shall maintain a record of students attending the class, their test results, and the completed student course evaluation.

3.10 Technology Refresh

The Contractor shall develop, provide and install the hardware, software, supplies and services necessary to provide a technology refresh on current fielded CDT systems. The purpose of the technology refresh is to maintain the CDT COTS hardware and system software at the latest sustainable level.  The technology refresh shall replace obsolete COTS computing and projection hardware with present day technology.   The software technology refresh shall install the latest fielded CDT software baseline to maintain maximum commonality and sustainability.  All new hardware and software changes shall be reviewed and approved by the Government.

3.11 Integrated Testing

The Contractor shall plan, coordinate, establish and implement a comprehensive test and evaluation (T&E) program to include all configurations of a CDT system.  System T&E refers to the test and evaluation activities which use the development and production hardware together with the software to validate that the system meets the operational and technical performance requirements as stated in the system specifications.  System test shall include a process to prepare the executable software, including any batch files, data files, or other software files needed to install and operate the software on a newly formatted (blank media) target computer.  The Contractor shall develop step-by-step testing operations to be performed on items undergoing testing.  The Contractor shall identify items to be tested, the test equipment and support required, the test conditions to be imposed, the parameters to be measured, and the pass and fail criteria against which the test results will be measured.  The test planning and test procedures shall be structured to insure that a decision on the systems capability to meet the objectives identified in the systems specification is made with a minimum amount of uncertainty.

3.11.1 Test Readiness Review (TRR)

The Contractor shall address the following key issues at the system engineering TRR prior to the start of formal testing on a complete CDT System to ensure that the system and all the test resources are ready to begin testing: 

a. Test procedures comply with plans and descriptions, are adequate to accomplish test requirements and satisfy requirements for verification.

b. Pre-test predictions and informal tests indicate testing will confirm performance.

c. New or modified test equipment and facilities and procedure manuals required to accomplish planned test and evaluation, are available and satisfy the test requirements.

d. Data acquisition and reduction provisions are in place (if applicable).

e. Technical publications are completed and validated

f.  System to be tested has completed an official Government IA scan

The following documentation shall be reviewed during the TRR:

a. Evidence that the test management system as required under the contract is ready to accept the qualification tests and their results.

b. Evidence that the requirements in the development specification have been traced to qualification tests or tests on which the qualification tests rely.

c. A list of outstanding problem reports, both external and internal cross-referenced to the contracted deliverable end items or development hardware and software products.

d. Evidence of all internal process tests and inspections has been completed by the contractor and support transition into formal tests.

e. Test requirements.

f. Requirements changes pending.

g. Design changes since the last design review.

h. Test constraints based on previous testing or test hardware limitations.

i. Test configuration (test article and instrumentation and support equipment).

j. Detailed test procedures.

k. Plans for collection, reduction and analysis of the test data.

l. Calibration plan and status. 

m. Problem areas and their resolution. 

n. Validated technical publications

o. IA Scan results

p. Contractor’s in process test results
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3.11.2 TRR Entry Criteria

a. Configuration of the CDT system under test has been defined and agreed to.  All interfaces have been placed under configuration management or have been defined in accordance with an agreed to plan.

b. All applicable functional, unit level, subsystem, system, and qualification testing has been conducted successfully to include official Government IA scan.

c. All TRR specific materials such as Government approved test plans, cases, and procedures have been available to all participants prior to conducting the review (minimum of 7 working days).

d. All known system discrepancies have been identified and resolved in accordance with an agreed to plan. 

e. All previous design review exit criteria and key issues have been satisfied in accordance with an agreed to plan.  

f. All required test resources (people, facilities, test articles, test instrumentation) have been identified and are available to support required tests.

g. Roles and responsibilities of all test participants are defined and agreed to.

3.11.3 TRR Exit Criteria

a. Where the proper government disciplines represented at the review?  If applicable were all of the required independent evaluators involved and do they concur with the planned tests, expected results?

b. Adequate test plans are completed and approved for the system under test.

c. Adequate identification and coordination of required test resources is completed.

d. Previous component, subsystem, system test results form a satisfactory basis for proceeding into planned tests.

e. Risk level identified and accepted by Program leadership as required.

f.  IA Scan results and mitigation plan.

3.11.4 In Plant Test

The CDT system shall be fully tested in its final configuration by the Government during in-plant testing, prior to shipment to the location in accordance with the approved test procedures.  A test schedule covering the CDT product testing shall be provided.  The Government shall be notified at least 2 weeks in advance prior to being ready for test.  These tests shall verify the functionality and performance of the system and that the CDT product complies with the approved specification requirements.  Any discrepancies/problems found during testing shall be documented, corrected and re-tested.
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3.11.5 On Site Acceptance Test

The Contractor shall support the Government site acceptance test for CDT systems to verify that the installed CDT system functions properly and operates to the specified performance requirements.  Testing shall be conducted using government approved sub-set of the in-plant test procedures.  Any discrepancies/problems found during testing shall be documented, corrected and re-tested prior to Government acceptance.  The Contractor shall document the result of the test.
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3.12 Time and Material Effort for Technology Analysis and Technical Support

The Contractor shall provide engineering and logistic services that support hardware and software enhancements to the CDT systems.  Engineering and logistic services include efforts such as analysis (i.e. technology, vehicle dynamics and tactical equipment modifications, CDT hardware and software modifications), the conduct of special studies, demonstrations, integration, test, prototyping, manufacturing, report findings and incorporation of enhancements.

3.13 Site Survey

The Contractor shall support a Government CDT representative to conduct a preliminary survey at each installation site 60 days after award.  The purpose of the survey is to discuss and confirm arrangements for the installation and to provide information on any modifications required at the installation site.  During the survey, the Contractor shall: 

a. Review the status of the building or location where the CDT system will be or is already installed.

b. Confirm the required positions of the CDT’s product equipment, assemblies, cableways, access ways, and any other unique feature, and measure to insure clearance during the installation.

c. Review and confirm the existing and proposed location of power distribution boxes, switches, network, fire detection, height clearance, entrance criteria, water and air supply points, heating , ventilation, air conditioning, humidification, dehumidification and all other unique building or location features for either a fixed or mobile CDT product.

d. Determine the availability of required services.

e. Track and resolve any CDT system outstanding issues pertaining to the preparation of the installation.

The contractor shall support a Government CDT representative to conduct a final survey at each installation site six months prior to the commencement of the CDT installation.  
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3.13.1 Installation Tools and Test Equipment

The Contractor installation team shall be equipped with all the standard tools required for the system installation.  Any standard tools required and provided will be returned upon completion of the installation program.  All special tools and test equipment shall remain at each site.

3.14 Initial Spares / Repair Parts

Contractor shall recommend the range and quantity of initial spares and repair parts needed to support a newly fielded system.  Recommendations shall include consideration of the system support concept, essentiality of the component, price, lead times, and failure factors. The list of recommended spares shall be derived from the Bill of Materials (BOM) which includes all parts on the trainer. 


The Contractor installation team shall be equipped with the recommended spare package approved by the Government.  If the Contractor uses site spares, the Contractor shall replace all site spares used during the installation.  The Contractor will take the remainder of the installation spares package upon completion of the installation. 
C.3  Technical Data and Information - CLIN 0002
Technical data and information shall be furnished for all awarded vehicle variants  in accordance with the requirements set forth in the Contract Data Requirements List (CDRL), DD Form 1423, Exhibit A. 
C.4  Technical Analysis and Technical Support and Pre-Planned Product Improvements CLINS 0006,  1013, 2016, 3003 4005 (Time and Materials (T&M)
The Contractor shall provide technical analysis, technical support, product improvement support, and shipping for relocation of devices in accordance with the Work Directives assigned by the Procuring Contracting Officer.  Technical and engineering support includes efforts such as vehicle analysis for future evolving CDT systems/subsystems, developing geo-specific databases, integration, test and prototyping, manufacturing, report findings and incorporations of enhancements.  

The Contractor shall submit Attachment 2, WD Request Form, along with any applicable supporting documentation for the COR review and PCO approval.  No work shall begin on any WD, until authorized by the PCO. The Contractor or the PCO may initiate the WD.

C.5  Instructor Operator and Maintenance Training CLINs 0003, 0004, 1004, 1005, 1009, 1010, 2004, 2005,4002 and 4003.

The contractor shall conduct Instructor Operator and Maintenance Training in accordance with SOW paragraphs 3.9.2.1 and 3.9.2.2. 

C.6       Spares, Special Tools, Test Equipment

Spares, STTE and Consumables CLINs 0005, 1002, 1007, 1012, 2002, 2007, 2009, 2011, 2013( 2013AA- 2013AN)  2015 ( 2015AA – 2015AG), 3002, 4004 

Contractor shall propose spares, STTE and consumables in accordance with SOW paragraph 3.14. Items shall be delivered concurrently with the system or at the end of the tech refresh effort. Proposed items shall be listed in Section J, Attachments 20 – 31.

C.7  Interim Contractor Logistics Support (CLINs 0007, 1006, 1011, 2006)

The Contractor shall perform ICLS in accordance with SOW paragraph 3.6.  

Section D - Packaging and Marking
CLAUSES INCORPORATED BY FULL TEXT

5152.247-5004
PACKAGING AND MARKING OF REPORTS (PEO-STRI) (SEP 2006)


(a)  All unclassified data shall be prepared for shipment in accordance with best commercial practice.  Classified reports, data and documentation, if any, shall be prepared for shipment in accordance with the National Industry Security Program Operating Manual, DoD 5220.22-M.


(b)  The contractor shall prominently display on the cover of each report the following information:



(1)  Name and business address of contractor.



(2)  Contract Number/Delivery/Task order number.



(3)  Contract/Delivery/Task order dollar amount.



(4)  Whether the contract was competitively or non-competitively awarded.



(5)  Name of sponsoring individual. 



(6) Name and address of requiring activity.

CLAUSES INCORPORATED BY FULL TEXT

5152.247-5009
TECHNICAL DATA PACKING INSTRUCTIONS (PEO-STRI) (SEP 2006)


Technical Data and Information shall be packed and packaged for domestic shipment in accordance with best commercial practices.  The package or envelope should be clearly marked with any special markings specified in this contract (or delivery/task order), e.g., Contract Number, CLIN, Device No., and document title must be on the outside of the package.  Classified reports, data and documentation, if applicable, shall be prepared for shipment in accordance with Defense Industrial Manual for Safeguarding Classified Information, DoD 5220.22M.

(End of Clause)

5152.247-5012
PACKAGING REQUIREMENTS FOR SHIPMENTS CONTAINING NON-MANUFACTURED WOOD PACKING MATERIALS (PEO-STRI) (SEP 2006)


All non-manufactured, wooden pallets, reels, or containers shipped or used for shipment under this contract shall be heat treated and marked in accordance with the American Lumber Standards Committee, Incorporated Non-Manufactured Wood Packing Policy and Non-Manufactured Wood Packing Enforcement Regulations, both dated 30 May 2001.

5152.247-5013
PRESERVATION, PACKAGING, AND PACKING (PEO-STRI) (SEP 2006)


(a)  The contractor shall preserve, pack and package items procured for system stock, overseas destinations or ships at sea, in accordance with the MIL-STD-2073-1 Level A requirements delineated in the schedule or elsewhere in the contract or order. If specific requirements are not included in the contract or order, the contractor shall preserve and package in accordance with previously approved level A requirements, within the technical parameters contained in MIL-STD-2073-1. Preservation and packing materials shall be fire retardant/non-combustible as prescribed in the specific packaging requirements in the contract or order, and to the maximum extent practicable.


(b)  If the packaging materials specified in the contract or order are not fire retardant, and fire retardant varieties are included in commodity specifications for these materials, the contractor shall use fire retardant varieties. Fire retardant packaging materials are not required for items not used aboard ship. The use of plastic packaging materials is prohibited unless prescribed in specific packaging requirements in the contract or order, or unless required to adequately protect the item from damage


(c)  For items procured for installation/immediate use, the contractor shall preserve and package in accordance with the Level C requirements of MIL-STD-2073-1. Packing for shipment (i.e., shipping container) shall be in accordance with MIL-STD-2073-1, Level A, for overseas surface shipments that are not containerized and all deliveries to ships at sea; Level B for all remaining overseas shipments; Level C or domestic shipments of items consumed at first destination. Fire retardant materials are not required in packing (i.e., shipping container) operations. All units, intermediate and shipping containers, shall be marked in accordance with MIL-STD-129. The use of shredded paper, excelsior, polystyrene and other loose-fill materials as a cushion is prohibited in all packaging and packing operation


(d)  In accordance with 29 CFR, the contractor shall ensure that the following caution label is placed on all unit, intermediate and shipping containers for all items containing asbestos in a form that can be inhaled:

CAUTION

CONTAINS ASBESTOS FIBERS

AVOID CREATING DUST

BREATHING ASBESTOS DUST MAY CAUSE SERIOUS BODILY HARM


(e)  All items containing asbestos in a form that can be inhaled shall be packaged in sealed, impermeable bags or other impermeable containers, as required by 29 CFR.

NOTE TO SUPPLIERS: If the supplies to be furnished on this document require the asbestos caution label described above, the contractor shall notify the contract administrator indicated in the schedule prior to shipment.

Section E - Inspection and Acceptance
INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

	CLIN 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	0001 
	Destination 
	Government 
	Destination 
	Government 

	0002 
	Destination 
	Government 
	Destination 
	Government 

	0003 
	Destination 
	Government 
	Destination 
	Government 

	0004 
	Destination 
	Government 
	Destination 
	Government 

	0005 
	Destination 
	Government 
	Destination 
	Government 

	0006 
	Destination 
	Government 
	Destination 
	Government 

	0007 
	Destination 
	Government 
	Destination 
	Government 

	1001 
	Destination 
	Government 
	Destination 
	Government 

	1002 
	Destination 
	Government 
	Destination 
	Government 

	1003 
	Destination 
	Government 
	Destination 
	Government 

	1004 
	Destination 
	Government 
	Destination 
	Government 

	1005 
	Destination 
	Government 
	Destination 
	Government 

	1006 
	Destination 
	Government 
	Destination 
	Government 

	1007 
	Destination 
	Government 
	Destination 
	Government 

	1008 
	Destination 
	Government 
	Destination 
	Government 

	1009 
	Destination 
	Government 
	Destination 
	Government 

	1010 
	Destination 
	Government 
	Destination 
	Government 

	1011 
	Destination 
	Government 
	Destination 
	Government 

	1012 
	Destination 
	Government 
	Destination 
	Government 

	1013 
	Destination 
	Government 
	Destination 
	Government 

	2001 
	Destination 
	Government 
	Destination 
	Government 

	2002 
	Destination 
	Government 
	Destination 
	Government 

	2003 
	Destination 
	Government 
	Destination 
	Government 

	2004 
	Destination 
	Government 
	Destination 
	Government 

	2005 
	Destination 
	Government 
	Destination 
	Government 

	2006 
	Destination 
	Government 
	Destination 
	Government 

	2007 
	Destination 
	Government 
	Destination 
	Government 

	2008 
	Destination 
	Government 
	Destination 
	Government 

	2009 
	Destination 
	Government 
	Destination 
	Government 

	2010 
	Destination 
	Government 
	Destination 
	Government 

	2011 
	Destination 
	Government 
	Destination 
	Government 

	2012 
	Destination 
	Government 
	Destination 
	Government 

	2012AA 
	Destination 
	Government 
	Destination 
	Government 

	2012AB 
	Destination 
	Government 
	Destination 
	Government 

	2012AC 
	Destination 
	Government 
	Destination 
	Government 

	2012AD 
	Destination 
	Government 
	Destination 
	Government 

	2012AE 
	Destination 
	Government 
	Destination 
	Government 

	2012AF 
	Destination 
	Government 
	Destination 
	Government 

	2012AG 
	Destination 
	Government 
	Destination 
	Government 

	2012AH 
	Destination 
	Government 
	Destination 
	Government 

	2012AJ 
	Destination 
	Government 
	Destination 
	Government 

	2012AK 
	Destination 
	Government 
	Destination 
	Government 

	2012AL 
	Destination 
	Government 
	Destination 
	Government 

	2012AM 
	Destination 
	Government 
	Destination 
	Government 

	2012AN 
	Destination 
	Government 
	Destination 
	Government 

	2013 
	Destination 
	Government 
	Destination 
	Government 

	2013AA 
	Destination 
	Government 
	Destination 
	Government 

	2013AB 
	Destination 
	Government 
	Destination 
	Government 

	2013AC 
	Destination 
	Government 
	Destination 
	Government 

	2013AD 
	Destination 
	Government 
	Destination 
	Government 

	2013AE 
	Destination 
	Government 
	Destination 
	Government 

	2013AF 
	Destination 
	Government 
	Destination 
	Government 

	2013AG 
	Destination 
	Government 
	Destination 
	Government 

	2013AH 
	Destination 
	Government 
	Destination 
	Government 

	2013AJ 
	Destination 
	Government 
	Destination 
	Government 

	2013AK 
	Destination 
	Government 
	Destination 
	Government 

	2013AL 
	Destination 
	Government 
	Destination 
	Government 

	2013AM 
	Destination 
	Government 
	Destination 
	Government 

	2013AN 
	Destination 
	Government 
	Destination 
	Government 

	2014 
	Destination 
	Government 
	Destination 
	Government 

	2014AA 
	Destination 
	Government 
	Destination 
	Government 

	2014AB 
	Destination 
	Government 
	Destination 
	Government 

	2014AC 
	Destination 
	Government 
	Destination 
	Government 

	2014AD 
	Destination 
	Government 
	Destination 
	Government 

	2014AE 
	Destination 
	Government 
	Destination 
	Government 

	2014AF 
	Destination 
	Government 
	Destination 
	Government 

	2014AG 
	Destination 
	Government 
	Destination 
	Government 

	2015 
	Destination 
	Government 
	Destination 
	Government 

	2015AA 
	Destination 
	Government 
	Destination 
	Government 

	2015AB 
	Destination 
	Government 
	Destination 
	Government 

	2015AC 
	Destination 
	Government 
	Destination 
	Government 

	2015AD 
	Destination 
	Government 
	Destination 
	Government 

	2015AE 
	Destination 
	Government 
	Destination 
	Government 

	2015AF 
	Destination 
	Government 
	Destination 
	Government 

	2015AG 
	Destination 
	Government 
	Destination 
	Government 

	2016 
	Destination 
	Government 
	Destination 
	Government 

	3001 
	Destination 
	Government 
	Destination 
	Government 

	3002 
	Destination 
	Government 
	Destination 
	Government 

	3003 
	Destination 
	Government 
	Destination 
	Government 

	4001 
	Destination 
	Government 
	Destination 
	Government 

	4002 
	Destination 
	Government 
	Destination 
	Government 

	4003 
	Destination 
	Government 
	Destination 
	Government 

	4004 
	Destination 
	Government 
	Destination 
	Government 

	4005 
	Destination 
	Government 
	Destination 
	Government 

	
	
	
	
	


CLAUSES INCORPORATED BY REFERENCE

	252.246-7000 
	Material Inspection And Receiving Report 
	MAR 2008 
	 


CLAUSES INCORPORATED BY FULL TEXT

5152.246-5002
INSPECTION AND ACCEPTANCE OF TRAINING DEVICES (PEO-STRI) (SEP 2006)


Inspection of Device all CLINs shall be accomplished in accordance with the Specification/Statement of Work in Section C, and the Government approved Contract Data Requirements List, DD Form 1423, data item entitled Trainer Test Procedures and Results Report (TTPRR).  Any Government inspection/acceptance to be conducted in the contractor’s facility, will be performed by the Administrative Contracting Officer’s quality assurance representative with support of PEO STRI technical personnel.  Final inspection to be performed at the device delivery site will be directed and witnessed by the technical representative of the Procuring Contracting Officer (PCO).  Final acceptance of this Contract Line Item will be evidenced by signature of the PCO or his duly authorized representative on a DD Form 250, Material Inspection and Receiving Report. 

5152.246-5003
INSPECTION AND ACCEPTANCE OF TECHNICAL DATA AND INFORMATION (PEO-STRI) (JAN 2008)


Inspection and acceptance of technical data and information will be performed by the Procuring Contracting Officer (PCO) or his duly authorized representative.  Inspection of technical data and information will be performed by ensuring successful completion of the requirements set forth in the DD Form 1423, Contract Data Requirements List (CDRL) and incorporation/resolution of Government review comments on the data items.  Acceptance will be evidenced by execution of an electronic Wide Area WorkFlow Receiving Report.
Section F - Deliveries or Performance

DELIVERIES
DELIVERY INFORMATION

	CLIN 
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	0001 
	18 Months ACA 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	0002 
	See DD1423 
	1 Lot 
	PEOSTRI, Orlando, FL

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	0003 
	18 Months ACA 
	1 Ea
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	
	
	
	 

	0004 
	18 Months ACA 
	1 Ea
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	0005 
	Concurrent with 

CLIN 0001 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	0006 
	POP 12 Months ACA 
	1 Lot 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	 
	 
	 
	 
	 

	0007
	POP 12 Months after 

Fielding of CLIN 0001
	12 Ea 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	1001 
	12 Months after 

Exercise of option 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	1002 
	Concurrent with 

CLIN 1001 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	1003 
	12 Months after 

Exercise of Option
	1 Lot
	Korea

FOB:  Destination 
	N/A 

	 
	 
	 
	 
	 

	1004 
	12 Months after 

Exercise of Option
	1 Lot
	Korea

FOB:  Destination 
	N/A 

	 
	 
	 
	 
	 

	1005 
	12 Months after 

Exercise of Option
	1 Lot
	Korea

FOB:  Destination 
	N/A 

	 
	 
	 
	 
	 

	1006 
	POP 12 Months after 

Fielding of CLIN 1001
	12 Ea 
	Korea

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	1007 
	Concurrent with 

CLIN 1003
	1 Lot
	Korea

FOB:  Destination 
	N/A 

	 
	 
	 
	 
	 

	1008 
	12 Months after 

Exercise of Option
	1 Lot
	Japan

FOB:  Destination 
	N/A 

	 
	 
	 
	 
	 

	1009 
	12 Months after 

Exercise of Option
	1 Lot
	Japan

FOB:  Destination 
	N/A 

	 
	 
	 
	 
	 

	1010 
	12 Months after 

Exercise of Option
	1 Lot
	Japan

FOB:  Destination 
	N/A 

	 
	 
	 
	 
	 

	1011 
	POP 12 Months after 

Fielding of CLIN 1008
	12 Ea 
	Japan

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	1012 
	Concurrent with 

CLIN 1008
	1 Lot
	Japan

FOB:  Destination 
	N/A 

	 
	 
	 
	 
	 

	1013 
	POP 12 Months after 

Exercise of Option
	1 Lot
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2001 
	12 Months after 

Exercise of option 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2002 
	Concurrent with 

CLIN 2001
	1 Lot
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2003 
	12 Months after 

Exercise of option 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2004 
	12 Months after 

Exercise of option 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2005 
	12 Months after 

Exercise of option 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2006 
	POP 12 Months after fielding of CLIN 2003 
	12 Ea 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2007 
	Concurrent with 

CLIN 2003
	1 Lot
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2008 
	Tech refresh complete 12 months after exercise of option 
	1 lot 
	Ft Benning, GA 

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2009 
	12 Months after 

Exercise of option
	1 lot 
	Ft Benning, GA 

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2010 
	Tech refresh complete 12 months after exercise of option 
	1 lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2011 
	12 Months after 

Exercise of option


	1 lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2012AA 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Knox, KY

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AB 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Drum, NY

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AC 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Bliss, TX

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AD 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Bragg, NC

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AE 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Hood, TX

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AF 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Campbell, KY

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AG 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Stewart, GA

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AH 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Riley, KS

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AJ 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Carson, CO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AK 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Dix, NJ

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AL 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. McCOY, WI

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AM 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Camp Shelby, MS

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2012AN 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Camp Atterbury, IN

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2013AA 
	6 months after exercise of option 
	1 lot
	Ft. Knox, KY

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AB 
	6 months after exercise of option
	1 lot
	Ft. Drum, NY

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AC 
	6 months after exercise of option
	1 lot
	Ft. Bliss, TX

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AD 
	6 months after exercise of option
	1 lot
	Ft. Bragg, NC

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AE 
	6 months after exercise of option
	1 lot
	Ft. Hood, TX

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AF 
	6 months after exercise of option
	1 lot
	Ft. Campbell, KY

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AG 
	6 months after exercise of option
	1 lot
	Ft. Stewart, GA

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AH 
	6 months after exercise of option
	1 lot
	Ft. Riley, KS

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AJ 
	6 months after exercise of option
	1 lot
	Ft. Carson, CO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AK 
	6 months after exercise of option
	1 lot
	Ft. Dix, NJ

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AL 
	6 months after exercise of option
	1 lot
	Ft. McCOY, WI

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AM 
	6 months after exercise of option
	1 lot
	Camp Shelby, MS

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2013AN 
	6 months after exercise of option
	1 lot
	Camp Atterbury, IN

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2014 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2014AA 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Camp Shelby, MS

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2014AB 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Fort Benning, GA

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2014AC 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Indiantown Gap, PA

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2014AD 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Lewis, WA

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2014AE 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Ft. Wainwright, AK

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2014AF 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Schofield Barrack, HI

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2014AG 
	Tech refresh complete 6 months after exercise of option
	1 lot
	Vilseck, Germany

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2015 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	2015AA 
	6 months after exercise of option
	1 lot
	Camp Shelby, MS

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2015AB 
	6 months after exercise of option
	1 lot
	Fort Benning, GA

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2015AC 
	6 months after exercise of option
	1 lot
	Ft. Indiantown Gap, PA

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2015AD 
	6 months after exercise of option
	1 lot
	Ft. Lewis, WA

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2015AE 
	6 months after exercise of option
	1 lot
	Ft. Wainwright, AK

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2015AF 
	6 months after exercise of option
	1 lot
	Schofield Barrack, HI

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2015AG 
	6 months after exercise of option
	1 lot
	Vilseck, Germany

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	2016 
	POP 12 Months after 

Exercise of Option
	1 Lot
	N/A 
	N/A 

	 
	 
	 
	 
	 

	3001 
	12 Months after 

Exercise of option 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	3002 
	Concurrent with 

CLIN 3001
	1 Lot
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	3003 
	POP 12 Months after 

Exercise of Option
	1 Lot
	N/A 
	N/A 

	 
	 
	 
	 
	 

	4001 
	12 Months after 

Exercise of option 
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	4002 
	12 months after exercise of option
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	4003 
	12 months after exercise of option
	1 Lot 
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	4004 
	Concurrent with 

CLIN 4001
	1 Lot
	Ft. Leonard Wood, MO

FOB:  Destination
	N/A 

	 
	 
	 
	 
	 

	4005 
	POP 12 Months after 

Exercise of Option
	1 Lot
	N/A 
	N/A 

	
	
	
	
	


CLAUSES INCORPORATED BY REFERENCE

	52.211-17 
	Delivery of Excess Quantities 
	SEP 1989 
	 

	52.242-15 
	Stop-Work Order 
	AUG 1989 
	 

	52.242-17 
	Government Delay Of Work 
	APR 1984 
	 

	52.247-34 
	F.O.B. Destination 
	NOV 1991 
	 


CLAUSES INCORPORATED BY FULL TEXT

5152.247-5003
TECHNICAL DATA AND INFORMATION (PEO-STRI) (SEP 2006)


Technical Data and Information shall be delivered in accordance with the requirements of the Contract Data Requirements List, DD Form 1423, Exhibit A, B, and C, attached hereto, and the following:


(a)  The contractor shall concurrently deliver technical data and information per DD Form 1423, Blocks 12 and 13 (date of first/subsequent submission) to all activities listed in Block 14 of the DD Form 1423 (distribution and addresses) for each item.  Complete addresses for the abbreviations in Block 14 are shown in paragraph (g) below.  Additionally, the technical data shall be delivered to the following cognizant codes, which are listed in Block 6 of the DD Form 1423.



(1)  PCO, Code SFAE-STRI-KOV.



(2)  ACO, Code TBD.



(3)  Project Director, SFAE-STRI-PMCATT-GC


(b)  Partial delivery of data is not acceptable unless specifically authorized on the DD Form 1423, or unless approved in writing by the PCO.


(c)  The Government review period provided on the DD Form 1423 for each item commences upon receipt of all required data by the technical activity designated in Block 6.


(d)  A copy of all other correspondence addressed to the Contracting Officer relating to data item requirements (i.e., status of delivery) shall also be provided to the codes reflected above and the technical activity responsible for the data item per Block 6, if not one of the activities listed above.


(e)  The PCO reserves the right to issue unilateral modifications to change the destination codes and addresses for all technical data and information at no additional cost to the Government.


(f)  Unless otherwise specified in writing, rejected data items shall be resubmitted within thirty (30) days after receipt of notice of rejection.


(g)  DD Form 1423, Block 14 Mailing Addresses:

Program Executive Office for Simulation, Training, and Instrumentation

ATTN: SFAE-STRI-PMCATT-GC

12350 Research Parkway 

Orlando, FL 32826

Section G - Contract Administration Data

G.1  FINANCING
Progress Payments shall only be provided on the following CLINs: 0001, 0005, 1001, 1002, 1003, 1007, 1008, 1012, 2001, 2002, 2003, 2007, 2008, 2009, 2010, 2011, 2012AA, 2012AB, 2012AC, 2012AD, 2012AE, 2012AF, 2012AG, 2012AH, 2012AJ, 2012AK, 2012AL, 2012AM, 2012AN, 2013AA, 2013AB, 2013AC, 2013AD, 2013AE, 2013QF, 2013AG, 2013AH, 2013AJ, 2013AK, 2013AL, 2013AM, 2013AN,2014AA, 2014AB, 2014AC, 2014AD,2014AE, 2014AF, 2014AG, 2015AA, 2015AB, 2015AC, 2015AD, 2015AE, 2015AF, 2015AG, 3001, 3002, 4011, 4004. DFAS shall pay on a CLIN base against the ACRN specified for any and all CLINs.

CLAUSES INCORPORATED BY REFERENCE

	52.232-25 
	Prompt Payment 
	OCT 2008 
	 

	252.204-0002 
	Line Item Specific: Sequential ACRN Order 
	SEP 2009 
	 

	252.204-0004 
	Line Item Specific: by Fiscal Year 
	SEP 2009 
	 

	5152.232-5011 
	Invoicing Instructions and Payment (WAWF Instructions) 
	DEC 2010 
	 


Section H - Special Contract Requirements

H.1  AWARD/EXERCISING AN OPTION

The Government may unilaterally exercise any or all of the option(s at the Firm-Fixed Price stated for each option in Section B.  Such option(s) may be exercised at any time by issuing a modification to the delivery order not later than the timeframes as stated below.  The Government shall comply with FAR 52.217-7 – Option for Increased Quantity—Separately Priced Line Item.  

Option CLIN 0006  may be exercised at anytime up to 12 months after contract award.
Option CLIN 0007 may be exercised at anytime up to 18 months after contract award.

Option CLINs 1001 – 1005, 1007 – 1010,  1012 -1013 may be exercised at anytime up to 12 months after contract award. 

Option CLIN 1006 and 1011 may be exercised at anytime up to 24 months after contract award.

Option CLINs 2001 – 2005, 2007 -2016 may be exercised at anytime up to 24 months after contract award. 
Option CLIN 2006 may be exercised at anytime up to 36 months after contract award

Option CLINs 3001 – 3003 may be exercised at anytime up to 36 months after contract award provided the previous year’s option was exercised.

Option CLINs 4001 – 4005 may be exercised at anytime up to 48 months after contract award provided the previous year’s option was exercised.

CLAUSES INCORPORATED BY FULL TEXT

252.227-7013  RIGHTS IN TECHNICAL DATA--NONCOMMERCIAL ITEMS.  (FEB 2012)

(a) Definitions. As used in this clause--

(1) Computer data base means a collection of data recorded in a form capable of being processed by a computer. The term does not include computer software.

(2) Computer program means a set of instructions, rules, or routines recorded in a form that is capable of causing a computer to perform a specific operation or series of operations.

(3) Computer software means computer programs, source code, source code listings, object code listings, design details, algorithms, processes, flow charts, formulae and related material that would enable the software to be reproduced, recreated, or recompiled. Computer software does not include computer data bases or computer software documentation.

(4) Computer software documentation means owner's manuals, user's manuals, installation instructions, operating instructions, and other similar items, regardless of storage medium, that explain the capabilities of the computer software or provide instructions for using the software.

(5) Covered Government support contractor means a contractor under a contract, the primary purpose of which is to furnish independent and impartial advice or technical assistance directly to the Government in support of the Government's management and oversight of a program or effort (rather than to directly furnish an end item or service to accomplish a program or effort), provided that the contractor--

(i) Is not affiliated with the prime contractor or a first-tier subcontractor on the program or effort, or with any direct competitor of such prime contractor or any such first-tier subcontractor in furnishing end items or services of the type developed or produced on the program or effort; and

(ii) Receives access to technical data or computer software for performance of a Government contract that contains the clause at 252.227-7025, Limitations on the Use or Disclosure of Government-Furnished Information Marked with Restrictive Legends.
(6) Detailed manufacturing or process data means technical data that describe the steps, sequences, and conditions of manufacturing, processing or assembly used by the manufacturer to produce an item or component or to perform a process.

(7) Developed means that an item, component, or process exists and is workable. Thus, the item or component must have been constructed or the process practiced. Workability is generally established when the item, component, or process has been analyzed or tested sufficiently to demonstrate to reasonable people skilled in the applicable art that there is a high probability that it will operate as intended. Whether, how much, and what type of analysis or testing is required to establish workability depends on the nature of the item, component, or process, and the state of the art. To be considered "developed," the item, component, or process need not be at the stage where it could be offered for sale or sold on the commercial market, nor must the item, component, or process be actually reduced to practice within the meaning of Title 35 of the United States Code.

(8) Developed exclusively at private expense means development was accomplished entirely with costs charged to indirect cost pools, costs not allocated to a government contract, or any combination thereof.

(i) Private expense determinations should be made at the lowest practicable level.

(ii) Under fixed-price contracts, when total costs are greater than the firm-fixed-price or ceiling price of the contract, the additional development costs necessary to complete development shall not be considered when determining whether development was at government, private, or mixed expense.

(9) Developed exclusively with government funds means development was not accomplished exclusively or partially at private expense.  

(10) Developed with mixed funding means development was accomplished partially with costs charged to indirect cost pools and/or costs not allocated to a government contract, and partially with costs charged directly to a government contract.

(11) Form, fit, and function data means technical data that describes the required overall physical, functional, and performance characteristics (along with the qualification requirements, if applicable) of an item, component, or process to the extent necessary to permit identification of physically and functionally interchangeable items.

(12) Government purpose means any activity in which the United States Government is a party, including cooperative agreements with international or multi-national defense organizations, or sales or transfers by the United States Government to foreign governments or international organizations. Government purposes include competitive procurement, but do not include the rights to use, modify, reproduce, release, perform, display, or disclose technical data for commercial purposes or authorize others to do so. 

(13) Government purpose rights means the rights to--

(i) Use, modify, reproduce, release, perform, display, or disclose technical data within the Government without restriction; and

(ii) Release or disclose technical data outside the Government and authorize persons to whom release or disclosure has been made to use, modify, reproduce, release, perform, display, or disclose that data for United States government purposes.

(14) Limited rights means the rights to use, modify, reproduce, release, perform, display, or disclose technical data, in whole or in part, within the Government. The Government may not, without the written permission of the party asserting limited rights, release or disclose the technical data outside the Government, use the technical data for manufacture, or authorize the technical data to be used by another party, except that the Government may reproduce, release, or disclose such data or authorize the use or reproduction of the data by persons outside the Government if--

(i) The reproduction, release, disclosure, or use is--

(A) Necessary for emergency repair and overhaul; or

(B) A release or disclosure to--

(1) A covered Government support contractor, for use, modification, reproduction, performance, display, or release or disclosure to authorized person(s) in performance of a Government contract; or

(2) A foreign government, of technical data other than detailed manufacturing or process data, when use of such data by the foreign government is in the interest of the Government and is required for evaluational or informational purposes;

(ii) The recipient of the technical data is subject to a prohibition on the further reproduction, release, disclosure, or use of the technical data; and

(iii) The contractor or subcontractor asserting the restriction is notified of such reproduction, release, disclosure, or use.
(15) Technical data means recorded information, regardless of the form or method of the recording, of a scientific or technical nature (including computer software documentation). The term does not include computer software or data incidental to contract administration, such as financial and/or management information.

(16) Unlimited rights means rights to use, modify, reproduce, perform, display, release, or disclose technical data in whole or in part, in any manner, and for any purpose whatsoever, and to have or authorize others to do so.

(b) Rights in technical data. The Contractor grants or shall obtain for the Government the following royalty free, world-wide, nonexclusive, irrevocable license rights in technical data other than computer software documentation (see the Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation clause of this contract for rights in computer software documentation):

(1) Unlimited rights.

The Government shall have unlimited rights in technical data that are--

(i) Data pertaining to an item, component, or process which has been or will be developed exclusively with Government funds;

(ii) Studies, analyses, test data, or similar data produced for this contract, when the study, analysis, test, or similar work was specified as an element of performance;

(iii) Created exclusively with Government funds in the performance of a contract that does not require the development, manufacture, construction, or production of items, components, or processes;

(iv) Form, fit, and function data;

(v) Necessary for installation, operation, maintenance, or training purposes (other than detailed manufacturing or process data);

(vi) Corrections or changes to technical data furnished to the Contractor by the Government;

(vii) Otherwise publicly available or have been released or disclosed by the Contractor or subcontractor without restrictions on further use, release or disclosure, other than a release or disclosure resulting from the sale, transfer, or other assignment of interest in the technical data to another party or the sale or transfer of some or all of a business entity or its assets to another party;

(viii) Data in which the Government has obtained unlimited rights under another Government contract or as a result of negotiations; or  

(ix) Data furnished to the Government, under this or any other Government contract or subcontract thereunder, with--

(A) Government purpose license rights or limited rights and the restrictive condition(s) has/have expired; or

(B) Government purpose rights and the Contractor's exclusive right to use such data for commercial purposes has expired.

(2) Government purpose rights.

(i) The Government shall have government purpose rights for a five-year period, or such other period as may be negotiated, in technical data--

(A) That pertain to items, components, or processes developed with mixed funding except when the Government is entitled to unlimited rights in such data as provided in paragraphs as provided in paragraphs (b)(1)(ii) and (b)(1)(iv) through (b)(1)(ix) of this clause; or

(B) Created with mixed funding in the performance of a contract that does not require the development, manufacture, construction, or production of items, components, or processes.

(ii) The five-year period, or such other period as may have been negotiated, shall commence upon execution of the contract, subcontract, letter contract (or similar contractual instrument), contract modification, or option exercise that required development of the items, components, or processes or creation of the data described in paragraph (b)(2)(i)(B) of this clause. Upon expiration of the five-year or other negotiated period, the Government shall have unlimited rights in the technical data.

(iii) The Government shall not release or disclose technical data in which it has government purpose rights unless-

(A) Prior to release or disclosure, the intended recipient is subject to the non-disclosure agreement at 227.7103-7 of the Defense Federal Acquisition Regulation Supplement (DFARS); or

(B) The recipient is a Government contractor receiving access to the data for performance of a Government contract that contains the clause at DFARS 252.227-7025, Limitations on the Use or Disclosure of Government-Furnished Information Marked with Restrictive Legends.

(iv) The Contractor has the exclusive right, including the right to license others, to use technical data in which the Government has obtained government purpose rights under this contract for any commercial purpose during the time period specified in the government purpose rights legend prescribed in paragraph (f)(2) of this clause.

(3) Limited rights.

(i) Except as provided in paragraphs (b)(1)(ii) and (b)(1)(iv) through (b)(1)(ix) of this clause, the Government shall have limited rights in technical data--

(A) Pertaining to items, components, or processes developed exclusively at private expense and marked with the limited rights legend prescribed in paragraph (f) of this clause; or

(B) Created exclusively at private expense in the performance of a contract that does not require the development, manufacture, construction, or production of items, components, or processes.

(ii) The Government shall require a recipient of limited rights data for emergency repair or overhaul to destroy the data and all copies in its possession promptly following completion of the emergency repair/overhaul and to notify the Contractor that the data have been destroyed. 

(iii) The Contractor, its subcontractors, and suppliers are not required to provide the Government additional rights to use, modify, reproduce, release, perform, display, or disclose technical data furnished to the Government with limited rights. However, if the Government desires to obtain additional rights in technical data in which it has limited rights, the Contractor agrees to promptly enter into negotiations with the Contracting Officer to determine whether there are acceptable terms for transferring such rights. All technical data in which the Contractor has granted the Government additional rights shall be listed or described in a license agreement made part of the contract. The license shall enumerate the additional rights granted the Government in such data.

(iv) The Contractor acknowledges that--

(A) Limited rights data is authorized to be released or disclosed to covered Government support contractors;

(B) The Contractor will be notified of such release or disclosure;

(C) The Contractor (or the party asserting restrictions as identified in the limited rights legend) may require each such covered Government support contractor to enter into a non-disclosure agreement directly with the Contractor (or the party asserting restrictions) regarding the covered Government support contractor's use of such data, 

or alternatively, that the Contractor (or party asserting restrictions) may waive in writing the requirement for a non-disclosure agreement;

(D) Any such non-disclosure agreement shall address the restrictions on the covered Government support contractor's use of the limited rights data as set forth in the clause at 252.227-7025, and shall not include any additional terms and conditions unless mutually agreed to by the parties to the non-disclosure agreement; and

(E) The Contractor shall provide a copy of any such non-disclosure agreement or waiver to the Contracting Officer, upon request.
(4) Specifically negotiated license rights.

The standard license rights granted to the Government under paragraphs (b)(1) through (b)(3) of this clause, including the period during which the Government shall have government purpose rights in technical data, may be modified by mutual agreement to provide such rights as the parties consider appropriate but shall not provide the Government lesser rights than are enumerated in paragraph (a)(14) of this clause. Any rights so negotiated shall be identified in a license agreement made part of this contract.

(5) Prior government rights.

Technical data that will be delivered, furnished, or otherwise provided to the Government under this contract, in which the Government has previously obtained rights shall be delivered, furnished, or provided with the pre-existing rights, unless--

(i) The parties have agreed otherwise; or

(ii) Any restrictions on the Government's rights to use, modify, reproduce, release, perform, display, or disclose the data have expired or no longer apply. 

(6) Release from liability.

The Contractor agrees to release the Government from liability for any release or disclosure of technical data made in accordance with paragraph (a)(14) or (b)(2)(iii) of this clause, in accordance with the terms of a license negotiated under paragraph (b)(4) of this clause, or by others to whom the recipient has released or disclosed the data and to seek relief solely from the party who has improperly used, modified, reproduced, released, performed, displayed, or disclosed Contractor data marked with restrictive legends.

(c) Contractor rights in technical data. All rights not granted to the Government are retained by the Contractor.

(d) Third party copyrighted data. The Contractor shall not, without the written approval of the Contracting Officer, incorporate any copyrighted data in the technical data to be delivered under this contract unless the Contractor is the copyright owner or has obtained for the Government the license rights necessary to perfect a license or licenses in the deliverable data of the appropriate scope set forth in paragraph (b) of this clause, and has affixed a statement of the license or licenses obtained on behalf of the Government and other persons to the data transmittal document.

(e) Identification and delivery of data to be furnished with restrictions on use, release, or disclosure. (1) This paragraph does not apply to restrictions based solely on copyright.

(2) Except as provided in paragraph (e)(3) of this clause, technical data that the Contractor asserts should be furnished to the Government with restrictions on use, release, or disclosure are identified in an attachment to this contract (the Attachment). The Contractor shall not deliver any data with restrictive markings unless the data are listed on the Attachment.

(3) In addition to the assertions made in the Attachment, other assertions may be identified after award when based on new information or inadvertent omissions unless the inadvertent omissions would have materially affected the source selection decision. Such identification and assertion shall be submitted to the Contracting Officer as soon as practicable prior to the scheduled date for delivery of the data, in the following format, and signed by an official authorized to contractually obligate the Contractor: Identification and Assertion of Restrictions on the Government's Use, Release, or Disclosure of Technical Data.

The Contractor asserts for itself, or the persons identified below, that the Government's rights to use, release, or disclose the following technical data should be restricted--

Technical data




Asserted    

Name of Person



to be Furnished

Basis for


Rights


Asserting

With Restrictions \1/ 
Assertion \2/    

Category \3/   

Restrictions \4/

(LIST) 


(LIST) 


(LIST) 


(LIST)

\1/ If the assertion is applicable to items, components or processes developed at private expense, identify both the data and each such items, component, or process.

\2/ Generally, the development of an item, component, or process at private expense, either exclusively or partially, is the only basis for asserting restrictions on the Government's rights to use, release, or disclose technical data pertaining to such items, components, or processes. Indicate whether development was exclusively or partially at private expense. If development was not at private expense, enter the specific reason for asserting that the Government's rights should be restricted.

\3/ Enter asserted rights category (e.g., government purpose license rights from a prior contract, rights in SBIR data generated under another contract, limited or government purpose rights under this or a prior contract, or specifically negotiated licenses).

\4/ Corporation, individual, or other person, as appropriate.

Date ______________________________________________________________________

Printed Name and Title ____________________________________________________

____________________________________________________________________________

Signature __________________________________________________________________

(End of identification and assertion)

(4) When requested by the Contracting Officer, the Contractor shall provide sufficient information to enable the Contracting Officer to evaluate the Contractor's assertions. The Contracting Officer reserves the right to add the Contractor's assertions to the Attachment and validate any listed assertion, at a later date, in accordance with the procedures of the Validation of Restrictive Markings on Technical Data clause of this contract.

(f) Marking requirements. The Contractor, and its subcontractors or suppliers, may only assert restrictions on the Government's rights to use, modify, reproduce, release, perform, display, or disclose technical data to be delivered under this contract by marking the deliverable data subject to restriction. Except as provided in paragraph (f)(5) of this clause, only the following legends are authorized under this contract: the government purpose rights legend at paragraph (f)(2) of this clause; the limited rights legend at paragraph (f)(3) of this clause; or the special license rights legend at paragraph (f)(4) of this clause; and/or a notice of copyright as prescribed under 17 U.S.C. 401 or 402.

(1) General marking instructions. The Contractor, or its subcontractors or suppliers, shall conspicuously and legibly mark the appropriate legend on all technical data that qualify for such markings. The authorized legends shall be placed on the transmittal document or storage container and, for printed material, each page of the printed material containing technical data for which restrictions are asserted. When only portions of a page of printed material are subject to the asserted restrictions, such portions shall be identified by circling, underscoring, with a note, or other appropriate identifier. Technical data transmitted directly from one computer or computer terminal to another shall contain a notice of asserted restrictions. Reproductions of technical data or any portions thereof subject to asserted restrictions shall also reproduce the asserted restrictions.

(2) Government purpose rights markings. Data delivered or otherwise furnished to the Government purpose rights shall be marked as follows:

Government Purpose Rights

Contract No. ______________________________________________________________

Contractor Name ____________________________________________________________

Contractor Address ________________________________________________________

____________________________________________________________________________

Expiration Date ____________________________________________________________

The Government's rights to use, modify, reproduce, release, perform, display, or disclose these technical data are restricted by paragraph (b)(2) of the Rights in Technical Data--Noncommercial Items clause contained in the above identified contract. No restrictions apply after the expiration date shown above. Any reproduction of technical data or portions thereof marked with this legend must also reproduce the markings.

(End of legend)

(3) Limited rights markings. Data delivered or otherwise furnished to the Government with limited rights shall be marked with the following legend:  

Limited Rights

Contract No. ______________________________________________________________

Contractor Name ____________________________________________________________

Contractor Address ________________________________________________________

____________________________________________________________________________

The Government's rights to use, modify, reproduce, release, perform, display, or disclose these technical data are restricted by paragraph (b)(3) of the Rights in Technical Data--Noncommercial Items clause contained in the above identified contract. Any reproduction of technical data or portions thereof marked with this legend must also reproduce the markings. Any person, other than the Government, who has been provided access to such data must promptly notify the above named Contractor.

(End of legend)

(4) Special license rights markings. (i) Data in which the Government's rights stem from a specifically negotiated license shall be marked with the following legend:

Special License Rights

The Government's rights to use, modify, reproduce, release, perform, display, or disclose these data are restricted by Contract No. ________ (Insert contract number) ________, License No. ________ (Insert license identifier) ________. Any reproduction of technical data or portions thereof marked with this legend must also reproduce the markings.

(End of legend)

(ii) For purposes of this clause, special licenses do not include government purpose license rights acquired under a prior contract (see paragraph (b)(5) of this clause). 

(5) Pre-existing data markings. If the terms of a prior contract or license permitted the Contractor to restrict the Government's rights to use, modify, reproduce, release, perform, display, or disclose technical data deliverable under this contract, and those restrictions are still applicable, the Contractor may mark such data with the appropriate restrictive legend for which the data qualified under the prior contract or license. The marking procedures in paragraph (f)(1) of this clause shall be followed.

(g) Contractor procedures and records. Throughout performance of this contract, the Contractor and its subcontractors or suppliers that will deliver technical data with other than unlimited rights, shall--

(1) Have, maintain, and follow written procedures sufficient to assure that restrictive markings are used only when authorized by the terms of this clause; and

(2) Maintain records sufficient to justify the validity of any restrictive markings on technical data delivered under this contract.

(h) Removal of unjustified and nonconforming markings. (1) Unjustified technical data markings. The rights and obligations of the parties regarding the validation of restrictive markings on technical data furnished or to be furnished under this contract are contained in the Validation of Restrictive Markings on Technical Data clause of this contract. Notwithstanding any provision of this contract concerning inspection and acceptance, the Government may ignore or, at the Contractor's expense, correct or strike a marking if, in accordance with the procedures in the Validation of Restrictive Markings on Technical Data clause of this contract, a restrictive marking is determined to be unjustified.

(2) Nonconforming technical data markings. A nonconforming marking is a marking placed on technical data delivered or otherwise furnished to the Government under this contract that is not in the format authorized by this contract. Correction of nonconforming markings is not subject to the validation of Restrictive Markings on Technical Data clause of this contract.  If the Contracting Officer notifies the Contractor of a nonconforming marking and the Contractor fails to remove or correct such marking within sixty (60) days, the Government may ignore or, at the Contractor's expense, remove or correct any nonconforming marking.

(i) Relation to patents. Nothing contained in this clause shall imply a license to the Government under any patent or be construed as affecting the scope of any license or other right otherwise granted to the Government under any patent.

(j) Limitation on charges for rights in technical data. (1) The Contractor shall not charge to this contract any cost, including, but not limited to, license fees, royalties, or similar charges, for rights in technical data to be delivered under this contract when--

(i) The Government has acquired, by any means, the same or greater rights in the data; or

(ii) The data are available to the public without restrictions.

(2) The limitation in paragraph (j)(1) of this clause--

(i) Includes costs charged by a subcontractor or supplier, at any tier, or costs incurred by the Contractor to acquire rights in subcontractor or supplier technical data, if the subcontractor or supplier has been paid for such rights under any other Government contract or under a license conveying the rights to the Government; and

(ii) Does not include the reasonable costs of reproducing, handling, or mailing the documents or other media in which the technical data will be delivered.

(k) Applicability to subcontractors or suppliers. (1) The Contractor shall ensure that the rights afforded its subcontractors and suppliers under 10 U.S.C. 2320, 10 U.S.C. 2321, and the identification, assertion, and delivery processes of paragraph (e) of this clause are recognized and protected.

(2) Whenever any technical data for noncommercial items, or for commercial items developed in any part at Government expense, is to be obtained from a subcontractor or supplier for delivery to the Government under this contract, the Contractor shall use this same clause in the subcontract or other contractual instrument, and require its subcontractors or suppliers to do so, without alteration, except to identify the parties. This clause will govern the technical data pertaining to noncommercial items or to any portion of a commercial item that was developed in any part at Government expense, and the clause at 252.227-7015 will govern the technical data pertaining to any portion of a commercial item that was developed exclusively at private expense. No other clause shall be used to enlarge or diminish the Government's, the Contractor's, or a higher-tier subcontractor's or supplier's rights in a subcontractor's or supplier's technical data.

(3) Technical data required to be delivered by a subcontractor or supplier shall normally be delivered to the next higher-tier contractor, subcontractor, or supplier. However, when there is a requirement in the prime contract for data which may be submitted with other than unlimited rights by a subcontractor or supplier, then said subcontractor or supplier may fulfill its requirement by submitting such data directly to the Government, rather than through a higher-tier contractor, subcontractor, or supplier.  

(4) The Contractor and higher-tier subcontractors or suppliers shall not use their power to award contracts as economic leverage to obtain rights in technical data from their subcontractors or suppliers.    (5) In no event shall the Contractor use its obligation to recognize and protect subcontractor or supplier rights in technical data as an excuse for failing to satisfy its contractual obligations to the Government.

(End of clause)

252.227-7017     IDENTIFICATION AND ASSERTION OF USE, RELEASE, OR DISCLOSURE RESTRICTIONS.  (JAN 2011)

(a) The terms used in this provision are defined in following clause or clauses contained in this solicitation--

(1) If a successful offeror will be required to deliver technical data, the Rights in Technical Data--Noncommercial Items clause, or, if this solicitation contemplates a contract under the Small Business Innovation Research Program, the Rights in Noncommercial Technical Data and Computer Software--Small Business Innovation Research (SBIR) Program clause.

(2) If a successful offeror will not be required to deliver technical data, the Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation clause, or, if this solicitation contemplates a contract under the Small Business Innovation Research Program, the Rights in Noncommercial Technical Data and Computer Software--Small Business Innovation Research (SBIR) Program clause.

(b) The identification and assertion requirements in this provision apply only to technical data, including computer software documents, or computer software to be delivered with other than unlimited rights. For contracts to be awarded under the Small Business Innovation Research Program, the notification requirements do not apply to technical data or computer software that will be generated under the resulting contract. Notification and identification is not required for restrictions based solely on copyright.

(c) Offers submitted in response to this solicitation shall identify, to the extent known at the time an offer is submitted to the Government, the technical data or computer software that the Offeror, its subcontractors or suppliers, or potential subcontractors or suppliers, assert should be furnished to the Government with restrictions on use, release, or disclosure.

(d) The Offeror's assertions, including the assertions of its  subcontractors or suppliers or potential subcontractors or suppliers shall be submitted as an attachment to its offer in the following format, dated and signed by an official authorized to contractually obligate the Offeror:

Identification and Assertion of Restrictions on the Government's Use, Release, or Disclosure of Technical Data or Computer Software.

The Offeror asserts for itself, or the persons identified below, that the Government's rights to use, release, or disclose the following technical data or computer software should be restricted:

Technical Data or Computer





   Name of Person

Software to be Furnished 






   Asserting

With Restrictions *      Basis for Assertion **  Asserted Rights Category ***     Restrictions ****

       (LIST) *****                 (LIST)                     (LIST)                      
(LIST)

*For technical data (other than computer software documentation) pertaining to items, components, or processes developed at private expense, identify both the deliverable technical data and each such items, component, or process. For computer software or computer software documentation identify the software or documentation.

**Generally, development at private expense, either exclusively or partially, is the only basis for asserting restrictions. For technical data, other than computer software documentation, development refers to development of the item, component, or process to which the data pertain. The Government's rights in computer   software documentation generally may not be restricted. For computer software, development refers to the software. Indicate whether development was accomplished exclusively or partially at private expense. If development was not accomplished at private expense, or for computer software documentation, enter the specific basis for asserting restrictions.

***Enter asserted rights category (e.g., government purpose license rights from a prior contract, rights in SBIR data generated under another contract, limited, restricted, or government purpose rights under this or a prior contract, or specially negotiated licenses).

****Corporation, individual, or other person, as appropriate.

*****Enter "none" when all data or software will be submitted without restrictions.

Date __________________________________________________

Printed Name and Title ________________________________

Signature _____________________________________________

(End of identification and assertion)

(e) An offeror's failure to submit, complete, or sign the notification and identification required by paragraph (d) of this provision with its offer may render the offer ineligible for award.

(f) If the Offeror is awarded a contract, the assertions identified in paragraph (d) of this provision shall be listed in an attachment to that contract. Upon request by the Contracting Officer, the Offeror shall provide sufficient information to enable the Contracting Officer to evaluate any listed assertion.

(End of provision)

5152.210-5000
AVAILABILITY OF UNIQUE DATA ITEM DESCRIPTIONS (UDIDs) AND DATA ITEM DESCRIPTIONS (DIDs) (PEO-STRI) (SEP 2006)


Access Procedures for Acquisition Management System and Data Requirements Control List (AMSDL), DoD 5010.12-L, and DIDs listed therein.  The AMSDL and all DIDs and UDIDs listed therein are available online via the Acquisition Streamlining and Standardization Information System located at http://assist.daps.dla.mil.  To access these documents, select the Quick Search link on the site home page.

5152.225-5000
VERIFICATION OF "SHIP TO" AND/OR "NOTICE OF AVAILABILITY" ADDRESS (PEO-STRI) (SEP 2006)


The contractor shall submit a request in duplicate to the Transportation Office of the cognizant Contract Administration Office for verification of the "Ship to" address.  If the offer/release instructions require a "Notice of Availability" the contractor shall also request verification of the address to which notification will be made (the 'IAC 3' address).  Such requests shall be submitted at least ten (10) days in advance of (i) date Notice of Availability is to be submitted, or (ii) actual shipping date, if shipment is to be released automatically.

5152.227-5005
DISCLOSURE, USE AND PROTECTION OF PROPRIETARY INFORMATION (PEO-STRI) (SEP 2006)


(a) During the performance of this contract, the Government may use an independent services contractor (ISC), who is neither an agent nor employee of the Government.  The ISC may be used to conduct reviews, evaluations, or independent verification and validations of technical documents submitted to the Government during performance.


(b) The use of an ISC is solely for the convenience of the Government.  The ISC has no obligation to the prime contractor.  The prime contractor is required to provide full cooperation, working facilities and access to the ISC for the purposes stated in paragraph (a) above.


(c) Since the ISC is neither an employee nor agent of the Government, any findings, recommendations, analyses, or conclusions of such a contractor are not those of the Government.


(d) The prime contractor acknowledges that the Government has the right to use ISCs as stated in paragraph (a) above.  It is possible that under such an arrangement the ISC may require access to or the use of information (other than restricted cost or pricing data), which is proprietary to the prime contractor.


(e) To protect any such proprietary information from disclosure or use, and to establish the respective rights and duties of both the ISC and prime contractor, the prime contractor agrees to enter into a direct agreement with any ISC as the Government requires.  A properly executed copy (per FAR 9.505-4) of the agreement will be provided to the Procuring Contracting Officer.

5152.227-5006
Intellectual Property Rights (PEO-STRI) (DEC 2010)

The Government seeks rights in technical data and computer software that permits the Government to fully support, maintain and modify the CDT software and technical data throughout the program life cycle. Specifically, the Government intends to have training programs and devices operated, maintained and supported throughout its life cycle by competitively-awarded contracts, at least in part.  The Government contemplates that the device’s “life cycle” will include life cycle extensions.  Efforts may include, for example: modifications by or for the Government in hardware and software (including firmware) to retain training integrity with the operational equipment as it is changed, altered or enhanced; additional modifications or changes to the hardware and software for training or other purposes related to the training device; rehosting the software on improved hardware for training devices; making additions to the hardware suite(s) and/or combining or integrating the software with other software or capability; providing the supporting contractor(s) with access to the delivered software for any purpose whatsoever related to the program and training devices; and, use of the software and documentation by the supporting contractor(s) at its facility to perform its contractual requirement(s) for purposes of the training device. 

Application or source software

The Contract will incorporate the standard DFARS clauses regarding rights in technical data and computer software.  With respect to developments made at partial or full Government expense, the standard clauses specify that some technical data and computer software will be delivered with unlimited rights.  With such rights the Government will be at liberty to use and disclose the data in any manner and for any purpose whatsoever.  However, pursuant to these standard DFARS clauses some technical data and computer software pertaining to privately funded development may be submitted to the Government with restrictions.  

The Offeror will find in the Solicitation a requirement by DFARS 252.227-7017 to identify the technical data and computer software that the Offeror, its subcontractors, associates, or suppliers, and potential subcontractors, associates or suppliers, assert should be furnished with restrictions.  Such restrictions may impede the Government's ability to meet its above-identified requirements.  However, the parties may agree to permit the Government to use, modify, reproduce, release, perform, display and/or disclose the Limited Rights technical data, Restricted Rights computer software and documentation, and Commercial computer software and documentation, severing or limiting the rights as required to only provide the Government with minimal necessary rights, in order to satisfy those needs.  The Offeror must identify any additional costs associated with providing the Government these "minimal necessary rights" as discussed herein, which must be set forth in the Offeror's cost or price volume of its proposal along with the designated computer software and/or technical data. 

Accordingly, Offeror is requested to propose the means by which the Government shall be permitted to use, modify, reproduce, release, perform, display and/or disclose in a competitive environment the technical data and computer software required by the Contract that would otherwise be furnished with restrictions.  At a minimum, the Offeror’s proposed means should be analyzed (1) at “any practical sub-item or subcomponent level or for any segregable portion of a process (i.e.; software), DFARS 227.7103-4(b), and (2) include data bases, design information and software (including source code), or an alternative means that will permit the Government in a competitive environment to fully support and maintain the training device(s), to which the items pertain.  Although the Offeror is expected to use COTS technical data and computer software to the maximum extent practicable, the aforementioned Government requirements may necessitate the use of special licensing agreements and/or developmental software when the Government’s minimum, necessary rights cannot otherwise be obtained.  It is believed that ____________________ will be required to operate, maintain, and modify the training device throughout the life cycle; therefore, consistent with this requirement the Government seeks to receive Government purpose rights in full and all modifications to the CDT.

Offeror must also identify whether it is proposing or planning to provide any additional computer software to be delivered with restricted rights or technical data to be delivered with limited rights as part of its proposal or for use during its performance of the contract that are NOT specifically identified in its response to DFARS 252.227-7017.  The Offeror agrees that it will have a continuing obligation throughout the duration of this contract, to provide written notification to the Government when any proposed changes or modifications made via engineering contract proposals or otherwise during contract performance will incorporate any computer software or technical data that may restrict the Government’s rights therein or as set forth in this clause.  The Government may elect to accept or reject any such proposed changes or modifications, including the accompanying Government restrictions.  However, in the event the Government accepts such a change or modification with its restrictions, the acceptance will only be effective if accepted in writing by a Contracting Officer. 

Applicability to Subcontractors or Suppliers

Whenever any technical data for noncommercial items, noncommercial computer software or computer software documentation is to be obtained from a subcontractor or supplier for delivery to the Government under this contract, the Offeror shall use this same clause in the subcontract or other contractual instrument, and require its subcontractors or suppliers to do so, without alteration, except to identify the parties.  No other clause shall be used to enlarge or diminish the Government's, the Offeror's, or a higher-tier subcontractor's or supplier's rights in a subcontractor's or supplier's technical data, computer software or computer software documentation. The Offeror shall ensure that subcontractor or supplier rights are recognized and protected in the identification, assertion, and delivery processes required by DFARS 252.227.7017.  In no event shall the Offeror use its obligation to recognize and protect subcontractor or supplier rights in computer software or computer software documentation as an excuse for failing to satisfy its contractual obligation to the Government.

Offeror is required to submit the information requested in this Clause, unless the Offeror provides written confirmation that such information is not applicable to its offer.

(End of Clause)

5152.232-5007
REIMBURSEMENT OF TRAVEL, PER DIEM, AND SPECIAL MATERIAL COSTS (PEO-STRI) (SEP 2008)


(a)  Area of Travel.  Performance under this contract may require travel by contractor personnel.  If travel, domestic or overseas, is required, the contractor is responsible for making all necessary arrangements for its personnel.  These include but are not limited to:  medical examinations, immunizations, passports/visas/etc., and security clearances.  


(b)  Travel Policy.  The Government will reimburse the contractor for allowable travel costs incurred by the contractor in performance of the contract in accordance with FAR Subpart 31.2.  Travel required for tasks assigned under this contract shall be governed in accordance with:  Federal Travel Regulations,  prescribed by the General Services Administration for travel in the conterminous 48 United States, (hereinafter the FTR); Joint Travel Regulation, Volume 2, DoD Civilian Personnel, Appendix A, prescribed by the Department of Defense, for travel in Alaska, Hawaii, The Commonwealth of Puerto Rico, and territories and possessions of the United States (hereinafter JTR); and Standardized Regulations (Government Civilians, Foreign Areas), Section 925, "Maximum Travel Per Diem Allowances for Foreign Areas," prescribed by the Department of State, for travel in areas not covered in the FTR or JTR (hereinafter the SR).


(c)  Travel.  Travel and subsistence are authorized for travel beyond a fifty-mile radius of the contractor’s office whenever a task assignment requires work to be accomplished at a temporary alternate worksite.  No travel or subsistence shall be charged for work performed within a fifty-mile radius of the contractor’s office.  The contractor shall not be paid for travel or subsistence for contractor personnel who reside in the metropolitan area in which the tasks are being performed.  Travel performed for personal convenience, in conjunction with personal recreation, or daily travel to and from work at the contractor’s facility will not be reimbursed.



(1)  For travel costs other than described in paragraph (c) above, the contractor shall be paid on the basis of actual amount paid to the extent that such travel is necessary for the performance of services under the contract and is authorized by the COR in writing.



(2)  When transportation by privately owned conveyance is authorized, the contractor shall be paid on a mileage basis not to exceed the applicable Government transportation rate as contained in the FTR, JTR or SR.  Authorization for the use of privately owned conveyance shall be indicated in the basic contract.  Distances traveled between points shall be shown on invoices as listed in standard highway mileage guides.  Reimbursement will not exceed the mileage shown in the standard highway mileage guides.



(3)  The contractor agrees, in the performance of necessary travel, to use the lowest cost mode commensurate with the requirements of the mission as set forth in the basic.  When it is necessary to use air or rail travel, the contractor agrees to use coach, tourist class, or similar accommodations to the extent consistent with the successful and economical accomplishment of the mission for which the travel is being performed.



(4)  The contractor’s invoices shall include receipts or other evidence substantiating actual costs incurred for authorized travel.  In no event will such payments exceed the rates of common carriers.


(d)  Vehicle and/or Truck Rentals.  The contractor shall be reimbursed for actual rental/lease of special vehicles and/or trucks (i.e., of a type not normally used by the contractor in the conduct of its business) only if authorized in the basic contract or upon approval by the COR.  Reimbursement of such rental shall be made based on actual amounts paid by the contractor.  Use of rental/lease costs of vehicles and/or trucks that are of a type normally used by the contractor in the conduct of its business are not subject to reimbursement.


(e)  Car Rental.  The contractor shall be reimbursed for car rental, exclusive of mileage charges, as authorized in the basic contract or upon approval by the COR, when the services are required to be performed beyond the normal commuting distance from the contractor’s facilities.  Car rental for a team on TDY at one site will be allowed for a minimum of four (4) persons per car, provided that such number or greater comprise the TDY team.


(f)  Per Diem.  The contractor shall not be paid for per diem for contractor personnel who reside in the metropolitan areas in which the tasks are being performed.  Per Diem shall not be paid on services performed within a fifty-mile radius of the contractor’s home office or the contractor’s local office.  Per Diem is authorized for contractor personnel beyond a fifty-mile radius of the contractor’s home or local offices whenever a task assigned requires work to be done at a temporary alternate worksite.  Per Diem shall be paid to the contractor only to the extent that overnight stay is necessary and authorized under this contract.  The authorized per diem rate shall be the same as the prevailing per diem in the worksite locality.  These rates will be based on rates contained in the FTR, JTR or SR.  The applicable rate is authorized at a flat seventy-five (75%) percent on the day of departure from contractor’s home or local office, and on the day of return.  Reimbursement to the contractor for per diem shall be limited to actual payments to per diem defined herein. The contractor shall provide actual payments of per diem defined herein.  The contractor shall provide supporting documentation for per diem expenses as evidence of actual payment.


(g)  Shipboard Stays.  Whenever work assignments require temporary duty aboard a Government ship, the contractor will be reimbursed at the per diem rates identified in paragraph C8101.2C or C81181.3B(6) of the Department of Defense Joint Travel Regulations, Volume II.


(h)  Special Material.  “Special material” includes only the costs of material, supplies, or services which is peculiar to the ordered data and which is not suitable for use in the course of the contractor’s normal business.  It shall be furnished pursuant to specific authorization approved by the COR.  The contractor will be required to support all material costs claimed by its costs less any applicable discounts.  “Special materials” include, but are not limited to, graphic reproduction expenses, or technical illustrative or design requirements needing special processing.

5152.243-5000
AUTHORIZED CHANGES ONLY BY THE CONTRACTING OFFICER (PEO-STRI) (SEP 2006)


(a)  Except as specified in paragraph (b) below, no order, statement, or conduct of Government personnel who visit the contractor’s facilities or in any other manner communicates with contractor personnel during the performance of this contract shall constitute a change under the “Changes” clause of this contract.


(b)  The contractor shall not comply with any order, direction or request of Government personnel unless it is issued in writing and signed by the Contracting Officer, or is pursuant to specific authority otherwise included as a part of this contract.


(c)  The Contracting Officer is the only person authorized to approve changes in any of the requirements of this contract and notwithstanding provisions contained elsewhere in this contract, the said authority remains solely the Contracting Officer’s.  In the event the contractor effects any change at the direction of any person other than the Contracting Officer, the change will be considered to have been made without authority and no adjustment will be made in the contract price to cover any increase in charges incurred as a result thereof.  The address and telephone number of the Contracting Officer is: 
Patricia E. Hyland

12350 Research Parkway 

Orlando, FL 32826

Tel: (407) 384-3754

Patricia.hyland@us.army.mil

INVITED CONTRACTOR OR TECHNICAL REPRESENTATIVE STATUS

UNDER U.S. - REPUBLIC OF KOREA (ROK)

Invited Contractor (IC) and Technical Representative (TR) status shall be governed by the U.S.-

ROK Status of Forces Agreement (SOFA) as implemented by United States Forces Korea

(USFK) Reg 700-19, which can be found under the “publications” tab on the US Forces Korea

homepage http://www.usfk.mil

(a) Definitions. As used in this clause—

“U.S. – ROK Status of Forces Agreement” (SOFA) means the Mutual Defense Treaty between

the Republic of Korea and the U.S. of America, Regarding Facilities and Areas and the Status of

U.S. Armed Forces in the Republic of Korea, as amended

“Combatant Commander” means the commander of a unified or specified combatant command

established in accordance with 10 U.S.C. 161. In Korea, the Combatant Commander is the

Commander, United States Pacific Command.

“United States Forces Korea” (USFK) means the subordinate unified command through which

US forces would be sent to the Combined Forces Command fighting components.

“Commander, United States Forces Korea” (COMUSK) means the commander of all U.S. forces

present in Korea. In the Republic of Korea, COMUSK also serves as Commander, Combined

Forces Command (CDR CFC) and Commander, United Nations Command (CDR UNC).

“USFK, Assistant Chief of Staff, Acquisition Management” (USFK/FKAQ) means the principal

staff office to USFK for all acquisition matters and administrator of the U.S.-ROK SOFA as

applied to US and Third Country contractors under the Invited Contractor (IC) and Technical

Representative (TR) Program (USFK Reg 700-19).

“Responsible Officer (RO)” means a senior DOD employee (such as a military E5 and above or

civilian GS-7 and above), appointed by the USFK Sponsoring Agency (SA), who is directly

responsible for determining and administering appropriate logistics support for IC/TRs during

contract performance in the ROK.

(b) IC or TR status under the SOFA is subject to the written approval of USFK, Assistant Chief

of Staff, Acquisition Management (FKAQ), Unit #15237, APO AP 96205-5237.

(c) The contracting officer will coordinate with HQ USFK/FKAQ, IAW FAR 25.8, and USFK

Reg 700-19. FKAQ will determine the appropriate contractor status under the SOFA and notify

the contracting officer of that determination.

 (d) Subject to the above determination, the contractor, including its employees and lawful

dependents, may be accorded such privileges and exemptions under conditions and limitations as

specified in the SOFA and USFK Reg 700-19. These privileges and exemptions may be

furnished during the performance period of the contract, subject to their availability and

continued SOFA status. Logistics support privileges are provided on an as-available basis to

properly authorized individuals. Some logistics support may be issued as Government Furnished

Property or transferred on a reimbursable basis.

(e) The contractor warrants and shall ensure that collectively, and individually, its officials and

employees performing under this contract will not perform any contract, service, or other

business activity in the ROK, except under U.S. Government contracts and that performance is

IAW the SOFA.

(f) The contractor’s direct employment of any Korean-National labor for performance of this

contract shall be governed by ROK labor law and USFK regulation(s) pertaining to the direct

employment and personnel administration of Korean National personnel.

(g) The authorities of the ROK have the right to exercise jurisdiction over invited contractors and

technical representatives, including contractor officials, employees and their dependents, for

offenses committed in the ROK and punishable by the laws of the ROK. In recognition of the

role of such persons in the defense of the ROK, they will be subject to the provisions of Article

XXII, SOFA, related Agreed Minutes and Understandings. In those cases in which the

authorities of the ROK decide not to exercise jurisdiction, they shall notify the U.S. military

authorities as soon as possible. Upon such notification, the military authorities will have the

right to exercise jurisdiction as is conferred by the laws of the U.S.

(h) Invited contractors and technical representatives agree to cooperate fully with the USFK

Sponsoring Agency (SA) and Responsible Officer (RO) on all matters pertaining to logistics

support and theater training requirements. Contractors will provide the assigned SA prompt and

accurate reports of changes in employee status as required by USFK Reg 700-19.

(i) Theater Specific Training. Training Requirements for IC/TR personnel shall be conducted in

accordance with USFK Reg 350-2 Theater Specific Required Training for all Arriving Personnel

and Units Assigned to, Rotating to, or in Temporary Duty Status to USFK. IC/TR personnel

shall comply with requirements of USFK Reg 350-2.

(j) Except for contractor air crews flying Air Mobility Command missions, all U.S. contractors

performing work on USAF classified contracts will report to the nearest Security Forces

Information Security Section for the geographical area where the contract is to be performed to

receive information concerning local security requirements.

(k) Invited Contractor and Technical Representative status may be withdrawn by USFK/FKAQ

upon:

(1) Completion or termination of the contract.

 (2) Determination that the contractor or its employees are engaged in business activities in the

ROK other than those pertaining to U.S. armed forces.

(3) Determination that the contractor or its employees are engaged in practices in contravention

to Korean law or USFK regulations.

(l) It is agreed that the withdrawal of invited contractor or technical representative status, or the

withdrawal of, or failure to provide any of the privileges associated therewith by the U.S. and

USFK, shall not constitute grounds for excusable delay by the contractor in the performance of

the contract and will not justify or excuse the contractor defaulting in the performance of this

contract. Furthermore, it is agreed that withdrawal of SOFA status for reasons outlined in USFK

Reg 700-19, Section II, paragraph 6 shall not serve as a basis for the contractor filing any claims

against the U.S. or USFK. Under no circumstance shall the withdrawal of SOFA Status or

privileges be considered or construed as a breach of contract by the U.S. Government.

(m) Support.

(1) Unless the terms and conditions of this contract place the responsibility with another party,

the COMUSK will develop a security plan to provide protection, through military means, of

Contractor personnel engaged in the theater of operations when sufficient or legitimate civilian

authority does not exist.

(2)(i) All Contractor personnel engaged in the theater of operations are authorized resuscitative

care, stabilization, hospitalization at level III military treatment facilities, and assistance with

patient movement in emergencies where loss of life, limb, or eyesight could occur.

Hospitalization will be limited to stabilization and short-term medical treatment with an

emphasis on return to duty or placement in the patient movement system.

(ii) When the Government provides medical or emergency dental treatment or transportation of

Contractor personnel to a selected civilian facility, the Contractor shall ensure that the

Government is reimbursed for any costs associated with such treatment or transportation.

(iii) Medical or dental care beyond this standard is not authorized unless specified elsewhere in

this contract.

(3) Unless specified elsewhere in this contract, the Contractor is responsible for all other support

required for its personnel engaged in the theater of operations under this contract.

(n) Compliance with laws and regulations. The Contractor shall comply with, and shall ensure

that its personnel supporting U.S Armed Forces in the Republic of Korea as specified in

paragraph (b)(1) of this clause are familiar with and comply with, all applicable—

(1) United States, host country, and third country national laws;

(2) Treaties and international agreements;

(3) United States regulations, directives, instructions, policies, and procedures; and

(4) Orders, directives, and instructions issued by the COMUSK relating to force protection,

security, health, safety, or relations and interaction with local nationals. Included in this list are

force protection advisories, health advisories, area (i.e. “off-limits”), prostitution and human

trafficking and curfew restrictions.

(o) Vehicle or equipment licenses. IAW USFK Regulation 190-1, Contractor personnel shall

possess the required licenses to operate all vehicles or equipment necessary to perform the

contract in the theater of operations. All contractor employees/dependents must have either a

Korean driver’s license or a valid international driver’s license to legally drive on Korean roads,

and must have a USFK driver’s license to legally drive on USFK installations. Contractor

employees/dependents will first obtain a Korean driver’s license or a valid international driver’s

license then obtain a USFK driver’s license.

(p) Evacuation.

(1) If the COMUSK orders a non-mandatory or mandatory evacuation of some or all personnel,

the Government will provide assistance, to the extent available, to United States and third

country national contractor personnel.

(2) Non-combatant Evacuation Operations (NEO).

(i) The contractor shall designate a representative to provide contractor personnel and dependents

information to the servicing NEO warden as required by direction of the Responsible Officer.

(ii) If contract period of performance in the Republic of Korea is greater than six months, non

emergency essential contractor personnel and all IC/TR dependents shall participate in at least

one USFK sponsored NEO exercise per year.

(q) Next of kin notification and personnel recovery.

(1) The Contractor shall be responsible for notification of the employee-designated next of kin in

the event an employee dies, requires evacuation due to an injury, or is missing, captured, or

abducted.

(2) In the case of missing, captured, or abducted contractor personnel, the Government will assist

in personnel recovery actions in accordance with DOD Directive 2310.2, Personnel Recovery.

(3) IC/TR personnel shall accomplish Personnel Recovery/Survival, Evasion, Resistance and

Escape (PR/SERE) training in accordance with USFK Reg 525-40, Personnel Recovery

Status of Forces Korea 

Procedures and USFK Reg 350-2 Theater Specific Required Training for all Arriving Personnel

and Units Assigned to, Rotating to, or in Temporary Duty Status to USFK.

(r) Mortuary affairs. Mortuary affairs for contractor personnel who die while providing support

in the theater of operations to U.S. Armed Forces will be handled in accordance with DOD

Directive 1300.22, Mortuary Affairs Policy and Army Regulation 638-2, Care and Disposition of

Remains and Disposition of Personal Effects.

(s) USFK Responsible Officer (RO). The USFK appointed RO will ensure all IC/TR personnel

complete all applicable training as outlined in this clause.

(End of Clause)
Section I - Contract Clauses 

CLAUSES INCORPORATED BY REFERENCE

	52.204-7 
	Central Contractor Registration 
	FEB 2012 
	 

	52.204-10 
	Reporting Executive Compensation and First-Tier Subcontract Awards 
	FEB 2012 
	 

	52.222-50 
	Combating Trafficking in Persons 
	FEB 2009 
	 

	52.223-18 
	Encouraging Contractor Policies To Ban Text Messaging While Driving 
	AUG 2011 
	 

	52.225-25 
	Prohibition on Engaging in Sanctioned Activities Relating to Iran--Certification. 
	NOV 2011 
	 

	252.211-7007 
	Reporting of Government-Furnished Equipment in the DoD Item Unique Identification (IUID) Registry 
	NOV 2008 
	 

	252.212-7001 
	Contract Terms and Conditions Required to Implement Statutes or Executive Orders Applicable to Defense Acquisitions of Commercial Items 
	MAY 2012 
	 

	252.232-7003 
	Electronic Submission of Payment Requests and Receiving Reports 
	MAR 2008 
	 


CLAUSES INCORPORATED BY FULL TEXT

52.217-7     OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in the quantity and at the price stated in the Schedule.  The Contracting Officer may exercise the option by written notice to the Contractor within 30 days.  Delivery of added items shall continue at the same rate that like items are called for under the contract, unless the parties otherwise agree.

(End of clause)

52.227-19     COMMERCIAL COMPUTER SOFTWARE LICENSE (DEC 2007) 

(a) Notwithstanding any contrary provisions contained in the Contractor's standard commercial license or lease agreement, the Contractor agrees that the Government will have the rights that are set forth in paragraph (b) of this clause to use, duplicate or disclose any commercial computer software delivered under this contract. The terms and provisions of this contract shall comply with Federal laws and the Federal Acquisition Regulation.

(b)(1) The commercial computer software delivered under this contract may not be used, reproduced, or disclosed by the Government except as provided in paragraph (b)(2) of this clause or as expressly stated otherwise in this contract.

(2) The commercial computer software may be--

(i) Used or copied for use with the computer(s) for which it was acquired, including use at any Government installation to which the computer(s) may be transferred;

(ii) Used or copied for use with a backup computer if any computer for which it was acquired is inoperative;

(iii) Reproduced for safekeeping (archives) or backup purposes;

(iv) Modified, adapted, or combined with other computer software, provided that the modified, adapted, or combined portions of the derivative software incorporating any of the delivered, commercial computer software shall be subject to same restrictions set forth in this contract;

(v) Disclosed to and reproduced for use by support service Contractors or their subcontractors, subject to the same restrictions set forth in this contract; and

(vi) Used or copied for use with a replacement computer.

(3) If the commercial computer software is otherwise available without disclosure restrictions, the Contractor licenses it to the Government without disclosure restrictions.

(c) The Contractor shall affix a notice substantially as follows to any commercial computer software delivered under this contract:

Notice--Notwithstanding any other lease or license agreement that may pertain to, or accompany the delivery of, this computer software, the rights of the Government regarding its use, reproduction and disclosure are as set forth in   Government Contract No.     .

(End of clause)

52.232-16     PROGRESS PAYMENTS (APR 2012)

The Government will make progress payments to the Contractor when requested as work progresses, but not more frequently than monthly, in amounts of $2,500 or more approved by the Contracting Officer, under the following conditions:

(a) Computation of amounts. (1) Unless the Contractor requests a smaller amount, the Government will compute each progress payment as 80 percent of the Contractor's total costs incurred under this contract whether or not actually paid, plus financing payments to subcontractors (see paragraph (j) of this clause), less the sum of all previous progress payments made by the Government under this contract. The Contracting Officer will consider cost of money that would be allowable under FAR 31.205-10 as an incurred cost for progress payment purposes.

(2) The amount of financing and other payments for supplies and services purchased directly for the contract are limited to the amounts that have been paid by cash, check, or other forms of payment, or that are determined due and will be paid to subcontractors--

(i) In accordance with the terms and conditions of a subcontract or invoice; and

(ii) Ordinarily within 30 days of the submission of the Contractor's payment request to the Government.

(3) The Government will exclude accrued costs of Contractor contributions under employee pension plans until actually paid unless--

(i) The Contractor's practice is to make contributions to the retirement fund quarterly or more frequently; and

(ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment period (any contribution remaining unpaid shall be excluded from the Contractor's total costs for progress payments until paid).

(4) The Contractor shall not include the following in total costs for progress payment purposes in paragraph (a)(1) of this clause:

(i) Costs that are not reasonable, allocable to this contract, and consistent with sound and generally accepted accounting principles and practices.

(ii) Costs incurred by subcontractors or suppliers.

(iii) Costs ordinarily capitalized and subject to depreciation or amortization except for the properly depreciated or amortized portion of such costs.

(iv) Payments made or amounts payable to subcontractors or suppliers, except for --

(A) Completed work, including partial deliveries, to which the Contractor has acquired title; and

(B) Work under cost-reimbursement or time-and-material subcontracts to which the Contractor has acquired title.

(5) The amount of unliquidated progress payments may exceed neither (i) the progress payments made against incomplete work (including allowable unliquidated progress payments to subcontractors) nor 

(ii) the value, for progress payment purposes, of the incomplete work. Incomplete work shall be considered to be the supplies and services required by this contract, for which delivery and invoicing by the Contractor and acceptance by the Government are incomplete.

(6) The total amount of progress payments shall not exceed 80 percent of the total contract price.

(7) If a progress payment or the unliquidated progress payments exceed the amounts permitted by subparagraphs (a)(4) or (a)(5) of this clause, the Contractor shall repay the amount of such excess to the Government on demand.

(8) Notwithstanding any other terms of the contract, the Contractor agrees not to request progress payments in dollar amounts of less than $2,500. The Contracting Officer may make exceptions.

(9) The costs applicable to items delivered, invoiced, and accepted shall not include costs in excess of the contract price of the items.

(b) Liquidation. Except as provided in the Termination for Convenience of the Government clause, all progress payments shall be liquidated by deducting from any payment under this contract, other than advance or progress payments, the unliquidated progress payments, or 80 percent of the amount invoiced, whichever is less. The Contractor shall repay to the Government any amounts required by a retroactive price reduction, after computing liquidations and payments on past invoices at the reduced prices and adjusting the unliquidated progress payments accordingly. The Government reserves the right to unilaterally change from the ordinary liquidation rate to an alternate rate when deemed appropriate for proper contract financing.

(c) Reduction or suspension. The Contracting Officer may reduce or suspend progress payments, increase the rate of liquidation, or take a combination of these actions, after finding on substantial evidence any of the following conditions:

(1) The Contractor failed to comply with any material requirement of this contract (which includes paragraphs (f) and (g) of this clause).

(2) Performance of this contract is endangered by the Contractor's --

(i) Failure to make progress or 

(ii) Unsatisfactory financial condition.

(3) Inventory allocated to this contract substantially exceeds reasonable requirements.

(4) The Contractor is delinquent in payment of the costs of performing this contract in the ordinary course of business.

(5) The fair value of the undelivered work is less than the amount of unliquidated progress payments for that work.

(6) The Contractor is realizing less profit than that reflected in the establishment of any alternate liquidation rate in paragraph (b) of this clause, and that rate is less than the progress payment rate stated in subparagraph (a)(1) of this clause.

(d) Title. 

(1) Title to the property described in this paragraph (d) shall vest in the Government. Vestiture shall be immediately upon the date of this contract, for property acquired or produced before that date. Otherwise, vestiture shall occur when the property is or should have been allocable or properly chargeable to this contract.

(2) "Property," as used in this clause, includes all of the below-described items acquired or produced by the Contractor that are or should be allocable or properly chargeable to this contract under sound and generally accepted accounting principles and practices.

(i) Parts, materials, inventories, and work in process;

(ii) Special tooling and special test equipment to which the Government is to acquire title;

(iii) Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, gauges, test equipment, and other similar manufacturing aids, title to which would not be obtained as special tooling under paragraph (d) (2)(ii) of this clause; and

(iv) Drawings and technical data, to the extent the Contractor or subcontractors are required to deliver them to the Government by other clauses of this contract.

(3) Although title to property is in the Government under this clause, other applicable clauses of this contract; e.g., the termination clauses, shall determine the handling and disposition of the property.

(4) The Contractor may sell any scrap resulting from production under this contract without requesting the Contracting Officer's approval, but the proceeds shall be credited against the costs of performance.

(5) To acquire for its own use or dispose of property to which title is vested in the Government under this clause, the Contractor must obtain the Contracting Officer's advance approval of the action and the terms. The Contractor shall (i) exclude the allocable costs of the property from the costs of contract performance, and (ii) repay to the Government any amount of unliquidated progress payments allocable to the property. Repayment may be by cash or credit memorandum.

(6) When the Contractor completes all of the obligations under this contract, including liquidation of all progress payments, title shall vest in the Contractor for all property (or the proceeds thereof) not--

(i) Delivered to, and accepted by, the Government under this contract; or

(ii) Incorporated in supplies delivered to, and accepted by, the Government under this contract and to which title is vested in the Government under this clause.

(7) The terms of this contract concerning liability for Government-furnished property shall not apply to property to which the Government acquired title solely under this clause.

(e) Risk of loss. Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for property, the title to which vests in the Government under this clause, except to the extent the Government expressly assumes the risk. The Contractor shall repay the Government an amount equal to the unliquidated progress payments that are based on costs allocable to property that is lost (see 45.101).

(f) Control of costs and property. The Contractor shall maintain an accounting system and controls adequate for the proper administration of this clause.

(g) Reports, forms, and access to records. (1) The Contractor shall promptly furnish reports, certificates, financial statements, and other pertinent information (including estimates to complete) reasonably requested by the Contracting Officer for the administration of this clause. Also, the Contractor shall give the Government reasonable opportunity to examine and verify the Contractor's books, records, and accounts.

(2) The Contractor shall furnish estimates to complete that have been developed or updated within six months of the date of the progress payment request. The estimates to complete shall represent the Contractor's best estimate of total costs to complete all remaining contract work required under the contract. The estimates shall include sufficient detail to permit Government verification.

(3) Each Contractor request for progress payment shall:

(i) Be submitted on Standard Form 1443, Contractor's Request for Progress Payment, or the electronic equivalent as required by agency regulations, in accordance with the form instructions and the contract terms; and

(ii) Include any additional supporting documentation requested by the Contracting Officer.

(h) Special terms regarding default. If this contract is terminated under the Default clause, (i) the Contractor shall, on demand, repay to the Government the amount of unliquidated progress payments and (ii) title shall vest in the Contractor, on full liquidation of progress payments, for all property for which the Government elects not to require delivery under the Default clause. The Government shall be liable for no payment except as provided by the Default clause.

(i) Reservations of rights. 

(1) No payment or vesting of title under this clause shall --

(i) Excuse the Contractor from performance of obligations under this contract or 

(ii) Constitute a waiver of any of the rights or remedies of the parties under the contract.

(2) The Government's rights and remedies under this clause 

(i) Shall not be exclusive but rather shall be in addition to any other rights and remedies provided by law or this contract and 

(ii) Shall not be affected by delayed, partial, or omitted exercise of any right, remedy, power, or privilege, nor shall such exercise or any single exercise preclude or impair any further exercise under this clause or the exercise of any other right, power, or privilege of the Government.

(j) Financing payments to subcontractors. The financing payments to subcontractors mentioned in paragraphs (a)(1) and (a)(2) of this clause shall be all financing payments to subcontractors or divisions, if the following conditions are met:

(1) The amounts included are limited to--

(i) The unliquidated remainder of financing payments made; plus

(ii) Any unpaid subcontractor requests for financing payments.

(2) The subcontract or interdivisional order is expected to involve a minimum of approximately 6 months between the beginning of work and the first delivery; or, if the subcontractor is a small business concern, 4 months.

(3) If the financing payments are in the form of progress payments, the terms of the subcontract or interdivisional order concerning progress payments--

(i) Are substantially similar to the terms of this clause for any subcontractor that is a large business concern, or this clause with its Alternate I for any subcontractor that is a small business concern;

(ii) Are at least as favorable to the Government as the terms of this clause;

(iii) Are not more favorable to the subcontractor or division than the terms of this clause are to the Contractor;

(iv) Are in conformance with the requirements of FAR 32.504(e); and

(v) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the Government's right to require delivery of the property to the Government if--

(A) The Contractor defaults; or

(B) The subcontractor becomes bankrupt or insolvent.

(4) If the financing payments are in the form of performance-based payments, the terms of the subcontract or interdivisional order concerning payments--

(i) Are substantially similar to the Performance-Based Payments clause at FAR 52.232-32 and meet the criteria for, and definition of, performance-based payments in FAR Part 32;

(ii) Are in conformance with the requirements of FAR 32.504(f); and

(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the Government's right to require delivery of the property to the Government if--

(A) The Contractor defaults; or

(B) The subcontractor becomes bankrupt or insolvent.

(5) If the financing payments are in the form of commercial item financing payments, the terms of the subcontract or interdivisional order concerning payments--

(i) Are constructed in accordance with FAR 32.206(c) and included in a subcontract for a commercial item purchase that meets the definition and standards for acquisition of commercial items in FAR Parts 2 and 12;

(ii) Are in conformance with the requirements of FAR 32.504(g); and

(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the Government's right to require delivery of the property to the Government if--

(A) The Contractor defaults; or

(B) The subcontractor becomes bankrupt or insolvent.

(6) If financing is in the form of progress payments, the progress payment rate in the subcontract is the customary rate used by the contracting agency, depending on whether the subcontractor is or is not a small business concern.

(7) Concerning any proceeds received by the Government for property to which title has vested in the Government under the subcontract terms, the parties agree that the proceeds shall be applied to reducing any unliquidated financing payments by the Government to the Contractor under this contract.

(8) If no unliquidated financing payments to the Contractor remain, but there are unliquidated financing payments that the Contractor has made to any subcontractor, the Contractor shall be subrogated to all the rights the Government obtained through the terms required by this clause to be in any subcontract, as if all such rights had been assigned and transferred to the Contractor.

(9) To facilitate small business participation in subcontracting under this contract, the Contractor shall provide financing payments to small business concerns, in conformity with the standards for customary contract financing payments stated in Subpart 32.113. The Contractor shall not consider the need for such financing payments as a handicap or adverse factor in the award of subcontracts.

(k) Limitations on undefinitized contract actions. Notwithstanding any other progress payment provisions in this contract, progress payments may not exceed 80 percent of costs incurred on work accomplished under undefinitized contract actions. A "contract action" is any action resulting in a contract, as defined in Subpart 2.1, including contract modifications for additional supplies or services, but not including contract modifications that are within the scope and under the terms of the contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative changes. This limitation shall apply to the costs incurred, as computed in accordance with paragraph (a) of this clause, and shall remain in effect until the contract action is definitized. Costs incurred which are subject to this limitation shall be segregated on Contractor progress payment requests and invoices from those costs eligible for higher progress payment rates. For purposes of progress payment liquidation, as described in paragraph (b) of this clause, progress payments for undefinitized contract actions shall be liquidated at 80 percent of the amount invoiced for work performed under the undefinitized contract action as long as the contract action remains undefinitized. The amount of unliquidated progress payments for undefinitized contract actions shall not exceed 80 percent of the maximum liability of the Government under the undefinitized contract action or such lower limit specified elsewhere in the contract. Separate limits may be specified for separate actions.

(l) Due date. The designated payment office will make progress payments on the 30th day after the designated billing office receives a proper progress payment request. In the event that the Government requires an audit or other review of a specific progress payment request to ensure compliance with the terms and conditions of the contract, the designated payment office is not compelled to make payment by the specified due date. Progress payments are considered contract financing and are not subject to the interest penalty provisions of the Prompt Payment Act.

(m) Progress payments under indefinite--delivery contracts. The Contractor shall account for and submit progress payment requests under individual orders as if the order constituted a separate contract, unless otherwise specified in this contract.

(End of clause)

52.243-7     NOTIFICATION OF CHANGES (APR 1984)

(a) Definitions. 

"Contracting Officer," as used in this clause, does not include any representative of the Contracting Officer. 

"Specifically authorized representative (SAR),"  as used in this clause, means any person the Contracting Officer has so designated by written notice (a copy of which shall be provided to the Contractor) which shall refer to this subparagraph and shall be issued to the designated representative before the SAR exercises such authority.

(b) Notice. The primary purpose of this clause is to obtain prompt reporting of Government conduct that the Contractor considers to constitute a change to this contract.  Except for changes identified as such in writing and signed by the Contracting Officer, the Contractor shall notify the Administrative Contracting Officer in writing, within 30 calendar days from the date that the Contractor identifies any Government conduct (including actions, inactions, and written or oral communications) that the Contractor regards as a change to the contract terms and conditions. On the basis of the most accurate information available to the Contractor, the notice shall state--

(1) The date, nature, and circumstances of the conduct regarded as a change;

(2) The name, function, and activity of each Government individual and Contractor official or employee involved in or knowledgeable about such conduct;

(3) The identification of any documents and the substance of any oral communication involved in such conduct;

(4) In the instance of alleged acceleration of scheduled performance or delivery, the basis upon which it arose;

(5) The particular elements of contract performance for which the Contractor may seek an equitable adjustment under this clause, including--

(i) What contract line items have been or may be affected by the alleged change;

(ii) What labor or materials or both have been or may be added, deleted, or wasted by the alleged change;

(iii) To the extent practicable, what delay and disruption in the manner and sequence of performance and effect on continued performance have been or may be caused by the alleged change;

(iv) What adjustments to contract price, delivery schedule, and other provisions affected by the alleged change are estimated; and

(6) The Contractor's estimate of the time by which the Government must respond to the Contractor's notice to minimize cost, delay or disruption of performance.

(c) Continued performance.  Following submission of the notice required by (b) above, the Contractor shall diligently continue performance of this contract to the maximum extent possible in accordance with its terms and conditions as construed by the Contractor, unless the notice reports a direction of the Contracting Officer or a communication from a SAR of the Contracting Officer, in either of which events the Contractor shall continue performance; provided, however, that if the Contractor regards the direction or communication as a change as described in (b) above, notice shall be given in the manner provided.  All directions, communications, interpretations, orders and similar actions of the SAR shall be reduced to writing and copies furnished to the Contractor and to the Contracting Officer.  The Contracting Officer shall countermand any action which exceeds the authority of the SAR.

(d) Government response.  The Contracting Officer shall promptly, within       calendar days after receipt of notice, respond to the notice in writing.  In responding, the Contracting Officer shall either--

(1) Confirm that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the mode of further performance;

(2) Countermand any communication regarded as a change;

(3) Deny that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the mode of further performance; or

(4) In the event the Contractor's notice information is inadequate to make a decision under (1), (2), or (3) above, advise the Contractor what additional information is required, and establish the date by which it should be furnished and the date thereafter by which the Government will respond.

(e) Equitable adjustments.

(1) If the Contracting Officer confirms that Government conduct effected a change as alleged by the Contractor, and the conduct causes an increase or decrease in the Contractor's cost of, or the time required for, performance of any part of the work under this contract, whether changed or not changed by such conduct, an equitable adjustment shall be made--

(i) In the contract price or delivery schedule or both; and

(ii) In such other provisions of the contract as may be affected.

(2) The contract shall be modified in writing accordingly.  In the case of drawings, designs or specifications which are defective and for which the Government is responsible, the equitable adjustment shall include the cost and time extension for delay reasonably incurred by the Contractor in attempting to comply with the defective drawings, designs or specifications before the Contractor identified, or reasonably should have identified, such defect.  When the cost of property made obsolete or excess as a result of a change confirmed by the Contracting Officer under this clause is included in the equitable adjustment, the Contracting Officer shall have the right to prescribe the manner of disposition of the property.  The equitable adjustment shall not include increased costs or time extensions for delay resulting from the Contractor's failure to provide notice or to continue performance as provided, respectively, in (b) and (c) above.

Note:  The phrases “contract price” and “cost” wherever they appear in the clause, may be appropriately modified to apply to cost-reimbursement or incentive contracts, or to combinations thereof.

(End of clause)

252.246-7001     WARRANTY OF DATA (DEC 1991)

(a)  Definition.  "Technical data" has the same meaning as given in the clause in this contract entitled, Rights in Technical Data and Computer Software.

(b)  Warranty.  Notwithstanding inspection and acceptance by the Government of technical data furnished under this contract, and not- withstanding any provision of this contract concerning the conclusiveness of acceptance, the Contractor warrants that all technical data delivered under this contract will at the time of delivery conform with the specifications and all other requirements of this contract.  The warranty period shall extend for three years after completion of the delivery of the line item of data (as identified in DD Form 1423, Contract Data Requirements List) of which the data forms a part; or any longer period specified in the contract.

(c)  Contractor Notification.  The Contractor agrees to notify the Contracting Officer in writing immediately of any breach of the above warranty which the Contractor discovers within the warranty period.

(d)  Remedies.  The following remedies shall apply to all breaches of the warranty, whether the Contractor notifies the Contracting Officer in accordance with paragraph (c) of this clause or if the Government notifies the Contractor of the breach in writing within the warranty period:

(1) Within a reasonable time after such notification, the Contracting Officer may--

(i) By written notice, direct the Contractor to correct or replace at the Contractor's expense the nonconforming technical data promptly; or

(ii) If the Contracting Officer determines that the Government no longer has a requirement for correction or replacement of the data, or that the data can be more reasonably corrected by the Government, inform the Contractor by written notice that the Government elects a price or fee adjustment instead of correction or replacement.

(2) If the Contractor refuses or fails to comply with a direction under paragraph (d)(1)(i) of this clause, the Contracting Officer may - within a reasonable time of the refusal or failure--

(i) By contract or otherwise, correct or replace the nonconforming technical data and charge the cost to the Contractor; or

(ii) Elect a price or fee adjustment instead of correction or replacement.

(3) The remedies in this clause represent the only way to enforce the Government's rights under this clause.

(e)  The provisions of this clause apply anew to that portion of any corrected or replaced technical data furnished to the Government under paragraph (d)(1)(i) of this clause.

(End of clause)
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ATTACHMENT 21, CLIN 0005 TWV
Attachment 21, CLIN 0005 CDT TWV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 0005 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 22, CLIN 1002 TWV
Attachment 22, CLIN 1002 CDT TWV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 1002 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 23, CLIN 1007 MV
Attachment 23, CLIN 1007 CDT MV (Mobile) Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 1007 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 24, CLIN 1012 MV
Attachment 24, CLIN 1012 CDT TWV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 1012 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 25, CLIN 2002 TWV
Attachment 25, CLIN 2002 CDT TWV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 2002 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 26, CLIN 2007 TEV
Attachment 26, CLIN 2007 CDT TEV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 2007 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 27, CLIN 2009 TV
Attachment 27, CLIN 2009 CDT TV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 2009 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 28, CLIN 2011 TEV
Attachment 28, CLIN 2011 CDT TEV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 2011 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 29, CLIN 2013 MV
Attachment 29, CLIN 2013 CDT MV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 2013 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 30, CLIN 2015 MV
Attachment 30, CLIN 2015 CDT MV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 2015 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 31, CLIN 3002 TWV
Attachment 31, CLIN 3002 CDT TWV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 3002 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


ATTACHMENT 32, CLIN 4004 TWV
Attachment 32, CLIN 4004 CDT TWV Initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables

The offeror shall complete the following tables with the appropriate initial Spares and Repair Parts, Special Test / Tools Equipment (STTE) and Consumables necessary under CLIN 4004 to meet the requirements outlined in the Request for Proposal.  These tables will be evaluated as part of your proposal.   

Section A – Initial Spares and Repair Parts

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section B - Special Test / Tools Equipment (STTE) 

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section C – Consumables

	Part Number 
	Description
	Qty 
	Unit Price
	Extended Price 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL 
	


Section K - Representations, Certifications and Other Statements of Offerors 

CLAUSES INCORPORATED BY FULL TEXT

52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (MAY 2012)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 333319

 .

(2) The small business size standard is 500.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 employees.

(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (d) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and has completed the ORCA electronically, the offeror may choose to use paragraph (d) of this provision instead of completing the corresponding individual representations and certifications in the solicitation. The offeror shall indicate which option applies by checking one of the following boxes:

(X) Paragraph (d) applies.

(     ) Paragraph (d) does not apply and the offeror has completed the individual representations and certifications in the solicitation.

(c)(1) The following representations or certifications in ORCA are applicable to this solicitation as indicated:

(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations when a firm-fixed-price contract or fixed-price contract with economic price adjustment is contemplated, unless--

(A) The acquisition is to be made under the simplified acquisition procedures in Part 13;

(B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or

(C) The solicitation is for utility services for which rates are set by law or regulation.

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions. This provision applies to solicitations expected to exceed $150,000.

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the clause at 52.204-7, Central Contractor Registration.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business).This provision applies to solicitations that--

(A) Are not set aside for small business concerns;

(B) Exceed the simplified acquisition threshold; and

(C) Are for contracts that will be performed in the United States or its outlying areas.

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations--Representation. This provision applies to solicitations using funds appropriated in fiscal years 2008, 2009, 2010, or 2012.

(vi) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to solicitations where the contract value is expected to exceed the simplified acquisition threshold.

(vii) 52.223-5, Pollution Prevention and Right-to-Know Information (May 2011) (E.O. 13423) (Applies to services performed on Federal facilities).

(viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision applies to solicitations when the contract will be performed in the United States or its outlying areas.

(A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the Coast Guard.

(B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast Guard.

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed bidding and the contract will be performed in the United States or its outlying areas.

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations that include the clause at 52.222-26, Equal Opportunity.

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than those for construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity.

(xiii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This provision applies to solicitations when it is anticipated the contract award will exceed the simplified acquisition threshold and the contract is not for acquisition of commercial items.

(xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require the delivery or specify the use of USDA-designated items; or include the clause at 52.223-2, Affirmative Procurement of Biobased Products Under Service and Construction Contracts.

(xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for, or specify the use of, EPA-designated items.

(xvi) 52.225-2, Buy American Act Certificate. This provision applies to solicitations containing the clause at 52.225-1.

(xvii) 52.225-4, Buy American Act--Free Trade Agreements--Israeli Trade Act Certificate. (Basic, Alternates I, II, and III.) This provision applies to solicitations containing the clause at 52.225-3.

(A) If the acquisition value is less than $25,000, the basic provision applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its Alternate I applies.

(C) If the acquisition value is $50,000 or more but is less than $77,494, the provision with its Alternate II applies.

(D) If the acquisition value is $77,494 or more but is less than $100,000, the provision with its Alternate III applies.

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the clause at 52.225-5.

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--Certification. This provision applies to all solicitations.

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Sanctioned Activities Relating to Iran--Representation and Certification. This provision applies to all solicitations.
(xxi) 52.226-2, Historically Black College or University and Minority Institution Representation. This provision applies to--

(A) Solicitations for research, studies, supplies, or services of the type normally acquired from higher educational institutions; and

(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at 52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns.

(2) The following certifications are applicable as indicated by the Contracting Officer:

(Contracting Officer check as appropriate.) 

      (i) 52.219-22, Small Disadvantaged Business Status. 
      (A) Basic. 

      (B) Alternate I. 

      (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products. 

      (iii) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for Maintenance, Calibration, or Repair of Certain Equipment Certification. 

      (iv) 52.222-52, Exemption from Application of the Service Contract Act to Contracts for Certain 
Services–Certification. 

      (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA–Designated Products (Alternate I only). 

      (vi) 52.227-6, Royalty Information. 

      (A) Basic. 

      (B) Alternate I. 

      (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software. 

(d) The offeror has completed the annual representations and certifications electronically via the Online Representations and Certifications Application (ORCA) website accessed through https://www.acquisition.gov. After reviewing the ORCA database information, the offeror verifies by submission of the offer that the representations and certifications currently posted electronically that apply to this solicitation as indicated in paragraph (c) of this provision have been entered or updated within the last 12 months, are current, accurate, complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and complete as of the date of this offer.
------------------------------------------------------------------------

FAR Clause         Title               Date           Change

------------------------------------------------------------------------

------             ----------             ------          ------

------------------------------------------------------------------------

	

	


Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the representations and certifications posted on ORCA. 

(End of provision) 

Section L - Instructions, Conditions and Notices to Bidders 

CLAUSES INCORPORATED BY REFERENCE

	52.232-13 
	Notice Of Progress Payments 
	APR 1984 
	 


CLAUSES INCORPORATED BY FULL TEXT

52.216-1     TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm Fixed Price,( with limited Time and Material CLINs) contract resulting from this solicitation.

(End of provision)

